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ABSTRACT 

 

For some considerable time, client satisfaction has been a problematic issue in the UK 

construction industry with many projects failing to satisfy the client needs and meet or 

exceed the client expectations. Client satisfaction is, however, a key performance 

measure and a major determinant of project success. There is a common belief that 

strategic decisions made by clients have a significant impact on the levels of client 

satisfaction. Strategic decisions in the context of construction projects are often 

associated with project stages including pre-design, design, tender, construction, 

occupancy & maintenance and disposal and vary in nature. Consequently the impact 

of strategic decisions on client satisfaction depends as much on timing as on the 

subjects of the decisions. While such findings are useful to facilitate the industry’s 

focus on addressing the failure in achieving client satisfaction, and point to the route 

for improvement, they are arbitrary and do not provide a systematic basis for 

investigating the real impact on client satisfaction. The nature of strategic decisions 

and the significance of its impact on client satisfaction have not been clearly identified 

and client satisfaction has remained an elusive issue for a majority of construction 

professionals. This research was hence undertaken to seek empirical evidence of an 

interrelationship between strategic decisions and client satisfaction. 

 

Defining strategic decisions, often associated with project stages, as ones that are 

complex and made under uncertainty and have a long-term impact on project success, 

a quantitative research methodology combined with qualitative approaches, was 

adopted in investigating the interrelationship between strategic decisions and client 

satisfaction. Findings of a detailed literature review revealed that client satisfaction at 

any stage depends as much on the service quality attributes of service providers 

including overall service delivery, people of service providers and communications 

with clients as on the influence of strategic decisions and the client itself. These 

performance attributes and the groups of strategic decisions, referred as strategic 

decision cluster (SDC), were further assessed and the relationships between these 

measures and strategic decisions were examined using factor analysis and multiple 

regression modelling techniques. Analyses revealed SDCs including Design 

Approach, Procurement and Implementation predict better the outcomes of service 
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quality and hence higher levels of client satisfaction. Service delivery and 

communications with clients have a positively significant correlation with the levels of 

client satisfaction. Of these two attributes, communications with clients makes the 

largest unique contribution to the variance and is considered the better predictor for 

client satisfaction.  

 

The developed models is validated via external and internal validation and the findings 

support the thesis that strategic decisions have a impact on client satisfaction by 

strongly influencing the performance of service quality although causality cannot be 

assumed. It is recommended that service providers including contractors and 

consultants devote more efforts to improve their performance on the attributes of 

service quality identified as having significant association with client satisfaction, 

particularly service delivery and communications with clients. Further research efforts 

focusing on providing a practical tool or expert system so as to address the practical 

issues for a wider range of clients and service providers are also recommended. 
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CHAPTER 1 INTRODUCTION 
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1.1 OVERVIEW 

The satisfaction phenomenon is regarded as an important aspect of life. In the 

construction domain, satisfaction and client satisfaction in particular, plays a 

fundamental role in determining the perceived success of a project and represents the 

bottom line of successful project implementation (Ashley et al, 1987; Bresnen and 

Haslam, 1991; OGC, 2002). Identifying and satisfying the needs of clients is critical 

for the existence and competitiveness of the global construction industry. It was 

found that it is five times more expensive to develop a new construction client than 

to maintain an existing one and companies could increase their profits by almost 

100% by retaining just 5% more of their clients (Reichheld and Sasser, 1990; 

BSRIA, 2003). Client satisfaction is therefore a fundamental issue for construction 

participants who must constantly seek to improve their performance if they are to 

survive in the global marketplace. The concept of globalisation has added a greater 

impetus to the importance of client satisfaction, to the effect, that it is now essential 

for the survival of service providers, for example, consultants and contractors. 

 

In the UK construction industry, client satisfaction has been a problematic issue for 

some considerable time (Banwell, 1964; Latham, 1994; Egan, 1998; Egan, 2002; 

McMeeken, 2008), and is an aspect of business that until now has been given little 

priority (Johnston, 2004). Dissatisfaction is widely experienced by clients of the 

construction sector and there may be many aspects to blame but it is largely 

attributable to overrunning project costs, delayed completion, inferior performance of 

service providers including contractors and consultants (Egan, 1998; NAO, 2000; 

HSE, 2002). 

 

Previous research findings indicated that strategic decisions made by clients, 

especially at the early stages of a project, for example, regarding the procurement 

route, have a significant impact on the levels of client satisfaction (Naoum, 1994; 

Soetanto and Proverbs, 2001; Soetanto, 2002). A client’s strategic decisions on the 

business case such as development scale and revenue targets for projects with a 

limited life should take into account the costs of closure, decommissioning and, 

where appropriate, eventual sale. Poorly informed strategic decisions made by a 

client such as choosing a contractor without appropriate consultation or consideration 

could result in an under-performed project and ultimately cause client dissatisfaction. 
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Soetanto (2002) suggested that strategic decisions such as long-term relationship-

based partnering and strategic alliances might have advantages over traditional 

competitive tendering for the client to achieve higher levels of satisfaction. Some 

lessons have been learned from previous project failures such as the Millennium 

Dome, which has lost millions of pounds due to the failure to achieve its strategic 

targets (NAO, 2000).  These findings are significant as most strategic decisions have 

to be made during the early stages of the construction project at a time when there is 

much uncertainty (Chinyio and Olomolaiye, 1999). Obviously, the effectiveness of 

such strategic decisions is a cause for concern, given the uncertainty that exists and 

their influence on satisfaction levels. 

 

The UK Government, the largest public sector client in the construction industry, has 

endorsed a commitment to continuous improvement of the construction process 

towards better management of the supply chain (Latham, 1994; Egan, 1998; Egan 

2002).  A number of policies, guidance and research initiatives exist, established by 

the government, to encourage the construction industry towards radical improvement 

and best value for money (OGC, 2003; CE, 2004).  The development of strategy on 

procurement was considered fundamental to achieve targets identified in those 

initiatives.  

 

While such findings are useful to facilitate the focus on addressing the failure of the 

industry in achieving client satisfaction, and point to the route for improvement, they 

are arbitrary and do not provide a systematic basis for investigating the real impact 

on client satisfaction. The nature of strategic decisions is believed to vary across the 

whole life cycle of a construction project and the significance of the impact on client 

satisfaction has not been clearly identified (Soetanto et al, 2001; Cheng and 

Proverbs, 2004). Issues such as, what are strategic decisions clients have to make 

throughout the project life cycle, and whether or not client satisfaction levels are 

dependent on project stages, have yet to be addressed. To the extent that strategic 

decisions, as will be demonstrated in the subsequent chapters, potentially have a 

significant influence on these elements and by extension the performance of 

construction projects and the industry as a whole, it merits systematic research to 

explore the nature and significance of such influence.  
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Furthermore, there exists a range of models which may be employed in studying the 

levels of satisfaction of various members of the construction supply chain (Walker, 

1995; Gable, 1996). Only few have been identified as being particularly applicable to 

the assessment of the satisfaction of construction clients. There has been little 

published on the use of formal models of service quality in association with the 

investigation of client satisfaction (Gunning, 2000) and, client satisfaction, as an 

important aspect of business success, has remained as an elusive issue in the 

construction sector (Cheng and Proverbs, 2004).   

 

This highlights both the need for investigation of client strategic decisions, the client 

satisfaction phenomenon and its assessment, and in underpinning such assessment, 

the need for further research in the performance domain focusing on client strategic 

decisions and their impact on client satisfaction. The answers will help bridge the 

clearly identified gap in knowledge that has informed this investigation. Such an 

empirical study of the interrelationship between strategic decisions and client 

satisfaction will provide a significant contribution to the body of knowledge on 

strategic decisions associated with construction and project performance. 

 

 

1.2 AIM AND OBJECTIVES 

The aim of the research is to develop a predictive model identifying the impact of 

strategic decisions on client satisfaction and towards developing an improved 

understanding of the satisfaction phenomena. 

 

The fundamental questions to be addressed therefore are:  

� What are the strategic decisions which clients have to make across the 

project life cycle? 

� What is the definition of client satisfaction in the context of construction 

projects? 

� How are client satisfaction levels measured and what are the criteria of 

measurement? 

� Are client satisfaction levels dependent on project stages? 

� What impact do strategic decisions have on client’s satisfaction levels? 

� What is the correlation between strategic decisions and client satisfaction? 
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In pursuit of the aim and above research questions, the research objectives consist of: 

� To identify and categorise strategic decisions which clients have to make 

across the project life cycle. 

� To define the concept of client satisfaction and identify the criteria of 

measurement 

� Identification of appropriate criteria for the measurement of satisfaction 

throughout the project life cycle. 

� Development of a principal data collection instrument, for example, survey 

questionnaires. 

� Development of a model using correlation analysis and regression 

techniques to reveal the impact of strategic decisions and to predict client 

satisfaction.  

� Validation of the model using appropriate techniques including a hold back 

sample. 

 

1.3 METHODOLOGY AND RESEARCH STAGES 

A combination of qualitative and quantitative research methods, involving 

questionnaire surveys, case studies and secondary desk study techniques, will be 

employed to address the research questions (refer to Chapter 5).  Quantitative and 

qualitative research approaches can be seen as complementary, providing different 

perspectives and answering different questions within any one broad area. There 

exist questions not easily answered by quantitative research designs, although they 

are used commonly in the field of construction research. In the context of this study, 

it would be difficult to carry out a meaningful quantitative study before developing 

an understanding of the criteria for assessing service quality in this context. While 

qualitative research methods are chosen to investigate the softer issues of  “Client 

characteristics and satisfaction”, which are best measured by descriptive criteria, 

quantitative methods will be employed in the data analysis and model development 

stages. 

 

The study will commence with an in-depth literature review and case studies 

focusing on the area of clients’ strategic decisions, the definition of satisfaction and 

measuring criteria of the levels of satisfaction in the context of construction projects. 
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This will form the framework for the following initial survey that will be conducted 

with experienced construction clients to confirm and validate the categories of 

strategic decisions and criteria of measuring client satisfaction identified in the 

literature review.   

 

Findings of the literature review and case studies will form a basis for a conceptual 

model of the relationship between dependent (client satisfaction) and independent 

(strategic decisions) variables.  In order to test and validate the conceptual model, a 

UK-wide major questionnaire survey of clients will be followed. The question of 

whether or not satisfaction levels are dependent on project stages will also be 

addressed at this stage.  

 

A three-stage approach is adopted for this research as illustrated in Figure 1.1.  
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Stage 1 comprises literature review, case studies in the field and development of a 

conceptual model. Stages 2 and 3 consists of questionnaire design, a UK-wide 

questionnaire survey of clients, in-depth data analysis and development and 

validation of a predictive model, and using desk study techniques to examine 

research findings and present them into a PhD thesis and disseminate to academia 

and practitioners in stage 3.  

 

Data analysis will initially apply exploratory techniques to gain good understanding 

of the nature of the collected data. It is anticipated that the feedback from clients will 

vary from one client to another due to the various nature of clients’ characteristics 

including size and sector. Considering the nature of variations, subsequent modelling 

techniques including correlation analysis and multiple regressions will be employed 

as the main technique to develop the predictive model. However, depending on the 

nature of the collected data, at the final stage more complicated modelling technique 

may be considered to depict the nature of correlation between dependent (client 

satisfaction) and independent (strategic decisions) variables.  

 

1.4 ORGANISATION OF THE THESIS 

The thesis comprises ten chapters, each reporting an important research stage, as 

shown in Figure 1.2. A brief outline of each chapter now follows:  

 

Chapter 1 outlines the context within which the research is undertaken, and sets out 

the aim and objectives. The scope and the research methodology applied are also 

briefly outlined, and then the organisation of the thesis and the contributions of the 

research to knowledge are introduced.  

 

Chapter 2 investigates the definitions of client strategic decisions and reviews the 

theory of strategic decision making, general modelling of the decision process and 

categorising of strategic decisions. Implications of impact on client satisfaction are 

also reviewed. 
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2Figure 1.2 Organisation of the thesis 

 

Chapter 1 
Introduction 

Chapter 2 
Strategic decisions  

made by clients 

Chapter 3 
The phenomenon of 

construction client satisfaction 

Chapter 4 
A conceptual framework 

Chapter 5 
Research Methodology 

 

Chapter 6 
The survey results and 

exploratory analysis 

Chapter 7 
Factor analysis of strategic 

decisions 

Chapter 8 
Modelling strategic decisions and 

client satisfaction 

Chapter 9 
Research validation 

Chapter 10 
Conclusion and recommendation 
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Chapter 3 examines the concepts of customer satisfaction and construction client 

satisfaction and the existing association between these two concepts in the context of 

satisfaction measurement. The measurement of client satisfaction is also investigated. 

The criteria identified in practice to measure construction client satisfaction are 

discussed and the implications of client strategic decisions on their levels of 

satisfaction are explored. 

 

After a thorough literature review undertaken, a conceptual framework investigating 

the interrelationship between strategic decisions and client satisfaction is developed 

and presented in Chapter 4. This chapter synthesises two fundamental concepts, 

namely, strategic decisions and client satisfaction to inform the development of a 

conceptual model. 

 

Chapter 5 details the research approach adopted to collate the data required to satisfy 

the research objectives. A combined research approach consisting of both qualitative 

and quantitative research methods is discussed. The specific research methods 

applied to collect data are depicted. The design and development of the research 

instrument including questionnaire design, scale, sampling and piloting are 

described. Data analysis and subsequent model development techniques to be 

adopted are discussed.  

 

Chapter 6 reports the results of a major survey of construction clients in the UK 

construction industry and presents an exploratory analysis the results in three main 

sections. The characteristics of clients including client individuals, client 

organisations and client case projects are first discussed. The second part presents the 

results of strategic decisions made by clients at various project stages from the pre-

design to disposal stage. The final section discusses the criteria of measuring client 

satisfaction on the service quality provided by their service providers. 

 

Following the establishment of clear differences in strategic decisions and levels of 

client satisfaction on construction projects, Chapter 7 continues analysing the factors 

influencing strategic decisions using statistical techniques including principle 

component analysis (PCA). This chapter also investigates the assessment of client 

satisfaction in the context of service quality provided to clients by service providers.  
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Chapter 8 focuses on the examination of the data for evidence of relationships 

between strategic decisions and client satisfaction. This chapter seeks to explore the 

potential relationships between strategic decisions and client satisfaction and 

determine whether or not any significant association exists and also addresses the 

research questions raised at early chapters and tests the hypotheses. Predictive 

models are developed using statistical techniques. 

 

Following the development of predictive models, the robustness and appropriateness 

of these models are subsequently validated using hold-back samples. Whether or not 

the findings reported in a research study can be trusted relies on the process of 

validation undertaken. The validation process is therefore undertaken in respect of 

this research and reported in Chapter 9, and the subsequent conclusions drawn from 

the findings. 

 

Having regarded the entire research, Chapter 10, the final chapter, outlines the main 

findings of the research, conclusions and recommendations. It is a critical reflection 

of the entire research process, highlighting the limitations of the research and aspects 

where there is potential for improvement. The chapter provided some practical 

observations and some recommendations for construction industry practitioners and 

future research. 

 

 

1.5 CONTRIBUTION TO KNOWLEDGE 

The main contribution of the research will be to establish a predictive model 

identifying the correlation between strategic decisions and client satisfaction, which 

will positively assist in improving the understanding of the interrelationship between 

strategic decisions, service quality and client satisfaction.  The developed model will 

facilitate clients’ optimum decisions, which will enhance their own satisfaction levels 

to a certain extent. Contractors and consultants, as service providers, will be pointed 

to directions towards improving their performance and better satisfy their clients 

which ultimately will help to derive repeat work. 
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It is also envisaged that the outcomes of the research will lead towards an improved 

understanding of the satisfaction phenomenon, which will benefit clients and service 

providers including contractors and consultants involved in the supply chain.  

Ultimately, the outcomes will also contribute to knowledge in the performance 

domain, where there has been little on the use of predictive models comprising 

strategic decisions, service quality and client satisfaction. 

 

A list of publications based on this research is attached at the Appendix. 

 

1.6 SUMMARY 

This chapter has introduced the research context of strategic decisions and client 

satisfaction and examined the problematic issues the construction industry faces. 

Dissatisfaction is widely experienced by construction clients and client satisfaction 

has remained an elusive issue for a majority of construction professionals.  

 

The research needs were identified and the methodology has been outlined to satisfy 

the established research aim and objectives. A combination of qualitative and 

quantitative research methods, involving questionnaire surveys, case studies and 

secondary desk study techniques, will be employed to address the research questions. 

  

The organisation of the thesis and the dissemination of research findings were 

discussed. The thesis comprises ten chapters in total, each reporting an important 

research stage from Chapter 1- Introduction to Chapter 10 – Conclusion and 

recommendations. 

 

The anticipated contribution to knowledge embedded in this research has also been 

depicted. The developed model will facilitate clients’ optimum decisions, which will 

enhance their own satisfaction levels to a certain extent. The outcomes of the 

research will lead towards an improved understanding of the satisfaction 

phenomenon and ultimately contribute to knowledge in the performance domain, 

where there has been little on the use of predictive models of strategic decisions, 

service quality and client satisfaction. 
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STRATEGIC DECISIONS MADE BY CLIENTS 
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2.1 INTRODUCTION 

There is a common belief that strategic decisions made by clients have a significant 

impact on the levels of client satisfaction and strategic decisions in the context of 

construction projects are often associated with project stages and vary in nature 

(Rowlinson, 1988; Naoum, 1994; Langford and Male, 2001). The concept of 

strategic decisions therefore needs to be clearly defined so as to explore the potential 

impact it may have on client satisfaction. 

 

This chapter will first review the concept of strategic decisions in the context of 

construction projects. The decision-making theory and general models of the 

strategic decision-making process within different construction stages will then be 

discussed.  

 

Strategic decisions that a client has to make throughout the project life cycle will be 

broadly categorised. Construction clients and their characteristics, which may have 

an impact on their strategic decision-making process and outcomes, will be reviewed. 

The significance and the implications of strategic decisions on client satisfaction will 

also be discussed.  

 

2.2 DEFINITIONS OF STRATEGIC DECISIONS 

The Oxford dictionary (2005) defined “strategic” as: “done as part of a plan that is 

meant to achieve a particular purpose or to gain an advantage, for example, strategic 

planning, strategic decision, and strategic means “helping to achieve a detailed plan 

for achieving success in situations such as war, politics, business, industry or sport, 

or the skill of planning for such situations” (Cambridge dictionary, 2005).  

 

The term “strategic” is used to describe decisions about activities and resources that 

critically affect the performance of the organisation/project (Papadakis and Barwise, 

1997). Strategic decisions may have five characteristics according to Papadakis and 

Barwise (1997): 

 

• Usually big, risky and hard to reverse and have significant long –term 

impact; 

• Are the bridge of deliberate and emergent strategy; 



- 14 - 

• Can be a main source of organisational learning;  

• Play an important role in development of individual managers;  

• Cut across functions and disciplines. 

 

Researchers have attempted to model the strategic decision-making process and 

identify the major characteristics of strategic decisions. This has proven to be a 

difficult task since strategic decisions are often described as "unstructured", 

"unprogrammed" and "messy" (Schwenk, 1995).  

 

A subject which is closely related to strategic decision-making is strategic issue 

diagnosis (Dutton et al , 1983; Dutton & Duncan, 1987; Dutton & Ashford, 1993). 

Strategic issue diagnosis deals with the early phases of the strategic decision-making 

process, including identification of issues and the assessment of the characteristics of 

issues. This process is linked to the later stages of strategic decision-making and the 

creation of momentum for changes.  

 

In the context of construction projects, a number of strategic issues need to be 

identified and assessed properly before appropriate decisions can be made by the 

client (Cox and Townsend, 1998; Miller and Lessard, 2000; Langford and Male, 

2001). Strategic issues involved in a project may include (refer to Figure 2.1): 

� project quality (Arditi and Lee, 2003),  

� time (Davenport, 1993; Chan,1999; Proverbs and Holt, 2000),  

� cost (Bartlett and Howard, 2000),  

� client altitude to risks and risk management (Akintoye et al, 1998; Baker and 

Smith, 1999),  

� finance/funding (Brownlie and Harris, 1987; Wang et al, 1996),  

� legal/regulations,  

� health & safety (Bishop, 1994; Meacham, 2005),  

� sustainability (Aye et al, 2000; Bon and Hutchinson, 2000; Fergusson and 

Langford, 2006),  

� whole life value (Kishk et al, 2002) and  

� roles of the client and consultants (Cherns and Bryant, 1984; Hodgson and 

Jeffrey, 1999; Lim and Ling, 2002; Boyd and Chinyio, 2007).  
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Due to the various issues involved in a decision-making process, the definition of 

strategic decision understandably varies from one source to another (Schwenk, 1995; 

Papadakis and Barwise, 1997; Cambridge dictionary, 2005; Oxford dictionary, 

2005). Nevertheless, there exists a common understanding of the concept of strategic 

decisions and towards what strategic decisions could impact on organisational 

performance and the success of a project (Armstrong 1982; Schwenk, 1988; 

Eisenhardt and Zbaracki, 1992). Strategic decisions made by a construction 

firm/client are usually complex and under uncertainty (Mintzberg et al., 1976; 

Schwenk, 1984) and the strategic management process will affect its operational and 

competitive environment (Langford and Male, 2001). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3Figure 2.1 Strategic issues diagnosis and strategic decisions 

 

In the context of this research, strategic decisions made by clients are defined as: 

   “Any complex decision made by the client under uncertainty during a 

project life cycle that is meant to achieve a particular objective and has a 

long-term impact on the successful delivery of a project”. 
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2.3 GENERAL MODELS OF CLIENT STRATEGIC DECISION PROCESS 

The strategic decision-making process in construction involves different levels of 

interaction and comprises a complicated mechanism (Quinn et al., 1988; Smith and 

Wyatt, 1998; 2003; Bartlett and Howard, 2000). There exists computer-aided models 

developed to help capture uncertainties and interactions among project variables 

which influence decisions and both internal and external expert knowledge have been 

integrated into the decision-making process (Alarcon and Bastias, 2000; Wilson, 

2001). The following sections will depict the theory of decision-making and review 

relevant models of the strategic decision-making process.  

 

2.3.1 Theory of strategic decision-making  

Strategic decision-making can be viewed as a special kind of decision-making under 

uncertainty (Schwenk, 1984). Mintzberg et al. (1976) defined the characteristics of 

strategic decisions as novel, complex and open ended with decisions not so much 

made under uncertainty but within a continuous state of ambiguity, where almost 

nothing was given or easily determined. Their field study of twenty-five Strategic 

Decision Processes across a range of organisations suggested that there was a basic 

structure underlying those unstructured processes. A general model of the strategic 

decision process was constructed, which intended to show that whilst strategic 

decisions were immensely complex and dynamic, it was possible to give them 

conceptual structuring. It was found that the structure could be described as a matrix 

comprising three “central phases” which were: 

� Identification 

� Development and 

� Selection 

and three sets of  supporting routines which included: 

� decision control,  

� decision communication and  

� political.   

 

Six sets of dynamic factors (interrupt, scheduling delays, timing delays and 

speedups, feedback delays, comprehension cycles and failure recycles) were also 

identified and integrated into their model. The general model described the 
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interrelationships among its dynamic factors and gave the impression of a relatively 

straightforward, iterative and systematic decision (Saaty, 1990; Cheng and Proverbs, 

2004). 

 

However, the conceptual model of strategic decisions from Mintzberg et al. (1976) 

confused reaching a decision with implementing a decision. The identification of the 

numerous subsequent interrelated decisions becomes difficult (Wilson, 2001). 

Furthermore, the complexity of the decision process is not well represented in the 

model if it is applied by construction organizations such as clients. The model in 

itself does not explicitly identify “dynamic factors” or the “supporting routines” that 

in the case of strategic decisions were critical issues and as such requires further 

development. 

 

Schwenk (1984) identified strategic decision-making to involve the activities of goal 

formulation, problem identification, alternatives generation and evaluation/selection. 

Researchers in cognitive psychology and behavioural decision theory have identified 

a number of cognitive simplification processes which may affect the way decision-

makers perform these tasks.  

 

Hitt and Tyler (1991) examined hypothesized effects of factors associated with three 

perspectives on strategic acquisition decisions, namely: 

� rational normative,  

� external control and  

� strategic choice models  

It was found that industry and executive/decision-maker characteristics also 

produced main effects on decision outcomes. The strategic decision models were 

found to vary by industry and executive/decision-maker characteristics of age, 

educational degree type, amount and type of work experience and level (position). It 

was suggested that strategic decision models are quite complex with significant 

implications for future research of strategic decision-making.  

 

When examining the rationality of strategic decision-making procedures, Dean and 

Sharfman (1993) found in a study of 57 strategic decisions in 24 companies using a 

multiple-informant, structured interview protocol that, environmental competitive 
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threat, perceived external control of the organization, and the uncertainty of the 

strategic issues being addressed are related to procedural rationality which was 

linked to managerial discretion.  

 

Woodhead (1999) investigated how large and experienced clients in the UK 

construction industry arrived at their strategic decisions to build. Clients divided the 

decision-making process among managerial roles as decision-approvers (e.g. main 

board members), decision-takers (e.g. senior managers), decision-shapers (e.g. expert 

focus group with construction-related expertise) and decision-influencers (e.g. other 

internal or external people who influence). By understanding the complex process of 

the strategic decisions to build, it becomes possible for client organisations to 

question their underlying assumptions. Rather than seeing buildings as expenditure to 

be minimised in terms of cost and time, the construction industry could help clients 

to increase value.  

 

However, Woodhead’s (2000; 2002) research failed to examine why this complex 

process of decisions typically took place within client organisations and the 

implication and significance of such decisions remains unexplained. 

2.3.2 Models of the strategic decision-making process 

The Office of Government Commerce (OGC) (2003a) Procurement Guide outlines 

the processes and decision points involved in the delivery of construction projects. 

Successful delivery requires an integrated process in which different stages of a 

project including design, construction, occupancy and maintenance are considered as 

a whole.  Figure 2.2 demonstrates the key stages in the life cycle of a construction 

project on the basis of which strategic decisions are made. 

 

Landmark reports have identified a lack of properly structured processes and client 

focus amongst other aspects as key inhibitors to the performance of the construction 

industry and recommended taking a holistic view of the construction process to help 

eliminate these inhibitors and improve performance (Latham, 1994; Egan, 1998; 

Egan, 2002; PP, 2005).  
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4Figure 2.2 Framework for construction process 

(Source: OGC, 2003a) 

 

Some client organisations such as the British Airport Authority (BAA, 1995), the 

British Aerospace and the London Underground have now started to develop their 

own construction processes, and a number of research initiatives, for example, 

Process Protocol (PP, 2005) and Structured Process Improvement for Construction 

Enterprises (SPICE) (Sarshar et al, 1998) were launched aiming at these 

improvements. These have highlighted a common and integrated structure including 

pre-design development management, design, procurement, delivery and 

maintenance.  

 

BAA’s (1995) projects are developed within a defined project process which 

includes: 

� development management,  

� design definition,  

� procurement and  

� delivery and maintenance.  

The process is intended to ensure a consistent approach to project development 

across BAA and to ensure that business needs and opportunities are met by optimal 

business solutions (Morris, 2002). As far as the preparation and evaluation of 

projects are concerned, the key issues addressed by the process include:  
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� Project Boards established to manage the development of the project and take 

responsibility for the execution of individual projects costing more than 

£250,000;  

� Development Manager reporting to the Project Board is responsible for the 

development strategy, project brief, stakeholder management and 

development of the business case, including obtaining financial approval 

� Gateways are used to challenge and assess proposals and authorize the 

approval. These include Evaluation Gateways and Approval Gateways 

projects usually must pass at the end of the feasibility stage and the final 

design stage.  

 

The Process Protocol (Fleming et al, 2000; PP, 2005) uses manufacturing principles 

as a reference point and presents a framework of common definitions, documents and 

procedures to help construction project participants to work together seamlessly. The 

project process was mapped into four broad stages: 

� Pre-Project,  

� Pre-Construction,  

� Construction and  

� Post-Construction 

and eight sub-processes/activities including Development, Project, Resource, Design, 

Production, Facilities, Health & Safety, Statutory and Legal, and Process 

Management. 

 

 

The SPICE model was established to demonstrate an evolutionary step-wise process 

improvement framework (Sarshar et al, 1998). The framework is based on the 

maturity of an organisation's processes. Each level comprises a set of key processes 

that, when satisfied, stabilise an important part of the construction process and lays 

successive foundations for the next level. The model enables effective and 

continuous improvement to be achieved based on evolutionary steps. The project 

concentrated on the lower levels of the model and tested this aspect of the framework 

in a series of case studies on live construction projects. 

 

In meeting the challenges of the Latham (1994) and Egan (1998; 2002) reports, the 

SPICE model aimed to address the following issues: 
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� The construction industry does not have a recognised 

methodology/framework on which to base a process improvement 

initiative. 

� The absence of guidelines has meant that any improvements are isolated 

and benefits cannot be co-ordinated or repeated. 

� The industry is unable to systematically assess construction process, 

prioritise process improvements, and direct resources appropriately. 

� It is not possible for companies to benchmark and measure their 

performance relative to other organisations. 

  

The above process models have been developed for the improvement of efficiency 

for the development of projects and associated strategic decision-making. However, 

those models were developed either under specific project circumstances or were 

conceived specifically for certain sectors and their practicality and wider acceptance 

by the construction industry have not yet been proven. The general application of 

those models in the construction industry is therefore limited. 

 

The RIBA Outline Plan of Work, which describes the stages from appraising clients’ 

requirements through to post construction, is well recognised throughout the 

construction industry as a model framework for managing a project and is a basis for 

project organisation procedures (Phillips, 2000). Table 2.1 presents the RIBA plan of 

work.  

 
Table12.1 RIBA plan of work 

Stages Activities 

A Appraisal of client's requirements 

B Strategic Briefing 

C Outline proposals 

D Detailed proposals 

E Final proposals. 

F Production information 

G Tender documentation 

H Tender action 

J Mobilisation 

K Construction to Practical Completion 

L After Practical completion 

(Source: Phillips, 2000) 
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The Plan provides a basis for identifying the essential steps/stages through which any 

construction project must pass. The identification of stages helps in making 

judgments about organizational structure on construction projects although there may 

be changes to the sequence and importance of these stages. Although the RIBA Plan 

does not deal with controlling the output of individuals, leaving it as an internal 

matter for each participating organisation (Hughes, 1991; 2003) and has been 

criticised as being somewhat inflexible for a range of projects, it forms a common 

framework through which client strategic decisions can be made. 

 

Appropriate strategic decision-making processes are intended to help construction 

project participants to work together seamlessly. A consistent approach across the 

client organisation will ensure business needs and opportunities are met by optimal 

decisions. Based on those processes, optimum strategic decisions then can be made 

by clients.  

 

2.4 STRATEGIC DECISIONS MADE AT DIFFERENT STAGES 

Strategic decisions made by a client throughout the project life cycle can be broadly 

categorised based on the timing/stages and the subject of the decisions (Phillips, 

2000; Cheng and Proverbs, 2004; Cheng et al, 2005).  

 

Although there are various versions of these construction project stages, the RIBA 

stages are well-known in the UK construction industry as a model framework, and 

can be broadly divided into pre-design, design, tender, construction, occupancy & 

maintenance and disposal stages (Hughes, 2003). A client usually has different 

priorities during each stage of a construction project. In each stage, the strategic 

decision-making process comprises project priority analysis, identification of the 

direction for the future of a project and high level planning of the implementation 

(Kumaraswamy and Dissanayaka, 1998; 2001).  

 

Project priorities and the subject of client strategic decisions may change during the 

course of the project (Pinto and Prescott, 1988), which has been ignored in earlier 

research (Soetanto et al, 1999). The nature of strategic decisions varies across the 

whole life cycle of construction projects (Pinto and Prescott, 2001; Cheng and 

Proverbs, 2004). For example, the decision on a procurement route is the main focus 
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of client strategic decisions at the pre-design stage of a project (Rowlinson, 1988; 

Naoum, 1994; Naoum and Mustapha, 1995; Kumaraswamy and Dissanayaka, 1998). 

As the project progresses, information sufficient to obtain tenders will need to be 

decided at the design stage and tender documentation required for tenders will have 

to be chosen at the tender stage. Each project stage requires different information 

input and by nature requires various strategic decisions to be made accordingly. The 

focus of client strategic decisions therefore will change onto different subjects based 

on the nature of each project stage works.   

 

Hughes (1991) classified life cycle stages of project work in relation to client 

strategic decisions as illustrated in Table 2.2. 

 

Table22.2 Client decisions related to project stage 

Stages Client decisions 

Inception: Define need & determine financial implications and sources.  

Feasibility: 
Preliminary designs, costings & investigation of 

alternatives.  

Scheme Design: Programming, budgeting, briefing, outline design . 

Detail Design: 
Development of all subsystems within the design, detailed 

cost control, technical details .  

Contract: 
Contract specification, pricing mechanism, sufficient 

documentation for selection of contractor .  

Construction: 
Execution and control of all site work & associated 

activities, further contract documentation.  

Commissioning: 

Snagging, operating instructions, maintenance manuals, 

opening ceremonies, occupation, evaluation, managing the 

facility, staff training. 

(Source: Hughes, 1991) 

 

The stages may under different terms take place in a variety of sequences or overlap. 

However, the stages of work remain sequential and in common to all construction 

projects. Strategic decisions made by the client vary by nature across the project life 

cycle and are closely associated with these stages. 

 

The RIBA Outline Plan of Work defines a project by different stages and it is 

recognised in the construction industry as a robust process protocol (Phillips, 2000; 
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RIBA, 2004). The project stages are also used in the appointing documents to help 

identify client strategic decisions made across the project life cycle from inception to 

completion.  

 

Table 2.3 presents client strategic decisions/decision points at each stage across the 

project life cycle based on the RIBA Outline Plan of Work (RIBA, 2004) and other 

findings of previous research: 

 

Table32.3 Strategic decisions across different project stages 

Stages   Sub-stages Output 
Client strategic decisions/ 
decision points 

Pre-design Appraisal 
Client needs and 
requirements, 
constraints 

Build or No build  

     If build, probable procurement 

 
Strategic 
briefing 

Confirm client 
needs/requirements/ 
constraints 

Organisational structure 

   Procedures 

   Consultants to be engaged 

     Others to be engaged 

 Proposals 
Outline proposal: 
project brief 

Outline of project 

   Estimated costs 

   Review of procurement route 

  
Detailed proposal: 
complete project brief 

Details of project 

   
Full development control 
approval 

  Final proposal 
Co-ordination of elements of the 
project 
 

Design 
Product 
information 

Preparation of 
production 
information 

Information sufficient to obtain 
tenders 

  

Preparation of further 
production 
information 
 

Balance required under the 
building contract 

Tender 
Tender 
documentation 

Preparation and 
collation of tender 
documentation in 
sufficient detail 

Documentation required for 
tenders 

 Tender action 

Appraising tenders 
and submission of 
recommendations to 
the client 

Identification and evaluation of 
potential contractors 

 Mobilisation Letting the building Appointing the contractor 
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Stages   Sub-stages Output 
Client strategic decisions/ 
decision points 

contract 

  

Issuing of production 
information to the 
contractor 
 

Arranging site handover to the 
contractor 

Construction 
Construction to 
Practical 
Completion 

Administration of the 
building contract 

Cost management strategy 

  
Provision of further 
information as and 
when required 

People strategy 

 
After Practical 
completion 

Administration of the 
building contract 

Settling the final account 

  Final inspections  

Occupancy & 
Maintenance 

Occupancy Life cycle strategy Life cycle costing 

 Maintenance Maintenance strategy Maintenance strategy 

Disposal  Disposal of project Demolition of project 

   Transfer of project 

(Source: RIBA, 2004; Cheng and Proverbs, 2004) 

2.4.1 Pre-design stage decisions 

The very first strategic decision is at the pre-design stage and concerns the decision 

to build for the client. If a no-build decision has been made, then the project 

terminates (Keeney and Nair, 1975; Simpson, 2001). Based on the assumption that a 

project will proceed, client decisions subsequently lead to the process of building 

procurement. It is during this stage that the need for the project is identified, in terms 

of corporate planning and funding limits (Hughes, 1991). 

 

After preliminary designs, investigations of alternatives and costing of the possible 

solutions, the client needs to make a decision that the preferred solution is feasible 

and the project can proceed forward. The client will then be interacting with the 

designers, briefing and identifying user needs, and approving sketch designs. The 

designers will be interpreting in detail the client's requirements. The client will 

decide at the detailed design stage if the design is acceptable and is an adequate 

interpretation of the client's requirements. Choosing a procurement route therefore 

becomes one of the most important decisions a client has to make at this stage which 

will subsequently have an impact on project performance at later stages. 
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2.4.1.1 Procurement strategy 

The establishment of an appropriate procurement strategy is a key decision if project 

success is to be achieved (CE, 2004). Most clients will want to ensure as far as 

possible from the outset that they can achieve the solution they require within 

affordable cost and by an acceptable date in the future. Establishing an appropriate 

procurement strategy will reduce the risk of disappointment and hence increase the 

levels of satisfaction.  

 

There are four main construction procurement methods in the UK (Love et al., 1998; 

Materman, 2002; CE, 2004), namely:  

� Traditional/Lump Sum  

� Management Fee Contracts  

� Construction Management  

� Design & Build  

 

Several major factors could affect the successful procurement of a project including 

(CE, 2004): 

� The amount of information available regarding the site conditions  

� "Unknowns" which can appear during the currency of the construction works  

� The necessity for ongoing/phased occupation of the building during the 

construction work.  

� Physical constraints  

� Statutory Authority Approvals  

� Variations or changes introduced during the construction works  

 

However, all above procurement routes have advantages and disadvantages, as 

shown in Table 2.4: 

 

OGC (2003b) recommended the use of three primary procurement routes as: 

� Private Finance Initiative (PFI) 

� Prime Contracting and  

� Design and Build 
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Table42.4 Advantages and Disadvantages of procurement routes 

Procurement Advantages Disadvantages 

Traditional 
Commonly used 
definitive cost 
most competitive tender 

No contractor input in design 
Can’t obtain tender until design 
finished 
Success depends on a full design 

Management 
Contracting 

Early appointed contractor who can 
input in design 
Early start before design finished 
Flexible programme to suit client 

No chance to obtain a fixed price 
Increased financial risk to client 

Construction 
Management 

Early appointed contractor who can 
input in design 
Early start before design finished 
Flexible programme to suit client 
Competitive price is obtained 

Financial uncertainty to client 
Effective co-ordination and 
integration required between trade 
packages 

Design and 
Build 

Provision for fixed contract sum 
Likely to save time 
Single line responsibility non-
adversarial form of contract 

Reduced competition of tenders 
Less client control over design 
Difficult to compare tenders 
Design changes are 
difficult/expensive 

(Source: ibid) 

 

It was recommended that central government should limit their procurement 

strategies to these three routes for the delivery of new construction and all 

refurbishment and maintenance contracts, with traditional and non-integrated 

strategies being used where it can be shown they offer best value for money (CE, 

2004).  Delivering a quality product and achieving the best relationship between the 

client and the supply chain is very largely dependant on the procurement route that is 

adopted. 

 

Reporting to Parliament about PFI procurement strategy Sir John Bourn, Head of the 

National Audit Office (NAO, 2003), said: 

 

“Most construction work under the Private Finance Initiative (PFI) is 

being delivered on time and at the cost expected by the public sector. 

Central government has generally obtained a much higher degree of 

price certainty and timely delivery of good quality built assets, 

compared to previous conventional government building projects”.  

 

The prime contracting route is in effect an extension of the design and build route 

adding tighter controls on the whole process, requiring high levels of performance to 

be achieved throughout the life cycle of a project. The initiative, launched originally 
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by the Ministry of Defense in 1999, was to give a single contractor full responsibility 

for a project from the beginning and aimed to achieve major savings both on capital 

costs and whole life costs.  

 

Morton (2002) argued that the prime contract demands a high level of supply chain 

management but does not require any kind of partnering agreements, imposes too 

much risk on contractors and would lead to further conflicts, far from following Egan 

(1998) principles. Some major clients in the private sector such as Sainsbury’s have 

adopted a similar route but instead based on long-term relationships with contractors. 

However, it remains unclear how prime contracting will impact on the 

implementation of projects and furthermore on client satisfaction levels.  

 

Public sector clients are advised to use one of the three primary procurement 

strategies, namely PFI, prime contract and design & build (OGC, 2003b). Delivering 

a quality product and achieving the best relationship between the client and the 

supply chain is very largely dependant on the procurement route that is adopted. 

However, these procurement strategies may not be suitable for all clients (Morton, 

2002). Abrahams and Farrell (2003) also suggested that a competitive design & build 

approach in which tenders were developed from clients’ briefs /sketch drawings 

would give clients greater success. A procurement strategy should be developed, 

which balances the risks against those project objectives established at an early stage 

(Materman, 2002, CE, 2004). 

 

The establishment of an appropriate procurement strategy can achieve the following 

objectives: 

• Match prioritised project objectives with an appropriate procurement strategy.  

• Establish primary parameters including budgets and time constraints.  

• Identify key elements associated with project design functions to be 

accommodated, such as specific design needs in space layout, internal 

environment and appearance. 

 

The procurement strategy should enable the development of a strategic brief for the 

project that identifies how the project will be designed, what the parameters are and 

how project delivery will be implemented. A key role for the client is to ensure that 
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the strategy established at the beginning is not lost sight of when the priorities of 

design and construction processes are being progressed.  Because the strategy is 

based upon the unique needs of the client, the key parameters should be clearly 

communicated to the project team.  

 

2.4.1.2 Other strategic decisions 

Other strategic decisions made by clients at the pre-design stage include outline of 

project, details of project, estimated costs and coordination (refer to Table 2.3). 

These decisions require the client to define specifically the client needs and 

objectives. Clients who set down clearly their project objectives are more likely to 

contribute to project success. Conflicting objectives leading to unsatisfactory project 

performance can arise because of differences in aspirations of the various parties 

involved in the project (Masterman, 2002). This is consistent with Ward’s (1991) 

finding that the client must clearly define and specify his project objectives as it is 

used as a basis for assessing project performance. Cleland (1994) also suggested that 

project success was dependent upon the client’s effectiveness in discharging his 

strategic planning and management responsibility. 

 

Furthermore, a client’s strategic briefing practice could be improved by using soft 

systems methodology (SSM) to provide the basis for a significant enhancement of 

the effectiveness of the briefing and offer a rigorous framework for modelling of 

client business process (Green and Simister, 1999).  The briefing process comprises 

two stages, which are concerned with understanding of the clients’ business process 

and the conceptualisation of built solutions and issues of performance specification. 

It has been recognized that the first stage understanding of the client’s business 

process is the most problematic, where the terminology of SSM also is likely seen as 

a barrier to those construction professionals who are unwilling to make the necessary 

intellectual investment (Green and Simister, 1999).  

 

Risks related to such strategic decisions cannot be ignored. These risks include 

completing a project which does not meet the functional needs of the business, a 

project which is delivered later than the initial programme or a project which costs 

more than the client's ability to pay or fund. All these risks are potentially of high 

impact to the client's core business and again their satisfaction levels. A procurement 
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strategy should be developed, which balances the risks against those project 

objectives established at an early stage. 

 

2.4.2 Design stage decisions 

It is at the final proposal and design stage that all various sub-systems of a building 

need to be well co-ordinated. These sub-systems include architectural, structural and 

M&E disciplines. During this stage, the consultants develop the design and achieve 

coordination with all technical design problems resolved and statutory consents 

checked.  

 

Strategic decisions /decision points the client faces at this stage are to provide 

product information sufficient to enable the subsequent tender process and the 

balance of information required under the building contract.  

 

2.4.3 Tender stage decisions 

At the tender stage, the ultimate strategic decision for the client is to prepare the 

documentation, send out tender invitation and ultimately appoint a contractor.  

 

The design has been sufficiently advanced for the specifications and tender 

documentations to be prepared and issued. Potential contractors have been identified 

and evaluated and the tendering process can commence. The project site hand-over 

arrangement will also be decided by the client at this stage. 

 

2.4.4 Construction stage decisions 

The construction stage includes works from site start, all construction activities, any 

further design work and variations to practical completion of the project.  

 

Strategic decisions at this stage for the client are to ensure an appropriate cost 

management strategy established and has a right project team in place and a strategy 

of people. At practical completion, the client will decide on the settlement of the 

final account. 
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2.4.4.1 Cost management strategy 

The cost management approach chosen has a significant impact on the performance 

of projects and hence will affect levels of client satisfaction. Whole life costing 

(WLC) is currently used extensively in PFI projects and public sector procurement 

(Clift and Bourke, 1999). Kishk et al (2003) suggested that the WLC approach could 

facilitate effective decision-making among a number of competing alternatives 

across different stages of a project and recommended a conceptual framework 

allowing feedback of information from occupied buildings to the design process. The 

framework has most potential during the design stage as almost all options were open 

to consideration (Griffin, 1993).  

 

In general, about 75-95% of a building’s running, maintenance and repair costs are 

determined at the design stage of a project (Khanduri et al., 1993, 1996; Mackay, 

1999). The ability to influence construction cost decreases continuously as the 

project progresses forward as the decision to own or to purchase a building normally 

commits the client to most of the total cost of ownership (HMSO, 1992; Khanduri et 

al., 1993).  

 

It has been recognized that the WLC approach in practice faces a number of 

substantial barriers, in particular, the difficulty to obtain appropriate levels of reliable 

cost data from different sources including historical data, expert opinions, 

manufacturers and suppliers. The concept of WLC provides an ideal framework to 

clients’ decision-making among various options and the WLC approach remains a 

fundamental decision towards client satisfaction.  

 

In the report entitled “Modernising Construction”, the National Audit Office (2001) 

agreed that lowest cost tendering did not give best value for money on construction 

projects. OGC, NHS Estate, the Environment Agency and other key public sector 

clients support the toolkit developed by the Strategic Forum for Construction (2003) 

because they are convinced that it will achieve predictable delivery, continuous 

improvement and value for money for construction projects.  
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2.4.4.2 People strategy for the project team 

Lim and Ling (2002) found that the establishment of an appropriate project team to 

deliver the project on time and to budget, is a vital role for the client, whose 

management competency and construction experience may have significant effects 

upon the attainment of project success. The nature of the client's business and the 

business case underpinning the project will enable consideration to be given to which 

of the criteria: time certainty, price or function, is of the greatest importance. Client 

drivers for construction projects and their ability to influence the project outcomes 

should be recognised, and the need to involve constructors and manufacturers early, 

although fewer actually achieve this (Gibb and Isack, 2001).  

 

Furthermore, the selection of a capable client’s representative and the development 

of the project alliance are essential for higher levels of client satisfaction (Soetanto, 

2002). Cooperation/participation, task/team conflict and goal commitment have been 

identified as critical factors influencing the levels of satisfaction in the complicated 

management process (Leung et al, 2004).  

 

2.4.5 Occupancy and maintenance stage decisions 

The RIBA plan of work only defines stages from stage A- Appraisal to stage L – 

After practical completion (RIBA, 2004). However, Occupancy & Maintenance 

(O&M) stages which form a significant part of a complete project life cycle 

accommodate crucial client strategic decisions and need to be explored further.  

 

Building maintenance accounts for over half the UK construction industry’s output 

and two thirds of the total contracts let (Lee and Wordsworth, 2001). Increasing 

pressure to prolong the useful life of a building without compromising the objectives 

of maintenance has led to great interests in methods of integrated maintenance 

management. Horner et al.(1997) developed a new approach to selecting an 

appropriate maintenance strategy which relies on determining the consequences of 

failure of every item in the building, and determining a suitable strategy for each one 

as an alternative to budget-driven maintenance strategies. By analysing the relative 

advantages and disadvantages of corrective, preventive and condition-based 

strategies and developing a novel, systematic approach to the management of 
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building maintenance, this method will help to reduce the cost of maintenance while 

preserving the health & safety and satisfaction of the client (ibid).  

 

Client decisions on maintenance strategy at this stage are to determine the 

maintenance policy that ensures a specified average quality level on building 

elements, for example,  masonry, pointing, window frames, painting of buildings and 

mechanical & electrical equipments, at minimal cost (Van and Dekker, 1998). The 

decisions will enable the client to produce a trade-off curve between overall quality 

level and the minimum required level of maintenance costs. Further developed 

decision models can be adoped for rationalising building maintenance at a strategic 

level and as management instrument to determine and allocate budgets (ibid). 

 

Life cycle costing technique was often employed by clients at the O&M stage to 

facilitate the development of a best case maintenance strategy (Kishk et al, 2003).  

 

2.4.6 Disposal stage decisions 

At the end of a project life cycle, clients need to make a decision to close a project by 

means of either demolition or transfer of project. Strategies for converting 

construction/demolition landfills into successful waste recycling operations are 

increasingly under pressure and waste recycling economics including levying landfill 

tax are assessed to demonstrate the essential ingredients for successful operations 

(Peng et al, 1997; Martin and Scott, 2003).  

 

Secondary materials markets have not yet matured and solid waste landfill operations 

become increasingly restrictive and the landfill sites as a whole are declining. High 

tipping fees due to the scarcity of landfill sites and growing concerns from the 

regulator and the public, have placed construction and demolition waste recycling 

operations under intense scrutiny. 

 

Overall, the stages of project work may under different terms take place in a variety 

of sequences or overlap, they however remain sequential and in common to all 

construction projects. Although strategic decisions made by the client are closely 

associated with these stages and may vary by nature across the project life cycle, the 
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majority of strategic decisions by nature is made or predetermined by the client at 

early stages of the project. Decisions/options strategically are very limited because 

they are heavily influenced or predetermined by decisions made earlier, once the 

project progresses to later stages, for example, the construction stage. This makes the 

pre-design stage the most important stage where a majority of strategic decisions is 

made by the client.   

 

 

2.5 CHARACTERISTICS OF CONSTRUCTION CLIENTS 

The characteristics of decision-makers such as construction clients including their 

experience, education levels, background and positions make a significant impact on 

their strategic decisions outcomes (Mintzberg et al, 1976; Schwenk, 1984; Hitt and 

Tyler, 1991; Dean and Sharfman 1993). The type of client therefore plays an 

important role in the client strategic decision-making process.  

 

There are a number of approaches to differentiate construction clients depending on 

the criteria adopted and the purpose of client studies. For example, clients can be 

grouped as on-going, on-off and one-off as per the nature of their projects (Naoum 

and Mustapha, 1995) or primary and secondary clients in accordance with their roles 

in the industry (Morledge, 1987; Masterman and Gameson, 1994; Masterman, 2002). 

Chinyio et al (1998, 1999) divided clients into five needs-based groups in an attempt 

to satisfy clients’ needs.   

 

The Construction Client Group (2005) broadly classify UK construction clients as 

public and private clients according to the project fund sources; or repeat/frequent 

clients and small/occasional clients according to their procurement experience.  

 

Public clients are sponsors of construction work and also part of a local authority or 

central public-funded body where there are particular constraints affecting 

procurement practices, including EU procurement regulations. Private clients are 

non-public sector buying organisations of construction work and adopt the widest 

range of procurement strategies when buying from the construction industry, 

unconstrained by the need for public accountability or by EU regulations regarding 

public expenditure. 
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Typically public clients such as local authorities initiate capital expenditure where 

local standing orders or EU rules restrict some of the procurement strategies which 

can be adopted and explore improvements to current practice. Private commercial 

sector clients  seek to investigate practices which can offer best value or continuous 

improvement. 

 

Repeat/frequent clients are regular purchasers of construction and construction-

related services and are largely confident in their ability and capacity to manage the 

procurement process. Small/occasional clients are infrequent buyers from the 

construction industry and therefore less confident in approaching the procurement 

process.   

 

Repeat/frequent clients may well be national organisations who have in-house skills 

and a regular demand for construction and therefore wish to assure good practice or 

achieve continuous improvement in terms of construction spend. Small/occasional 

clients are unlikely to initiate a significant building project more often than, say, 

three times in ten years. Such clients will wish to be offered advice of a wide-ranging 

nature through all stages of the procurement process (CCG, 2005). 

 

2.6 IMPACT ON CLIENT SATISFACTION 

Previous research found that a client’s strategic decisions have a significant impact 

on their levels of satisfaction. The findings however have mainly focused on 

decisions at the early stage of projects such as procurement route (Rowlinson, 1988; 

Naoum, 1994; Naoum and Mustapha, 1995; Kumaraswamy and Dissanayaka, 1998). 

However, client strategic decisions and relevant management process may change 

and the impact on client satisfaction varies during the course of the project (Pinto and 

Prescott, 1988; Langford and Male, 2001).  

 

It was found the nature of strategic decisions varies across the whole life cycle of 

construction projects. A client usually has different priorities during each stage of a 

construction project. Clients’ strategic decision-making process in different stages 

comprises different project priorities and consequently the impact of the decisions on 
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client satisfaction depends as much on timing as on the subjects of the decisions 

(Cheng and Proverbs, 2004).  

 

2.7 SUMMARY 

This chapter has introduced the concept of client strategic decisions in the context of 

construction projects. The strategic decision-making theory and general models of 

decision processes have been reviewed. Strategic decisions categorised by project 

stages have been discussed. They comprise stages from the pre-design stage to 

disposal stage.  

 

Client characteristics have also been reviewed and client characteristics may make a 

significant impact on strategic decision outcomes. The establishment of an 

appropriate procurement strategy was identified as a key strategic decision that a 

construction client has to make during the early stages of a project and one that has 

substantial impact on project success and client satisfaction. Clients’ strategic 

decision-making process in different stages comprises different project priorities and 

consequently the impact of the decisions on client satisfaction depends as much on 

timing as on the subjects of the decisions.  
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3.1 INTRODUCTION 

Satisfaction is a complex phenomenon as it concerns psychological issues and 

difficult to measure. For some considerable time, client satisfaction has been a 

problematic issue in the UK construction industry with many projects failing to 

satisfy the client needs and meet or exceed the client expectations (Banwell, 1964; 

Latham, 1994; Egan, 1998; 2002; McMeeken, 2008). Client satisfaction is, however, 

a key performance measure and a major determinant of project success. It is 

important to understand how these concepts are developed so as to investigate their 

implications. 

 

This chapter will introduce the concept of satisfaction, customer satisfaction in the 

context of business and client satisfaction in the context of construction projects. 

Construction client satisfaction, in particular, which is developed based on the 

concept of customer satisfaction in the context of business, will be fully reviewed. 

The existing association amongst these concepts in the context of satisfaction 

measurement will be explored. 

 

There are a number of most commonly referred models in the development of 

measurement of client satisfaction in the construction industry, which are employed 

to measure quality of services, excellence and performance. These associated 

theories/models used in the assessment of client satisfaction will be investigated. 

 

Adopted criteria of measuring construction client satisfaction in the literature will be 

reviewed and categorised. The implication of client strategic decisions on levels of 

client satisfaction is also explored and the phenomenon of client satisfaction in the 

context of construction projects is discussed. 

 

 

3.2 THE CONCEPT OF SATISFACTION 

From the earliest human existence, satisfaction has been a main concern of human 

beings. It is evident in the pursuit of personal achievement, recognition and future 

development (Oliver, 1997). Satisfaction is a complex phenomenon because it 

concerns psychological issues within individual human beings and its complex latent 

nature makes it very difficult to measure.  
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Locke (1970) suggested satisfaction was a function of comparison between an 

individual’s perception of an outcome and its expectation for that outcome. Levels of 

satisfaction achieved hence are dependent on an individual’s perceptive thinking. 

Therefore, it is subjective in nature in the context of satisfaction measurement. 

3.2.1 Customer satisfaction 

Oliver (1997) found that customer satisfaction has three variants, that is, 

� Satisfaction with individual elements of product and service delivery, 

� Final outcome satisfaction and  

� Satisfaction with satisfaction.  

 

It was further defined that satisfaction was the customer’s fulfilment response and 

was a judgement that a product or service provided pleasurable levels of fulfilment. 

A satisfaction judgement hence involves a comparison between an outcome and a 

comparison reference. 

 

Churchill and Serprenant (1982) explained satisfaction for a customer as a function 

of pre-purchase expectations and post-purchase product or service performance. The 

pre-purchase expectation held might be conscious, active or sub-conscious, passive 

expectations. Customer satisfaction is a value dependant phenomenon whereby value 

is the ratio of perceived quality relative to price (Zeithaml, 1988).  

 

Quality is often seen as an antecedent of customer satisfaction (Fornell, 1992). The 

literature shows that an individual’s expectations and perceptions of performance 

levels have a direct effect on his levels of satisfaction. The presumption that a 

customer’s pre-purchase expectations determine customer satisfaction is based on the 

assumption that the expectations are formed on the basis of past experience. In cases 

where customers have no experience, customer expectations are believed to be more 

an artefact of the service production process and to have no effect on satisfaction 

(Gable, 1996). There are two general conceptualisations of customer satisfaction. 

One is transaction-specific which represents specific and individual experience 

satisfaction, the other is cumulative satisfaction that is based on current experience, 

past experience and all anticipated future experience (Gable, 1996).  
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Fornell (1992) suggested that loyalty was one of the key benefits of customer 

satisfaction as loyal customers could create a steady stream of future cash flow for a 

firm. The greater the satisfaction the more willing the customer will be to pay for the 

benefits and to tolerate any price increases from the service provider. This principle 

has great potential to be applied to the construction sector. Satisfied construction 

clients are more likely to recommend partnerships, strategic alliances and long-term 

relationships for their service providers (for example, consultants and contractors) 

thus in turn promoting their image and reputation. 

 

Satisfaction is therefore difficult to define and in fact there is little consensus towards 

its definition (Oliver, 1981; 1997). The existing literature mainly focuses on the 

concept that the customer or client will make a comparison between the product or 

service and a certain standard (Smith et al, 1969; Churchill and Serprenant, 1982).  

 

Satisfaction is often regarded as a function of comparison between an individual’s 

perception of an outcome and its expectation for that outcome (Locke, 1970), or a 

comparison of pre-purchase expectations and post-purchase product or service 

performance (Churchill and Serprenant, 1982), as illustrated in Figure 3.1. 

 

Satisfaction thus can be achieved (for example, Sat 2 in Figure 3.1) or exceeded (for 

example, Sat 3 in Figure 3.1) if the outcome of a product or service meets or exceeds 

the customer’s expectation. The levels of satisfaction achieved or exceeded by the 

customer/client are dependent on the outcome of the comparison and the customer’s 

perceptive thinking. Satisfaction is hence a highly subjective and complex matter that 

is challenging to measure reliably and objectively. Figure 3.1is developed based on 

Locke (1970) and Churchill & Serprenant (1982)’s theories that customer 

satisfaction is a function of comparison between outcome and expectation.  

 

Furthermore, a customer’s background and experiences play important roles in 

providing the relevant standards of comparison, or frame of reference and hence 

influencing the outcome of satisfaction assessment (Smith et al, 1969). The 

comparison involves what the customer believes will happen with what is actually 

provided (Parasuraman et al, 1985; 1988).  
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5Figure 3.1 The satisfaction concept of comparison 

 

Where  

Sat 1 - represents a dissatisfaction result  

Sat 2 – represents an optimal satisfaction result 

Sat 3 – represents an exceeded satisfaction result 

 

 

Different customers are likely to have different standards/expectations, which are 

pertinent to their judgement to the products or services. Customer services literature 

suggests that a customer’s expectations and perceptions of performance have a direct 

effect on their satisfaction (Locke, 1970; Oliver, 1981; Parasuraman et al, 1985).   

 

When the standard or the frame of reference a customer refers to is likely to change, 

for example, towards a higher level, shown as the dotted line in Figure 3.2, then their 

current expectation is likely to change too , for example, towards a higher level. The 

outcome of a production or a service therefore will have to be better than before to 

meet the increased expectation, demanding a better performance from the product or 

a service provider.  In comparison to Figure 3.1, the same outcomes will now only 

result in an achieved /exceeded satisfaction as shown in Sat 3 but dissatisfactions for 

both Sat 1 and Sat 2 due to increased expectations.  
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A different frame of reference used by customers/clients, for example, due to 

different background and experience, will hence result in a different outcome of 

satisfaction assessment.  

 

The satisfaction concept of comparison
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6Figure 3.2 The satisfaction concept of comparison with a frame of reference 

 

Where  

Sat 1 - represents a dissatisfaction result  

Sat 2 – represents a dissatisfaction result 

Sat 3 – represents an exceeded satisfaction result 

 

3.2.2 Construction client satisfaction 

Construction clients are individuals or organisations who commission a building 

project (Byrant et al., 1969) and are viewed as the initiators of projects and those 

who contract with other parties for the supply of construction goods or services 

(Atkin and Flanagan, 1995). Although construction clients are heterogeneous they 

can be viewed as the customers who purchase or invest in construction goods, 

projects or services (Boyd and Chinyio, 2007).  

 

The concept of client satisfaction in the context of the construction industry is 

generally adapted from principles of customer satisfaction in the context of business. 

Construction client satisfaction was therefore defined as the measurement of the 

extent to which a client's expectations for a service or a project overall are met 
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(Parasuraman et al, 1988; Siu et al, 2001; BSRIA, 2003; Samwinga and Proverbs, 

2003; Soetanto and Proverbs, 2004). Thus, it is essential to distinguish clearly the 

two components of satisfaction - client expectations and the actual or perceived 

quality of the service offered. And satisfaction should not be considered as a global 

entity due to the various expectations from clients and the quality of services 

perceived.  A proper measure of satisfaction includes a separate assessment of both 

client expectations and the quality of service provided. 

 

Client satisfaction measurement may be contributing to reinforce the current status of 

client satisfaction more than they are helping managers to pinpoint areas of client 

satisfaction and discontent. The measurement may also facilitate finding innovative 

solutions to improve project delivery (Office of the Comptroller General, 1991). For 

service providers such as consultants and contractors in the construction industry, 

client satisfaction assessment is a means of improving services to the client and their 

own performance, for example, being awarded repeat or additional projects.  

Knowledge of clients' expectations and of the extent to which these are met may 

prove really beneficial indeed to those service providers.  This knowledge in general 

can serve two purposes:  

 

1. Identifying areas of improvement in the quality of the services offered; and  

2. Highlighting the need for corrective actions when clients' expectations exceed 

what the organisation can afford to offer or what a particular measure is 

meant to be taken. 

 

A majority of the satisfaction measurement approaches involve subjective 

perceptions based on objective issues. In the construction industry, the measurement 

of client satisfaction is often associated with performance and quality assessment in 

the context of products or services received by the client (Parasuraman et al, 1985, 

1988; Preece and Tarawneh, 1997; Gunning, 2000; Soetanto and Proverbs, 2004).  

 

 

3.3 SATISFACTION MEASUREMENT AND ASSOCIATED MODELS 

An increasing appreciation of the need to satisfy clients of the construction industry 

has prompted a great deal of initiatives to investigate their satisfaction (Egan 1998; 
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2002). A number of models have been developed to facilitate the measurement of 

client satisfaction including: 

� ServeQual: measuring the quality of service and related client satisfaction via 

defined various dimensions (Parasuraman et al, 1988; Zeithaml et al., 1990; 

Siu et al, 2001; Yasamis et al., 2002)  

� Performance assessment model: measuring input and out attributes of 

performance and related satisfaction assessment (Oliver, 1997; Soetanto and 

Proverbs, 2004). 

� EFQM Business Excellence model: measuring an organisation’s excellence 

in all aspect of performance via a structured approach with customer 

satisfaction focus as a major component (EFQM, 2002; 2005; Cheng et al, 

2006) and  

� Application models in practice: applied models adopted in the construction 

industry to measure client satisfaction based on concepts of the above models 

(DETR, 2000; BSRIA, 2003; RICS, 2004). 

 

A review of these various models now follows: 

3.3.1 Service quality and the ServQual model 

Quality is viewed as the degree and direction of discrepancy between customer or 

clients’ expectations and their perceptions and is often seen as an antecedent of client 

satisfaction (Fornell, 1992). Quality of service refers to the quality of both the 

transaction and the outcome of the service and is a multi-dimensional concept 

(Zeithaml et al, 1990).  

 

Parasuraman et al (1988) argued that, although any service industry is unique in 

some aspects, there were five broad dimensions of service quality that are applicable 

universally, which include: 

1. Tangibles,  

2. Reliability,  

3. Responsiveness,  

4. Assurance and  

5. Empathy  
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Those dimensions formed the basis on which the ServQual model was developed and 

followed the results of previous studies (for example, Oliver, 1981; Churchill and 

Serprenant, 1982; Parasuraman et al, 1985).  

 

Zeithaml et al. (1990) further defined ten most common dimensions cited by clients 

in judging quality, as follows: 

 

1. Tangibles: Appearance of physical facilities, equipment, personnel, and 

communication materials. 

2. Reliability: Ability to perform as promised, dependably and accurately. 

3. Responsiveness: Willingness to help clients and provide prompt service. 

4. Competence: Possession of the required skills and knowledge to perform the 

service. 

5. Courtesy: Politeness, respect, consideration and friendliness of contact 

personnel. 

6. Credibility: Trustworthiness, believability, honesty of the provider. 

7. Security: Freedom from danger, risk or doubt. 

8. Access: Approachability and ease of contact. 

9. Communication: Keeping clients informed in language they can understand 

and listening to them. 

10. Understanding the Client: Making the effort to know clients and their needs. 

 

An honest portrait of client satisfaction implies that variation for each of the major 

dimensions has been measured. The following sections describe a few applications 

based on the ServQual model principles:  

 

3.3.1.1 Disconfirmation Model  

A developed Disconfirmation Model demonstrates how satisfaction is affected by the 

combination of the performance of the good /service and the level of expectation 

(Parasuraman et al., 1985; Anderson et al., 1994). Satisfaction is therefore a function 

of the difference between performance and expectations.  

 

As discussed earlier, the ServQual approach developed for measuring perceived 

service quality consists of several determinants of perceived service quality including 
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tangible, reliability, responsiveness, assurance and empathy (Parasuraman et al., 

1988). Perceived service quality relates to the gap between customer expectations 

and perceptions of performance. Where the performance that a customer perceives is 

deemed to be greater than the expectations held, satisfaction will increase. A 

perceived performance that is lower than the customer’s level of expectation will 

result in a decrease in satisfaction.  

 

The services provided to the customer provide varying degrees of satisfaction for the 

recipient at the end. Dis-confirmed expectations pre-dominate the degree of customer 

satisfaction with a particular service.  

 

However, the Disconfirmation Model focuses on the negative aspects of expectations 

rather than on the positive. It suggests that those involved in managing customer 

expectations should try to lower expectations. A service provider who manages 

customer expectations in this way could also inadvertently lower performance levels. 

The end result would then be lower levels of customer satisfaction (Cheng et al, 

2005). 

 

Spreng and Mackey (1996) found that the notion of satisfying a customer’s needs 

and desire is fundamental to the marketing concept. However, this fundamental idea 

is not sufficiently taken into account by the Disconfirmation Model, nor does it 

utilise it as a determinant of satisfaction. Therefore the Disconfirmation Model may 

not be appropriate for the evaluation of services provided by contractors/consultants 

to a construction client (Jayanti and Jackson, 1991).  

 

3.3.1.2 Multi-dimensional model 

Gable (1996) developed a multi-dimensional model empirically through a series of 

case studies and a survey of clients and consultants to assess client satisfaction when 

engaging an external consultant to help with the selection of a computer based 

information system. The descriptive model identified six important dimensions of 

success. Dimensions comprising three objective measures and three subjective 

measures were also applied to each of the three objective areas in the form of the 

client’s level of satisfaction, that is to say:  
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Three objective measures/dimensions: 

1. Acceptance of consultants’ recommendations  

2. Improvement of clients’ understanding and  

3. Consultants’ performance/service quality. 

Three subjective measures/dimensions: 

1. Client satisfaction on consultants’ recommendations 

2. Client satisfaction on improvement of clients’ understanding 

3. Client satisfaction on consultants’ performance/service quality  

 

This multi-dimensional model was recognised as most appropriate for application to 

the “construction client - project manager” relationship (Gunning, 2000). The 

subjective dimensions were proven to have the highest association with and influence 

on the perception of overall satisfaction. The objective dimensions however had a 

limited influence on and association with satisfaction. Nevertheless, the model itself 

failed to examine how client satisfaction could be improved through the process of 

assessment.   

 

Several other conceptual models have also been developed based on the ServQual 

principles to measure service quality in general (Anderson et al., 1994; Gable, 1996) 

and to reveal the interrelationship with client satisfaction in the construction industry 

(Hoxley, 1998; Love et al, 2000; Siu et al, 2001). Quality is perceived to be higher 

when clients take care of pre-selection of tenders and adequate weighting was given 

to ability in the final selection process (Hoxley, 1998). Client satisfaction is generally 

seen as the difference between perceived quality and actual quality performance. The 

level of satisfaction is also related positively to the service quality and service quality 

gap (Hoxley, 1998; Siu, et al., 2001).  

 

Although there are many similarities between service quality and client satisfaction, 

they distinguish themselves from each other.  In practical terms, service providers 

need to know the distinction between having an objective of a client who is 

“satisfied” with the perceived performance and an objective of achieving the 

maximum level of “service quality” (Cronin and Taylor, 1992). Satisfaction is a 

value-dependent phenomenon representing the ratio of perceived quality relative to 

price and therefore dependent on price (Zeithaml, 1988). However, service quality is 
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not in general dependent on price and often viewed as antecedent of client 

satisfaction (Cronin and Taylor, 1992; Fornell, 1992).  

 

The series of developed models based on the ServQual concepts either tell the story 

of an organisation’s efforts to improve service quality, or reveal a series of findings 

and recommendations. They have important value in some aspects as the findings 

can be effectively translated into application for organisations. However, these 

models seldom show how to apply these diverse ideas to organisations. 

 

Moreover, the frame of reference or the standard of comparison used by clients to 

determine their satisfaction levels (Smith et al, 1969), has been somewhat ignored in 

these models. Without a close analysis of the frame of reference, the outcome of the 

measurement of client satisfaction could distinctively differ from the one which has 

(Smith et al, 1969; Parasuraman et al, 1985; 1988). Hence the applicability of these 

models to predict levels of client satisfaction is somewhat limited (Cheng et al, 

2005). 

  

3.3.2 The performance assessment model 

There exists a relationship between performance and satisfaction in the context of 

performance assessment (Oliver, 1997; Soetanto, 2002). Performance outcomes are 

the input and levels of satisfaction are the output. Between the input and the output, a 

process of psychological interpretation which is not visible exists, as shown in Figure 

3.3: 

 

 

 

 

 

 

 

 

 

7Figure 3.3 Performance assessment process  

(Source: Oliver, 1997) 
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This psychological process is subjective and difficult to interpret and hence 

satisfaction measurement is regarded as an internal frame of mind, tied to mental 

interpretations of performance levels (Oliver, 1997). A client’s internal frame of 

mind, mainly concerned with the individual, that is to say, the client’s background, 

experience and perceptions, are likely to have an impact on the assessment of 

performance.  

 

Smith et al (1969) argued that satisfaction could be specifically defined as a function 

of the perceived characteristics of a performer in relation to an assessor’s frame of 

reference - defined as the internal standards an assessor uses, which could be 

different from one assessor to another subject to their professional background. 

Expectations and experiences also play important roles in providing the relevant 

frame of reference. Satisfaction results when levels of performance accord with 

levels of importance, that is to say, optimum performance (Soetanto and Proverbs, 

2004). The concept of optimum performance suggests that levels of importance and 

performance should be the same so that a performer (for example, the consultant) is 

satisfying the assessor (for example, the client) but not wasting undue efforts and 

resources.  

 

An assessor’s satisfaction attributes are likely to have an impact on the assessment of 

performance. These attributes are mainly concerned with their individual 

background, experience and perceptions. Experience may influence an assessor’s 

judgment of performance, that is to say, satisfaction, in two ways. The greater the 

experience, the more alternatives the assessor will have to compare the current 

performance. Individual background may cause bias in the assessment and 

consequently may influence their levels of satisfaction. These satisfaction attributes 

capture an assessor’s perceptions based on his experience in relevant projects. 

 

Soetanto and Proverbs (2004) developed intelligent models to predict levels of 

construction client satisfaction using the artificial neural network technique based on 

the view of clients on contractors’ performance. The adopted satisfaction 

measurement criteria consisted of: 

� Quality of service and attitude of contractor 
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� Main performance criteria and completion 

� Performance in preliminary stage 

� Performance of site personnel 

� Performance of resource management 

 

The models identified that a well-established working relationship at site personnel 

level and method of contractor selection are fundamental factors that have significant 

impact on client satisfaction. Long-term, relationship-based procurement such as 

partnering and strategic alliances are revealed to have advantages over traditional 

competitive tendering and hence lead towards higher client satisfaction levels.   

 

However, the models failed to make efforts to identify practical measures and 

recommendations which could be developed to enhance client satisfaction levels. 

Furthermore, in the context of project life cycle, the models also failed to discuss 

corrective actions which could be taken to remedy problems in different stages to 

ensure predicted client satisfaction levels can be achieved.  

 

3.3.3 The EFQM Business Excellence model 

The European Foundation of Quality Management (EFQM) (2005) Business 

Excellence model recognises there are many approaches to achieving sustainable 

excellence in all aspects of performance. The Business Excellence model identifies 

customer satisfaction focus as a major component of measurement and is a practical 

tool that can be used in self-assessment or as a guide to identify areas for 

improvement and provides organisations with a guideline to achieve and measure 

their success. There are different ways of carrying this out, and the degree of 

comprehensiveness can vary (Medhurst and Richards, 2006).   

 

The model is based on nine criteria, of which five are 'Enablers' - what an 

organisation does, and four are 'Results' - what an organisation achieves, as shown in 

Figure 3.4: 
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8Figure 3.4 EFQM excellence model  

(Source: EFQM, 2002) 

 

The EFQM model is a primary source for organisations throughout Europe looking 

for more than quality, but are also striving to excel in their market and in their 

business regardless of sector, size, structure or maturity. To be successful, 

organisations need to establish an appropriate management framework. The EFQM 

model is part of an overall strategy that aims at being the best and will facilitate an 

improved understanding that an organisation’s internal satisfaction would create 

external satisfaction, that is to say, satisfaction of their clients (Medhurst and 

Richards, 2006).  It has been a way to open minds and help to improve business 

performance. 

 

The boxes in Figure 3.4 represent the criteria against which to assess an 

organisation's progress towards excellence. Each of the nine criteria has a definition, 

which explains the high level meaning of that criterion (EFQM, 2002). A summary 

of these criteria now follows:  

 

• Leadership - Excellent leaders develop and facilitate the achievement of the 

mission and vision. Where required, such leaders are able to change direction 

of the organisation and inspire others to follow.  
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• Policy and Strategy - Policies, plans, objectives and processes are developed 

and deployed to deliver strategy. 

• People - Excellent organisations manage, develop and release the full 

potential of their people and promote fairness and equality and involve and 

empower their people.   

• Partnerships and Resources – The management of external partnerships, 

suppliers and internal resources in order to support policy and strategy and 

the effective operation of processes is well planned.   

• Processes - design, manage and improve processes in order to fully satisfy, 

and generate increasing value for, customers and other stakeholders.  

• Customer Results - comprehensively measure and achieve outstanding results 

with respect to their customers and their satisfaction.   

• People Results - comprehensively measure and achieve outstanding results 

with respect to their people. 

• Society Results - comprehensively measure and achieve outstanding results 

with respect to society.  

• Key Performance Results - comprehensively measure and achieve 

outstanding results with respect to the key element of their policy and 

strategy.   

 

However, the EFQM model does not tell an organisation exactly what it must do and 

how it must do it, but rather it says that what the organisation does should be 

effective for its own needs (Medhurst and Richards, 2006).  

 

The EFQM (2005) Business Excellence model is based on eight fundamental 

concepts: 

� Customer Focus:  

� Results Orientation 

� Partnership Development 

� Leadership & Constancy of Purpose 

� People Development & Involvement 

� Continuous Learning, Innovation & Improvement 
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� Management by Processes & Fact 

� Corporate Social Responsibility 

 

The management team can conduct a simple evaluation as part of developing a 

common understanding of these fundamental concepts and providing a catalyst for 

actions leading towards excellence, as shown in Table 3.1 below:  

 

Table53.1 The EFQM Model Evaluation Tool 

CONCEPT START UP ON THE WAY MATURE 

Results 

Orientation 

All relevant 

stakeholders are 

identified 

 

Stakeholder needs are 

assessed in a 

structured way 

Transparent mechanisms 

exist to balance 

stakeholder expectations 

Customer Focus 

Customer 

satisfaction is 

assessed 

Goals & targets are 

linked to customer 

needs & expectations. 

Loyalty issues are 

researched 

Business drivers of 

customer satisfaction 

needs & loyalty issues are 

understood, measured & 

actioned 

Leadership and 

Constancy of 

Purpose 

Vision and 

Mission, are 

defined 

Policy, People and 

Processes are aligned; 

A leadership “Model” 

exists 

 

Shared Values and Ethical 

role models exist at all 

organisational levels 

Management by 

Processes and 

Facts 

Processes to 

achieve desired 

results are defined 

Comparative data and 

information is used to 

set challenging goals 

 

Process capability is fully 

understood and used to 

drive performance 

improvements 

People 

Development & 

Involvement 

People accept 

ownership and 

responsibility to 

solve problems 

 

People are innovative 

and creative in 

furthering 

organisational 

objectives; 

People are empowered to 

act and openly share 

knowledge and experience 

Continuous 

Learning, 

Innovation and 

Improvement 

Improvement 

opportunities are 

identified and acted 

on 

 

Continuous 

improvement is an 

accepted objective for 

every individual 

Successful innovation and 

improvement is 

widespread and integrated 

Partnership 

Development 

A process exists for 

selecting and 

managing suppliers 

Supplier 

improvement and 

achievements are 

recognised and key 

external partners are 

identified 

The organisation and its 

key partners are 

interdependent. Plans and 

policies are co-developed 

on the basis of shared 

knowledge 

Corporate Social 

Responsibility 

Legal and 

regulatory 

requirements are 

understood and met 

There is active 

involvement in 

‘society’ 

Societal expectations are 

measured and actioned 

(Source: EFQM, 2002) 
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By measuring the variables of Enablers and Results, excellence with respect to 

Performance, Customers/Clients, People, Society and Process that ultimately 

underpins client satisfaction may be achieved.  

 

The implication of the EFQM model in the context of measurement of construction 

client satisfaction is highly significant. The identified concepts of measuring 

excellence within the Model, for example, focusing on customer/client needs and 

expectation to achieve satisfaction, people development and involvement and 

partnership development, are widely being referred to further model development in 

many organisations’ assessment of their client satisfaction (BSRIA, 2003; RICS, 

2004; Cheng et al, 2006). The Model’s customer/client focus has prompted service-

providing construction organisations such as consultants and contractors to take 

proactive measures to treat client satisfaction and focus on performance 

improvement and excellence. 

 

Nevertheless, the EFQM model generally concentrates on managerial points such as 

effectiveness and improvement. There seems to be little evidence towards identifying 

the significance of the criteria identified in the model and their impact on client 

satisfaction and therefore on a theoretical level the model is not wholly suitable for 

the assessment of construction client satisfaction. 

 

3.3.4 Application of client satisfaction models in practice 

Client satisfaction in regard to the performance of their service providers including 

construction consultants (for example, project managers, chartered surveyors, 

architects and engineers) and contractors on construction projects has been measured 

by assessing key performance indicators (KPI) in the UK construction industry 

(DETR, 2000; BSRIA, 2003; RICS, 2004; CE, 2005). During which issues such as 

what levels of performance service providers should aim to achieve in order to 

satisfy their clients and what performance criteria should be prioritised so as to make 

most efficient use of resources and efforts in this regard can be addressed. KPIs for 

construction projects have become an effective tool for measuring the success of 

schemes (ACE, 2003).  
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Within the concept of client satisfaction, the measurement of satisfaction plays a core 

role (RICS, 2004). The criteria adopted in the measurement of client satisfaction 

comprise various aspects of service providers’ performance and their characteristics 

such as profitability, productivity and repeat business. The key indicators of 

measuring client satisfaction are illustrated in Figure 3.5 as below:  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

9Figure 3.5 Client satisfaction measurement criteria 

(Source: RICS, 2004) 

 

It was reported that client satisfaction grows significantly in relation to the 

performance of construction consultants in terms of understanding and responding to 

clients’ needs (RICS, 2004).  

 

The Building Services Research and Information Association (BSRIA) (2003) 

developed a pragmatic model for client satisfaction assessment which identified core 

aspects that will be assessed for Mechanical & Electrical (M&E) contractors by 

interviewing their most recent clients. The methodology adopted in this model 

revealed that companies in the construction industry chose interviews as the main 

means of collecting KPI data, and twenty of most recent clients will be sufficient for 

a basic client satisfaction study for most companies as research suggested that many 

firms complete around twenty large projects per annum. The model itself also tied in 

with the client satisfaction KPIs.  
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Key indicators of contractor performance from overall design to predictability of cost 

were identified and measured against client satisfaction levels which are 

demonstrated in Figure 3.6 as below:  
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10Figure 3.6 Client satisfaction - M&E contractor performance KPI 

(Source: BSRIA, 2003) 

 

The model provides clear benchmarking of contractors’ performance against peer 

group, that is to say, major competitors in the very aspects of service that are most 

important to them and to satisfy their clients’ needs.  

 

However, there is often a mismatch between how a client perceives the service 

provider, that is to say, the M & E contractor and how a service provider regards 

their own performance on a project. Furthermore, client satisfaction measurement 

often goes beyond the objective aspects, for example, contractor performance and 

also considers the feeling of the assessor, that is to say, the satisfaction levels of the 

client, which by nature is dependent on the assessor’s background and hence is 

considered subjective. Therefore, independent feedback from various clients on a 

range of projects which will identify areas of strength and potential weakness need to 

be addressed in the BSRIA model.  
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Notwithstanding the above, the majority of satisfaction measurement models in the 

literature somewhat failed to make efforts to identify practical measures and 

recommendations which could be developed to enhance client satisfaction levels. 

Furthermore, in the context of the project life cycle, corrective actions which could 

be taken to remedy problems in different stages to ensure predicted client satisfaction 

levels can be achieved, are also ignored.  

 

Key service providers in the UK construction industry such as large consultancy and 

contractor firms have developed their own specific models to measure their clients’ 

satisfaction adopting the key criteria identified in the client satisfaction models 

including ServQual, EFQM and KPI models (Mott MacDonald, 2003; Balfour 

Beatty, 2005; Atkins, 2005; LBC, 2005; Cheng et al., 2006).  Their own approaches 

were adopted to capture clients’ views and feedback, either when a project is 

completed or at key stages of a project’s development.   

 

Seeking client feedback is an integral component of such organisations’ quality and 

customer care management systems, aiming for continual improvement. Through 

those management systems formal client satisfaction questionnaires, or by interview 

or through other means, are completed to collect clients’ views on the level of 

services being provided and are utilised in further discussions, thus activating 

processes to respond to feedback. The client satisfaction measurement process 

remains one of the key mechanisms for ensuring client expectations are met, and it 

provides the service providers the means to develop effective improvement 

initiatives (Mott MacDonald, 2003; Atkins, 2005). Client feedback, measurement of 

client satisfaction and benchmarking are the key to strong performance of service 

providers. The objective of these specific models were to undertake an in-depth study 

on levels of client satisfaction and then to use these findings to identify ways of 

improving the services provided by such consultants and contractors.  

 

OCG (1991) further suggested that client satisfaction indicators for a particular type 

of satisfaction assessment should be limited in number, and selected in accordance 

with the nature and objectives of the assessment and with key satisfaction issues of 

clients, as identified in the assessment of their expectations. Any indicators identified 

should not mean to be exhaustive, neither should they be seen as universal. The 
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indicators given for a specific type of client are not all adequate for every 

organisation that has specific needs. 

 

Major criteria suitable for client satisfaction measurement in general can be 

categorised into three groups, namely service delivery/quality, people (service 

providers’ personnel) and communications with clients. Each category contains 

further detailed criteria of measurement. The following examples represent a 

preliminary list of client satisfaction indicators, as shown in Table 3.2 below: 

 

Table63.2 Criteria of measuring client satisfaction 

Criteria of measurement 
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Service delivery                       

Overall quality of service and advice  X X X   X       X X X 

Comparing with other service 
providers client use  

X X   X X       X     

Understanding client needs and 
business  

X     X X     X   X X 

Problem solving  X X   X X     X   X X 

Responsiveness, speed of response X X     X     X   X X 

Reliability, technical accuracy, low 
defects   

X X     X       X   X 

Innovation in methods and approach        X X         X   

Meeting client expectations X     X X     X     X 

Security, health and safety 
awareness 

X                 X   

Delivering value for money        X X         X X 

Predictability of cost, time                 X     

Whole life performance issues                   X   

Repeat business                 X   X 

                        

People of service providers                       

Qualification of people X   X               X 

Competence, professional experience 
of people 

X   X     X         X 

Providing right level of staffing, 
resource management  

X   X   X           X 
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Level of commitment  team/central 
management, ownership and 
responsibility to solve problems 

      X X X X       X 

Working with client team     X   X           X 

Friendliness   X X X   X           X 

Accessibility  X X X   X           X 

Amount of time spent with client                     X 

Communications with the client                       

Quality and timing of reports 
produced, tangible communication 
materials, ease of filling out forms. 

X       X           X 

Regular dialogue on progress of the 
project, meetings 

X X     X X         X 

Regular dialogue to establish 
dynamics of client business  

        X             

Good at listening  X       X           X 

Informing client on business issues 
which may affect you 

X X     X           X 

Regular mailings advising client of 
latest news/information 

        X           X 

Quality/usefulness of corporate 
entertainment  

      X X             

Quality/use of the service provider's 
corporate literature  

        X           X 

Quality/use of the service provider's 
website/intranet 

        X            

Making client understand of the 
service provider's capability 

        X           X 

The service provider's overall 
performance on service quality? 

    X           X X X 

 

 

It was proven that understanding client needs and responding to their needs are 

identified as the most important criteria adopted in client satisfaction measurement. 

Moreover, satisfaction levels are dependent on performance attributes and 

subjectivity is to some extent prevalent in the context of satisfaction measurement. 

The variety of clients’ characteristics, for example, their background and experience, 

sectors and sizes of their organisations will also have a significant impact on their 

satisfaction levels (Chinyio et al, 1998; Soetanto and Proverbs, 2004). Clients also 

considered key performance attributes for service providers including overall quality 

of services, people (their personnel) and communications with client as the main 

client satisfaction measurement criteria (Leung et al., 2004; Cheng et al, 2006).   
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3.4 IMPACT OF STRATEGIC DECISIONS 

Previous research has linked clients’ strategic decisions with project performance 

and client satisfaction and has mainly focused on the choice of the procurement route 

(Naoum, 1994; Naoum and Mustapha, 1995; Kumaraswamy and Dissanayaka, 

1998). A client’s strategic decisions such as the establishment of an appropriate 

procurement strategy and the adoption of a whole life cost approach during the early 

stages of a project have been shown to have a substantial impact on project success 

and client satisfaction (Soetanto et al, 2001; Cheng and Proverbs, 2004).  

 

Clients’ needs play a vital role in the strategic decision-making process, as they are 

the basis upon which clients will judge their satisfaction with project outcomes. 

Clients’ needs are often multiple and different decision-making techniques require 

different techniques for scoring clients’ goals. A client’s strategic decisions in the 

preliminary stage such as the procurement of long-term partnership, strategic alliance 

may encourage better performance of service providers (Soetanto and Proverbs, 

2004) and hence have a positive impact on satisfaction levels.  

 

Macmillan et al (2001) also highlighted that decisions taken at the conceptual design 

stage of a building project can significantly reduce costs and increase client 

satisfaction. It’s critical to make the correct strategic decisions in the early stages, as 

it becomes increasingly expensive and unrealistic to make any significant changes as 

a project progresses (Bartolo, 2002). As a consequence, it may be difficult at later 

stages to take any corrective actions to satisfy clients’ needs and hence enhance 

levels of client satisfaction.  

 

Cheng and Proverbs (2004) found that strategic decisions made by a client 

throughout the project life cycle could be broadly categorised as a few functioning 

groups based on the timing and the subject of the decisions. The categories consist of 

procurement strategy, cost management approach, people issues and life cycle 

strategy. Strategic decision-making process in different stages comprises project 

priority analysis, identification of the direction for the future of a project and high 

level planning of the implementation.  
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However, the nature of strategic decisions varies across the whole life cycle of a 

construction project and the impact these have on client satisfaction depends as much 

on timing as on the subject in question (Pinto and Prescott, 1988; Cheng and 

Proverbs, 2004).  Issues such as, how these strategic decisions impact on client 

satisfaction levels and the influence of the varying project stages, have yet to be 

addressed. Further in-depth research focusing on the significance of strategic impact 

on client satisfaction across the project life cycle is therefore fundamental to reveal 

the impact of strategic decisions on client satisfaction.  

 

 

3.5 SUMMARY 

This chapter has reviewed the concepts of customer satisfaction and construction 

client satisfaction and the existing association between these two concepts in the 

context of satisfaction measurement. Customer satisfaction mainly focuses on the 

concept that the customer will make a comparison between the product or service 

and a certain standard. The concept of construction client satisfaction is generally 

adapted from principles of customer satisfaction in the context of business and 

measures the extent to which a client's expectations for a service or a project overall 

are met. The levels of satisfaction achieved or exceeded by the customer/client are 

dependent on the outcome of the comparison and the customer/client’s perceptive 

thinking. Satisfaction is hence a highly subjective and complex matter that is 

challenging to measure reliably and objectively.  

 

The measurement of satisfaction of clients has also been investigated. Measurement 

models employed to measure quality of services, excellence and performance 

including the ServQual model, the performance assessment model and the EFQM 

business excellence models are the most commonly referred models in the 

development of measurement of client satisfaction in the construction industry.  

 

The criteria identified in practice to measure construction client satisfaction have 

been discussed. Various key performance indicators (KPI) used as one of the most 

common criteria to measure client satisfaction were reviewed. Understanding client 

needs and responding to their needs are identified as the most important 

criteria/indicators adopted in client satisfaction measurement. The variety of clients’ 
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characteristics, for example, their background and experience, will also have a 

significant impact on their satisfaction levels. Clients considered key performance 

attributes for service providers including overall quality of services/delivery, people 

(their personnel) and communications with client as the main client satisfaction 

measurement criteria.   

 

The implication of client strategic decisions on their levels of satisfaction has also 

been explored. The nature of strategic decisions varies across the whole life cycle of 

a construction project and the impact these have on client satisfaction depends as 

much on timing as on the subject in question. The phenomenon of client satisfaction 

in the context of construction projects in general has been depicted.  
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CHAPTER 4 

STRATEGIC DECISIONS AND CLIENT SATISFACTION - A 

CONCEPTUAL FRAMEWORK  
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4.1 INTRODUCTION 

The preceding chapters have shown that there are evidences for hypothesising that 

strategic decisions have a significant impact on client satisfaction, and that the 

interrelationship between them can be captured. In order to investigate systematically 

the relationship between strategic decisions and client satisfaction, it is necessary to 

have a conceptual framework that brings together the essential aspects to be 

investigated in a logical manner, and provides appropriate parameters and points of 

reference within the context of construction projects. 

 

This chapter will first draw upon findings of the literature review (refer to Chapters 2 

and 3) and propose a conceptual model of the interrelationship between strategic 

decisions and client satisfaction. A discussion of the overall concepts at the structural 

level will be presented first, which is based on the findings of the literature review on 

performance of service providers and the assessment of service quality. Two basic 

concepts are presented, namely, strategic decisions and client satisfaction, followed 

by a discussion of the determining factors of client satisfaction.  

 

The interrelationships between strategic decisions and client satisfaction will then be 

discussed. The influence of client strategic decisions on the performance of service 

providers and their service quality, which are viewed as the major determinants of 

client satisfaction, will be reviewed. Upon the basis of which, a conceptual model 

will be established.  

 

The implications for data collection arising from the conceptual model are then 

discussed. The developed conceptual model will inform the methodology to be 

employed for further data collection and the refinement of the model at later stages.     

 

4.2 BASIC CONCEPTS UNDERLYING THE CONCEPTUAL MODEL 

The concepts of strategic decisions and client satisfaction are complex in nature 

(refer to Chapters 2 and 3); let alone the interrelationship between them. The 

interrelationship therefore needs to be thoroughly explored and modelled so as to 

reveal the interdependence of these two complex concepts.  
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An extensive literature review has been undertaken to explore and understand at the 

theoretical level two broad however fundamental concept areas for this research, 

namely, strategic decisions and client satisfaction, as outlined in Figure 4.1: 

 

 

 

 

11Figure 4.1 The outline of literature review 

 

Strategic decisions are decisions made at various stages of the project by the client 

and they will have a long-term impact on the performance and success of the project. 

Strategic decisions vary in nature and significance. There exist a number of decision-

making process models available to facilitate optimum decision-making.  

 

The concept of client satisfaction in the construction industry is generally adapted 

from principles of customer satisfaction in the context of business. It usually refers to 

the measurement of the extent to which a client's expectations for a service or a 

project overall are met based on the client’s perception of the service provider’s 

performance and service quality. There are indications that strategic decisions made 

at early project stages have a significant impact on client satisfaction. Nevertheless, 

the nature of the impact has not been thoroughly examined and the significance 

throughout the project life cycle requires further investigation. 

Strategic decisions 
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In the context of construction projects, when a strategic decision is made by a client, 

the service provider has to respond to the decision, for example, to understand the 

client needs and meet the client expectations associated with the decision (Zeithaml 

et al., 1990; Morris, 2002; RIBA, 2004). The response provided by the service 

provider will form the basis of their performance and service quality.  

 

In the construction industry, performance and service quality of service providers are 

widely seen as the antecedent and pre-requisites of client satisfaction and the criteria 

for the measurement of client satisfaction are generally based on the attributes of 

performance and service quality (Parasuraman et al, 1985, 1988; Fornell, 1992; 

Soetanto and Proverbs, 2004). Thus the influence of strategic decisions on client 

satisfaction is built through affecting the performance of service providers and their 

service quality. 

 

A comprehensive review was also conducted to investigate the interrelationship 

between these two concepts and to inform the development of a conceptual model 

which is presented in later sections of this chapter. Detailed reviews for these two 

individual concepts have been presented in Chapters 2 and 3 respectively. The major 

attributes of these concepts underlying the conceptual model are however outlined in 

the following sections based on the review of salient literature. 

 

4.2.1 Strategic decisions made by construction clients 

Strategic decisions made by a construction organisation/client are usually complex 

and made with some uncertainty (Mintzberg et al., 1976; Schwenk, 1984). They also 

vary across the whole life cycle of a construction project (Pinto and Prescott, 1988; 

Cheng and Proverbs, 2004), and are viewed as serving a particular purpose and in the 

long-term critically affect the performance of the organisation/project (Papadakis and 

Barwise, 1997). 

 

There exist a number of strategic decision-making models in the construction 

industry which outline the processes and decision points involved in the delivery of 

construction projects (BAA, 1995; Sarshar et al., 1998; OGC, 2003a). Landmark 
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reports (Latham, 1994; Egan, 1998; Egan, 2002; PP, 2005) have identified a lack of 

properly structured processes and client focus amongst other aspects as key inhibitors 

to the performance of the construction industry. Those reports also recommended 

taking a holistic view of the construction process to help eliminate these inhibitors 

and improve performance, for example, of construction consultants and contractors.  

Successful delivery requires an integrated process in which different stages of a 

project including design, construction, occupancy and maintenance are considered as 

a whole.  

 

Strategic decisions made by a client throughout the project life cycle can be broadly 

categorised based on the timing/stages and the subject of the decisions (Phillips, 

2000; Cheng and Proverbs, 2004; Cheng et al, 2005). Although there are various 

versions of these construction project stages, the RIBA (2004) stages are well-known 

in the UK construction industry as a model framework, and can be broadly divided 

into pre-design, design, tender, construction, occupancy & maintenance and disposal 

stages (Hughes, 2003).  

 

Each project stage requires the input of different information and by nature requires 

various strategic decisions to be made by the client accordingly. The focus of a 

client’s strategic decisions will therefore change as the project progresses through the 

different stages.  For example, after preliminary designs, investigations of 

alternatives and costing of the possible solutions, the client needs to make a decision 

that the preferred solution is feasible and the project can proceed forward. The client 

will then be interacting with their consultants, for example, the designers, briefing 

and identifying user needs, and approving sketch designs. The designers will be 

interpreting in detail the client's requirements before proceeding with the detail 

design.  

 

Although the definition of strategic decisions varies from one source to another 

(Schwenk, 1995; Papadakis and Barwise, 1997; Cambridge dictionary, 2005; Oxford 

dictionary, 2005), there exists a common understanding of the concept of strategic 

decisions and towards what strategic decisions could impact on organisational 

performance and the success of a project (Armstrong 1982; Schwenk, 1988; 

Eisenhardt and Zbaracki, 1992). Macmillan et al (2001) and Bartolo (2002) found 
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that decisions taken at earlier stages can significantly reduce costs and increase client 

satisfaction. In general, the impact of strategic decisions on client satisfaction 

depends as much on timing as on the subject of the decision (Cheng and Proverbs, 

2004).   

 

4.2.2 Client satisfaction and service quality 

The concept of satisfaction is often viewed as a function of comparison, either 

between an individual’s perception of an outcome and its expectation for that 

outcome (Locke, 1970), or a comparison of pre-purchase expectations and post-

purchase product or service performance (Churchill and Serprenant, 1982). As the 

levels of satisfaction to be achieved are dependent on the outcome of the comparison 

and perceptive thinking, that is to say, the standard of comparison and the balance of 

expectations and perceptions (Zeithaml et al, 1990), it is hence subjective in nature in 

the context of satisfaction measurement. The significance of the standard of 

comparison used, which is influenced by a client’s characteristics including 

background, sector, experience and so on, can not be ignored.  

 

Although Oliver (1981; 1997) suggested that satisfaction is difficult to define and 

there is little consensus towards its definition, in the context of satisfaction of 

construction clients, it is widely viewed as the measurement of the extent to which a 

client's expectations for a service or a project overall are met (Parasuraman et al, 

1988; Siu et al, 2001; BSRIA, 2003; Samwinga and Proverbs, 2003; Soetanto and 

Proverbs, 2004). 

 

A majority of the satisfaction measurement approaches involve subjective 

perceptions based on objective issues. In the construction industry, the measurement 

of client satisfaction is often associated with performance and service quality 

assessment in the context of projects or services received by the client (Parasuraman 

et al, 1985, 1988; Soetanto and Proverbs, 2004). The focus of construction client 

satisfaction is hence commonly kept on satisfying clients’ needs on projects and that 

their expectations are met by their service providers including consultants and 

contractors. 

 



- 69 - 

An increasing appreciation of the need to satisfy clients in the construction industry 

has prompted some research efforts to investigate the phenomenon of client 

satisfaction. A number of models and techniques have been developed to facilitate 

the measurement of client satisfaction such as ServQual (Parasuraman et al, 1985; 

1988; Gunning, 2000), performance assessment (Soetanto and Proverbs, 2004), 

Business Excellence models (EFQM, 2005; Cheng et al, 2006) and key performance 

indicators (KPIs) (RICS, 2004; CE, 2005).  Amongst those models, service quality, 

as part of the overall service delivery, is a critical element of satisfaction 

measurement (Gunning, 2000).  

 

The people involved in the delivery of services to the client, their skills and 

experience, goals and commitments will strongly influence the quality of services 

and overall service delivery and ultimately client satisfaction. Organisations, for 

example, consultants and contractors in the construction industry that strive for 

excellence, may communicate, reward and recognise, in a way that motivates staff 

and builds commitment to using their skills and knowledge for the benefit of the 

organisation and to achieve the full potential of their people at an individual, team-

based and organisational level (EFQM, 2005). The people issue hence has a crucial 

impact on service delivery and is seen as a key criterion of measuring client 

satisfaction.  

 

Effective communications between the client and service providers also play an 

important role in the overall satisfaction of the client (Tavistock, 1965; Ahmed and 

Kangari, 1995; Wild, 2004; Dainty et al., 2006). Communication within project-

based environments presents special challenges and different perspectives highlight 

the diversity of communication problems facing those working within the project-

based environments (Dainty et al, 2006). Previous research showed interactions 

between research professionals and project teams were limited and often inhibited 

project success (Gorse and Emmitt, 2004). Some communication techniques such as 

the use of advertising consultants and the media can help to achieve enhanced 

communication with clients and increased efficiency (Namo and Fellows, 1993). It is 

suggested that clients will only achieve higher levels of satisfaction when their 

service providers achieve higher levels of performance on communications.   
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4.3 CONCEPTUAL MODEL DEVELOPMENT 

Models are considered as simplified designs for visualising objects, processes, 

systems or concepts too complex to grasp (Fellows and Liu, 1997). Previous research 

found that strategic decisions made by a client at early stages (such as procurement 

strategy) have been found to have a significant impact on their levels of satisfaction 

(Rowlinson, 1988; Naoum, 1994). The interrelationship between strategic decisions 

and client satisfaction is built through the impact of strategic decisions on the 

performance of service providers and their service quality. Service quality forms the 

basis on which client satisfaction is measured and determines levels of client 

satisfaction.   

 

The service provider, for example, a consultant or a contractor, has to provide 

responses when strategic decisions have been made by the client in the context of 

construction projects. Through these responses the service provider will need to 

understand client needs and meet client expectations which are embedded in the 

strategic decisions made by the client to serve the project. The understanding of 

client needs, and the meeting of, and/or exceeding client expectations, along with the 

service delivery, people and communications with the client (details refer to Chapter 

3), will form the service provider’s overall performance and service quality. The 

literature suggests that the assessment of client satisfaction is generally determined 

by the performance and service quality of service providers. Thus the 

interrelationship between strategic decisions and client satisfaction exists and a 

conceptual model can be developed. 

 

4.3.1 Determining factors of client satisfaction 

Previous research has identified a number of factors that determine client 

satisfaction. Many of those are associated with service providers’ performance 

/service quality and client strategic decisions, which include:  

� Inability of consultants to accurately determine client requirements and 

transform into reality (Ahmed and Kangari, 1995);  



- 71 - 

� Understanding of the client needs, client orientation, communication skills 

and response to consultants’ feedback  (Gorse and Emmitt, 2004; Cheng et al, 

2005; Dainty et al., 2006);  

� Service quality factors and cooperation of service providers (Karna, 2004);  

� Role of individuals in terms of interests and goals and performance (Leung et 

al, 2004);  

� Strategic decisions and the process of decision-making, decision mechanism 

(Naoum, 1994; Macmillan et al., 2001; Bartolo, 2002; Cheng and Proverbs, 

2004; Leung et al, 2004). 

 

These factors vary in terms of their nature and extent of impact on client satisfaction. 

However, a majority are closely associated with either one or both of the two major 

categories of project participants – the client and the service provider. The impact of 

strategic decisions on client satisfaction, in fact, is measured through the assessment 

of the service provider’s performance and service quality. 

 

4.3.2 Interrelationship between strategic decisions and client satisfaction 

Once a strategic decision is made at each stage by the client, there will be 

interactions between the client and their service providers, for example, consultants 

(including designers) and/or contractors. These interactions form a crucial process of 

the implementation of client strategic decisions through which project requirements, 

imbedded in the strategic decision made, are communicated between the client and 

their service providers (including consultants and contractors). Client needs are 

understood through this communication process (Dainty et al., 2006) and service 

providers will have to respond to meet the client’s expectations.  

 

Figure 4.2 presents a conceptual structure of the interrelationship amongst client 

strategic decisions, service providers’ response, service providers’ service quality 

and client satisfaction.   
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12Figure 4.2 The conceptual structure of strategic decisions – satisfaction interrelationship 

(Adapted from Cheng & Proverbs, 2006) 

 

 

The responses to a client’s decisions from the service provider comprise the 

understanding of the client’s business needs and the meeting (and exceeding) of 

client expectations which form the basis of their services provided to the client. 

Uninformed decisions, which are made by the client in the context of lacking 

sufficient support information and without appropriate consultation to service 

providers including consultants and contractors, can lead to expensive mistakes and 

unfortunate consequences (Hassell, 2000). Consultants and contractors generally are 

not part of the client organisation that makes strategic decisions, so they might not 

see the logic behind those decisions. For example, they might not know that a 

particular area is set aside for a particular purpose in the design, or that a wall has to 

be a certain dimension to accommodate a special piece of equipment. Service 

providers might therefore see only what they understand about the decisions from 

their perspective, which are not necessarily the same as those the client decisions 

meant to achieve.  

 

If an uninformed decision has been made by the client in which project requirements 

and client needs are not properly addressed, the service provider will not be able to 
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understand the client needs sufficiently and will therefore unable to provide an 

appropriate response. The real opportunity during early stages of the projects is to 

explore the client needs and to reach a decision and project definition that more 

accurately represents these needs (Smith et al., 1998). Inappropriate responses from 

the service provider will have a negative impact on their services provided to the 

client and will form a defective and inferior service quality.  

  

The client, in turn, will assess the quality of the services being provided based on 

their own perception. The measurement of service quality forms a very significant 

part of the assessment of client satisfaction and service quality is often seen as an 

antecedent of, and related positively to client satisfaction (Fornell, 1992; Cheng et 

al., 2006). Uninformed strategic decisions made by clients therefore will have a 

negative impact on client satisfaction.  

 

Nevertheless, these interactions between the service providers and the client need to 

be clearly understood. Appropriate strategic decision-making processes within the 

client organisation are intended to help construction project participants, for 

example, the client and service providers including consultants and contractors to 

work together seamlessly. A consistent approach across the client organisation will 

ensure business needs and opportunities are met by optimal decisions. Based on 

those processes, optimum strategic decisions then can be made by clients, which will 

positively influence the performance of service providers and their service quality. 

As a consequence, improved performance and service quality from service providers 

will ultimately lead to improved client satisfaction.  

 

4.3.2 The conceptual model 

Literature review have identified individual factors affecting the interactions between 

strategic decisions and client satisfaction (refer to Chapters 2 and 3). The conceptual 

structure illustrated in Figure 4.2 can be further expanded to develop a conceptual 

model which provides a detailed picture of the influence of strategic decisions on 

client satisfaction, as shown in Figure 4.3. 
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When a strategic decision, as part of the project life cycle strategies (LCS), is made 

by the client at a stage of a project, several key aspects, as discussed in previous 

sections, will form the basis of the client’s decision-making function and make 

significant contribution to the decision itself. These key aspects include client 

characteristics, for example, decision-making mechanism and process (refers to Box 

A.1); client expectations, that is to say, importance of decisions (refers to Box A.2) 

and client perceptions, that is to say, effectiveness of decisions (refers to Box A.3 ). 

 

A client’s characteristics, for example, including decision-making process and 

mechanism at the decision-making phase (Box A.1) and size/sector/experience at the 

satisfaction measurement phase (Box A.7), have significant influence in providing 

the quality standard, or frame of reference (Smith et al, 1969) (refers to Box A.4), 

which is used by the client to judge the performance and service quality of their 

service providers. The satisfaction determinants are linked with the frame of 

reference as well as its characteristics, expectations and perceptions which represent 

different means in the decision-making and the satisfaction measurement phase (refer 

to Box A.5, A.6 and A.7).  

 

In response to the client’s strategic decisions construction service providers including 

consultants and contractors will need to obtain a proper understanding of client 

business and needs. The understanding of, and response to the client needs, 

illustrated as Box B.1 and B.2, have a fundamental impact on the overall 

performance/service quality of the service provider. Service providers’ service 

delivery, people and communications with the client (refer to Chapter 3 for details of 

attributes of performance) are the fundamental issues of their overall performance. 

Service providers’ overall performance then provides the basis of their service 

quality, as shown in Box B.3. 

 

Service quality is usually seen as an antecedent and pre-requisite of client 

satisfaction. A service provider’s key performance attributes, for example, service 

delivery (refers to Box B.4), people (refers to Box B.5) and communications (refers 

to Box B.6), forms the overall performance output (refers to Box B.3) which 

determines the service quality and represents the criteria for the measurement of 

client satisfaction (refer to Chapter 3 – client satisfaction).
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13Figure 4.3 Conceptual model of the influence of strategic decisions on client satisfaction 

  

 

The impact of strategic decisions on client satisfaction thus takes effect through the 

service provider’s response to client decisions and their overall performance. The 

service provider’s performance will result in their perceived service quality, which 
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ultimately determines the levels of client satisfaction. Considering the subjective 

nature of satisfaction assessment, the influence of the client itself, which consists its 

characteristics, that is to say, its decision-making mechanism, experience, size, 

location, sector and so on, cannot be ignored. Clients’ expectations, perceptions and  

the frame of reference will dominate the results of client satisfaction assessment. 

Clients will be able to make optimum decisions by carefully taking into account their 

characteristics, expectations and perceptions, which make significant contribution 

towards their own satisfaction.  

 

Consultants and contractors, as service providers to clients, can improve their quality 

performance to enhance client satisfaction levels, and in the context of project life 

cycle, take corrective actions to remedy problems in different stages to ensure 

predicted client satisfaction levels can be achieved. This refers to the feedback 

process which is initiated from the outcome of client satisfaction assessment (from 

Box Client satisfaction to Box B.5, B.6 and B.7). 

 

Overall, a client’s strategic decisions across the project life cycle, namely, life cycle 

strategies (LCS), have a major impact on the overall performance of the service 

providers (Macmillan et al, 2001; Soetanto and Proverbs, 2004) and their service 

quality and ultimately on client satisfaction (Cheng et al, 2005). Client satisfaction at 

a particular project stage will make significant contribution towards clients’ whole 

life satisfaction (WLS). Client satisfaction at any project stage, as part of a client’ 

WLS, depends as much on the performance attributes of service providers as on the 

influence of strategic decisions and the client itself. 

 

 

4.4 IMPLICATIONS FOR DATA COLLECTION 

The nature of strategic decisions made by clients varies across the project life cycle 

and the measurement of client satisfaction is often associated with performance and 

quality assessment. The developed conceptual model reveals the interrelationship 

between strategic decisions and client satisfaction and identifies practical measures 

for both clients and service providers. Clients can make optimum decisions by 

looking into their characteristics, expectations and perceptions. Consultants and 

contractors, as service providers to the client, can improve their performance/service 
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quality to enhance client satisfaction levels, and take corrective actions to remedy 

problems in different stages to ensure predicted client satisfaction levels can be 

achieved. A client’s life cycle strategies (LCS) and the service providers’ overall 

performance in those criteria make significant contribution towards clients’ whole 

life satisfaction (WLS).  

 

However, the nature and significance of the impact require further investigation. The 

conceptual model will need to be further developed and tested. Research into the 

impact of strategic decisions requires the collection of data on the various attributes 

of performance of service providers. Generally, the contextual data associated with 

strategic decisions and client satisfaction can be derived from the literature. 

However, detailed information, still needs to be obtained. Those detailed data will be 

most useful in explaining the nature and significance of the impact of strategic 

decisions on client satisfaction.  

 

Data will need to be collected to test this conceptual model and reveal the nature and 

significance of the impact of strategic decisions on client satisfaction. Detailed data, 

for example, what strategic decisions a client has to make a particular stage, the types 

of strategic decisions made by clients across the project life cycle, and what 

determine a client’s perception on service quality, will need to be collected. This data 

will need to be collected through appropriately designed research methodology.  

 

The subsequent chapter provides a detailed rationale and justification for the research 

design, including a description of the research methods and techniques adopted. 

 

 

4.5 SUMMARY 

This chapter has reviewed two fundamental concept areas for this research, namely, 

strategic decisions and client satisfaction to inform the development of a conceptual 

model. The determining factors of client satisfaction and strategic decisions have 

been discussed. A conceptual structure of strategic decision - satisfaction 

interrelationship has been presented. This has demonstrated that there will be 

interactions between the client and their service providers including consultants and 

contractors when a strategic decision is made at a project stage by the client. The 
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impact of strategic decisions on client satisfaction, in fact, is measured through the 

assessment of the service provider’s performance and service quality. 

 

The conceptual structure has been further expanded to develop a conceptual model 

which provides a detailed picture of the interrelationship between strategic decisions 

and client satisfaction. The service provider’s understanding of, and response to the 

client needs, have a fundamental impact on the overall performance/service quality 

of the service provider in terms of their service delivery, people and communications 

with the client.  

 

The conceptual model reveals that client strategic decisions have a significant impact 

on client satisfaction. The impact of strategic decisions on client satisfaction takes 

effect through the service provider’s response to client decisions and their overall 

performance. The service provider’s performance will result in their perceived 

service quality, which ultimately determines the levels of client satisfaction.  

 

A client’s life cycle strategies (LCS) and the service providers’ overall performance 

in those criteria make significant contribution towards clients’ whole life satisfaction 

(WLS). Client satisfaction at any project stage, as part of a client’s WLS, depends as 

much on the performance attributes of service providers as on the influence of 

strategic decisions and the client itself.  

 

However, the nature and significance of the impact require further investigation. The 

conceptual model will need to be further developed and tested. Data regarding these 

strategic decisions and quality of service needs to be collected.  

 

The following chapter will present a detailed description and rationale of the data 

collection techniques adopted to satisfy this requirement. 
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5.1 INTRODUCTION 

This chapter will discuss in detail the research approach adopted to collate the 

empirical data required to satisfy the objectives of the research. The research 

approach adopted consists of both qualitative and quantitative research methods and 

is discussed and justified. The specific research methods applied to collect data are 

also depicted. This research approach represents a significant contribution to the area 

of construction research concerning the impact of strategic decisions on client 

satisfaction which has so far involved the exclusive application of either qualitative 

or quantitative methods.  

 

Following this, a detailed description of the questionnaire survey is then discussed. 

The design and development of the research instrument including questionnaire 

design, scale, sampling and piloting is then outlined. Subsequent data analysis and 

model development techniques will be depicted including using multiple regression 

and factor analysis techniques. Finally, methods for validating and refining the 

developed model are introduced.  

 

 

5.2 RESEARCH DESIGN 

Previous research on the impact of strategic decisions on client satisfaction has 

focused on decisions made by clients at an early stage of the design process such as 

which procurement route to adopt (Rowlinson, 1988; Naoum, 1994; Kumaraswamy 

and Dissanayaka, 1998) and has relied mainly on the application of quantitative 

criteria. There exist questions not easily answered by quantitative research designs, 

although they are used commonly in the field of construction research. Quantitative 

and qualitative research approaches can be seen as complementary, providing 

different perspectives and answering different questions within any one broad area. 

Qualitative research may be an essential forerunner to conducting a quantitative 

research and can facilitate the understanding of findings of quantitative research 

(Miles and Huberman, 1994). In the context of this study, it would be difficult to 

carry out a meaningful quantitative study before developing an understanding of the 

criteria for assessing service quality in this context.  

This study adopts quantitative methods in data collection, analysis and model 

development stages, while qualitative research methods are chosen to investigate the 
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criteria of service quality assessment and softer issues of “Client characteristics and 

satisfaction” (Cheng et al., 2005). The following sections further describe and justify 

why this combined research design is adopted.  

 

5.2.1 Qualitative methods 

Qualitative research seeks to understand phenomena in context-specific settings and 

produces findings not arrived at by means of statistical procedures or other means of 

quantification (Strauss and Corbin, 1990). Qualitative research methods can be used 

to better understand and to gain new perspectives on issues about which much is 

already known, or to gain more in-depth information that may be difficult to convey 

quantitatively. The ability of qualitative data to more fully describe a phenomenon is 

an important consideration. The drawback of qualitative research is that data 

collection methods are often labour intensive and criticised for being subject to 

researcher bias. There also exist difficulties in analysing qualitative data rigorously 

and a lack of reproducibility and generalisability of the findings (Nicholas and Pope, 

1995). 

 

Qualitative methods are thus appropriate in situations where quantitative measures 

cannot adequately describe or interpret phenomena, for example, personal 

characteristics (Greene, 1994). In the context of this research, client characteristics 

which are difficult to quantitatively explore, will be investigated by qualitative 

means.  

 

There are various methods for collecting data in qualitative research, including focus 

groups, observations, interviews, diary methods and case studies (Miles and 

Huberman, 1994). Analysis of documents which may include official records, diaries 

and reports, as well as published data is a useful data source and can be invaluable to 

qualitative research in addition to collected data (Hoepfl, 1994; Hansen, 1995). 

Previous research has successfully adopted specialised forms of qualitative research 

which rely solely on analysis of documents (Patton, 1990; Gagel, 1997). 

 

Client characteristics including personal characteristics, their organisational details 

and their case project data, which prove to have a significant impact on client 
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satisfaction （refer to Chapter 3） will be analysed qualitatively to support the 

findings from literature review and case studies conducted at the early stage of this 

research (see details in Cheng et al., 2006).  

 

5.2.2 Quantitative methods 

The quantitative method as part of the research approach was considered necessary 

as empirical research has provided strong evidence for explaining phenomenon, 

enabling researchers to address the questions of “how much”  or “how many” 

(Walker, 1997). More appropriately in the context of this investigation the approach 

enables the establishment of “which variables are significant, and to what extent, in a 

scientific way” (Walker, 1997). That is to say, to what extent strategic decisions 

impact on client satisfaction. The quantitative approach also allows the objective of 

explanatory assertions about the sample and the population to be achieved (Babbie, 

1990; Czaja and Blair, 1996). 

 

Fellows and Liu (1997) identified three main approaches typically employed in 

conducting research, including desk research, experimentation and surveys including 

via questionnaires and/or interviews. A summary of these approaches now follows. 

 

5.2.2.1 Desk research 

Desk research is usually cheap, time-saving and suitable for studies as such where 

data can not be obtained by any other viable alternatives (Fellows and Liu, 1997). 

This approach involves using data collected by others, perhaps analysing it in 

alternative ways to yield fresh insight and is therefore often problematic. The 

problems stem from the fact that the data, collected for other purposes, may not be 

well tailored for the particular research being undertaken. In addition, the sampling 

of data collected by others may also not be wholly appropriate to the requirements of 

this research, and the data may have inherent limitations due to the manner in which 

it was collected.  

 

Nevertheless, in the context of this research, the criteria for measurement of service 

quality and client satisfaction in practice will need to be identified so as to facilitate 

the development of models which investigate the impact of strategic decisions on 
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client satisfaction. Desk research in combination with case studies and interviews 

will be a particularly useful tool to be adopted for collection of such data, which has 

proven to be a successfully established approach currently being employed by many 

organisations in the construction industry (Atkins, 2005; Balfour Beatty, 2005; 

Cheng et al., 2006). Identification of the criteria for measurement of service quality 

and client satisfaction will be critical for the development of models to address the 

research hypotheses concerning the interrelationship between client satisfaction and 

strategic decisions. 

 

5.2.2.2 Experimentation 

Experimentation is a means of data collection in which results are sought by 

effecting incremental changes in the independent variable and measuring the effect, 

if any, on the dependent variable (Fellows and Liu, 1997; Creswell, 2003). However, 

this method may pose significant problems for research which relates to the amount 

of control over the variables. Fellow and Liu (1997) argued that society is dynamic 

and the number of variables operating is vast, making it difficult to hold constantly 

all the extraneous factors influencing the outcomes of the experiment.  

 

In the context of this research, there is very limited control over the research 

environment, that is to say, the case projects within the client organisation which are 

being surveyed. The implementation of the experimentation research strategy will 

not produce the results as designed and is therefore inappropriate to be adopted for 

this research. 

 

5.2.2.3 Survey research 

The survey research approach builds on previous work which has already developed 

principles, laws and theories that help to decide the data requirements of the 

particular research project (Fellows and Liu, 1997) and is one of the foremost means 

of social investigation (Czaja and Blair, 1996). Survey research includes cross-

sectional and longitudinal studies using questionnaires or structured interviews for 

data collection, with the aim of generalising from a sample to a population (Babbie, 

1990; Creswell, 2003). Although it also has limitations such as low response rates for 

questionnaire surveys and the risk of bias, this strategy offers the opportunity to 

explore a broad range of issues such as strategic decisions made by construction 
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clients at various project stages and the identification of client satisfaction 

measurement criteria needed for this research. 

 

In this study therefore, the survey research design was adopted to provide a 

quantitative or numeric description of trends, attitudes, or opinions of the population 

(construction clients) by studying a sample (respondents of the survey) of that 

population (Creswell, 2003). A cross-sectional questionnaire survey of construction 

clients was adopted with the unit of analysis as a construction project. The 

questionnaire was designed to elicit information about a construction project 

(referred to as a Case Project) in respect of the characteristics of client/project, client 

perceptions on importance/effectiveness of strategic decisions made by clients and 

importance/performance of service quality provided by service providers including 

consultants and contractors.  

 

5.2.3 Combined research design 

Although each research method represents a fundamentally different inquiry 

paradigm, qualitative and quantitative research can be effectively combined in the 

same research project (Strauss and Corbin, 1990; Patton, 1990). This combined 

design gave insights that neither type of analysis could provide alone (Russek and 

Weinberg , 1993). 

 

In the context of this research, client characteristics-related data collected can only be 

measured and analysed qualitatively and data concerning client strategic decisions 

and service quality will be capable of being quantified. A combination of qualitative 

and quantitative research methods was therefore chosen to address the research 

questions (refer to Chapter 1). This approach was employed in response to a need to 

clarify the intent of mixing qualitative and quantitative data in a complex study and 

to meet the need to help a researcher to create understandable designs out of complex 

data and analyses (Root et al, 1997; Creswell, 2003; Tashakkori and Teddie, 2003).  
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5.3 DATA COLLECTION AND QUESTIONNAIRE DESIGN  

Data collection for this research was divided into two phases. The first phase (refer to 

Chapter 3), involved primarily a desk study, combined with case studies which have 

been reported in a published paper (Cheng et al., 2006), was designed to collect 

preliminary data for measurement criteria of service quality and client satisfaction 

and to identify potential clients who would take part in the second phase (the major 

survey) of the data collection process.  

 

The case study was conducted based on the results of a UK-wide client satisfaction 

survey and follow-up interviews measuring the performance of a large engineering 

and management consultancy organisation whom they employed. The questionnaire 

was designed as a research instrument to examine the levels of client satisfaction as 

perceived by clients on the basis of consultant performance using a series of 

satisfaction determinants, as developed in earlier satisfaction assessment models 

(Parasuraman et al, 1985; Soetanto and Proverbs, 2004; EFQM, 2005). Analyses 

results indicated that key attributes of service quality for consultants as a service 

provider including technical accuracy; overall quality of services and people of 

service providers, are identified as the main measurement criteria of client 

satisfaction (see Cheng et al., 2006). Clients also consider effective communications 

with their service providers as being most important in determining their satisfaction 

levels.  Furthermore, it is revealed that clients’ strategic decisions and the overall 

performance of consultants in those key areas make a significant contribution 

towards client satisfaction.  

 

During this first phase, key service providers in the UK construction industry, for 

example, large construction/engineering consultants and contractors whose clients 

cover almost all sectors of the construction industry, are studied (refer to Chapter 3). 

This is to explore those key service providers’ approaches to the measurement of 

service quality and client satisfaction and identify the criteria of measurement.  

 

Based on the data collected, a conceptual model was developed which identified the 

criteria for the assessment of client satisfaction and the interrelationship between 

strategic decisions and client satisfaction (refer to Chapter 4). The developed 

conceptual model provided the basis of rationale that further data are to be collected 
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to refine and test the model, and the research instrument design of the second phase 

of data collection sought to help achieve this purpose.  

 

The second phase of data collection involved an in-depth semi-structured 

questionnaire in order to collect the data needed to develop, refine and further test 

this model. The questionnaire was designed to address the following principal 

research questions:   

� What are the strategic decisions which clients have to make across the 

project life cycle? 

� What is the definition of satisfaction in the context of construction projects? 

� How client satisfaction levels are measured and what the criteria of 

measurement are? 

� Are client satisfaction levels dependent on project stages? 

� What impact do strategic decisions have on client’s satisfaction levels? 

� What is the correlation between strategic decisions and client satisfaction? 

 

In order to obtain reliable industry feedback in the context of investigating factors 

influencing client satisfaction, a UK-wide questionnaire survey of construction 

clients from both public and private sectors was conducted. A semi-structured format 

was adopted to enable flexibility in questionnaire design, and to avoid monotony and 

make the questionnaire more interesting for respondents (Babbie, 1990). The 

majority of questions, however, consist of close ended questions with ordinal scales 

so as to make the questionnaire as easy to complete as possible (Yammarino et al., 

1991). 

 

A random sampling technique was adopted to reduce the likelihood for bias, as with 

this technique, each sample is chosen entirely by chance and each member of the 

population has a known chance of being included in the sample (Yates et al, 2003). 

Compared to the first phase data collection, this major survey targeted a large 

random sample of clients. The sampling of the main survey included clients from all 

construction sectors including building, infrastructure, energy and utilities (see 

detailed explanation in Section 5.5).  
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5.3.1 Questionnaire design 

The questionnaire for this research was designed to be ‘respondent-friendly’ in order 

to maximise the response rate, which is widely recognised as being particularly low 

in the area of construction management research (Andrea et al., 1996; Xiao, 2002). It 

is well known that proper questionnaire design is vital for successful data collection 

(Babbie, 1992; Fellows and Lui, 1997; Creswell, 2003). 

 

As indicated earlier, the unit of analysis in this research is the Case Project. In order 

to obtain all the data required to address the research hypotheses, information on 

already completed projects was required. The questionnaire was therefore developed 

with an invitation to participants to use their most recently completed construction 

project as the reference (the Case Project) for responding to the survey. Collecting 

data from most recently completed projects was intended to result in a more 

complete set of data and enable a reasonably accurate assessment of performance to 

be made especially as some of the performance measures are output based and 

retrospective (Dainty et al., 2003).  

 

Furthermore, it was hoped that respondents would find it relatively easier to recall 

their experiences and memories on most recently completed projects. This approach 

would also minimise the potential data distortions (Borman, 1978; Tsui and Ohlott, 

1988). Questions were therefore directed towards unearthing facts and views of 

respondents about their case projects. The questionnaire survey was designed 

primarily to elicit information on strategic decisions made by clients and their levels 

of satisfaction primarily related to service quality so that relationships between 

strategic decisions and client satisfaction could be explored using appropriate 

statistical techniques. 

 

The questionnaire (refer to Appendix) was divided into three main sections, namely,  

(1). Client characteristics,  

(2). Client strategic decisions and  

(3). Service quality provided by service providers (including consultants and 

contractors).  

 

Each section contained a series of interrelated questions. Each question required the 
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respondent to provide a score against two categories, the importance of the issue to 

the client and, the effectiveness (in the case of strategic decisions made by the client) 

or the performance (in the case of perception on services quality provided by service 

providers including consultants and contractors). This approach was adopted from 

studies undertaken by Martilla and James (1977) and Soetanto et al (2001), using 

average satisfaction scores and importance-performance analysis. This approach is 

well documented and has been applied to a diverse range of contexts, including 

banking (Ennew et al., 1993), health care (Dolinsky & Caputo, 1991) and 

construction (Soetanto et al., 2001; Cheng et al, 2006). It has also shown the 

capability to provide valuable information for both satisfaction measurement and the 

efficient allocation of resources, all in an easily applicable format (Wade and Eagles, 

2003).  

 

Average satisfaction represents the discrepancy between perceived levels of 

performance (P) and importance (I), that is, the subtraction of I from P (P - I). The 

value of average satisfaction may be positive (indicating high levels of satisfaction 

but possibly excessive effort), zero (indicating optimally satisfied) and negative 

(indicating dissatisfaction) (Cheng et al, 2006). The analysis of importance and 

performance, as well as the subsequent measures calculated, provides a sound basis 

for the development of industry-wide performance assessment.  

 

The first section of the questionnaire concerned general personal information about 

the respondent (without identification information due to confidentiality), details of 

the client organisation and information about the most recently completed 

construction project on which they had direct operational involvement. This section 

was based on the findings of the literature review and desk studies in respect of client 

characteristics which have a significant impact on client strategic decisions and their 

satisfaction (refer to Chapter 2). Table 5.1 shows the dimensions of client 

characteristics and performance measures derived from the literature and desk 

studies and included in the questionnaire. 

 

In exploring the various aspects of client characteristics, this section intended to 

provide data for contextualising and categorising the various factors being identified 
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which are viewed to have a significant impact on strategic decisions and client 

satisfaction.  

 

Table75.1 Dimension of client characteristics 

Dimensions of Client 
Characteristics 

Criteria of Measurement 

Years in construction 

1. <5 years;  
2. 5-10 years; 
3. 11-20 years; 
4. >20 year 

Years in the organisation 

1. <5 years; 
2. 5-10 years; 
3. 11-20 years; 
4. >20 year 

Vocational background 

1. Architect; 
2. Designer/Engineer; 
3. Quantity Surveyor; 
4. Project Manager; 
5. Others 

Position in the organisation 
1. Director/senior;  
2. Manager/medium; 
3. Engineer/low 

Managerial role 

1. Decision-approvers (e.g. main board members) ; 
2. Decision-takers (e.g. senior managers) ; 
3. Decision-shapers (e.g. expert focus group) ; 
4. Decision-influencers (e.g. internal/external people 
who influence) 

Type of organisation 

1. Private sector; 
2. Central government; 
3. Local government; 
4. Other public sector; 
5. Others 

Number of employees 

1. < 10; 
2. 11-50; 
3. 51-249; 
4. 250-500; 
5. >500 

Sector mainly procure in 

1. Building; 
2. Infrastructure; 
3. Energy; 
4. Utilities; 
5. Others 

Number of similar projects 

1. 0;   
2. 1-2;  
3. 3-5;  
4. >5 

Type of projects 

1. Building; 
2. Infrastructure; 
3. Energy; 
4. Utilities; 
5. Others 

Procurement route 

1. Traditional; 
2. Design & Build; 
3. PPP/PFI; 
4. Management Contract; 
5. Others 
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Dimensions of Client 
Characteristics 

Criteria of Measurement 

Type of contract 

1. JCT; 
2. ICE; 
3. GC works; 
4. NEC; 
5. Others 

Contract value comparison 
1. Original value < Outturn value; 
2. Original value = Outturn value; 
3. Original value > Outturn value 

Contract duration comparison 
1. Original value < Outturn value; 
2. Original value = Outturn value; 
3. Original value > Outturn value 

 

 

 

The second section requested details about strategic decisions made by clients across 

the project life cycle. That is to say, from pre-design to disposal stage. Table 5.2 

shows the specific indicators assessed at various project stages and included in the 

survey questionnaire. These indicators were chosen in accordance with the RIBA 

plan of work (RIBA, 2004; Cheng and Proverbs, 2004) and the theory of task 

performance that posits that measures of performance must reflect the desired 

goals/objectives (Ankrah, 2007). By identifying strategic issues which need to be 

considered by clients in different project stages, it is possible to identify specific 

strategic decisions made by clients as indicators which then form the basis of the 

questions in this section of the questionnaire. 

 

Table85.2 Dimensions of strategic decisions 

Dimensions of Strategic Decisions Criteria of Measurement 

At Pre-design Stage 

How important and effective are these decisions 
to your project/business? 

 

  Decision of "Build/No build" after the project 
appraisal 

Importance (1~5);Effectiveness (1~5) 

  Probable procurement method after decision of 
"Build"  

Importance (1~5);Effectiveness (1~5) 

  Organisational structure Importance (1~5);Effectiveness (1~5) 

  Work procedures Importance (1~5);Effectiveness (1~5) 

  Consultants to be engaged Importance (1~5);Effectiveness (1~5) 

  Other service providers to be engaged Importance (1~5);Effectiveness (1~5) 

  Outline of project Importance (1~5);Effectiveness (1~5) 

  Estimated costs Importance (1~5);Effectiveness (1~5) 

  Review of procurement route Importance (1~5);Effectiveness (1~5) 

  Details of project Importance (1~5);Effectiveness (1~5) 

  Full development control approval Importance (1~5);Effectiveness (1~5) 

  Co-ordination of elements of the project Importance (1~5);Effectiveness (1~5) 
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Dimensions of Strategic Decisions Criteria of Measurement 

  Any other strategic decisions you have to make 
at this stage? 

Importance (1~5);Effectiveness (1~5) 

The decision-making mechanism and process  Importance (1~5);Effectiveness (1~5) 

The objectives of your decisions Importance (1~5);Effectiveness (1~5) 

The service provider's understanding of your 
needs/business 

Importance (1~5);Effectiveness (1~5) 

The service provider's responses to your 
decisions/needs 

Importance (1~5);Effectiveness (1~5) 

At Design Stage 

How important and effective are these decisions 
to your project/business? 

 

  Information sufficient to obtain tenders Importance (1~5);Effectiveness (1~5) 

  Balance required under the building contract Importance (1~5);Effectiveness (1~5) 

  Any other strategic decisions you have to make 
at this stage? 

Importance (1~5);Effectiveness (1~5) 

The decision-making mechanism and process  Importance (1~5);Effectiveness (1~5) 

The objectives of your decisions Importance (1~5);Effectiveness (1~5) 

The service provider's understanding of your 
needs/business 

Importance (1~5);Effectiveness (1~5) 

The service provider's responses to your 
decisions/needs 

Importance (1~5);Effectiveness (1~5) 

At Tender Stage 

How important and effective are these decisions 
to your project/business? 

 

  Documentation required for tenders Importance (1~5);Effectiveness (1~5) 

  Identification and evaluation of potential 
contractors 

Importance (1~5);Effectiveness (1~5) 

  Appointing the contractor Importance (1~5);Effectiveness (1~5) 

  Arranging site handover to the contractor Importance (1~5);Effectiveness (1~5) 

  Any other strategic decisions you have to make 
at this stage? 

Importance (1~5);Effectiveness (1~5) 

The decision-making mechanism and process Importance (1~5);Effectiveness (1~5) 

The objectives of your decisions Importance (1~5);Effectiveness (1~5) 

The service provider's understanding of your 
needs/business 

Importance (1~5);Effectiveness (1~5) 

The service provider's responses to your 
decisions/needs 

Importance (1~5);Effectiveness (1~5) 

Criteria of choosing a contractor/consultant at this 
stage? 

 

  Their reputation Importance (1~5);Effectiveness (1~5) 

  Knowledge of your sector Importance (1~5);Effectiveness (1~5) 

  Knowledge of your business Importance (1~5);Effectiveness (1~5) 

  Delivering value for money Importance (1~5);Effectiveness (1~5) 

  Their business/office location Importance (1~5);Effectiveness (1~5) 

  Producing the most competitive bid Importance (1~5);Effectiveness (1~5) 

  Specialisation Importance (1~5);Effectiveness (1~5) 

  Innovation Importance (1~5);Effectiveness (1~5) 

  Others ( Please specify) Importance (1~5);Effectiveness (1~5) 

At Construction Stage 

How important and effective are these decisions 
to your project/business? 

 

  Cost management strategy Importance (1~5);Effectiveness (1~5) 

  People strategy Importance (1~5);Effectiveness (1~5) 
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Dimensions of Strategic Decisions Criteria of Measurement 

  Settling the final account Importance (1~5);Effectiveness (1~5) 

  Any other strategic decisions you have to make 
at this stage? 

Importance (1~5);Effectiveness (1~5) 

The decision-making mechanism and process Importance (1~5);Effectiveness (1~5) 

The objectives of your decisions Importance (1~5);Effectiveness (1~5) 

The service provider's understanding of your 
needs/business 

Importance (1~5);Effectiveness (1~5) 

The service provider's responses to your 
decisions/needs 

Importance (1~5);Effectiveness (1~5) 

At Occupancy & Maintenance Stage 

How important and effective are these decisions 
to your project/business? 

 

  Life cycle costing  Importance (1~5);Effectiveness (1~5) 

  Maintenance strategy Importance (1~5);Effectiveness (1~5) 

  Any other strategic decisions you have to make 
at this stage? 

Importance (1~5);Effectiveness (1~5) 

The decision-making mechanism and process Importance (1~5);Effectiveness (1~5) 

The objectives of your decisions Importance (1~5);Effectiveness (1~5) 

The service provider's understanding of your 
needs/business 

Importance (1~5);Effectiveness (1~5) 

The service provider's responses to your 
decisions/needs 

Importance (1~5);Effectiveness (1~5) 

At Disposal Stage 

How important and effective are these decisions 
to your project/business? 

 

  Demolition of project Importance (1~5);Effectiveness (1~5) 

  Transfer of project Importance (1~5);Effectiveness (1~5) 

  Any other strategic decisions you have to make 
at this stage? 

Importance (1~5);Effectiveness (1~5) 

The decision-making mechanism and process  Importance (1~5);Effectiveness (1~5) 

The objectives of your decisions Importance (1~5);Effectiveness (1~5) 

The service provider's understanding of your 
needs/business 

Importance (1~5);Effectiveness (1~5) 

The service provider's responses to your 
decisions/needs 

Importance (1~5);Effectiveness (1~5) 

 

In the analysis of the relationships between strategic decisions and client satisfaction, 

measures of client satisfaction will be considered as the dependent variables, which 

are to be considered as being correlated with strategic decisions, that is to say, the 

independent variables.  

 

The final section of the questionnaire requested respondents’ perceived service 

delivery/quality provided by their service providers including consultants and 

contractors. The questions addressed the key dimensions of service quality identified 

in the literature review and data collected via desk study. This section consists of 

three sub-sections, namely, service delivery, quality of service providers’ people 

(Parasuraman et al., 1988; EFQM, 2002) and communications with clients based on 
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the identified criteria of measurement (Higgin and Jessop, 1965; Tavistock, 1966; 

O'Brien and Al-Soufi, 1994; Gorse and Emmitt, 2004; Dainty et al, 2006). Table 5.3 

presents the key dimensions of service delivery/quality, as used in the questionnaire. 

 

Table95.3 Dimension of service delivery and quality 

 
Dimensions of Service Delivery/Quality 
 

 
Criteria of Measurement 
 

About Service Delivery 

Overall quality of service delivery and advice  Importance (1~5);Performance (1~5) 

Comparing with other service providers you use  Importance (1~5);Performance (1~5) 

Understanding your needs and business  Importance (1~5);Performance (1~5) 

Problem solving  Importance (1~5);Performance (1~5) 

Speed of response  Importance (1~5);Performance (1~5) 

Technical accuracy   Importance (1~5);Performance (1~5) 

Innovation in methods and approach  Importance (1~5);Performance (1~5) 

Meeting your expectations Importance (1~5);Performance (1~5) 

Health and safety awareness Importance (1~5);Performance (1~5) 

Delivering value for money  Importance (1~5);Performance (1~5) 

About People of Service Providers 

Qualification of people Importance (1~5);Performance (1~5) 

Professional experience of people Importance (1~5);Performance (1~5) 

Providing right level of staffing  Importance (1~5);Performance (1~5) 

Level of commitment  team/central management Importance (1~5);Performance (1~5) 

Working with your staff and other consultants Importance (1~5);Performance (1~5) 

Friendliness   Importance (1~5);Performance (1~5) 

Accessibility  Importance (1~5);Performance (1~5) 

About Communications with Client 

Quality and timing  of reports produced to you  Importance (1~5);Performance (1~5) 

Regular dialogue on progress of the project with 
you 

Importance (1~5);Performance (1~5) 

Regular dialogue to establish dynamics of your 
business   

Importance (1~5);Performance (1~5) 

Good at listening  Importance (1~5);Performance (1~5) 

Informing you on business issues which may 
affect you 

Importance (1~5);Performance (1~5) 

Regular mailings advising you of latest 
news/information 

Importance (1~5);Performance (1~5) 

Quality/usefulness of corporate entertainment  Importance (1~5);Performance (1~5) 

Quality/use of the service provider's corporate 
literature  

Importance (1~5);Performance (1~5) 

Quality/use of the service provider's 
website/intranet 

Importance (1~5);Performance (1~5) 

Making you understand of the service provider's 
capability 

Importance (1~5);Performance (1~5) 

The service provider's overall performance on 
service quality? 

Importance (1~5);Performance (1~5) 
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Indices will be developed for the data collected in each dimension of service delivery 

integrating all aspects of the concept of service quality related to client satisfaction. 

These indices will then be employed as measures of service quality and used as the 

independent variables in the statistical analysis of the relationships between service 

quality and client satisfaction.  

 

Questions were deliberately designed to include both close ended and open ended 

questions, and measurements also include the range of nominal, ordinal, and scale 

measurements (Tabachnick and Fiddell, 2001; Pallant, 2005). This variety was to 

provide flexibility in questionnaire design, and to avoid monotony and make the 

questionnaire more interesting for respondents as suggested by Babbie (1990). 

 

The majority of questions, however, consisted of close ended questions with ordinal 

scales so as to make the questionnaire as easy to complete as possible. The layout 

and format of the questionnaire was also given careful consideration to maximise 

response and to ensure that respondents did not inadvertently miss questions (Yu and 

Cooper, 1983; Yammarino et al., 1991). Brief but accurate instructions were 

provided at the beginning of each section of the questionnaire as guidance notes for 

respondents.  

 

5.3.2 Questionnaire scaling 

The scale is composed of a set of attitudinal items intended to capture empirically the 

meaning of subjects to be measured. Uni-dimensional scaling techniques are used 

broadly in those disciplines that study attitudes, preferences and perceptions (McIver 

and Carmines, 1981). In the context of this research, the subjects to be measured are 

clients’ perceptions on the performance of their service providers and service quality 

being provided and the effectiveness of their own strategic decisions. 

 

A five-point Likert scale from one (indicating the least effective/worst performance 

or least important) to five (indicating the most effective/best performance or most 

important) was adopted to measure respondents’ attitude to the questions. The 5-

point Likert scale is simple to construct, likely to produce a highly reliable scale and 

commonly employed in the research field (Dawis, 1987; Bernard, 2000).  
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The questionnaire was designed as a research instrument to examine the impact of 

strategic decisions on client satisfaction within which factors influencing satisfaction 

levels were investigated, as developed in earlier satisfaction assessment models 

(Parasuraman et al, 1988; Soetanto and Proverbs, 2004; EFQM, 2005; Cheng et al, 

2006). The performance criteria of consultants and contractors were defined as those 

used to measure the overall performance of the services based on the views of 

clients. The criteria were developed on the basis of various satisfaction measurement 

models supported by a literature review in the domain of performance and client 

satisfaction measurement (refer to Chapter 3). Once developed, the questionnaire 

was ready for testing by means of a pilot survey.  

 

 

5.4 THE PILOT SURVEY 

In order to evaluate the clarity and comprehensiveness of the questionnaire, as well 

as the feasibility of the survey as a whole, a pilot survey was conducted. In a pilot 

survey, a small, but representative sample of respondents are asked to complete the 

survey to find out their views while answering the questions (Fowler, 1995). As 

argued by researchers such as Munn and Drever (1990), such test run surveys are 

necessary to demonstrate the methodological rigour of a survey.   

 

Pilot surveys also provide the opportunity to identify any problems with the design of 

the instrument including the use of terms or phrases, the design of particular 

questions, and to verify that different respondents are interpreting the questions in the 

same way (Dillman, 1978; Fowler, 1995). Researchers can also test questions for 

bias by asking respondents to guess what the researchers are predicting or expecting 

the survey results to show. If substantially more respondents than would be expected 

by random chance can guess the researchers' hypothesis, it is highly likely that the 

survey contains biased or leading questions (ibid). On the basis of the above, a 

feedback sheet (refer to Table 5.4) was designed to be attached to the questionnaire 

for completion by the pilot survey respondents.   

 

The sample used in the pilot survey was drawn at random from both the Municipal 

Year Book (MYB) (2006) which consists of all UK public sector clients including 
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local governments (councils) and central government departments, and the UK Top 

100 client published in the Building magazine (Building, 2005), which represents the 

majority of the private sector clients.  

 

Table105.4 Pilot survey feedback sheet 

Subject of Feedback Description 

What do you think about the time you took 
to complete the questionnaire? 

1.Just about right;  
2. Too short;  
3.Too long;  
4. Not sure 

Are most of the questions easy to 
understand? 

1.Yes;  
2. No (please specify). 

Is there any question causing confusion and 
hence difficult to answer? 

1.No;  
2.Yes (please specify). 

Is the design of the questionnaire suitable to 
be completed on-screen?  

1.Yes;  
2. No (please specify). 

Which type of questionnaire survey do you 
prefer to respond? 

1.Hardcopy;  
2.Via email;  
3.On-line; 
4.Other (please specify) 

Any other comment you have about the 
questionnaire? 

please specify 

 

 

5.4.1 Pilot survey respondents’ characteristics 

A total of 50 clients were included in the survey, of which six were returned, 

representing a response rate of 12%. Table 5.5 illustrates the characteristics of the 

respondents. 

 

The results show that four client individuals (out of six) have more than 20 years 

experience in the construction industry, and all of them hold medium or senior 

positions in their organisations. Five out of the six respondents are decision-takers or 

approvers, indicating a majority of the clients (respondents) are experienced 

construction professionals who understand their organisations’ decision-making 

mechanism and process, for example, half of the clients (respondents) have worked 

in their current organisations for more than 10 years.  
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Table115.5 Characteristics of pilot survey respondents 

Dimensions of Client 
Characteristics 

Criteria of 
Measurement 

Nos of 
Respondents 

Years in construction < 5 years 0 

 5-10 years 0 

 11-20 years 2 

 >20 years 4 

Years in organisation < 5 years 1 

 5-10 years 2 

 11-20 years 2 

 >20 years 1 

Vocational background Architect 2 

 Designer/Engineer 1 

 Quantity Surveyor 2 

 Project Manager 1 

 Others 0 

Position in organisation Senior (Directors) 4 

 Medium (Managers) 2 

 Low (Engineers) 0 

Managerial role in 
decision-making 

Decision-approvers  1 

 Decision-takers  4 

 Decision-shapers 1 

 Decision-influencers 0 

 

 

5.4.2 Impact of pilot survey analysis 

The analysis of data collected from the pilot survey resulted in a review of the 

questionnaire and necessary revisions to make it more suitable for the purpose of the 

major survey. According to the feedback provided by respondents, the average time 

taken to complete the questionnaire was approximately 25-30 minutes, which seemed 

to be rather too long for an academic research survey. Targeted respondents of this 

research (construction clients) are mostly executives and managers, to whom time is 

of the essence. Thus to limit the length of the questionnaire where possible is of great 

importance to encourage the respondent to complete the survey and increase the 

response rate (Goyder, 1982). It was therefore considered necessary to reduce the 

overall number of questions in the questionnaire to make it more appropriate and 

quicker to complete (Fowler, 1995). 
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Five particular questions were removed to avoid undue repetition, as respondents 

gave feedback that the questions were repeated at every stage and were not really 

appropriate to some of the stages.  

 

The wording of a few questions was fine-tuned based on feedback from respondents 

suggesting some ambiguity. Having satisfied the requirement to pre-test the 

questionnaire (Munn and Drever, 1990; Fowler, 1995; Czaja and Blair, 1996) and 

having completed the revisions, the questionnaire was deemed ready for deployment 

in the main survey.  

 

 

5.5 SAMPLING AND THE MAJOR QUESTIONNAIRE SURVEY 

The goal of all surveys is to enable the researcher to predict accurately the 

characteristics or thoughts of a predefined group of people (Salant and Dillman, 

1994). It sometimes makes sense to attempt to survey the entire population of 

interest, for example, when this population is small. However, in the great majority 

of cases, surveying the entire population is impractical and unnecessary. A relatively 

small sample or subset of a population, if chosen wisely, can yield highly accurate 

predictions. Sampling is therefore necessary because of the constraints of time and 

cost (Henry, 1990; Babbie, 1990).  

 

5.5.1 Sampling frame and size 

In order to choose a sample, a list of people (the sampling frame) from which a 

sample can be drawn must be found or constructed. The sampling frame that was 

adopted for the selection of the sample was the list of construction clients from both 

the public and private sectors. Each questionnaire was sent to a named individual in a 

client organisation so as to increase the probability of responses.   

 

In this study, the target population is UK construction clients (as defined in Chapter 

3) from both public and private sectors. Public sector clients, the largest client group 

in the UK construction industry, were chosen from the Municipal Year Book (MYB) 

(2006) which consists of all UK local councils, central government departments and 

other public bodies. Private sector clients were selected from the UK Top 100 client 
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list of the Building magazine (Building, 2005), which represents a majority of the 

UK’s private sector construction clients in terms of output.  

 

The exact population size in many surveys, for example, the number of construction 

clients in this research, is often unknown. The mathematics of probability proves the 

size of the population is irrelevant and can be ignored when it is “large” or unknown 

(Survey System, 2004). Population size is only likely to be a factor when works with 

a relatively small and known group. This means that a sample of 500 is equally 

useful in examining the opinions of a population of 15,000,000 as it would a 

population of 100,000 (ibid). 

 

Nevertheless, there is not a simple rule of thumb for determining sample size 

(Goyder, 2004). The question of how large a sample to draw depends on how a 

researcher answers the following two questions:  

 

1) How much sampling error is acceptable?  

2) How much variation is there in the population on answers to the most 

important survey question?  

 

The answer to the first question partly depends on the available resources: every 

increase in sample size will increase accuracy, but will also increase the amount of 

time and cost necessary to complete the project. This trade-off between accuracy and 

cost is unavoidable. The answer also depends on the consequences associated with 

making an error. As the population variances are not possible to be precisely known, 

the answer to the second question can only be estimated. This estimate might come 

from a literature review of similar studies or from the results of a survey pre-test 

(Doyle, 2004). 

 

Once these questions are resolved, the necessary sample size – n, can be calculated 

from the following formula (ibid):  

 

                                       n = (SD)² / (SE)²,  
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where,  

       SD - estimated standard deviation (the square root of the mean squared error) of the 

variable in the population. 

      SE - size of the acceptable standard error (the standard deviation of the set of all 

possible sample means). 

 

A confidence level of 95% was assumed as in most commonly adopted approaches 

(Munn and Drever, 1990; Creative Research Systems, 2003). The phrase "95% 

confident" means that the sample mean will fall within a range of two standard errors 

at 95% of the time. 

 

Czaja and Blair (1996) and Creative Research Systems (2003) further recommended 

the following formula to determine a suitable size of the sample: 

 

 

 

Where: 

ss  = sample size 

z  = z value (e.g. 1.96 for 95% confidence level) 

p = percentage picking a choice, expressed as decimal 

c  = confidence interval, expressed as decimal 

 

For a 95% confidence level, that is to say, significance level of α = 0.05, z value is 

1.96. Confidence interval (c) is the plus-or-minus figure that gives an estimated 

range of values which is likely to include an unknown population and represents how 

uncertain we are about the population. It is an interval in which a measurement falls 

corresponding to a given probability (confidence level at 95%). The 95% level is 

adopted in most academic publications, where a theory usually has to have at least a 

95% chance of being true to be considered worth telling people about. In the business 

world if something has a 90% chance of being true (probability =0.1), it can not be 

considered proven, but it is probably better to act as if it were true rather than false. 

A confidence interval (c) of 12% was deemed acceptable and assumed for this 

research (Survey System, 2004). 

 

( )
2
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When determining the sample size for a given level of accuracy, the worst case 

percentage picking a choice (p) should be assumed, that is to say, it is given as 50% 

or 0.5. Based on these assumptions, the sample size was computed as follows: 

 

 

  ss =  1.96 ² x 0.5 (1 – 0.5) 

                         0.12 ² 
         =  67 

 

 

Furthermore, the UK construction industry is notoriously known for poor responses 

to questionnaire surveys. Although a 20 – 30% of response rate is believed to be the 

norm (Takim et al., 2004), it is not unusual to report a response rate in the region of 

9% -15% for comprehensive questionnaires (Soetanto et al, 2001; Sutrisna, 2004). 

For this reason it was necessary to adjust the sample size to account for non-

response. Considering the comprehensive nature of the questionnaire for this 

research, a conservative response rate of 11% was assumed. The appropriate sample 

size to be surveyed was calculated as follows: 

 

sss = ss / rr 

        = 67 /11% 

        = 609 

Where: 

sss  = survey sample size 

ss  = sample size 

rr  = response rate (%) 

 

Previous research has shown that the only effective way to achieve survey response 

rates of 50% or higher is to make repeated, personalized attempts to contact and 

encourage potential respondents to participate (Doyle, 2004). It is therefore critically 

important to develop a realistic implementation plan that takes these costs and delays 

into account.  
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5.5.2 Major survey and response rate 

The questionnaire survey was accompanied by a "cover letter" which briefly 

introduced the study and explained why it was important and useful. The letter also 

included aspects which are known to be important for encouraging people to 

respond:  

 

(a) A promise that the respondent's answers will be kept confidential;  

(b) A statement that describes why their responses, specifically, are necessary for 

the success of the study; and  

(c) An accurate estimate of the time it will take to complete the survey (which 

should generally be no more than 10-15 minutes) (Salant and Dillman, 1994).  

 

Essential steps were followed in administering the survey to encourage a good 

response, as suggested by Yammarino et al (1991) and Doyle (2004), that 

personalisation and repeat contact can increase response rates. In that sense, each 

questionnaire was sent to a named individual in a client organisation in order to form 

a personalised style of contact.  This also means to contact respondents in the form of 

pre-contact, or through follow-up mailings (Goyder, 1982).  

 

The first mailing involved an introductory letter informing targeted respondents that 

they will be asked to participate in a survey and explaining the research project. Then 

the second mailing was sent out including a cover letter, the survey questionnaire and 

a stamped return envelope (Creswell, 2003).  

 

Considering the confidentiality of the questions and the comprehensive nature of the 

research instrument, the name of individuals, projects and any other project 

participants were not requested. However, respondents were given the opportunity to 

provide their contact details on a separate slip if they were interested in the research 

project and wanted to be kept updated on the future development of the research.  

 

The questionnaire was professionally presented and addressed for the personal 

attention of a named individual. Three weeks later a follow-up mailing, including 

another copy of the survey, was sent to those people who had not yet responded to 

the survey.  
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A total of 600 questionnaires were distributed to randomly selected clients as sourced 

from the MYB (2006) and the Building magazine’s (2005) Top 100 clients list. 66 

valid responses were received, representing a response rate of 11%. This was 

considered acceptable given the sensitivity of the data subject involved in the 

research. An overall response rate of 11.1% was achieved when this was combined 

with the responses from the pilot survey, as shown in Table 5.6: 

 

Table125.6 Response rate of the questionnaire survey 

 Distribution Response Response rate % 

Pilot 50 6 12.0 

Major Survey 600 66 11.0 

Overall 650 72 11.1 

 

As previously discussed, the response rate of 11.1% obtained in this research survey 

appears to be on the low side compared with other surveys. However, this should be 

weighed against the comprehensiveness of the questionnaire which contained almost 

80 questions. Indeed, lower response rates in the region of 11.6% and 14.7% have 

been described as the “norm” for comprehensive questionnaires (Soetanto et al., 

2001) and Sutrisna (2004) even reported a response rate of 8.82%. Only fully 

completed questionnaires were counted and included in the subsequent data analysis 

process. 

 

5.5.3 Margin of error 

The margin of error is a statistic expressing the amount of random sampling error in 

a survey's results. Sampling error can not be avoided, however, it can be reduced by 

obtaining a sample of sufficient size (Goyder, 2004). It is widely recognised that for 

inferential statistical analysis to be undertaken, a large sample is required. It is also 

generally accepted that as a rule of thumb, any sample with size greater than the 

threshold of 30 (n > 30) should be considered as a large sample (Munn and Drever, 

1990; Sutrisna, 2004). Therefore the sample size of 72 obtained in total in this survey 

was considered adequate for the purpose of inferential statistical analysis. 
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The margin of error is a measurement of the accuracy of the results of a survey. 

When the margin of error based on all the responses was computed (refer to the 

Appendix), an estimate of 12.06% margin of error due to sampling was obtained at 

95% confidence level. This can be interpreted as that there is a 95% probability that 

results obtained from this survey lie within a ± 12.06% range, which falls into the 

standard error range and was therefore considered acceptable (Survey System, 2004). 

 

5.5.4 Respondent profile 

Of the respondents (construction clients), 77% represented public sector clients 

including central governments, local governments and other public sectors and 20% 

were from the private sector, as shown in Figure 5.1. 
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Others
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Central

government

4%

Private sector
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14Figure 5.1 Profile of respondents’ characteristics 

 

Designations of respondents in their organisations reported mainly included senior 

directors and managers and their roles were considered to be decision-approvers and 

decision-takers among others, demonstrating that the respondents are in the position 

to provide the information requested and suitable for responding to the questionnaire 

and that the information collected via the survey would be reliable. Details of these 

characteristics are reported in Chapter 6. 
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5.6 DATA ANALYSIS AND MODELLING 

The Statistical Package for the Social Sciences (SPSS) application software was 

employed as the principal tool to analyse the data collected from the major survey. 

Data analysis involved using statistical tools including correlation analysis and 

multiple regression techniques to provide the basis for model development. 

Correlation analysis was adopted to identify the relationship between strategic 

decisions and client satisfaction, whereas the multiple regression technique was used 

to explore the predictive ability of the independent variables, that is to say, strategic 

decisions, on the dependent measure of client satisfaction.  

 

Where relationships were found to exist between strategic decisions and client 

satisfaction, the multiple regression technique was used to develop a predictive 

model(s) depicting the nature and extent to which client strategic decisions influence 

their levels of satisfaction. This will form the basis for identifying key decision 

attributes which lead to good performance and ultimately improved client 

satisfaction.  

 

The continuation of the modelling process also involved validating the model 

focusing on predicting client satisfaction levels and the impact of strategic decisions 

using a hold back sample obtained from the major survey. 

  

5.6.1 Data screening and preliminary analyses  

The responses received from participants inevitably contained some missing data. 

LoPresti (1998) reported it was the exceptional study that has no missing data. 

Missing data can be problematic in analysis and occurs for many reasons. Analysis 

of missing data is required to improve the validity of the study in reputable research 

(ibid). It is worth to investigate and resolve the missing data problem so as to collate 

a valid data set which aims to include all the data collected for the analysis. 

 

The SPSS V12.0 was used to analyse the patterns of missing data by using the 

Missing Values Analysis option (refer to the Appendix). According to Hair et al. 

(1998), where missing data levels were not excessively high (in the order of 50% or 

less), cases and variables should not be excluded from analysis. The Replace Missing 
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Values involved the replacing of missing values with the mean of all valid responses 

and was adopted where appropriate. This approach is one of the most widely used 

(Xiao, 2002) and is considered as the best single replacement value (Hair et al., 

1998) as it is easy to calculate and effect the replacement.  

 

Further editing of the data was also required to organise it in a format suitable for 

analysis, for example, nominal or ordinal. A set of data is said to be nominal if the 

values / observations belonging to it can be assigned a code in the form of a number 

where the numbers are simply labels. Nominal data can be counted but not ordered or 

measured. For example, data on client characteristics are set as nominal, in which 

their background Architect set as 1, Engineer as 2 and so on.  

 

A set of data is said to be ordinal if the values / observations belonging to it can be 

ranked (put in order) or have a rating scale attached. Ordinal data can be counted and 

ordered, but not measured. The categories for an ordinal set of data have a natural 

order, for example, suppose construction clients were asked to mark their perception 

on the service quality of their consultants and contractors and classify each aspect of 

service quality on a rating scale of 1 to 5, representing worst performance to best 

performance. A rating of 5 indicates better performance than a rating of 4, for 

example, so such data are ordinal. However, the distinction between neighbouring 

points on the scale is not necessarily always the same. For instance, the difference in 

performance expressed by giving a rating of 2 rather than 1 might be much less than 

the difference in performance expressed by giving a rating of 4 rather than 3. 

 

 

5.6.2 Factor analysis 

Factor analysis refers to a family of statistical techniques used extensively by 

researchers involved in the development and evaluation of tests and scales (Pallant, 

2005). It can also be used to reduce a large number of related variables to a more 

manageable number, prior to application in other analyses, for example, multiple 

regression or multi- variance analysis of variance. Horn’s (1965) parallel analysis by 

using the SPSS software will be employed as a means of factor extraction which 
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involves comparing the size of the eigenvalues with those obtained from a randomly 

generated data set of the same size. 

 

In the context of this research, the factor analysis technique will be adopted to 

determine the smallest number of factors that can be used to best present the 

interrelations among variables of strategic decisions made by clients and factors of 

service quality provided by service providers.  

 

5.6.3 Using multiple regression for modelling 

Multiple regression is a set of techniques that can be used to explore the relationship 

between one continuous dependent variable and a number of independent variables 

or predictors and can tell how well a set of variables is able to predict a particular 

outcome (Tabachnick and Fiddell, 2001). In the context of this research, client 

satisfaction is the dependent variable (the outcome) and client strategic decisions and 

service quality represent the various independent variables or predictors which are 

able to predict levels of client satisfaction.  

 

Multiple regression can be used to address the main types of research questions 

including:  

� How well a set of independent variables (client strategic decisions and service 

quality) is able to predict a particular outcome (client satisfaction). 

� Which variable in a set of variables is the best predictor of an outcome. 

 

Standard Multiple Regression was adopted as this approach explains how much 

unique variance in the dependent variable each of the independent variables 

explained (Pallant, 2005). 

 

Different researchers tend to give different guidelines concerning the number of 

cases required for multiple regression. Stevens (1996) recommended about 15 

subjects per predictor (independent variable) for reliability of the model developed, 

whilst Tabachnick and Fiddell (2001) recommended a formula that will calculate 

sample size required taking into account the number of independent variables as 

below: 
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N = 50 + 8*m 

Where,  

N = minimum sample size required  

m = number of independent variables; 

 

In the context of this research, client strategic decisions and perception of service 

quality are the two main independent variables (predictors) which will be used to 

predict the dependent variable (client satisfaction). The minimum sample size 

required, according to Stevens (1996), would be: 

 

                             N = 15 per predictor x 2 predictors 

                                 = 30 samples  

Or,  

according to Tabachnick and Fiddell (2001):  

                              N = 50 +8*2  

                                  = 66 samples  

 

Therefore any number of samples between 30 and 66 will be deemed sufficient and 

satisfactory for the purpose of data analysis and modelling in the context of this 

research.   

 

5.6.4 Samples for validation 

Good and Hardin (2003) specified the splitting of the samples and using one part for 

calibration and the other part for verification. A proportion of the data collected was 

selected and held back for the purposes of validation. Snee (1977) described this 

approach as an effective method of validation when it is not practical to collect new 

data to test the model due to time and cost constraints.  

 

The proportion of samples to be held for validation appeared to be rather mixed 

(Xiao, 2002; Omoregie, 2006; Ankrah, 2007), varying from 9% to 25%. Picard and 

Berk (1990) and Good and Hardin (2003), however, recommended that between a 

quarter (1/4) and a third (1/3) should be set aside for validation purposes. In this 

research, a quarter (1/4) of the samples was therefore randomly chosen from the pool 
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and excluded from the main analysis. The held-back samples were equivalent to 18 

cases as shown in Table 5.8. 

 

Table135.7 Number of cases held back for validation purposes 

 Questionnaires received % 

Analysed sample 54 75 

Held-back sample 18 25 

Total 72 100 

 

The report of the major survey results and subsequent data analysis and modelling 

will be presented in the following chapters. 

 

 

5.7 SUMMARY   

This chapter has detailed the research approach adopted to collate the data required 

to satisfy the research objectives. A combined research approach consisting of both 

qualitative and quantitative research methods was developed. The specific research 

methods applied to collect data have been depicted. This research design represents a 

contribution to this area of research.  

 

The methods of data collection have been presented. The design and development of 

the research instrument including questionnaire design, scale, sampling and piloting 

have been described. Data analysis and subsequent model development techniques 

have been depicted. Multiple regression and factor analysis techniques have been 

chosen as the tools of analysis. Finally, methods for validating and refining the 

developed model have been described.  

 

The report of the major survey results and subsequent data analysis and modelling 

will be presented in the following chapters. 
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CHAPTER 6 

THE SURVEY RESULTS AND EXPLORATORY ANALYSES 
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6.1 INTRODUCTION 

This chapter reports the results of the major questionnaire survey conducted to 

collect detailed data from clients in the UK construction industry and presents an 

exploratory analysis of the data collected.  

 

The analyses of results are divided into three major parts. The first part consists of 

the analyses of characteristics of clients as individuals, client organisations and 

projects (the Case Project) from which information were collected during the survey. 

The second part analyses the results of strategic decisions made by clients at various 

project stages from pre-design to disposal stages. The third part analyses the criteria 

for measuring client satisfaction based on the service quality provided by their 

service providers. 

 

Following these exploratory analyses, a model for evaluating the interrelationship 

between strategic decisions and client satisfaction is outlined and will be discussed in 

detail in the next chapter. 

 

 

6.2 RESULTS AND EXPLORATORY ANALYSES 

 

A total of 600 questionnaires were distributed to randomly selected clients as sourced 

from the MYB (2006) and the Building magazine’s (2005) Top 100 clients list. Sixty 

six (66) valid responses were received, representing a response rate of 11%. This was 

considered a relatively satisfactory response given the sensitivity of the information 

requested in the survey.  

 

6.2.1 Client characteristics 

Characteristics of the individual, the organisation and the project (the Case Project on 

which all provided information should be based) were collected in this part of the 

questionnaire.  

 

6.2.1.1 Personal characteristics 

Previous research suggests that when the survey topic is not relevant to an 

individual’s background, this will cause non-response error (Groves et al, 2004). The 

background of the respondents is an important aspect of a survey.  
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Figure 6.1 shows that about 85% of the clients had more than 20 years experience in 

the construction industry, and only 2% had worked in the industry for less than five 

years, indicating the vast majority of the surveyed clients are individuals with 

significantly rich experience.  
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15Figure 6.1 Client experience in the construction industry 

 

More than half of the clients have worked in their current organisations for more than 

10 years (refer to Figure 6.2) and about 90% hold medium and above to senior 

positions in their organisations (refer to Figure 6.3).  
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16Figure 6.2 Years of clients worked for the organisation 

 

 

 

 

 



- 113 - 

11%

45%

44%

Senior (Directors)

Medium (Managers)

Low  (Engineers)

 
 

17Figure 6.3 Clients’ position in their organisations 

 

In respect of clients’ vocational background, 28% of respondents are from a quantity 

surveyor (QS) background, followed by engineers at 24% and architects and project 

managers at 18% respectively, indicating clients’ vocational background covers 

almost all major disciplines involved in the construction industry (refer to Figure 6.4). 

This discipline will inevitably introduce bias into their decision-making process 

(Mintzberg et al, 1976; Schwenk, 1984; Dean and Sharfman 1993).  
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18Figure 6.4 Clients’ vocational background 

 

Eighty eight per cent of respondents regard themselves as decision-takers or 

approvers, meaning a majority of the clients were highly experienced construction 

professionals who understand their organisations’ decision-making mechanisms and 

processes with responsibilities for making strategic decisions (refer to Figure 6.5).  
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19Figure 6.5 Clients’ roles in decision-making 

 

 

6.2.1.2 Characteristics of client organisations 

Public sector clients represent 78% of the respondents including central government 

departments, local governments and other public sector clients, for example, 

universities, with private sector and other sectors clients representing the rest of the 

respondents. Figure 6.6 illustrates the sectors represented by the client organisations.   
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20Figure 6.6 Sectors of client organisations 

 

Amongst the respondents, more than 77% client organisations employed more than 

250 staff (refer to Table 6.1), indicating a majority of clients being large 

organisations which have a mature management system in place and a sophisticated 

decision-making structure (DTI, 2006).  
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Table146.1 Number of employees 

  Frequency Percent 
Valid 

Percent 
Cumulative 

Percent 

Valid <10 3 4.5 4.5 4.5 

  11-50 6 9.1 9.1 13.6 

  51-249 6 9.1 9.1 22.7 

  250-500 20 30.3 30.3 53.0 

  >500 31 47.0 47.0 100.0 

  Total 66 100.0 100.0  

 

 

The Buildings sector including houses, schools, hospitals and offices, is the largest 

sector (62%) of client procurement captured in the survey, followed by the 

infrastructure sector (18%) including roads and railways (refer to Table 6.2).  

 
 

Table156.2 Client procurement sectors  

 
 

 
 

 

 

 

 

 

 

 

Over 59% of clients reported they have completed more than five projects similar to 

the case project, indicating clients have rich experience on the projects for which 

information was provided (refer to Table 6.3).  

 

Table166.3 Number of similar projects completed 

 

  Frequency Percent 
Valid 

Percent 
Cumulative 

Percent 

Valid 0 3 4.5 4.5 4.5 

  1-2 8 12.1 12.1 16.7 

  3-4 16 24.2 24.2 40.9 

  >5 39 59.1 59.1 100.0 

  Total 66 100.0 100.0   

 

 

 Frequency Percent 
Valid 

Percent 
Cumulative 

Percent 

Valid Building 41 62.1 62.1 62.1 

  Infrastructure 12 18.2 18.2 80.3 

  Energy 4 6.1 6.1 86.4 

  Utilities 3 4.5 4.5 90.9 

  Other 6 9.1 9.1 100.0 

  Total 66 100.0 100.0   
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6.2.1.3 Details of the Case Project 

Building projects (80.3%) was the predominant project type captured in the survey 

(refer to Table 6.4).  This is in line with the results previously reported (refer to 

Table 6.2) that, the building sector is the largest sector in which clients procure and 

building projects is the main type of projects clients manage.  

 

Table176.4 Type of case projects 

 

  Frequency Percent 
Valid 

Percent 
Cumulative 

Percent 

Valid Building 53 80.3 80.3 80.3 

  Infrastructure 6 9.1 9.1 89.4 

  Energy 3 4.5 4.5 93.9 

  Utilities 2 3.0 3.0 97.0 

  Other 2 3.0 3.0 100.0 

  Total 66 100.0 100.0   

 
 

Infrastructure projects represented 9% of the case projects captured. These results are 

in line with the construction statistics that buildings and infrastructure project are the 

two largest types of project in the UK construction industry and more than 65% of all 

new works are building projects including housing, offices and factories (DTI, 2006).  

 

Approximately 41% of clients’ projects are procured via traditional route, followed 

by Design & Build route of 30% (refer to Table 6.5). However, only 10% of clients 

procure their projects via PPP/PFI route, reflecting a lack of understanding of and 

clients’ reluctance to partnering procurement.  

 

 

Table186.5 Procurement route of case projects 

 

  Frequency Percent 
Valid 

Percent 
Cumulative 

Percent 

Valid Traditional 27 40.9 40.9 40.9 

  Design & build 20 30.3 30.3 71.2 

  PPP/PFI 7 10.6 10.6 81.8 

  
Management 
contract 

2 3.0 3.0 84.8 

  Other 10 15.2 15.2 100.0 

  Total 66 100.0 100.0   
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More than half of the clients employed Joint Contracts Tribunal (JCT) contracts for 

their projects (refer to Table 6.6), reflecting the fact that they are the most common 

forms of building contract being used in the construction industry (Chappell, 2000) 

and the predominant project type being buildings as previously reported in Table 6.4. 

 

Table196.6 Type of contract used for case projects 

 

  Frequency Percent 
Valid 

Percent 
Cumulative 

Percent 

Valid JCT 34 51.5 51.5 51.5 

  ICE 7 10.6 10.6 62.1 

  GC works 6 9.1 9.1 71.2 

  NEC 8 12.1 12.1 83.3 

  Other 11 16.7 16.7 100.0 

  Total 66 100.0 100.0   

 

 

Although 53% of clients (refer to Table 6.7) reported overrun project costs and 

nearly half of clients experienced delayed completion (refer to Table 6.8), clients still 

scored a highly satisfactory 4 out of 5 for the overall quality of their projects (refer to 

Table 6.9). 

 
 

Table206.7 Comparison of case projects contract value 

 

  Frequency Percent 
Valid 

Percent 
Cumulative 

Percent 

Valid original < outturn/actual 35 53.0 53.0 53.0 

  original = outturn/actual 25 37.9 37.9 90.9 

  original > outturn/actual 6 9.1 9.1 100.0 

  Total 66 100.0 100.0   

 

 

 

Table216.8 Comparison of case projects contract duration 

 

  Frequency Percent 
Valid 

Percent 
Cumulative 

Percent 

Valid original < outturn/actual 31 47.0 47.0 47.0 

  original = outturn/actual 28 42.4 42.4 89.4 

  original > outturn/actual 7 10.6 10.6 100.0 

  Total 66 100.0 100.0   
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The results suggest factors influencing client satisfaction are not limited to overrun 

costs and delays. There seems to be somewhat inconsistency of clients’ perception on 

the assessment of satisfaction. This indicates a possible mismatch that client 

satisfaction may only be partly affected by performance (Soetanto and Proverbs, 

2004), and there exists a lack of clear understanding of the satisfaction concept 

(Cheng et al., 2006).  

 

Table 6.9 presents the details of the overall assessment on service quality. The results 

vary from 2 (minimum) to 5 (maximum) (out of 5) and report an average 

performance score (Mean) of 4.02 on the quality of the project (the case project), 

indicating a very good performance of the project. Clients considered quality of the 

service provided by their service providers including consultants and contractors and 

their competence were good too, by giving an average score of 3.59 and 3.67 

respectively (Mean = 3.59; Mean = 3.67; out of 5). Standard deviations (SD=.644) 

suggest within the range of variations clients consider the performance of the project 

as good. 

  

Table226.9 Overall assessment of quality 

  N Minimum Maximum Mean 
Std. 

Deviation 

Quality of the project 66 2 5 4.02 .644 

Quality of the service 66 2 5 3.59 .744 

Competence of 
consultants /contractors 

66 2 5 3.67 .709 

Valid N (listwise) 66         

 

6.2.2 Client strategic decisions 

Clients were asked to indicate the importance and effectiveness of their strategic 

decisions made at various project stages. The importance factor means how 

important a client considers a particular decision issue is to the project and business. 

The importance factor represents a client’s expectation and priority on decision 

objectives to be achieved. The effectiveness factor reflects how effective a client 

perceives a particular decision they have made.  
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6.2.2.1 Decisions at the pre-design stage 

From the results, it is shown that clients in general considered “procurement method” 

(Importance Mean = 4.50) and “estimated costs” (Importance Mean = 4.62) are the 

most important strategic decisions to make at the pre-design stage (refer to Table 

6.10). These results confirm previous research findings that what procurement route 

has a significant impact on client satisfaction (Naoum, 1994; Kumaraswamy and 

Dissanayaka, 1998) and are consistent with previous research findings about 

importance of cost issues (Macmillan et al, 2001; Bartolo, 2002; Soetanto, 2002).  

 

The Effectiveness Mean (EM), Importance Mean (IM) and Average Satisfaction 

(AS) scores for strategic decisions made at the pre-design stage with standard 

deviations which demonstrate the range of variations are presented in Table 6.10.  

 

Clients also perceived “procurement route” (Effectiveness Mean = 4.09) and “service 

providers engaged” (Effectiveness Mean = 4.0) as the most effective decisions made 

at this stage.   

 

The results show that the Effectiveness Mean of the decisions are all above 3 (out of 

5), indicating they are effective decisions made by clients. However, the 

effectiveness scores of the decisions are not as high as the importance scores, that is 

to say, EM < IM. These results are further calculated using the formula below to 

illustrate average satisfaction levels: 

 

AS = EM – IM 

 

Where,   

AS – Average satisfaction 

EM – Effectiveness mean 

IM – Importance mean 
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Table236.10 Strategic decisions at the pre-design stage 

Importance (I) Effectiveness(E) 
Average 

Satisfaction 
(AS) 

Strategic Decisions 

Mean Std.Dev Mean Std.Dev (EM -IM) 

At the pre-design stage      

Decision of "Build/No 
build" 

3.79 0.903 3.70 0.841 -0.09 

Probable procurement 
method 

4.50 0.707 4.09 0.972 -0.41 

Organisational structure 4.21 0.645 3.88 0.795 -0.33 

Work procedures 3.65 0.868 3.39 0.926 -0.26 

Consultants to be 
engaged 

3.83 0.852 3.73 0.735 -0.10 

Other service providers 
engaged 

4.29 0.76 4.00 0.804 -0.29 

Outline of project 4.14 0.892 3.67 0.997 -0.47 

Estimated costs 4.62 0.651 3.85 1.011 -0.77 

Review of procurement 
route 

3.79 0.92 3.59 0.859 -0.20 

Details of project 4.18 0.763 3.79 0.814 -0.39 

Full development control 
approval 

4.21 0.851 3.79 0.969 -0.42 

Co-ordination of 
elements of the project 

4.21 0.755 3.80 0.915 -0.41 

 

 

Where EM < IM, that is to say, client expectations on a strategic decision made are 

not being met by its effectiveness, this will lead to negative client satisfaction. The 

negative satisfaction scores shown in Table 6.10 indicate that clients are slightly 

dissatisfied with the strategic decisions made at the pre-design stage. 

 

 

6.2.2.2 Strategic decisions at the design stage 

Clients in general considered “Information sufficient to obtain tenders” (Importance 

Mean = 4.45) as the most important strategic decision to make at the design stage 

(refer to Table 6.11). 

 

As the scores of EM – IM are negative, meaning client expectations on a strategic 

decision made are not being met by its actual effectiveness, the results suggest that 

clients are slightly dissatisfied with the strategic decisions made at this stage. 
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Table246.11 Strategic decisions at the design stage 

Importance (I) Effectiveness(E) 
Average 

Satisfaction 
(AS) 

Strategic Decisions 

Mean Std.Dev Mean Std.Dev (EM -IM) 

At the design stage      

Information sufficient to 
obtain tenders 

4.45  0.845 3.88  0.832 -0.57  

Balance required under the 
building contract 

3.92  0.882 3.53  0.845 -0.39  

 

 

6.2.2.3 Strategic decisions at the tender stage 

At the tender stage, “Documentation required for tenders” (Importance Mean = 4.55) 

and “Identification and evaluation of potential contractors” (Importance Mean = 4.38) 

are considered as the most important strategic decisions to make at this stage (refer to 

Table 6.12).   

 

As the score of EM – IM for “Arranging for site handover” is positive (Average 

Satisfaction =0.03), meaning client expectations on a strategic decision made are met 

by its actual effectiveness, it indicates clients are satisfied with the strategic decisions 

made at this stage. However, Satisfaction scores for the rest of strategic decisions yet 

show negative, indicating clients’ dissatisfaction on those decisions. 

 

Table256.12 Strategic decisions at the tender stage 

Importance (I) Effectiveness(E) 
Average 

Satisfaction 
(AS) 

Strategic Decisions 

Mean Std.Dev Mean Std.Dev (EM -IM) 

At the tender stage      

Documentation required for 
tenders 

4.55  0.768 3.92  0.791 -0.63  

Identification and evaluation 
of potential contractors 

4.38  0.799 3.95  0.849 -0.43  

Appointing the contractor 4.35  0.903 4.14  0.762 -0.21  

Arranging site handover to 
the contractor 

3.70  1.022 3.73  0.869 0.03  

 

In respect to the criteria of choosing a contractor/consultant, clients consider deliver 

value for money (IM=4.53, EM=3.95) the most important and the most effective 

criterion in the tender stage. Clients also regard sector knowledge (IM=4.12) a very 
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important criterion to choose a preferred bidder with competitive bid as an effective 

aspect to consider (refer to Table 6.13). 

  

Table266.13 Criteria for choosing contractors/consultants 

Importance (I) Effectiveness(E) 
Average 

Satisfaction 
(AS) 

Criteria of choosing a 
contractor/consultant 

Mean Std.Dev Mean Std.Dev (EM -IM) 

At the tender stage      

Reputation 3.94  0.926  3.55  0.915  -0.39  

Sector knowledge 4.12  0.920  3.86  0.742  -0.26  

Business knowledge 3.97  0.928  3.64  0.922  -0.33  

Delivering VFM 4.53  0.749  3.95  0.902  -0.58  

Office location 2.94  1.094  3.12  0.985  0.18  

Competitive bid 3.85  1.011  3.59  0.976  -0.26  

Specialisation 3.76  0.946  3.61  0.839  -0.15  

Innovation 3.85  0.899  3.45  0.748  -0.39  

 

 

6.2.2.4 Strategic decisions at the construction stage 

At the construction stage, “Cost management strategy” (Importance Mean = 4.67) 

and “Settling the final account” (Importance Mean = 4.35) are considered as the most 

important strategic decisions to make (refer to Table 6.14).  Clients also considered 

“Cost management strategy” and “People strategy” as the most effective decisions 

made at the construction stage. 

 

However, average satisfaction scores all showed negative figures, suggesting clients’ 

expectations on these strategic decisions not being met, therefore there is a need to 

improve the effectiveness of decision-making.  

 

 

Table276.14 Strategic decisions at the construction stage 

Importance (I) Effectiveness(E) 
Average 

Satisfaction 
(AS) 

Strategic Decisions 

Mean Std.Dev Mean Std.Dev (EM -IM) 

At the construction stage      

Cost management strategy 4.67  0.564 3.92  0.882 -0.75  

People strategy 3.92  0.933 3.65  0.832 -0.27  

Settling the final account 4.35  0.868 3.59  0.96 -0.76  
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6.2.2.5 Strategic decisions at the occupancy & maintenance stage 

At the occupancy and maintenance stage, “Maintenance strategy” (Importance Mean 

= 4.26) is considered as the most important strategic decisions to make at this stage 

(refer to Table 6.15).  Clients in the meantime also recorded “Maintenance strategy” 

as the most effective decision they have made at the occupancy and maintenance 

stage. 

 

The negative scores of average satisfaction suggest that clients are slightly 

dissatisfied with the strategic decisions made at this stage. There is a need to improve 

the effectiveness of strategic decisions so that the actual effectiveness of decisions 

can meet or exceed client expectations. 

 

 

Table286.15 Strategic decisions at the occupancy & maintenance stage 

Importance (I) Effectiveness(E) 
Average 

Satisfaction 
(AS) 

Strategic Decisions 

Mean Std.Dev Mean Std.Dev (EM -IM) 

At the O&M stage      

Life cycle costing 4.08  0.966 3.53  1.084 -0.55  

Maintenance strategy 4.26  0.933 3.65  1.088 -0.61  

 

6.2.2.6 Strategic decisions at the disposal stage 

Clients considered “Transfer of project” (Importance Mean = 3.23) as the most 

important strategic decisions to make at the disposal stage (refer to Table 6.16). 

“Transfer of project” (Effective Mean = 3.02) was also regarded as the most effective 

decisions made by the clients at this stage.   

 

The negative average satisfaction scores suggest that clients’ are slightly dissatisfied 

with the strategic decisions made at this stage and clients should therefore look at 

ways of improving the effectiveness of strategic decision-making. 

 

Table296.16 Strategic decisions at the disposal stage 

Importance (I) Effectiveness(E) 
Average 

Satisfaction 
(AS) 

Strategic Decisions 

Mean Std.Dev Mean Std.Dev (EM -IM) 

At the disposal stage      

Demolition of project 2.97  1.163 2.95  1.129 -0.02  

Transfer of project 3.23  1.225 3.02  1.116 -0.21  
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Overall, the results indicate that clients tend to have different strategic priorities at 

various project stages. These priorities are reflected in the Importance (I) scores 

clients provided. Importance (I) and Effectiveness (E) scores indicate that some 

strategic decisions are not meeting their expectations and hence there is a need for 

clients to review their decision-making process and improve the effectiveness of 

decisions being made. 

 

6.2.3 Service quality 

Service quality is usually seen as an antecedent and pre-requisite of client 

satisfaction. Performance factors were assessed through a range of quality criteria 

involving key aspects of the services provided by contractors/consultants to clients 

(Cheng et al, 2006), including service delivery, people of service providers and 

communications.   

 

6.2.3.1 Service delivery to the clients 

The results show that clients consider “Health & Safety awareness” (Importance 

Mean = 4.76), “Delivering value for money” (Importance Mean= 4.67) and “Meeting 

client expectations” (Importance Mean = 4.53) are the most important criteria of 

service delivery for a service provider (refer to Table 6.17).   

 

Service providers’ performance on “Health & Safety awareness” (Performance 

Mean= 4.2), “Technical accuracy” (Performance Mean= 3.92) and “Delivering value 

for money” (Performance Mean= 3.87) were regarded by the clients as the best 

performance criteria. Table 6.17 demonstrates clients’ perception on services 

delivery by their service providers. 

 

Clients generally perceive their service providers’ performance on service delivery as 

very good (approximately 4 out of 5). However, as clients’ expectations are not met 

by the performance of the service providers, clients are slightly dissatisfied with the 

services they received from the service providers. The performance mean score, for 

example, for “Health & Safety awareness” (PM = 4.20), is slightly lower than the 

importance mean score (IM = 4.76), suggesting clients’ quality expectations are not 

being met by the performance of service providers who should seek improvement 

approaches to better satisfy their clients.  
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Table306.17 Client perception on service delivery 

 

Importance (I) Performance(P) 
Average 

Satisfaction 
(AS) 

Criteria of service quality 

Mean Std.Dev Mean Std.Dev (PM -IM) 

Overall quality of service 
delivery and advice  

4.47 0.684 3.80 0.827 -0.67 

Comparing with other service 
providers you use  

4.00 0.765 3.58 0.860 -0.42 

Understanding your needs 
and business  

4.26 0.810 3.80 0.769 -0.46 

Problem solving  4.33 0.865 3.83 0.834 -0.50 

Speed of response  4.29 0.799 3.55 1.010 -0.74 

Technical accuracy   4.52 0.638 3.92 0.771 -0.60 

Innovation in methods and 
approach  

3.94 0.782 3.44 0.947 -0.50 

Meeting your expectations 4.53 0.728 3.64 0.888 -0.89 

Health and safety awareness 4.76 0.556 4.20 0.789 -0.56 

Delivering value for money  4.67 0.641 3.87 0.834 -0.80 
 
 

 

6.2.3.2 Service providers’ people 

The people employed by service providers play an important role in forming the 

service quality provided to the client. Clients regard “work with client staff and other 

consultants” (IM = 4.59) and “Level of commitment” (IM = 4.48) as the most 

important criteria of the people issue (refer to Table 6.18).  

 

Table316.18 Client perception on service providers’ people 

Importance (I) Performance(P) 
Average 

Satisfaction 
(AS) 

Criteria of service quality 

Mean Std.Dev Mean Std.Dev (PM -IM) 

Qualification of people 3.71 0.907 3.85 0.707 0.14 

Professional experience of 
people 

4.42 0.860 4.09 0.696 -0.33 

Providing right level of 
staffing  

4.45 0.706 3.74 0.900 -0.71 

Level of commitment  
team/central management 

4.48 0.662 3.92 0.847 -0.56 

Working with your staff and 
other consultants 

4.59 0.632 3.88 0.903 -0.71 

Friendliness   3.74 0.900 3.79 0.851 0.05 

Accessibility  4.21 0.795 3.89 0.806 -0.32 
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“Professional experience” (PM = 4.09) and “Level of commitment” (PM = 3.92) 

along with “Accessibility” (PM = 3.89) are considered to have the best performance 

in terms of service quality.  

 

Clients regard the overall performance of service providers’ people as very good 

(average score 3.88 out of 5).  For example, clients perceived service providers’ 

“Professional experience” (PM = 4.09) are very good. However, clients consider 

service providers’ “professional experience” as one of the most important 

characteristics of a quality service provider, albeit there is scope to improve on their 

performance in this regard (Average satisfaction = -0.33).  

 

The results show client expectations are not being met by the performance of service 

providers in terms of their people, indicating that service providers should seek ways 

to improve their performance against these criteria.   

 

 

6.2.3.3 Communications with clients 

Communication within project-based environments presents special challenges and 

different perspectives highlight the diversity of communication problems facing those 

working within such environments (Gorse and Emmitt, 2004; Dainty et al, 2006). 

Limited interactions amongst project team members often inhibit project success.  

 

Results reveal that clients consider “Regular dialogue on project” (IM = 4.42) and 

“Report timing” as the most important and effective communication means in a 

project environment (refer to Table 6.19). While service providers performed well on 

the same aspects (PM = 3.83 and 3.58 for “Regular dialogue on project” and “Report 

timing” respectively), service providers need to take improvement actions to meet 

and exceed if possible client expectations. 

 

Table 6.19 demonstrates the results of client perception on various communications 

criteria. 
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Table326.19 Client perception on communications 

Importance (I) Performance(P) 
Average 

Satisfaction 
(AS) 

Criteria of service quality 

Mean Std.Dev Mean Std.Dev (PM -IM) 

Quality and timing  of reports 
produced to you  

4.30 0.784 3.58 0.912 -0.72 

Regular dialogue on progress 
of the project with you 

4.42 0.681 3.83 0.815 -0.59 

Regular dialogue to establish 
dynamics of your business   

3.68 0.931 3.27 0.953 -0.41 

Good at listening  4.00 0.911 3.50 1.011 -0.50 

Informing you on business 
issues which may affect you 

3.91 0.890 3.38 1.034 -0.53 

Regular mailings advising you 
of latest news/information 

2.92 1.057 2.91 0.924 -0.01 

Quality/usefulness of 
corporate entertainment  

1.95 1.115 2.33 1.155 0.38 

Quality/use of the service 
provider's corporate literature  

2.44 1.125 2.55 1.098 0.11 

Quality/use of the service 
provider's website/intranet 

2.53 1.140 2.64 1.132 0.11 

Making you understand of the 
service provider's capability 

3.52 1.026 3.32 0.963 -0.20 

The service provider's overall 
performance on service 
quality? 

4.41 0.701 3.79 0.920 -0.62 

 

 

Clients also consider service providers’ overall performance on service quality as one 

of the most important criteria to achieve satisfaction (IM = 4.41) and their actual 

performance on this criterion are very good (PM = 3.79).   

 

Overall, service providers’ performance in terms of service delivery, their people and 

communications with clients is regarded as very good (average performance score 

3.55 out of 5).  However, clients perceived service providers’ performance on a 

majority of the service quality criteria slightly lower than they expected. These 

results indicate clients are slightly dissatisfied and service providers should seek to 

improve their performance and satisfy their clients. 

 

Understanding client business and satisfying their needs are the key issues for service 

providers to address so as to improve their service quality (Ashley et al, 1987; Cheng 

et al, 2006). Improved service quality from service providers will positively underpin 

project performance and lead to heightened client satisfaction and perceived project 

success, which will benefit both clients and their service providers. 
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Having established clear differences in strategic decisions at various project stages 

and levels of client satisfaction on construction projects, the next phase of this 

research focuses on the examination of the data for evidence of relationships between 

strategic decisions and client satisfaction. The next chapter addresses these aspects of 

the research. 

 

 

6.3 SUMMARY 

This chapter has reported the results of a major survey of construction clients in the 

UK construction industry and presented an exploratory analysis of the results in three 

main sections. The characteristics of clients, their organisations and client case 

projects have been first discussed.  

 

The results show that a vast majority of clients surveyed are experienced 

construction professionals who understand their organisations’ decision-making 

mechanism and process and are capable of making strategic decisions. Public sector 

clients represent the majority of respondents and building projects as the main type 

of projects clients procure.  

 

Results of strategic decisions made by clients at various project stages from the pre-

design to disposal stage indicate that clients tend to have different priorities at 

various project stages. These priorities are reflected in the Importance (I) scores 

clients provided.  Results of client strategic decisions are not meeting clients’ 

expectations and hence certain issues need to be addressed more effectively during 

the decision-making and implementation process. Therefore there is a need for 

clients to review their decision-making process and improve the effectiveness of 

decisions being made. 

 

Overall, service providers’ performance in terms of service delivery, their people and 

communications with clients is regarded as very good.  However, clients perceived 

service providers’ performance on a majority of the service quality criteria are 

slightly lower than their expectations. These results indicate clients are slightly 
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dissatisfied and service providers should seek to improve their performance and 

better satisfy their clients. 

 

Following these exploratory analyses and having established clear differences in 

strategic decisions and levels of client satisfaction on construction projects, the next 

phase of this research focuses on the examination of the data for evidence of 

relationships between strategic decisions and client satisfaction.  
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CHAPTER 7 

FACTOR ANALYSIS OF STRATEGIC DECISIONS AND THE 

ASSESSMENT OF CLIENT SATISFACTION 
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7.1 INTRODUCTION 

Previous chapters (refer to Chapter 6) have established that strategic decisions vary 

across the project cycle and client satisfaction depends as much on the subject as on 

the timing of the decisions. It is therefore necessary to explore the extent to which 

strategic decisions at different project stages coincide with the levels of client 

satisfaction. This chapter investigates the potential relationships between strategic 

decisions and client satisfaction to determine whether or not any significant 

association exists.  

 

Principle component factor analysis techniques are adopted to investigate the scales 

of strategic decisions at various project stages. Strategic decisions made by clients at 

different project stages will be categorised into smaller representative groups. This 

will provide the basis on which models of the relationships between strategic 

decisions, service quality and client satisfaction can then be developed using 

statistical techniques including multiple regression.   

 

The levels of client satisfaction will be assessed and the findings then will be used to 

identify ways of improving the services provided by service providers. The approach 

will identify key performance attributes for service providers and the results also 

facilitate the development of more detailed models that will investigate relationships 

between strategic decisions and client satisfaction and may provide practical 

solutions to client satisfaction problems in the construction industry.   

 

 

7.2 RESEARCH HYPOTHESIS AND STATISTICAL ANALYSIS 

TECHNIQUES 

The main aim of this research is to establish empirically whether or not strategic 

decisions made by clients across project life cycle have an impact on levels of client 

satisfaction, and to investigate the nature of any relationship(s) that exist. Two 

fundamental hypotheses were established (refer to Chapter 5) as below so as to 

achieve the aim of this research:  

� Hypothesis 1 – There is no correlation between strategic decisions and client 

satisfaction.  
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� Hypothesis 2 - Strategic decisions have no impact on the clients’ satisfaction 

levels. 

 

These hypotheses can be interpreted as that there is no difference in levels of client 

satisfaction regardless various strategic decisions made by a client at different project 

stages. The task of testing these hypotheses is thus simplified to an examination of 

the data for evidence of significant associations between the dimensions of strategic 

decisions and the measures of client satisfaction, whereas in this research, the 

measures of service quality. 

 

7.2.1 Statistical techniques 

Statistical techniques including correlation, factor analysis and multiple regression, 

which are widely used in this area of research, were adopted to facilitate these 

analyses (Horn, 1965; Denison and Mishra, 1995).  

 

Factor analysis is used as a “data reduction” technique and attempts to identify a 

small set of factors that represents the underlying relationships among a group of 

related variables (Tabachnick and Fiddell, 2001). That is to say, this technique can be 

adopted to identify a smaller set of groups representing strategic decisions made by 

clients at various project stages. Various strategic decisions made by a client at a 

particular project stage will be analysed using factor analysis to look for a way that 

those decisions may be “reduced” or summarised using a smaller set or group of 

decisions.   

 

Multiple regression is a family of techniques that is adopted to explore the 

relationships between one continuous dependent variable, that is to say, client 

satisfaction in this research, and a number of independent variables, for example, 

strategic decisions, service quality and client characteristics in the context of this 

study (Pallant, 2005).  Standard multiple regression is employed to reveal how well 

strategic decisions are able to predict client satisfaction.  

 

The Statistical Package for Social Science (SPSS) software was chosen as a useful 

tool to undertake the analyses. A codebook was developed to convert data collected 
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from the major survey into a format that SPSS can understand. Preparing a codebook 

involves deciding how to define and label each of the variables and assign numbers 

to each of the responses. This allows researchers to see the whole process from 

questionnaire development through to the creation of the final data file ready for 

analysis (Pollant, 2005). The codebook developed for the purpose of data analysis 

using SPSS is attached at the Appendix. 

 

7.2.2 Normality of data 

A fundamental assumption of multiple regression is the assumption of normality of 

the predictor and outcome variables, and sometimes is the most frequently violated 

assumption (Hair et al.; 1998). Normal means a symmetrical, bell-shaped curve 

which has the greatest frequency of data in the middle with smaller frequencies 

towards the extremes (Gravetter and Wallnau, 2000).  

 

The diagnostic tools available for the test of the normality of data include the 

histogram of residuals, indicated as a bell-shape if normally distributed, or the use of 

the normal probability plot (P-P plots) which compares the standardised residuals 

with a normal distribution. The standard residuals are often represented by a straight 

diagonal line. If the distribution is normal, then the residual line must closely follow 

this diagonal line (ibid). It is only when all these assumptions are met that the model 

can be accurately applied to the population (Field, 2000). All the assumptions were 

thus tested as each multiple regression model was generated. Figure 7.1 shows 

results of the normality test histogram of variable Q80P - service providers’ overall 

performance on service quality. 



- 134 - 

1 2 3 4 5

Performance

0

5

10

15

20

25

30

F
re

q
u

e
n

c
y

Mean = 3.79
Std. Dev. = 0.92
N = 66

Histogram

 
 

21Figure 7.1 Histogram for performance of overall service quality 

 

For the data in this variable, scores appear to be reasonably normally distributed as it 

is indicated as a bell shape in the histogram.  

 

This is also supported by an inspection of the normal probability plots (refer to 

Figure 7.2 as indicated in the P-P plot). A reasonably straight line suggests this is a 

normal distribution. The rest of the results of normality tests for all variables is 

attached at the Appendix. 
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22Figure 7.2 Q-Q plot for performance of overall service quality  

 

 

 

7.3 FACTOR ANALYSIS OF STRATEGIC DECISIONS 

The assessment of importance and effectiveness of strategic decisions made by 

clients at different project stages intends to address a number of issues for the client. 

For example, when the client has made an important decision at a particular project 

stage, if the actual effectiveness of the decision matches the client’s expectation, the 

client’s satisfaction is achieved. Otherwise, the client may need to look to improve 

the effectiveness of their decision-making process. The client’s priorities vary at 

different project stages, so are the nature of strategic decisions made.  

 

In the construction industry, the variety of strategic decisions made by the client to 

serve different purpose of project needs is noted (refer to Chapter 2). However, there 

are similarities by nature within the large set of strategic decisions. If these decisions 

can be ‘reduced’ or grouped according to their nature using a smaller set of 

representative decisions, it will help to identify the key decisions made by the client 

and facilitate the modelling process which aims to explore the interrelationship 

between strategic decisions and client satisfaction. 
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Factor analysis is a useful statistical technique that is commonly adopted as a ‘data 

reduction’ tool. It takes a large set of variables, for example, strategic decisions in 

this research, and seeks to reveal a way that the data can be ‘reduced’ or summarised 

using a smaller set of representative factors or components. It does this by looking 

for ‘clumps’ or groups amongst the inter-correlations of a set of variables. It is used 

extensively by researchers involved in the development and evaluation of various test 

and scales (Pallant, 2005).    

 

In order to identify representative strategic decisions made by client and then use the 

results for the development and evaluation of models exploring interrelationships 

between strategic decisions and client satisfaction, factor analysis technique was 

applied. Principle components analysis (PCA) was adopted to identify the 

representative strategic decisions made by the client at different project stages.  

 

The process of factor analysis involves the following key steps (Stevens, 1996; 

Tabachnick and Fiddell, 2001): 

 

• Selection of variables and correlation matrix 

• Minimum factors to be extracted 

• Identification of terminal solution via factor rotation 

• Construction of factor scales 

 

Correlation analysis was employed to establish any relationship among the variables 

and served as an initial step in the exploratory factor analysis. Correlation analysis is 

a useful tool in establishing whether or not any association exists between variables, 

the strength and the direction of the relationships and the proportion of the variability 

in one variable that could be explained by the relationship with the other variable. 

The outcomes of these analyses will result in the classification and reduction of 

variables into appropriate groups. Only factors which have absolute values of greater 

than 0.300 are considered in the final solutions (Sharma and Subhash, 1996; 

Tabachnick and Fiddell, 2001). The outcomes and rotated solutions for variables, 
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that is to say, strategic decisions at various project stages, are presented in the 

following sections. 

 

7.3.1 Strategic decisions at the pre-design stage 

Various strategic decisions are made by clients at early project stages where the 

client needs for the project are identified, in terms of corporate planning and funding 

limits (Hughes, 1991; RIBA, 2004).  

 

To be considered suitable for factor analysis the correlation matrix is expected to 

show at least some correlations, which means the coefficient r is 0.3 or greater, and 

the Bartlett’s test of sphericity should be statistically significant (p < 0.05) and the 

Kaiser-Meyer-Olkin (KMO) value should be 0.6 or greater (Bartlett, 1954; Kaiser, 

1974; Pallant, 2005).  

 

As indicated in Table 7.1, only correlation coefficients at 0.3 and above are 

considered relevant to the analysis. The results indicate some factors are correlated. 

For example, “Procurement” with “Consults” and “Other service providers” are 

correlated (r =.385 and r =.359 respectively). The Kaiser-Meyer-Olkin (KMO) 

measure of sampling adequacy value is above 0.6 (KMO =.801) and the Barlett’s 

Test of Sphericity value is below 0.05 (p =.000), therefore factor analysis is deemed 

appropriate and valid. 
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Table337.1 Correlation matrix of strategic decisions at the pre-design stage 
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Eff. of 
Decision to 
build 

1.00
0 

.194 .062 .208 .098 -.022 .048 .343 .193 .394 .102 .211 

Eff. of 
Procurement 

.194 
1.00

0 
.275 .206 .385 .359 .220 .341 .197 .150 .166 .221 

Eff. of Org 
structure 

.062 .275 
1.00

0 
.138 .062 .077 .228 .180 .206 .235 .249 .383 

Eff. of Work 
procedure 

.208 .206 .138 
1.00

0 
.339 .238 .231 .275 .284 .519 .285 .422 

Eff. of 
consultants 

.098 .385 .062 .339 
1.00

0 
.592 .326 .284 .357 .282 .217 .314 

Eff. of other 
service 
providers 

-.022 .359 .077 .238 .592 
1.00

0 
.428 .325 .273 .242 .392 .241 

Eff. of outline 
of project 

.048 .220 .228 .231 .326 .428 
1.00

0 
.407 .305 .310 .292 .466 

Eff. of 
estimated 
costs 

.343 .341 .180 .275 .284 .325 .407 
1.00

0 
.353 .484 .249 .449 

Eff. of 
procurement 
review 

.193 .197 .206 .284 .357 .273 .305 .353 
1.00

0 
.424 .171 .424 

Eff. of details 
of project 

.394 .150 .235 .519 .282 .242 .310 .484 .424 
1.00

0 
.469 .501 

Eff. of control 
approval 

.102 .166 .249 .285 .217 .392 .292 .249 .171 .469 
1.00

0 
.369 

Eff. of 
coordination 

.211 .221 .383 .422 .314 .241 .466 .449 .424 .501 .369 
1.00

0 

 

KMO and Bartlett's Test 

Kaiser-Meyer-Olkin Measure of Sampling 
Adequacy. .801 

Approx. Chi-Square 219.816 

df 66 

Bartlett's Test of 
Sphericity 

Sig. .000 

 

Principle component analysis (PCA) was undertaken to determine how many factors 

(components) to be ‘extracted’, and only components that have an eigenvalue of 1 or 

more will be considered (Tabachnick and Fiddell, 2001). As indicated in Table 7.2, 
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only the first four components recorded eigenvalues greater than 1 (4.226, 1.376, 

1.091 and 1.004). These four components explain a total of 64.14% of the variance 

(see the “Cumulative %” column). 

 

Table347.2 Eigenvalues for strategic decisions at the pre-design stage 

 

Component Initial Eigenvalues 
Extraction Sums of Squared 

Loadings 

  Total 
% of 

Variance 
Cumulative 

% 
Total 

% of 
Variance 

Cumulative 
% 

1 4.226 35.214 35.214 4.226 35.214 35.214 

2 1.376 11.467 46.682 1.376 11.467 46.682 

3 1.091 9.091 55.773 1.091 9.091 55.773 

4 1.004 8.368 64.141 1.004 8.368 64.141 

5 .861 7.172 71.313       

6 .794 6.614 77.927       

7 .649 5.408 83.336       

8 .514 4.281 87.616       

9 .442 3.680 91.297       

10 .427 3.557 94.853       

11 .334 2.783 97.637       

12 .284 2.363 100.000       

Extraction Method: Principal Component Analysis (PCA). 

 

 

To further determine the numbers of factors to be retained for analysis, a screeplot 

produced by SPSS (refer to the Appendix) was inspected to check the results derived 

from using the Kaiser criterion (Catell, 1966). Only those components above the 

clear break point in the plot shape are retained. The results show there is a clear 

break between the second and the third component, and the first two components 

explain much more of the variance than the remaining components. Based on the 

screeplot, retaining only two components is therefore recommended.  

 

By further checking the component matrix (refer to Table 7.3), it is found that most 

of the variables load quite strongly (absolute value above .4) on the first and the 

second component only and very few variables load strongly on components 3 and 4. 

These results underpin the results from the screeplot that suggests retaining only two 

factors for further investigation. 
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Table357.3 Component matrix for pre-design stage strategic decisions 

 

Component 
  

1 2 3 4 

Effectiveness of 
coordination 

.730       

Effectiveness of details 
of project 

.728 .401     

Effectiveness of 
estimated costs 

.678       

Effectiveness of outline 
of project 

.621       

Effectiveness of 
consultants 

.613 -.492 .309   

Effectiveness of 
procurement review 

.603       

Effectiveness of Work 
procedure 

.599     -.321 

Effectiveness of control 
approval 

.565   -.327 -.335 

Effectiveness of other 
service providers 

.599 -.629     

Effectiveness of 
Decision to build 

.362 .563 .499   

Effectiveness of Org 
structure 

.404   -.641 .465 

Effectiveness of 
Procurement 

.498     .628 

Extraction Method: Principal Component Analysis. 
a .4 components extracted. 
 

 

An alternative parallel analysis was undertaken to further investigate factors to be 

retained (Watkins, 2000). The results (refer to Table 7.4) showed one component 

with egienvalues exceeding the corresponding criterion values from parallel analysis 

for a randomly generated data matrix of the same size (12 variables x 60 samples). 

Details of Monte Carlo PCA for parallel analysis are attached at the Appendix. 

However, factor analysis is used as a data exploration technique, interpretation and 

its use are subject to judgement rather than any hard and fast statistical rules 

(Tabachnick and Fiddell, 2001; Pallant, 2005). Retaining two components for further 

investigation was therefore recommended.  
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Table367.4 Comparison of eigenvalues and criterion value for decisions at the 

predesign stage 

 
Component 

No. 
Actual eigenvalue for 

PCA 
Criterion value from 

parallel analysis 
Decision 

1 4.226 1.7857 Accept 

2 1.376 1.4643 Reject 

3 1.091 1.3821 Reject 

4 1.004 1.2316 Reject 

5 .861 1.1164 Reject 

 

To correctly interpret the factors which had been determined, factor ‘rotation’ 

techniques were employed. This is to present the pattern of loadings in a manner for 

easier interpretation. The output from Oblimin rotation (details see the Appendix) 

indicated the correlation between the two components was quite low (r = -.365). It is 

therefore reasonable to assume that the two components are not correlated which 

underlies the use of Varimax rotation.  

 

By performing the Varimax rotation, the rotated solution revealed the presence of a 

simple structure, with two components showing a number of strong loadings and all 

variables loading substantially on only one component (refer to Table 7.5). The two-

component solution explained a total of 46.68% of the variance, with Component 1 

contributing 25.07% and Component 2 contributing 21.61%.  

 

The interpretation of the two components was consistent with previous research on 

strategic decisions (refer to Chapter 2), with “design approach” related decisions 

loading on Component 1 and “procurement” related decisions loading on Component 

2. The results of this analysis support the use of strategic decisions scale by project 

stages as suggested in previous research (Fleming et al, 2000; Hughes et al., 2001; 

RIBA, 2004; PP, 2005). 

 

7.3.1.1 Discussions 

 “Design approach” related decisions cover various stages of the RIBA plan of work 

(RIBA, 2004). In the appraisal and briefing stages, design approach related decisions 

including build or no-build, preliminary designs, investigations of alternatives and 
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costing of the possible solutions are of great importance to the client. The results of 

these stages enable the client to decide that the preferred solution is feasible and the  

 

Table377.5 Patern/structure for coefficients of Varimax rotation for strategic 

decisions at the predesign stage 

 

Items Component 1 Component  2 

  Design Approach Procurement 

Effectiveness of details of project .813 .172 

Effectiveness of coordination .688 .320 

Effectiveness of Decision to build .642 -.189 

Effectiveness of estimated costs .604 .337 

Effectiveness of Work procedure .570 .256 

Effectiveness of procurement 
review 

.506 .337 

Effectiveness of control approval .422 .375 

Effectiveness of Org structure .418 .135 

Effectiveness of other service 
providers 

.042 .867 

Effectiveness of consultants .142 .773 

Effectiveness of outline of project .321 .579 

Effectiveness of Procurement .193 .538 

% of variance explained 25.07% 21.61% 

Extraction Method: Principal Component Analysis.   
Rotation Method: Varimax with Kaiser Normalization. 
 

 

project can go ahead (Hughes, 1991). A client’s decision to adapt to external 

influences acts as the trigger to the process of building procurement. During these 

stages the need for the project is identified in terms of corporate planning and 

funding limits.  

 

Strategic decisions at the scheme design stage are that the design is acceptable within 

cost limits and is an adequate interpretation of the client's requirements.  During the 

scheme design stage (RIBA, 2004) the client will be interacting with the designers, 
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briefing and identifying user needs, and approving sketch designs. The designers will 

be interpreting in detail the client's requirements which will be subject to 

unavoidable changes.  

 

During the detail design stage the consultants develop the design and achieve 

integration of all of the various subsystems of the building including structural, 

services, circulation and coordination exercises undertaken. The technical problems 

of design mean to be largely addressed and statutory consents checked.  

 

“Procurement” related strategic decisions including consultants to be engaged, 

procurement routes and briefing at the pre-design stage are made on the basis of the 

fact that clients’ requirement will be interpreted in details and to a sufficient extent. 

 

7.3.2 Strategic decisions after the pre-design stage 

Each project stage requires different information input and by nature requires various 

strategic decisions to be made accordingly. Although strategic decisions made by the 

client are closely associated with project stages and may vary by nature across the 

project life cycle, the majority of strategic decisions is made or predetermined by the 

client at early stages of the project, for example, the pre-design stage (Cheng and 

Proverbs, 2004). Decisions/options strategically are very limited once the project 

progresses to later stages because they are heavily influenced or predetermined by 

decisions made earlier. 

 

Strategic decisions made by clients after the pre-design stage, including project 

stages from design, tender, construction, occupancy & maintenance and disposal, are 

largely influenced by or inter-linked with decisions made at the pre-design stage 

(refer to Chapter 5). Specific strategic decisions at these project stages, chosen in 

accordance with the RIBA plan of work (RIBA, 2004; Cheng and Proverbs, 2004) 

are included in the major survey questionnaire and assessed.  

 

Factor analysis techniques were applied to identify representative decisions made by 

the client after the pre-design stages up to the disposal of the project. Only 

correlation coefficients at 0.3 and above are considered relevant to the analysis. The 
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initial solution indicates that there are many factors being strongly correlated (details 

see the Appendix). For example, “Documentation for tender” is strongly correlated 

with “Potential contractors” (r = .614); “Life cycle costing” is closely correlated with 

“Maintenance strategy” (r = .876). Furthermore, the Kaiser-Meyer-Olkin (KMO) 

measure of sampling adequacy value is above 0.6 (KMO = .780) and the Barlett’s 

Test of Sphericity value is below 0.05 (p =.000), therefore factor analysis is deemed 

appropriate and valid. 

 

By inspecting the total variance explained (refer to Table 7.6), principle component 

analysis revealed that only the first three components recorded eigenvalues greater 

than 1 (5.355, 1.585, and 1.442), which suggest three factors (components) are to be 

‘extracted’. These three components explain a total of 64.48% of the variance (see 

the “Cumulative %” column). 

 

Table387.6 Total variance explained for strategic decisions made after the pre-design 

stage 

Initial Eigenvalues 
Extraction Sums of Squared 

Loadings 
Component 

Total 
% of 

Variance 
Cumulative 

% 
Total 

% of 
Variance 

Cumulative 
% 

1 5.355 41.190 41.190 5.355 41.190 41.190 

2 1.585 12.195 53.385 1.585 12.195 53.385 

3 1.442 11.095 64.480 1.442 11.095 64.480 

4 .918 7.062 71.543    

5 .845 6.498 78.041    

6 .723 5.565 83.606    

7 .521 4.007 87.613    

8 .425 3.266 90.879    

9 .337 2.591 93.470    

10 .318 2.447 95.917    

11 .253 1.944 97.861    

12 .187 1.440 99.302    

13 .091 .698 100.000    

Extraction Method: Principal Component Analysis.  
 

 

The screeplot produced by SPSS (details see the Appendix) showed that there is a 

clear break between the third component and the fourth component, and the first 

three components explain much more of the variance than the remaining 

components. Retaining three components is therefore recommended. By further 

checking the component matrix (details see the Appendix), it is found that most of 

the variables load quite strongly (absolute value above .4) on the first component and 
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some variables load strongly on the second and the third components only.  

 

The results of parallel analysis undertaken to further investigate factors to be retained 

(refer to Table 7.7) reported three components with egienvalues exceeding the 

corresponding criterion values from parallel analysis for a randomly generated data 

matrix of the same size (13 variables x 65 samples). These results underpin the 

recommendations from previous tests including the screeplot that suggests retaining 

only three factors for further investigation. 

 

Table397.7 Comparison of eigenvalues and criterion value for decisions made 

after the pre-design stage  

 

Component 
No. 

Actual eigenvalue for 
PCA 

Criterion value from 
parallel analysis 

Decision 

1 5.355 1.8246 Accept 

2 1.585 1.5272 Accept 

3 1.442 1.4178 Accept 

4 .918 1.2838 Reject 

5 .845 1.1639 Reject 

 

 

The results of Component Correlation Matrix (details see the Appendix) via Oblimin 

rotation for the extracted components indicated a strong correlation between 

Component 1 and Component 3 (r = .445). It is therefore necessary to use and report 

the more complex Oblimin rotation, which does not assume components are 

uncorrelated, to interpret the outcome (Tabachnick and Fiddell, 2001).  

 

To aid in the interpretation of these three components, Oblimin rotation was 

performed. The rotated solution revealed that three components showed a number of 

strong loadings and a majority of variables loading substantially on only one 

component (refer to Table 7.8). The three-component solution explained a total of 

64.48% of the variance. 
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Table407.8 Pattern matrix for strategic decisions after the pre-design stage 

  Component 

  1 2 3 

Effectiveness of people strategy .872   

Effectiveness of life cycle costing .831 .336  

Effectiveness of maintenance strategy .757 .321  

Effectiveness of cost management .756   

Effectiveness of settling final account .737   

Effectiveness of documentation for 
tender 

.528   

Effectiveness of demolition  .804  

Effectiveness of transfer of project  .663 .393 

Effectiveness of info for tender .431 -.453  

Effectiveness of appointing contractors   .876 

Effectiveness of site handover   .815 

Effectiveness of balance required   .634 

Effectiveness of potential contractors .307  .632 

Extraction Method: Principal Component Analysis.   
Rotation Method: Oblimin with Kaiser Normalization. 
a  Rotation converged in 9 iterations. 
 
 

The Pattern Matrix showed Component 1 with the highest loading items (.872, .831, 

.757, .756 and .737), which suggest these variables are project implementation 

related strategic decisions (labelled as ‘Implementation’).  The highest loadings on 

Component 2 (.804 and .663) indicated these items are strategic decisions about the 

disposal of a project (labelled as ‘Disposal’), with Component 3 having highest 

variable loadings (.876 and .815) which suggest tender-related strategic decisions 

including decisions of ‘appointing contractors’ and ‘site hand over’ (labelled as 

‘Contracts’). 

 

The output of Oblimin rotation also provides details about the correlation between 

variables and components (refer to Table 7.9). Details of both the Pattern matrix and 
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Structure matrix table with full loadings on all variables (for example, including 

values < .300) is attached at the Appendix. 

  

Table417.9 Structure matrix for strategic decisions made after the pre-design stage 

  Component 

  1 2 3 

Effectiveness of cost 
management 

.823  .489 

Effectiveness of life cycle 
costing 

.819 .363 .334 

Effectiveness of people 
strategy 

.804   

Effectiveness of 
maintenance strategy 

.781 .350 .383 

Effectiveness of settling 
final account 

.770  .402 

Effectiveness of 
documentation for tender 

.654  .523 

Effectiveness of info for 
tender 

.501 -.427 .360 

Effectiveness of demolition  .812  

Effectiveness of transfer of 
project 

 .688 .471 

Effectiveness of appointing 
contractors 

.360  .861 

Effectiveness of site 
handover 

  .764 

Effectiveness of potential 
contractors 

.581  .757 

Effectiveness of balance 
required 

.383  .680 

Extraction Method: Principal Component Analysis.  
Rotation Method: Oblimin with Kaiser Normalization. 
 

 

The Structure Matrix revealed Component 1 and Component 3 are closely correlated, 

each with a significant number of loadings on variables. These results suggest that 

client strategic decisions after the pre-design stage are not distinctive for the purpose 

of factor analysis. ‘Implementation’ strategic decisions are overlapped with 

‘Contracts’ strategic decisions and there is no distinction between these two groups 

of decisions.  

 

7.3.2.1 Discussions 

When the design is sufficiently advanced for the specifications and bills of quantities 

and tender drawings are to be issued, the tendering process is ready to commence. 
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“Contracts” related decisions by the client are that the contractor can be selected and 

contract documents can be signed (Hughes, 1991; RIBA, 2004). During this stage the 

project may be subject to the most variation between procurement methods. For 

example, if buildability is a key requirement, then the contractor may well have been 

selected at a much earlier point in the process.  

 

The project then progresses to be ready for commencement on site. 

“Implementation” related decisions at this stage reflect what a project has achieved.  

This stage simply contains all site-related activities, including further documentation 

and design work brought about as a result of the emergence of further information.  

 

When the building is ready for commissioning, “Implementation” related decisions 

including maintenance strategy, occupancy issues and settling final account by a 

client resolve the problem of identifying the completion date, with the associated 

issue of settling final account which can continue for many years.  

 

When the project is finally complete, the stage is regarded as the decision point by 

the client that the project is concluded. The result is dependent on the particular 

client and the particular project.  

 

7.3.3 Summary of strategic decisions 

The results of principle components factor analysis indicated that strategic decisions 

across the project life cycle, that is, life cycle strategies (LCS) as indicated in the 

conceptual model (refer to Chapter 4), are correlated and their effectiveness and 

importance perceived by clients vary in nature. The interpretation of the final 

solution was consistent with previous research findings. Based on the results of PCA 

analysis, strategic decisions made by clients can be presented as a smaller group of 

decisions, being referred as Strategic Decisions Clusters (SDC).  

 

Various strategic decisions at the pre-design stage are ‘reduced’ (re-categorised) to 

underlying groups of decisions, that is to say, Strategic Decisions Clusters (SDC). 

According to the nature of decisions and the results of factor analyses, strategic 
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decisions at the pre-design stage are interpreted and labelled as ‘Design approach’ 

SDC and ‘Procurement’ SDC (refer to Figure 7.3).  

 

After the pre-design stage, strategic decisions made by the client at various stages are 

either limited by nature, or predetermined and influenced by decisions made at 

earlier stages. Results from factor analysis revealed that strategic decisions at the 

design stage and tender stage including ‘Balance required’, ‘Potential contractors’, 

‘Appointment of contractor’ and ‘Site handover’ are in a similar nature and are 

largely contract-related issues. These strategic decisions are therefore interpreted and 

labelled as ‘Contracts’ SDC.  

 

Strategic decisions at the construction and occupancy & maintenance (O&M) stages 

including ‘Cost Management’, ‘People strategy’, ‘Settling final account’, ‘Life cycle 

costing’ and ‘Maintenance’ were found as project implementation-related strategic 

decisions and are therefore interpreted and labelled as ‘Implementation’ SDC. The 

results however showed that ‘Implementation’ strategic decisions were overlapped 

with ‘Contracts’ strategic decisions and there seems no distinction between these two 

SDCs.  

 

Strategic decisions at the disposal stage including ‘Demolition of project’ and 

‘Transfer of project’ were found to have the highest loadings on one component in 

factor analysis terms. The results indicated these decisions are a stand alone group of 

decisions and are mainly project disposal-related and therefore labelled as ‘Disposal’ 

SDC (refer to Figure 7.3).  

 

Overall, ‘Contracts’, ‘Implementation’ and ‘Disposal’ SDCs represent strategic 

decisions made by clients after the pre-design stage. 
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23Figure 7.3 Summary of strategic decisions 
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7.4 THE OUTCOMES OF CLIENT SATISFACTION ASSESSMENT 

The assessment of importance and performance of various issues in respect of 

service quality and consequently the measurement of client satisfaction will address 

important issues for the service providers including construction consultants and 

contractors. For example, what levels of performance should consultants aim to 

achieve in order to satisfy their clients and what performance criteria should be 

prioritised so as to make most efficient use of resources and efforts in this regard. It 

is indicated that service providers should focus on those performance criteria that are 

considered by clients to be of high importance but are currently perceived to be of  

poor or low level of performance. This will result in client dissatisfaction, as 

expectations are higher than perceived outcomes (Martilla and James, 1977).  

 

Satisfaction results when levels of performance accord with levels of importance, 

that is to say, optimum performance. The concept of optimum performance suggests 

that levels of importance and performance should be the same so that a performer 

(for example, the service provider) is satisfying the assessor (for example, the client) 

but not wasting undue efforts and resources. 

 

The analyses of importance-performance adopted the similar approach developed in 

Martilla and James (1977) and Soetanto et al (2001)’s work, using average 

satisfaction scores and priority ranking. Average satisfaction represents the 

discrepancy between perceived levels of performance (P) and importance (I), that is, 

the subtraction of I from P (P - I). The value of average satisfaction may be positive 

(indicating high levels of satisfaction but possibly excessive effort), zero (indicating 

optimally satisfied) and negative (indicating dissatisfaction). The priority rank 

represents the ranking of average satisfaction values (lower the value, higher the 

rank). An assigned high rank indicates the criterion has the potential for 

improvement in order to attain higher satisfaction levels.  
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7.4.1 Client characteristics and perceptions  

Client characteristics including sector, size or location may have a significant impact 

on satisfaction levels (refer to Chapter 6). Figure 7.4 provides the client satisfaction 

mean scores by client sectors.  

 

The results revealed that both public and private sector clients are slightly 

dissatisfied with the service quality across all three categories provided by their 

service providers. This is in line with the latest evidence from Construction 

Excellence KPI zone which shows overall client satisfaction is not high enough and 

sometimes still at an appallingly low level (McMeeken, 2008). The UK construction 

industry has missed almost all targets set by Egan (1998) although it is moving in the 

right direction and slowly making progress (McMeeken, 2008). 
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24Figure 7.4 Satisfaction by client sectors 

 

 

 

Public sector clients (S = -0.35) overall are slightly better satisfied than private ones 

(S = -0.65). An independent-samples t-test was conducted to compare the satisfaction 

levels of public and private sector clients (Cohen, 1988). There was no statistically 

significant difference for public and private sector client satisfaction (p= 0.093; t-test, 

2-tailed, equal variances assumed).  Nevertheless, the gaps between public and 
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private client satisfaction vary across categories. For example, the gap in the 

category of communications is much smaller than in the category of service delivery.  

 

These results are however slightly contrary to previous research findings which 

argued that public sector clients were less satisfied than private ones (Egan, 1998, 

2002; Karna, 2004; Cheng et al., 2006). It was reported previously that public sector 

projects were not achieving what was expected and in contrast to private sector 

clients who could have more established partners, public sector clients operated in a 

situation where they had to follow legislative procurement that essentially narrows 

the criteria for selecting contractors (Al-Momani, 2000; Karna, 2004). These results 

may be due to the bias introduced by the samples of clients being surveyed.  

 

Nevertheless, the industry wide shortage of suitably skilled and experienced people 

and the lack of sufficiently rigorous challenge to project issues and risks associated 

with strategic decisions made by the client in the early stages of projects are 

undermining the ability of clients from both public and private sector to improve 

their construction performance and may ultimately compromise the validity of their 

perceived satisfaction and project success.  

 

7.4.2 The assessment of performance and importance 

Factors of service quality provided by contractors and consultants to the clients were 

assessed through a range of criteria involving key aspects of the services provided.  

Mean values of importance (referred as ‘Importance Mean (IM)’ as in Table 7.11) 

and performance (referred as ‘Performance Mean (PM)’ as in Table 7.11) for the 

criteria as considered by the clients were assessed and priority ranks (PR) were 

provided (refer to Table 7.11). Average satisfaction represents the discrepancy 

between perceived levels of performance (P) and importance (I), that is, the 

subtraction of I from P (P - I). The value of average satisfaction may be positive 

(indicating high levels of satisfaction but possibly excessive effort), zero (indicating 

optimally satisfied) and negative (indicating dissatisfaction) (Martilla and James, 

1977). 
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The results revealed the criteria which achieve the lowest scores of satisfaction mean 

(SM), that is to say, highest priority ranks (PR). Clients regarded ‘Meeting/exceeding 

client expectations’ (PR = 1) and ‘Delivery value for money’ (PR = 2) are the two 

most critical areas in need of improvement to satisfy clients, with ‘Speed of 

response’ (PR = 3) and effective communications with clients such as 

‘Quality/timing of reports produced’ (PR = 4) being considered as top priorities 

amongst those with the highest rankings.  
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Table427.11 Assessment of performance and importance 

Criteria of service quality 
Importance Mean 

(IM) 
Performance Mean 

(PM) 
Ave Satisfaction 

(SM) 
Priority Rank 

(PR) 

Service delivery     

Overall quality of service delivery and advice 4.47 3.80 -0.67 7 

Comparing with other service providers you use 4.00 3.58 -0.42 18 

Understanding your needs and business 4.26 3.80 -0.46 17 

Problem solving 4.33 3.83 -0.50 14 

Speed of response 4.29 3.55 -0.74 3 

Technical accuracy 4.52 3.92 -0.60 9 

Innovation in methods and approach 3.94 3.44 -0.50 14 

Meeting/exceeding your expectations 4.53 3.64 -0.89 1 

Health and safety awareness 4.76 4.20 -0.56 11 

Delivering value for money 4.67 3.87 -0.80 2 

People of service providers     

Qualification of people 3.71 3.85 0.14 27 

Professional experience of people 4.42 4.09 -0.33 20 

Providing right level of staffing  4.45 3.74 -0.71 5 

Level of commitment  team/central management 4.48 3.92 -0.56 11 

Working with your staff and other consultants 4.59 3.88 -0.71 5 

Friendliness   3.74 3.79 0.05 24 

Accessibility  4.21 3.89 -0.32 21 

Communications with clients     

Quality and timing  of reports produced to you  4.30 3.58 -0.72 4 

Regular dialogue on progress of the project with you 4.42 3.83 -0.59 10 

Regular dialogue to establish dynamics of your business   3.68 3.27 -0.41 19 

Good at listening  4.00 3.50 -0.50 14 

Informing you on business issues which may affect you 3.91 3.38 -0.53 13 

Regular mailings advising you of latest news/information 2.92 2.91 -0.01 23 

Quality/usefulness of corporate entertainment  1.95 2.33 0.38 28 

Quality/use of the service provider's corporate literature  2.44 2.55 0.11 25 

Quality/use of the service provider's website/intranet 2.53 2.64 0.11 25 

Making you understand of the service provider's capability 3.52 3.32 -0.20 22 

The service provider's overall performance on service quality? 4.41 3.79 -0.62 8 
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The results represent key areas which have the highest potential for the service 

providers to improve their performance. That is, clients consider these to be of high 

importance while the performance of the service quality in these areas is lower than 

expected. 

 

7.4.3 Client satisfaction 

Satisfaction mean scores across the categories of assessment including service 

delivery, people and communications were calculated (refer to Table 7.12).  

 

Table437.12 Satisfaction mean scores   

Categories of assessment 
Importance Mean 

(IM) 
Performance Mean 

(PM) 
Satisfaction 
Mean (SM) 

Service delivery 4.38 3.76 -0.61 

People of service providers 4.23 3.88 -0.35 

Communications 3.37 3.13 -0.24 

Overall 4.41 3.79 -0.62 

 

In general, the results revealed that clients were marginally dissatisfied (SM = -0.62) 

with the service quality being provided. However, the results of service providers’ 

overall performance on service quality (PM = 3.79, out of 5) indicates that clients 

perceive the service quality as good and to be of a very high standard.  

 

Nevertheless, it is recognised that the performance mean scores in all three categories 

(PM = 3.76, 3.88, 3.13 and 3.79 respectively) are slightly lower than the importance 

mean scores (IM = 4.38, 4.23, 3.37 and 4.41 respectively), which implies services are 

not meeting clients’ expectations and hence there exists certain issues that have not 

been addressed properly by the service providers in terms of importance criteria. In 

particular, those with high importance mean scores but low performance mean 

scores, have a considerable impact on the client’s perceived level of satisfaction. In 

general, the results are consistent with the results for levels of client satisfaction 

previously assessed (Cheng et al, 2006).  

 

The relationship between perceived importance and performance of service quality 

was investigated using Pearson’s product-moment Correlation Analysis. The analysis 
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of overall service quality performance indicated there was a strong positive 

correlation between the two variables (r = 0.399, p= 0.01; two-tailed), with high 

levels of importance associated with high levels of performance that determines 

levels of client satisfaction.  

 

The results suggested that only those criteria that are perceived as achieving both 

higher importance scores and higher performance scores would lead to higher 

satisfaction levels. Higher performance levels do not necessarily lead to higher levels 

of client satisfaction unless the client’s perception on importance is appropriate. For 

example, ‘Health & safety awareness’ achieved the highest performance score (PM = 

4.02), and yet a relatively very high importance score (IM = 4.76), leading to a 

marginal dissatisfaction (SM = -0.56) (refer to Table 7.11).  

 

The following sections illustrate the results of the performance-importance analyses 

and satisfaction assessments under each category, namely, service delivery, people 

(of consultants) and communications. The left axis presents results of performance 

(P) and importance (I) means with the right axis presenting results of satisfaction 

mean (SM). 

 

7.4.3.1 Service delivery 

Figure 7.5 illustrates the satisfaction mean scores derived from the results of the 

service delivery sub-questions. ‘Meeting/exceeding client expectations’, that is to 

say, performance scores are equal or greater than those importance scores, and 

‘Delivering value for money’ (for example, clients’ believing or concluding that the 

goods/services received are worth the price paid and the combination of whole life 

costs and quality that meet the client’s requirements) are identified as the most 

important aspects recognised by the clients in the assessment of service delivery. It is 

suggested that only those criteria associated with higher levels of performance will 

contribute to higher levels of client satisfaction. 

 

 



- 158 - 

Satisfaction on Service delivery

0

1

2

3

4

5

1 2 3 4 5 6 7 8 9 10

P
 &

  
I 

m
e
a
n

-1

-0.8

-0.6

-0.4

-0.2

0

S
a

ti
s
fa

c
ti

o
n

 m
e
a
n

importance mean perf ormance mean satisf action mean

 
Keys: 

1. Overall quality of service delivery and advice 
2. Comparing with other service providers you use 
3. Understanding your needs and business 
4. Problem solving 
5. Speed of response 
6. Technical accuracy 
7. Innovation in methods and approach 
8. Meeting/exceeding your expectations 
9. Health and safety awareness 
10. Delivering value for money  

 

25Figure 7.5 Client satisfaction on service delivery 

 

 

7.4.3.2 People of service providers 

Satisfaction mean scores were derived from the results of the category of ‘People of 

service providers’ sub-questions (refer to Figure 7.6). ‘Providing right level of 

staffing’, for example, establish a team with appropriate qualification, experience and 

personal effectiveness and ‘Levels of commitment’ are the most important criteria 

recognised by clients. However, only those criteria that have high importance scores 

and higher levels of performance will lead to relatively higher levels of client 

satisfaction, for example, ‘Professional experience’(IM = 4.42; PM = 4.09).   
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Satisfaction on People
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Keys: 
1. Qualification of people 
2. Professional experience of people 
3. Providing right level of staffing  
4. Level of commitment  team/central management 
5. Working with your staff and other consultants 
6. Friendliness   
7. Accessibility  

 

26Figure 7.6 Client satisfaction on People of service providers 

 

7.4.3.3 Communications with clients 

Figure 7.7 showed the satisfaction mean scores derived from the results of the 

category of communications. Under this category, ‘quality / timing of reports 

produced’ (IM = 4.30; PM = 3.58) and ‘Regular dialogue on progress with clients’ 

(IM = 4.42; PM = 3.83) are regarded as the most critical criteria by the clients.  

 

Communication has been a problematic issue for some time amongst project 

participants and has led to coordination problems in the UK construction industry 

(Tavistock, 1965; O'Brien and Al-Soufi, 1994; Wild, 2004). Previous research 

showed interactions between research professionals and project teams were limited 

and often inhibited project success (Gorse and Emmitt, 2004). Communication 

within project-based environments presents special challenges and different 

perspectives highlight the diversity of communication problems facing those working 

within the project-based environments (Dainty et al, 2006).  

 

Some communication techniques such as the use of advertising consultants and the 

media can help to achieve enhanced communication with clients and increased 

efficiency (Namo and Fellows, 1993).  
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Satisfaction on Communications
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Keys: 
1. Quality and timing  of reports produced to you  
2. Regular dialogue on progress of the project with you 
3. Regular dialogue to establish dynamics of your business   
4. Good at listening  
5. Informing you on business issues which may affect you 
6. Regular mailings advising you of latest news/information 
7. Quality/usefulness of corporate entertainment  
8. Quality/use of the service provider's corporate literature  
9. Quality/use of the service provider's website/intranet 
10. Making you understand of the service provider's capability 

 

27Figure 7.7 Client satisfaction on Communications 

 

It was found that communication skills and client orientation play an important role 

in the overall satisfaction of the client (Ahmed and Kangari, 1995). Clients will only 

achieve higher levels of satisfaction when service providers achieve higher levels of 

performance against these criteria.   

 

7.4.4 Impact of strategic decisions  

A client’s strategic decisions such as ‘procurement’ related strategic decisions cluster 

(SDC) including procuring an external consultant have been shown to have a 

significant impact on a client’s own satisfaction (Kumaraswamy and Dissanayaka, 

1998). Selecting a procurement route to suit a particular project is a key decision in 

the ‘procurement’ SDC (refer to Figure 7.3). The criteria clients adopt for choosing a 

consultant/contractor indicate that ‘Deliver value for money’ (IM = 4.53, EM = 3.95) 

was considered as the most important and the most effective criterion in the tender 

stage (refer to Chapter 6, Table 6.13), with ‘Sector knowledge’ (IM = 4.12) and 
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‘Business knowledge’ (IM = 3.97) being regarded very important criteria used to 

choose a preferred bidder.   

 

Clients consider value for money as the most important aspect when procuring a 

consultant/contractor, which surprisingly showed somewhat discrepancy to the 

results of the assessment of client satisfaction on service delivery (refer to Table 

7.11). Clients provided a relatively lower score of importance (IM = 4.53) for the 

former, compared to the results of the assessment of service delivery (IM = 4.67; 

refer to Table 7.11), indicating a lack of consistency and underlying subjective nature 

of client satisfaction assessment.    

 

As previously discussed, importance has a strong correlation with performance 

which determines levels of client satisfaction. Higher level of importance meaning 

higher expectations, on strategic decisions, for example, procurement cluster, may 

lead to a higher level of performance and hence bring about a positive impact on 

client satisfaction.   

 

7.4.5 Summary of client satisfaction assessment  

Client satisfaction is a fundamental issue for construction participants who must 

constantly seek to improve their performance if they are to survive in the 

marketplace.  

 

From the results of a UK-wide survey of construction clients, it is revealed that 

‘Meeting/exceeding client expectations’, ‘Deliver value for money’ and ‘Health & 

safety awareness’ are the key performance attributes for service providers as 

perceived by clients. Clients consider effective communications including 

‘Quality/timing of reports produced’ and ‘Regular dialogue with clients’ as being the 

most important criteria in determining their satisfaction levels. Moreover, the overall 

performance of service quality provided by service providers in these key areas and 

client strategic decisions make a significant contribution towards client satisfaction.   

 

Aiming at an in-depth study of client satisfaction levels and then to use these 

findings to identify ways of improving the services provided by such service 
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providers, the approach of this research has identified key performance attributes for 

service providers.  

 

The results also facilitate the development of more detailed models that will 

investigate relationships between strategic decisions and client satisfaction and may 

provide practical solutions to client satisfaction problems in the construction industry 

and improve mutual communications between clients and their service providers and 

the project performance.  

 

 

7.5 SUMMARY 

This chapter has analysed various strategic decisions made by clients at different 

project stages. Statistical techniques including factor analysis and Pearson’s 

correlation coefficients were employed for this purpose. Principle component 

analysis (PCA) has been undertaken to determine underlying representative strategic 

decisions.  

 

The results of PCA indicated that strategic decisions across the project life cycle or 

life cycle strategies (LCS), are correlated and their effectiveness and importance 

perceived by clients vary in nature. The interpretation of the final solution was 

consistent with previous research findings. Based on the results of PCA analysis, 

strategic decisions made by clients can be presented as a smaller group of decisions. 

Various strategic decisions are re-categorised to an underlying group of decisions 

(strategic decision clusters), including Design approach SDC, Procurement SDC, 

Contracts SDC, Implementation SDC and Disposal SDC.  

 

This chapter has also analysed the levels of client satisfaction. Results revealed that 

‘Meeting/exceeding client expectations’, ‘Deliver value for money’ and ‘Health & 

safety awareness’ are the key performance attributes for service providers as 

perceived by clients. Clients consider effective communications including 

‘Quality/timing of reports produced’ and ‘Regular dialogue with clients’ as being the 

most important criteria in determining their satisfaction levels. Moreover, the overall 
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performance of service quality provided by service providers in these key areas and 

client strategic decisions make a significant contribution towards client satisfaction.   
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CHAPTER 8 

MODELLING STRATEGIC DECISIONS AND CLIENT 

SATISFACTION 
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8.1 INTRODUCTION 

As previously discussed, there is a strong correlation between strategic decisions and 

service quality and client satisfaction. However, the extent of the relationship 

between these variables and the predictability of one variable to another need further 

investigation. Multiple regression techniques will be adopted to explore the 

relationship between client satisfaction (the dependent variable) and strategic 

decisions (the independent variable) (refer to Chapter 5). 

 

This chapter intends to explore the possible relationships between strategic decisions 

at each project stage and the levels of client satisfaction, and to develop models that 

relate strategic decisions and client satisfaction. Previous chapters (refer to Chapter 

6) have established that strategic decisions vary across the project cycle and client 

satisfaction depends as much on the subject as on the timing of the decisions.  

 

It is therefore necessary to explore the extent to which strategic decisions at different 

project stages coincide on the levels of client satisfaction. This chapter investigates 

the potential relationships between strategic decisions and client satisfaction to 

determine whether or not any significant association exists.  

 

Models of the relationships are then developed using statistical techniques including 

multiple regression and presented in this chapter.  

 

The purpose of these models is to help identify best practice in client strategic 

decision-making as well as the approach to improvement of service quality provided 

by service providers to the client. 

 

 

8.2 MULTIPLE REGRESSION TECHNIQUES 

Multiple regression is a family of multivariate techniques that is widely used in 

construction management related research and based on correlation but allows a 

more sophisticated exploration of the interrelationship among a set of variables 

(Edwards et al., 1999; Soetanto and Proverbs, 2002; Blyth et al., 2004). Correlation 

analysis is a very common statistical tool used in the field of construction research 
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and has been utlised as an important step towards the development of regression 

model(s) (Hair et al., 1998; Liu, 1999; Cheung et al. 2003). Pearson’s product-

moment correlation coefficient, represented by r, is usually computed. These 

statistics are appropriate when both variables are measured at an interval level 

(Trochim, 2006). The multiple regression equation takes the form: 

 

 y = b1x1 + b2x2 + ... + bnxn + c.  

 

Where  

Y –  dependent variables 

X –  independent variables 

b's - regression coefficients, representing the amount the dependent variable y 

changes when the corresponding independent changes 1 unit.  

C - the constant, where the regression line intercepts the y axis, representing the 

amount the dependent y will be when all the independent variables are 0.  

 

The standardised version of the B coefficients is the beta weights, and the ratio of the 

beta coefficients is the ratio of the relative predictive power of the independent 

variables. Associated with multiple regression is R
2
, multiple correlation, which is 

the percent of variance in the dependent variable explained collectively by all of the 

independent variables.  

 

Multiple regression can be used to address a variety of research questions and will 

provide information about the models developed as a whole (all sub-scales) and the 

relative contribution of each of the variables that make up the models (individual 

subscales). The results of the calculations indicate how well the prediction is and 

approximately how much of the variance of the outcome is accounted for by the 

‘best’ linear combination of the predictors (Kerlinger and Lee, 2000). This is what 

makes the multiple regression model particularly appropriate in this research which 

seeks to examine the influence of various dimensions of strategic decisions (the 

independent variables) on each of client satisfaction factors (the dependent variable). 
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There are a number of different types of multiple regression analyses available 

depending on the nature of the research questions that need to be addressed, mainly 

including (Tabachnick and Fiddell, 2001): 

� Standard or simultaneous 

� Hierarchical or sequential 

� Stepwise 

 

Standard multiple regression is the most commonly used type of analysis (Pallant, 

2005). With standard multiple regression all the independent variables (predictors) 

are entered into the equation simultaneously and each independent variable is 

evaluated in terms of it predictive power, over and above that offered by all the other 

independent variables. This approach is suitable when answers are sought on how 

much variance in a dependent variable the independent variable is able to explain as 

a group. This type of analysis will be used for modelling in this study as it addresses 

the research questions as discussed early in this Chapter. 

 

Hierarchical multiple regression allows the independent variables to be entered into 

the equation in steps or blocks, with each independent variable being assessed in 

terms of what it adds to the predicted outcome of the dependent variable, after the 

previous variables have been controlled for. Both the overall model’ predictability 

and the relative contribution of each block of variables are assessed. This type of 

analysis will be used to develop models which explore the impact of client 

characteristics on client satisfaction that was argued in previous research findings 

(Egan, 1998, 2002; Karna, 2004; Cheng et al., 2006). 

 

In Stepwise multiple regression a list of independent variables is provided and the 

SPSS programme will select which variable and decide the order it will enter into the 

equation based on a set of statistical criteria. There are some controversies in 

literature concerning its use and a number of problems reported with this type of 

analysis (Tabachnick and Fiddell, 2001). Stepwise approach is therefore not used in 

this research. 

 

Multiple regression makes a number of key assumptions about the data and is one of 

the most stringent techniques about data violation. These assumptions must be met 
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for the regression analysis to guarantee a model in which the actual errors in 

prediction are as a result of the real absence of a relationship among the variables 

(Hair et al., 1998). These assumptions are mainly given as follows (Tabachnick and 

Fiddell, 2001): 

 

� Sample size: should not be a small size e.g. minimum 15 subjects per 

predictor (Stevens, 1996) 

� Multicollinearity and singularity: should not exist 

� Outliers: should be removed if the numbers of outliers are substantial 

� Normality, Linearity, Homoscedasticity, independence of residuals: residuals 

should be normally distributed and a reasonably straight line relationship 

 

The aim of the developed models in this research is to address the questions that how 

well strategic decisions are able to predict service quality and  hence client 

satisfaction, and /or if strategic decisions are the best predictors of client satisfaction 

amongst others including client characteristics and service quality. 

 

 

8.3 MODELLING STRATEGIC DECISIONS AND SERVICE QUALITY 

Standard multiple regression was adopted to develop models for exploration of 

relationships between strategic decisions and service quality which determines the 

levels of client satisfaction. Service quality comprises three main categories of 

criteria including service delivery, people of service providers and communications 

with client. A model will be developed for each category of service quality to reveal 

the interrelationships with strategic decisions. 

 

Two research questions will be addressed in these models (refer to Chapter 5):  

� What impact do strategic decisions have on service quality (client 

satisfaction)? 

� What is the correlation between strategic decisions and service quality (client 

satisfaction)? 
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The results of these multiple regression models will reveal how well strategic 

decisions clusters (SDC) predict the perceived performance of service delivery and 

which the best predictor is among those independent variables. 

 

8.3.1 Impact on service delivery 

To identify which factors influence the service delivery outcomes, correlation 

analysis was applied to the data collected. Only those variables which show strong 

correlations were chosen to be put into the multiple regression models. Based on the 

results of correlation analysis, two strategic decisions which comprised ‘Estimated 

costs’ and ‘Outline of project’ were included as predictors (independent variables) 

and performance of overall service delivery (including ‘Meeting client expectations’) 

as the outcome variable (dependent variable). The standard multiple regression 

method was used and output was obtained (refer to Table 8.1). 

 

Table448.1 Correlations of performance of service delivery 

 

    
Performance of 

meeting client 
expectations 

Effectiveness 
of estimated 

costs 

Effectiveness 
of outline of 

project 

Pearson 
Correlation 

Performance of meeting 
client expectations 

1.000 .464 .496 

  
Effectiveness of 
estimated costs 

.464 1.000 .349 

  
Effectiveness of outline 
of project 

.496 .349 1.000 

Sig. (1-tailed) 
Performance of meeting 
client expectations 

. .000 .000 

  
Effectiveness of 
estimated costs 

.000 . .005 

  
Effectiveness of outline 
of project 

.000 .005 . 

N 
Performance of meeting 
client expectations 

54 54 54 

  
Effectiveness of 
estimated costs 

54 54 54 

  
Effectiveness of outline 
of project 

54 54 54 

 

 

 

8.3.1.1 Analyses of results 

The results of correlation analyses suggested that ‘Meeting client expectations’ 

(representative subscale of ‘Service delivery’, dependent variables) showed a 
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significant correlation (for example, when p< .05) with ‘Effectiveness of outline of 

project’ (r = .496, p = .0005) and ‘Effectiveness of estimated costs’ (r = .464, p = 

.0005) (independent variables).  Where the relationship is positive, an increase in one 

variable will correspond with an increase in the other variable, and where the 

relationship is negative, an increase in one variable will correspond with a decrease 

in the other variable. These results indicate ‘Outline of project’ and ‘Estimated costs’ 

have a positively significant relationship with ‘Service delivery’, one of the key 

criteria in terms of client satisfaction assessment. 

 

In certain cases, a correlation can be taken as evidence of a causal relationship, 

although even then it does not indicate precisely what the causal relationship might 

be. Causality can be assumed where there is a priori theory to suggest such a 

relationship. In the case of this research, such theories do exist as previously 

discussed. The correlation between the two independent variables (r = .349, p = .005) 

was less than 0.7 (Tabachnick and Fiddell, 2001), therefore the variables will be 

retained.  It can further be inferred from the results that there exist sufficient 

evidence of linear relationships to proceed with the regression modelling. 

 

By performing ‘collinearity diagnostics’ on variables, problems with multi-

collinearity that may not be evident in the correlation matrix can be picked up. The 

given Tolerance value, calculated using the formula 1- R
2 

for each variable, which 

indicates how much of the variability of the independent variables is not explained 

by the other independent variables in the model, should be greater than 0.10 to 

determine the non-presence of multicollinearity in the model (ibid). The Variance 

Inflation Factor (VIF) which is just the inverse of the Tolerance value should be 

accordingly less than 10 to satisfy the assumption.  In the model the Tolerance value 

for each variable is .878 (> .10), and VIF value is 1.139 (< 10) (refer to Table 8.2), 

indicating that the data have not violated the multicollinearity assumption. These 

results are not surprising, as the Pearson’s correlation coefficient between these two 

variables was only 0.349 as previously discussed (refer to Table 8.1) 
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Table458.2 Coefficients (a) for service delivery 

 
 

 
a  Dependent Variable: Performance of meeting client expectations 
 
 
 
 
 
 
 
 
 
 
 
 

Model   
Unstandardized 

Coefficients 
Standardized 
Coefficients 

t Sig. 
95% Confidence 

Interval for B 
Correlations 

Collinearity 
Statistics 

    B 
Std. 
Error 

Beta   
Lower 
Bound 

Upper 
Bound 

Zero-
order 

Partial Part Tolerance VIF 

1 (Constant) 1.323 .468  2.827 .007 .383 2.262      

  
Effectiveness of 
estimated costs 

.294 .107 .331 2.734 .009 .078 .509 .464 .358 .311 .878 1.139 

  
Effectiveness of 
outline of project 

.334 .107 .380 3.132 .003 .120 .548 .496 .402 .356 .878 1.139 



- 172 - 

The assumption for normality and linearity of data can be checked by inspecting the 

residuals scatter plot and normal P-P plot of the regression standardised residuals. No 

major deviation from normality would see a reasonably straight diagonal line (for P-

P plot) and a rectangular shape of distribution with most of scores concentrated in the 

centre (for scatter plot). The results from the model indicated a reasonably straight 

diagonal line and a normally distributed scatterplot (refer to Figure 8.1 and Figure 

8.2).  The max value for Cook’s Distance is .211 (<1), suggesting no major problems 

with standardised residual values (refer to Table 8.3).  
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Dependent variable: Performance of ‘Meeting client expectations’ 

 

28Figure 8.1 Normal P-P plot of regression standardised residual for ‘service 

delivery’ 
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29Figure 8.2 Scatterplot of regression standardised residuals for ‘service 

delivery’ 

 

 

Table468.3 Residuals Statistics (a) for service delivery 

 

  Minimum Maximum Mean Std. Deviation N 

Predicted Value 2.58 4.46 3.67 .521 54 

Std. Predicted Value -2.091 1.525 .000 1.000 54 

Standard Error of 
Predicted Value 

.106 .335 .165 .053 54 

Adjusted Predicted Value 2.59 4.49 3.66 .528 54 

Residual -1.833 1.461 .000 .722 54 

Std. Residual -2.490 1.984 .000 .981 54 

Stud. Residual -2.517 2.025 .002 1.008 54 

Deleted Residual -1.872 1.522 .003 .763 54 

Stud. Deleted Residual -2.663 2.091 .001 1.027 54 

Mahal. Distance .123 9.976 1.963 2.083 54 

Cook's Distance .000 .212 .019 .035 54 

Centered Leverage Value .002 .188 .037 .039 54 

a  Dependent Variable: Performance of meeting client expectations 
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The selected predictors were ‘Effectiveness of outline of projects’ and ‘Effectiveness 

of estimated costs’ (representative subscales of ‘Design Approach’ strategic 

decisions cluster and ‘Procurement’ strategic decisions cluster). The value of R
2
 for 

the model generated is .342, implying that the model generated (which includes 

‘Effectiveness of outline of projects’ and ‘Effectiveness of estimated costs’ ) explains 

34.2% of the variance in the performance of service delivery (which includes 

performance of meeting client expectations) (details see the Appendix). The value of 

R
2
 includes the unique variance explained by each variable and also that shared. In 

this model the two independent variables are reasonably strongly correlated (r = .349 

as shown in the correlation table); therefore there is a lot of shared variance that is 

statistically removed when the two variables are both included in the model. This R
2 

value indicates a quite respectable result when compared to some of those reported in 

previous research (Pallant, 2005; Ankrah, 2007).   

 

Considering a relatively small sample involved and the optimistic overestimation of 

the true value in the population the R
2 

value presented, the Adjusted R
2 

value 

provides a ‘corrected’ figure and better estimate of the true population value 

(Tabachnick and Fiddell, 2001). The results shows the Adjusted R
2 

value is .316, 

indicating ‘Design Approach’ and ‘Procurement’ strategic decisions clusters explain 

31.6% of the variance of the performance of service delivery. The results from the 

analysis of variance (ANVOA) statistics showed the model reached statistical 

significance (Sig. p = .0005). 

 

The standardised coefficients Beta values, which compares the contribution of each 

independent variable on the basis of which values for each of the different variables 

have been converted to the same scale so that comparison can be done, are .380 for 

‘Effectiveness of’ outline of project’ and .331 for ‘Effectiveness of estimated costs’ 

(Refer to Table 8.3). This means that ‘Effectiveness of’ outline of project’ makes the 

stronger contribution than ‘Effectiveness of estimated costs’ to explaining the 

dependent variable (performance of service delivery). 

 

The squared value of the Part correlation coefficients indicates the contribution of a 

variable to the total R
2 

value and tells how much of the total variance in the 

dependent variable is uniquely explained by the variable (ibid). The variables of 
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‘Effectiveness of outline of projects’ and ‘Effectiveness of estimated costs’ have a 

Part correlation coefficient of .356 and .311 respectively (refer to Table 8.2), which 

squared give .127 and .097 accordingly, indicating a unique contribution of 13% and 

10% to the explanation of variance in perceived performance of service delivery. 

 

8.3.1.2 Discussions 

The results of the analyses presented above allow answers to the two questions raised 

at the beginning of this section. The developed model, which includes ‘Effectiveness 

of outline of projects’ (of the ‘Design Approach’ strategic decisions cluster) and 

‘Effectiveness of estimated costs’ (of the ‘Procurement’ strategic decisions cluster), 

explain 34.2% (or 31.6% if R
2 

adjusted) of the variance in perceived performance of 

service delivery, a key category of service quality being provided to the client 

(Question 1). The variables are statistically strongly correlated (refer to Table 8.1) 

(Question 2). Of these two independent variables, ‘Effectiveness of outline of 

project’ makes the largest unique contribution (beta = .380) than ‘Effectiveness of 

estimated costs’ (beta = .331).  

 

In practical terms, the decision on a procurement route is the main focus of client 

strategic decisions at the pre-design stage of a project (Naoum, 1994; Kumaraswamy 

and Dissanayaka, 1998). ‘Outline of project’ (one of the key subscales of 

‘Procurement’ SDC) specifies client needs and requirements via developed project 

briefing and outline design. After preliminary designs and costing of the possible 

solutions, the client needs to make a decision that any preferred solution is feasible 

and involves briefing and identifying user needs/ expectations, and approving outline 

designs. The designers who are delivering design services to, and interacting with the 

client will be interpreting in detail the client's requirements. The client decides later 

on if the design is acceptable and is an adequate interpretation of the client's 

requirements. ‘Procurement’ SDC (including ‘Outline of project’) therefore becomes 

one of the most important decisions a client has to make at the pre-design stage 

which has the strongest impact on service delivery of service providers including 

designers (CE, 2004).  

 

The results are also supported by Zeithaml’s (1988) findings that satisfaction is a 

value-dependent phenomenon representing the ratio of perceived quality (for 
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example, ‘Service delivery’) relative to price (for example, ‘Estimated costs’) and 

therefore dependent on price. ‘Estimated cost’ of a project is one of the key decisions 

a client has to make at the early stage and a factor that significantly affects the levels 

of client satisfaction (BSRIA, 2003; RICS, 2004).  

 

 

8.3.2 Impact on performance of service providers’ people 

To identify which factors influence the service delivery outcomes, correlation 

analysis was applied to the data collected. Only those variables which show strong 

correlations were chosen to be put into the multiple regression models.  

 

Based on the results of correlation analysis, two strategic decisions which comprised 

‘Details of project’ and ‘Life cycle costing’ were included as predictors (independent 

variables) and performance of service providers’ people (including ‘Experience’) as 

the outcome variable (dependent variable). 

 

The standard multiple regression method was used and output was obtained (refer to 

Table 8.4). 

 

Table478.4 Correlations of performance of service providers’ people 

 

    
Performance 

of experience 

Effectiveness 
of details of 

project 

Effectiveness 
of life cycle 

costing 

Performance of 
experience 

1.000 .450 .479 

Effectiveness of 
details of project 

.450 1.000 .228 Pearson Correlation 

Effectiveness of life 
cycle costing 

.479 .228 1.000 

Performance of 
experience 

. .000 .000 

Effectiveness of 
details of project 

.000 . .048 Sig. (1-tailed) 

Effectiveness of life 
cycle costing 

.000 .048 . 

Performance of 
experience 

54 54 54 

Effectiveness of 
details of project 

54 54 54 N 

Effectiveness of life 
cycle costing 

54 54 54 
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8.3.2.1 Analyses of results 

Correlation analyses suggested that ‘Professional experience of people’ 

(representative subscale of ‘People of service providers’, dependent variables) 

showed a large correlation with ‘Effectiveness of life cycle costing’ (r = .479, p = 

.0005) and ‘Effectiveness of details of project’ (r = .450, p = .0005) (independent 

variables).  These results indicate ‘Implementation’ strategic decisions cluster (SDC) 

(including ‘Life cycle costing’) and ‘Design Approach’ SDC including ‘Details of 

project’ have a positively significant relationship with the ‘People of service 

providers’ dimension of service quality which ultimately determines client 

satisfaction. 

 

In certain cases, a correlation can be taken as evidence of a causal relationship, 

although even then it does not indicate precisely what the causal relationship might 

be. The correlation between the two independent variables (r = .228, p = .048) was 

less than 0.7 (Tabachnick and Fiddell, 2001), therefore the variables will be retained.  

It can further be inferred from the results that there exist sufficient evidence of linear 

relationships to proceed with the regression modelling. 

 

By performing ‘collinearity diagnostics’ on variables, the given Tolerance value, 

calculated using the formula 1- R
2 

for each variable, which indicates how much of 

the variability of the independent variables is not explained by the other independent 

variables in the model, should be greater than 0.10 to determine the no presence of 

multicollinearity in the model (ibid). The Variance Inflation Factor (VIF) which is 

just the inverse of the Tolerance value should be accordingly less than 10 to satisfy 

the assumption.  In the model the Tolerance value for each variable is .948 (> .10), 

and VIF value is 1.055 (< 10) (refer to Table 8.5), indicating that the data have not 

violated the multicollinearity assumption. These results are in line with the Pearson’s 

correlation coefficient between these two variables was only 0.228. 
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Table488.5 Coefficients (a) for service providers’ people  

 
 

 
a  Dependent Variable: Performance of professional experience 
 
 
 
 
 
 

 

 

Model   
Unstandardized 

Coefficients 
Standardized 
Coefficients 

t Sig. 
95% Confidence 

Interval for B 
Correlations 

Collinearity 
Statistics 

    B 
Std. 
Error 

Beta     
Lower 
Bound 

Upper 
Bound 

Zero-
order 

Partial Part Tolerance VIF 

1 (Constant) 2.064 .410   5.028 .000 1.240 2.888           

  
Effectiveness of details 
of project 

.308 .099 .359 3.100 .003 .108 .507 .450 .398 .349 .948 1.055 

  
Effectiveness of life 
cycle costing 

.239 .070 .397 3.433 .001 .099 .379 .479 .433 .387 .948 1.055 
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The assumption for normality and linearity of data can be checked by inspecting the 

residuals scatter plot and normal P-P plot of the regression standardised residuals. No 

major deviation from normality would see a reasonably straight diagonal line (for P-

P plot) and a rectangular shape of distribution with most of scores concentrated in the 

centre (for scatter plot). The results from the model indicated a reasonably straight 

diagonal line (refer to Figure 8.3) and a normally distributed scatterplot (refer to 

Figure 8.4).  The maximum value for Cook’s Distance is .155 (<1), suggesting no 

major problems with standardised residual values (refer to Table 8.6).  
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Dependent Variable: Performance of experience

 

30Figure 8.3 Normal P-P plot of regression standardised residual for ‘service 

providers’ people’ 
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31Figure 8.4 Scatterplot of regression standardised residuals for ‘service 

providers’ people’ 

 

 

Table498.6 Residuals Statistics (a) for ‘service providers’ people’ 

 

  Minimum Maximum Mean Std. Deviation N 

Predicted Value 3.23 4.80 4.09 .420 54 

Std. Predicted Value -2.064 1.681 .000 1.000 54 

Standard Error of 
Predicted Value 

.085 .249 .131 .039 54 

Adjusted Predicted Value 3.13 4.86 4.09 .423 54 

Residual -1.559 .988 .000 .570 54 

Std. Residual -2.685 1.701 .000 .981 54 

Stud. Residual -2.765 1.723 .002 1.013 54 

Deleted Residual -1.654 1.036 .002 .608 54 

Stud. Deleted Residual -2.970 1.758 -.006 1.041 54 

Mahal. Distance .152 8.747 1.963 1.809 54 

Cook's Distance .000 .155 .023 .039 54 

Centered Leverage Value .003 .165 .037 .034 54 

a  Dependent Variable: Performance of experience 
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‘Effectiveness of life cycle costing’ and ‘Effectiveness of details of project’ were the 

selected predictors (representing subscales of the ‘Implementation’ SDC and the 

‘Design Approach’ SDC respectively). The value of R
2
 for the model generated is 

.352, implying that the model generated (which includes ‘Effectiveness of life cycle 

costing’ and ‘Effectiveness of details of project’) explains 35.2% of the variance in 

the performance of service delivery (which includes performance of meeting client 

expectations) (details see the Appendix). The value of R
2
 includes the unique 

variance explained by each variable and also that shared. In this model the two 

independent variables are reasonably strongly correlated (r = .228); therefore there is 

a lot of shared variance that is statistically removed when the two variables are both 

included in the model. This R
2 

value of .352 indicates a quite respectable result when 

compared to some of those reported in previous research (Pallant, 2005; Ankrah, 

2007).   

  

 

Considering a relatively small sample involved and the optimistic overestimation of 

the true value in the population the R
2 

value presented, the Adjusted R
2 

value 

provides a ‘corrected’ figure and better estimate of the true population value 

(Tabachnick and Fiddell, 2001).  The results shows the Adjusted R
2 

value is .327, 

indicating ‘Implementation’ and ‘Design Approach’ strategic decisions clusters 

explain 32.7% of the variance of the performance of service delivery. The results 

from the ANVOA statistics showed the models were statistically significant (Sig. p = 

.0005). 

 

The standardised coefficients Beta values, which compares the contribution of each 

independent variable on the basis of which values for each of the different variables 

have been converted to the same scale so that comparison can be done, are .397 for 

‘Effectiveness of’ life cycle costing’ and .359 for ‘Effectiveness of details of project’ 

(refer to Table 8.5). This means that ‘Effectiveness of life cycle costing’ makes a 

stronger contribution than ‘Effectiveness of details of project’ to explaining the 

dependent variable (performance of People of service providers). 
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The squared value of the Part correlation coefficients indicates the contribution of a 

variable to the total R
2 

value and tells how much of the total variance in the 

dependent variable is uniquely explained by the variable (ibid). The variables have a 

Part correlation coefficient of .387 and .349 respectively (refer to Table 8.5), which 

squared give .150 and .122 accordingly, indicating a unique contribution of 15% and 

12% to the explanation of variance in perceived performance in terms of service 

providers’ people. 

 

8.3.2.2 Discussions 

The results of the analyses presented above allow answers to the two questions raised 

at the beginning of this section. The developed model, which includes ‘Effectiveness 

of life cycle costing’ and ‘Effectiveness of details of project’ (representing the 

Implementation strategic decisions cluster and the Design Approach strategic 

decisions cluster), explain 35.2% (or 32.7% if R
2 

adjusted) of the variance in 

perceived performance of service providers’ People, a key category of service quality 

being provided to the client (Question 1). The variables are reasonably strongly 

correlated (refer to Table 8.4) (Question 2). Of these two independent variables, ‘Life 

cycle costing’ makes the largest unique contribution (beta = .397) than ‘Details of 

project’ (beta = .350). 

 

The consideration of ’Life cycle costing’ by a client could facilitate effective 

decision-making among a number of competing alternatives across different stages 

of a project  and an established framework will allow feedback of information from 

occupied buildings to the design process (Kishk et al., 2003). The framework has 

most potential during the early project stage as almost all options were open to 

consideration (Griffin, 1993). The performance of service providers’ people 

(including their professional experience) plays an important role in the process of 

feedback. These results are further supported by the fact that the life cycle costing 

approach is currently used extensively in PFI projects and public sector procurement 

in which experienced professionals are more likely to provide a satisfactory service 

to the client (Clift and Bourke, 1999). 

 

Client decisions on ‘Details of project’ set down clearly their project objectives and 

the consultants accordingly develop the design and achieve coordination with all 
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technical design problems resolved and statutory consents checked. It is at the final 

proposal and design stage that all various sub-systems of a building including 

architectural, structural and M&E disciplines need to be well co-ordinated. 

Conflicting objectives leading to unsatisfactory performance of service quality can 

arise because of differences in aspirations of the various parties involved in the 

project (Masterman, 2002). It is evident that the client must clearly define and 

specify their project objectives and the performance of service providers’ people and 

the project success was dependent upon the client’s effectiveness in discharging their 

strategic planning and management responsibility (Ward, 1991; Cleland, 1994). 

Strategic decisions on ‘Detail of project’ by the client are to provide product 

information sufficient to enable the subsequent tender process and the balance of 

information required under the building contract.  

 

 

8.3.3 Impact on communications 

Standard multiple regression was adopted to develop models for exploration of 

relationships between strategic decisions and service quality. To identify which 

factors influence the service delivery outcomes, correlation analysis was applied to 

the data collected. Only those variables which show strong correlations were chosen 

to be put into the multiple regression models.  

 

Based on the results of correlation analysis, two strategic decisions which comprised 

‘Coordination’ and ‘Maintenance strategy’ were included as predictors (independent 

variables) and performance of ‘Communications with clients’ (including ‘Reports’) 

as the outcome variable (dependent variable). The standard multiple regression 

method was used and output was obtained (refer to Table 8.7). 

 

 

8.3.3.1 Analyses of results 

The results of correlation analyses suggested that ‘Performance of reports to client’ 

(representative subscale of ‘Communications with client’, dependent variables) 

showed a significant correlation with ‘Effectiveness of maintenance strategy’ (r = 

.542, p = .0005) and ‘Effectiveness of Coordination’ (r = .445, p = .0005) 
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(independent variables).  Where the relationship is positive, an increase in one 

variable will correspond with an increase in the other variable, and where the  

 

Table508.7 Correlations for performance of communications 

 

    
Performance 

of reports 

Effectiveness 
of 

coordination 

Effectiveness 
of 

maintenance 
strategy 

Pearson Correlation Performance of reports 1.000 .445 .542 

  
Effectiveness of 
coordination 

.445 1.000 .312 

  
Effectiveness of 
maintenance strategy 

.542 .312 1.000 

Sig. (1-tailed) Performance of reports . .000 .000 

  
Effectiveness of 
coordination 

.000 . .011 

  
Effectiveness of 
maintenance strategy 

.000 .011 . 

N Performance of reports 54 54 54 

  
Effectiveness of 
coordination 

54 54 54 

  
Effectiveness of 
maintenance strategy 

54 54 54 

 

 

relationship is negative, an increase in one variable will correspond with a decrease 

in the other variable. These results indicate ‘Implementation’ strategic decisions 

cluster (including ‘Maintenance strategy’) and ‘Design Approach’ SDC (including 

‘Coordination’) have a positively significant relationship with the ‘Communications 

with client’ dimension of service quality which ultimately determines client 

satisfaction. 

 

Causality can be assumed where there is a priori theory to suggest a correlation 

exists. In the context of this research, such theories do exist as previously discussed. 

According to Tabachnick and Fiddell (2001), if the correlation between two 

independent variables was less than 0.7, the variables can be retained.  In this 

research, the coefficient r is .312 (p = .011), the variables are therefore retained. It is 

further inferred from the results that there exist sufficient evidence of linear 

relationships to proceed with the regression modelling. 
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Problems with multi-collinearity that may not be evident in the correlation matrix 

can be picked up by performing ‘collinearity diagnostics’ on variables. The given 

Tolerance value, calculated using the formula 1- R
2 

for each variable, should be 

greater than 0.10 to determine the non-presence of multicollinearity in the model 

(ibid). The Variance Inflation Factor (VIF) which is just the inverse of the Tolerance 

value should be accordingly less than 10 to satisfy the assumption.  In this model the 

Tolerance value for each variable is .903 (> .10), and VIF value is 1.103 (< 10) (refer 

to Table 8.8), indicating that the data have not violated the multicollinearity 

assumption. These results are supported by the Pearson’s correlation coefficient 

between these two variables which was only 0.312 (refer to Table 8.7). 

 

The assumption for normality and linearity of data can be checked by inspecting the 

residuals scatter plot and normal P-P plot of the regression standardised residuals. No 

major deviation from normality would see a reasonably straight diagonal line (for P-

P plot) and a rectangular shape of distribution with most of scores concentrated in the 

centre (for scatter plot). The results from the model indicated a reasonably straight 

diagonal line and a normally distributed scatterplot (refer to Figure 8.5 and Figure 

8.6).  The max value for Cook’s Distance is .198 (<1), suggesting no major problems 

with standardised residual values (refer to Table 8.9).  

 

The selected predictors were ‘Effectiveness of maintenance strategy’ and 

‘Effectiveness of coordination’ (representative subscales of the ‘Implementation’ 

strategic decisions cluster and the ‘Design Approach’ strategic decisions cluster). 

The value of R
2
 for the model generated is .378, implying that the model generated 

(which includes ‘Effectiveness of maintenance strategy’ and ‘Effectiveness of 

coordination’) explains 37.8% of the variance in the performance of service delivery 

(which includes performance of meeting client expectations) (details see the 

Appendix).   
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Table518.8 Coefficients (a) for communications with clients 

 
 
 

 
a  Dependent Variable: Performance of reports 
 
 
 
 
 
 
 
 
 

Model   
Unstandardized 

Coefficients 
Standardized 
Coefficients 

t Sig. 
95% Confidence 

Interval for B 
Correlations 

Collinearity 
Statistics 

    B 
Std. 
Error 

Beta   
Lower 
Bound 

Upper 
Bound 

Zero-
order 

Partial Part Tolerance VIF 

1 (Constant) 1.096 .490  2.239 .030 .113 2.079      

  
Effectiveness of 
coordination 

.310 .118 .305 2.625 .011 .073 .547 .445 .345 .290 .903 1.108 

  
Effectiveness of 
maintenance strategy 

.369 .096 .447 3.847 .000 .177 .562 .542 .474 .425 .903 1.108 
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Dependent Variable: Performance of reports

 

32Figure 8.5 Normal P-P plot of regression standardised residual for 

‘communications’ 
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33Figure 8.6 Scatterplot of regression standardised residuals for 

‘communications’ 
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Table528.9 Residuals Statistics (a) for communications 

 

  Minimum Maximum Mean Std. Deviation N 

Predicted Value 2.09 4.49 3.65 .587 54 

Std. Predicted Value -2.661 1.440 .000 1.000 54 

Standard Error of 
Predicted Value 

.109 .333 .173 .054 54 

Adjusted Predicted Value 1.92 4.59 3.65 .594 54 

Residual -2.075 1.496 .000 .753 54 

Std. Residual -2.704 1.949 .000 .981 54 

Stud. Residual -2.804 1.987 .000 1.008 54 

Deleted Residual -2.232 1.554 .000 .796 54 

Stud. Deleted Residual -3.019 2.048 -.008 1.035 54 

Mahal. Distance .080 8.965 1.963 2.002 54 

Cook's Distance .000 .198 .019 .034 54 

Centered Leverage Value .002 .169 .037 .038 54 

a  Dependent Variable: Performance of reports 

 

 

Considering a relatively small sample involved and the optimistic overestimation of 

the true value in the population the R
2 

value presented, the Adjusted R
2 

value 

provides a ‘corrected’ figure and better estimate of the true population value 

(Tabachnick and Fiddell, 2001).  The results shows the Adjusted R
2 

value is .354, 

indicating ‘Design Approach’ and ‘Implementation’ strategic decisions clusters 

explain 35.4% of the variance of the performance of service delivery. The results 

from the ANVOA statistics showed the model reached statistical significance (Sig. p 

= .0005). 

 

The standardised coefficients Beta values, which compares the contribution of each 

independent variable on the basis of which values for each of the different variables 

have been converted to the same scale so that comparison can be done, are .447 for 

‘Effectiveness of’ maintenance strategy’ and .305 for ‘Effectiveness of coordination’ 

(Refer to Table 8.8). This means that ‘Effectiveness of’ outline of project’ makes a 

stronger contribution than ‘Effectiveness of estimated costs’ to explaining the 

dependent variable (performance of Communications with client). 

 

The squared value of the Part correlation coefficients indicates the contribution of a 

variable to the total R
2 

value and tells how much of the total variance in the 
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dependent variable is uniquely explained by the variable (ibid). The variables of 

‘Effectiveness of maintenance strategy’ and ‘Effectiveness of coordination’ have a 

Part correlation coefficient of .425 and .290 respectively (refer to Table 8.8), which 

squared give .181 and .084 accordingly, indicating a unique contribution of 18% and 

8% to the explanation of variance in perceived performance of reports produced to 

the client. 

 

 

8.3.3.2 Discussions 

The results of the analyses presented above allow answers to the two questions raised 

at the beginning of this section. The developed model, which includes ‘Effectiveness 

of maintenance strategy’ and ‘Effectiveness of coordination’ (representing the 

‘Implementation’ SDC and the ‘Design Approach’ SDC), explain 37.8% (or 35.4% if 

R
2 

adjusted) of the variance in perceived performance of Communications with 

clients, one of the key category of service quality being provided to the client 

(Question 1). The results shows the variables are statistically strongly correlated 

(refer to Table 8.8) (Question 2). Of these two independent variables, ‘Effectiveness 

of maintenance strategy’ makes the largest unique contribution (beta = .447) than 

‘Effectiveness of coordination’ (beta = .305). 

 

Building maintenance accounts for over half the UK construction industry’s output 

and two thirds of the total contracts let (Lee and Wordsworth, 2001). Increasing 

pressure to prolong the useful life of a building without compromising the objectives 

of maintenance has led to great interests in methods of integrated maintenance 

management. Client decisions on maintenance strategy are to determine the 

maintenance policy that ensures a specified average quality level on building 

elements, for example, masonry, pointing, window frames, painting of buildings and 

mechanical & electrical equipments, at minimal cost and enable the client to produce 

a trade-off curve between overall quality level and the minimum required level of 

maintenance costs (Van and Dekker, 1998). Developed decision models can be 

adopted for rationalising building maintenance at a strategic level and as 

management instrument to determine and allocate budgets.  

 

As an alternative to budget-driven maintenance strategies, a new approach to 

selecting an appropriate maintenance strategy, which relies on determining the 
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consequences of failure of every item in the building and determining a suitable 

strategy for each one, was developed (Horner et al., 1997). This method will help 

maintenance service providers to reduce the cost of maintenance while preserving 

thehealth & safety and satisfaction of the client.  

 

The quality of communications with client (for example, reports and other services 

document), is regarded as the most important service quality (and satisfaction) 

criteria by the clients (Wild, 2004; Cheng et al, 2006). Communication has led to 

coordination problems in the UK construction industry and has remained a 

problematic issue amongst project participants (Tavistock, 1965; Dainty et al, 2006). 

Whenever maintenance strategy is being established and coordination issues are 

being addressed, effective communications need to take place between the client and 

the service providers. Limited communication interactions between the project team 

(for example, between the client and the service provider) often inhibited the quality 

of services and hence the project success (Gorse and Emmitt, 2004). Clients will only 

achieve higher levels of satisfaction when service providers achieve higher levels of 

performance on communications with client (Ahmed and Kangari, 1995). 

Communication skills and client orientation play an important role in the overall 

satisfaction of the client.  

 

 

8.4 MODELLING SERVICE QUALITY AND CLIENT SATISFACTION 

The contribution of strategic decisions clusters to explaining the variance of service 

quality and client satisfaction vary on different aspects. As discussed in previous 

sections, subscales of the SDC have been identified which have showed to have a 

significant impact on various criteria of service quality and satisfaction (refer to 

Section 8.3).  

 

8.4.1 Impact of strategic decisions on overall service quality 

Standard multiple regression analysis was applied to the data with overall perceived 

service quality as dependent variable and all key strategic decisions clusters (SDC) 

identified previously as predictors, including: 

� ‘Outline of project’,  
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� ‘Estimated costs’,  

� ‘Life cycle costing’,  

� ‘Details of project’,  

� ‘Maintenance strategy’ and  

� ‘Coordination’  

 

8.4.1.1 Analyses of results 

Results revealed that ‘Details of project’ showed only a small correlation (r = .285) 

with the ‘Overall service quality’, with ‘Maintenance strategy’ and ‘Estimated costs’ 

showing standardised beta values of .052 and .094 respectively (details see the 

Appendix). These results suggest that the above three variables are not suitable to be 

retained as independent variables to predict the variance of the perceived overall 

service quality (the dependent variable) and therefore were removed from the list of 

independent variables.  

 

Modified models were then developed using standard multiple regression on the 

basis of which three independent variables including ‘Coordination’, ‘Life cycle 

costing’ and ‘Outline of project’ were entered with ‘Overall service quality’ as 

dependent variable. Table 8.10 showed the correlation matrix. 

  

Correlation analyses indicated that ‘Performance of overall service quality’ 

(representative subscale of ‘service quality’, dependent variables) showed a large 

correlation with ‘Effectiveness of coordination’ (r = .574, p = 0.0005), ‘Effectiveness 

of life cycle costing’ (r = .527, p = .0005) and ‘Effectiveness of outline of project’ (r 

= .552, p = .0005) (independent variables).  These results revealed that ‘Design 

Approach’ SDC (including Coordination), ‘Procurement’ SDC (including Outline of 

project) and ‘Implementation’ SDC (including ‘life cycle costing’) have a positively 

significant relationship with the ‘Overall service quality’ which ultimately 

determines client satisfaction. 
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Table538.10 Correlations for overall service quality 

 

 
 

 

The correlation amongst the three independent variables (r = .347, .419, .601) was 

less than 0.7 therefore the variables will be retained and considered appropriate to 

proceed with the regression modelling (Tabachnick and Fiddell, 2001).   

 

The Tolerance values given by ‘collinearity statistics’ for  variables are greater than 

.10, and VIF values are less than 10 (refer to Table 8.11), indicating that the data 

have not violated the multicollinearity assumption. 

 

Results from inspection of the residuals scatter plot and normal P-P plot of the 

regression standardised residuals showed that a reasonably straight diagonal line (for 

P-P plot) and a rectangular shape of distribution (details see the Appendix) with most 

   

Performance 
of overall 
service 
quality 

Effectiveness 
of coordination 

Effectiveness 
of life cycle 

costing 

Effectiveness 
of outline of 

project 

Pearson 
Correlation 

Performance of 
overall service 
quality 

1.000 .574 .527 .552 

  
Effectiveness of 
coordination 

.574 1.000 .347 .419 

  
Effectiveness of life 
cycle costing 

.527 .347 1.000 .601 

  
Effectiveness of 
outline of project 

.552 .419 .601 1.000 

Sig.  
(1-tailed) 

Performance of 
overall service 
quality 

. .000 .000 .000 

  
Effectiveness of 
coordination 

.000 . .005 .001 

  
Effectiveness of life 
cycle costing 

.000 .005 . .000 

  
Effectiveness of 
outline of project 

.000 .001 .000 . 

N 
Performance of 
overall service 
quality 

54 54 54 54 

  
Effectiveness of 
coordination 

54 54 54 54 

  
Effectiveness of life 
cycle costing 

54 54 54 54 

  
Effectiveness of 
outline of project 

54 54 54 54 
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of scores concentrated in the centre (for scatter plot).  The maximum value for 

Cook’s Distance is .424 (<1), suggesting no major problems with standardised 

residual values (refer to the Appendix).  

 

‘Coordination’, ‘Life cycle costing’ and ‘Outline of project’ were the selected 

predictors (representing subscales of the Design Approach SDC, the Implementation 

SDC and the Procurement SDC respectively). The value of R
2
 for the model 

generated is .485, implying that the model generated explains 48.5% of the variance 

in the perceived overall service quality (details see the Appendix), a respectful result.  

 

Considering a relatively small sample involved and the optimistic overestimation of 

the true value in the population the R
2 

value presented, it is appropriate to report the 

Adjusted R
2 

value which provides a ‘corrected’ figure and better estimate of the true 

population value (Tabachnick and Fiddell, 2001).  The results shows the Adjusted R
2 

value is .455, indicating the Design Approach SDC, the Implementation SDC and the 

Procurement SDC explain 45.5% of the variance of the performance of overall 

service quality. The ANVOA statistics showed the models were statistically 

significant (Sig. p = .0005). 
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Table548.11 Coefficients (a) for overall service quality 

 

  
a  Dependent Variable: Performance of overall service quality 
 
 
 
 
 
 
 

 

 

Model   
Unstandardized 

Coefficients 
Standardized 
Coefficients 

t Sig. 
95% Confidence 

Interval for B 
Correlations 

Collinearity 
Statistics 

    B 
Std. 
Error 

Beta   
Lower 
Bound 

Upper 
Bound 

Zero-
order 

Partial Part Tolerance VIF 

1 (Constant) .827 .438  1.887 .065 -.053 1.707      

  
Effectiveness of 
coordination 

.377 .110 .387 3.436 .001 .157 .598 .574 .437 .349 .810 1.235 

  
Effectiveness of life 
cycle costing 

.193 .100 .248 1.940 .058 -.007 .394 .527 .265 .197 .628 1.593 

  
Effectiveness of 
outline of project 

.217 .120 .240 1.813 .076 -.023 .457 .552 .248 .184 .588 1.700 
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Results of standardised coefficients Beta values (.387, .248 and .240 for three 

variables respectively) (Refer to Table 8.11) report the contribution of each variable. 

It is revealed that ‘coordination’ makes a stronger contribution than ‘life cycle 

costing’ and ‘outline of project to explaining the dependent variable (performance of 

overall service quality). 

 

The squared value of the Part correlation coefficients indicates the contribution of a 

variable to the total R
2 

value and tells how much of the total variance in the 

dependent variable is uniquely explained by the variable (ibid). The variables have a 

Part correlation coefficient of .349, .197 and .184 respectively (refer to Table 8.11), 

which squared give .122, .039 and .034 accordingly, indicating a unique contribution 

of 12% (coordination), 4% (life cycle costing) and 3% (outline of project) to the 

explanation of variance in perceived performance of overall service quality. 

 

 

8.4.1.2 Discussions 

The results of the analyses presented above allow two questions to be addressed. The 

developed model(s), which includes ‘Coordination’, ‘Life cycle costing’ and ‘Outline 

of project’ (representing the ‘Design Approach’ strategic decisions cluster (SDC), the 

‘Implementation’ SDC), explain 48.5% (or 45.5% if R
2 

adjusted) of the variance in 

perceived performance of overall service quality. All of these variables are closely 

correlated (refer to Table 8.11). Of these independent variables, ‘Coordination’ 

makes the largest unique contribution (beta = .387) than ‘outline of project’ (beta = 

.240) and ‘life cycle costing’ (beta = .248). 

 

Client strategic decisions, for example, coordination, life cycle costing and outline of 

projects, will have a significant impact on the performance of service quality being 

provided by service providers (refer to Chapter 4 – the Conceptual model). Services 

being provided to the client vary in terms of quality and provide varying degrees of 

satisfaction for the recipient at the end. Dis-confirmed expectations pre-dominate the 

degree of satisfaction with a particular service (Parasuraman et al., 1985; Anderson 

et al., 1994).   
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All various disciplines including architectural, structural and M&E engineering need 

to be well co-ordinated and conflicting objectives leading to unsatisfactory 

performance of service quality can arise because of differences in aspirations of the 

various parties involved in the project (Masterman, 2002). The client must clearly 

define and specify their project objectives at the outset and the project success was 

dependent upon the client’s effectiveness in discharging their strategic planning 

(Cleland, 1994). Client decisions of ‘Outline of project’ set down project objectives 

at a strategic level and the designers (service providers) accordingly develop the 

design and achieve coordination with all technical design problems resolved and 

statutory consents checked at the detail design stage.  

 

As previously discussed (refer to Section 8.3.2), life cycle costing approach has most 

potential during the early project stage as almost all options were open to 

consideration and allows feedback of information from the supply chain including 

the service providers (Griffin, 1993). The quality of services will be influenced by 

the life cycle costing framework set up by the client. 

 

Overall service quality provided by service providers is perceived to be higher when 

the client takes care of tender selection and weighting issues, addresses details of 

project and coordination issues and adequately establish life cycle costing strategies 

(Hoxley, 1998; Masterman, 2002; Kishk et al., 2003). 

 

8.4.2 Modelling service quality and client satisfaction 

Standard multiple regression was adopted to explore the relationship between service 

quality and client satisfaction. Correlation analysis was adopted to select appropriate 

variables and only highly significantly correlated service quality factors were entered 

as independent variables with satisfaction on overall performance as the dependent 

variable (details see the Appendix).  

 

8.4.2.1 Analyses of results 

Results of correlation analyses indicated that all independent variables including 

‘Speed of response’, ‘Meeting client expectation’, ‘Reports’ and ‘Informing client on 

business’ have coefficients value greater than .50, indicating a significantly strong 
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correlation. These results implied that service quality has a positively significant 

relationship with client satisfaction. 

 

The correlation amongst the four independent variables (r = .560, .594, .518, .563) 

(details see the Appendix) was less than 0.7 therefore the variables will be retained 

and considered appropriate to proceed with the regression modelling (Tabachnick 

and Fiddell, 2001).   

 

The Tolerance values given by ‘collinearity statistics’ for  variables are greater than 

.10, and VIF values are less than 10 (refer to Table 8.12), indicating that the data 

have not violated the multicollinearity assumption. Moreover, results from inspection 

of the residuals scatter plot and normal P-P plot of the regression standardised 

residuals showed that a reasonably straight diagonal line (for P-P plot) and a 

rectangular shape of distribution (details see the Appendix) with most of scores 

concentrated in the centre (for scatter plot).  The maximum value for Cook’s 

Distance is .448 (<1), suggesting no major problems with standardised residual 

values (refer to the Appendix).  

 

With ‘satisfaction on overall performance of service quality’ as the dependent 

variable, ‘Meeting client expectations’, ‘Informing clients on business issues’, 

‘Quality/timing of reports to clients’ and ‘Speed of response’ were the selected 

predictors (independent variables).  The value of R
2
 for the model generated is .487, 

implying that the model explains 48.7% of the variance in the perceived overall 

client satisfaction (refer to Table 8.13), a very respectful result.   

 

Considering a relatively small sample involved it is appropriate to report the 

Adjusted R
2 

value which provides a ‘corrected’ figure and better estimate of the true 

population value (Tabachnick and Fiddell, 2001).  The results shows the Adjusted R
2 

value is .445, indicating the service quality factors explain 44.5% of the variance of 

the satisfaction on overall performance of service quality. The ANVOA statistics 

showed the models were statistically significant (Sig. p = .0005). 

 

Results of standardised coefficients Beta values reported the contribution of each 

variable. It is revealed that ‘Performance of quality/timing of reports’ makes the  



- 198 - 

Table558.12 Coefficients (a) for client satisfaction 

 

Model   
Unstandardized 

Coefficients 
Standardized 
Coefficients 

t Sig. Correlations Collinearity Statistics 

    B Std. Error Beta   Zero-order Partial Part Tolerance VIF 

1 (Constant) -3.554 .458  -7.757 .000      

  
Performance of 
speed of 
response 

.241 .126 .256 1.922 .060 .560 .265 .197 .591 1.691 

  
Performance of 
meeting client 
expectations 

.013 .163 .012 .079 .938 .518 .011 .008 .456 2.193 

  
Performance of 
reports 

.345 .140 .345 2.465 .017 .594 .332 .252 .536 1.866 

  
Performance of 
informing clients 

.214 .124 .236 1.731 .090 .563 .240 .177 .564 1.773 

a  Dependent Variable: Satisfaction on overall performance 
 
 

Table568.13 MR Model summary 

 

Model R R Square 
Adjusted R 

Square 
Std. Error of 
the Estimate 

1 .698(a) .487 .445 .71133 

 
a  Predictors: (Constant), Performance of informing clients,  
Performance of reports,  
Performance of speed of response,  
Performance of meeting client expectations 
b  Dependent Variable: Satisfaction on overall performance 
 



- 199 - 

strongest contribution (beta = .345) (refer to Table 8.12) than the rest of the variables 

to explaining the dependent variable (client satisfaction). 

 

The squared value of the Part correlation coefficients indicates the contribution of a 

variable to the total R
2 

value and tells how much of the total variance in the 

dependent variable is uniquely explained by the variable (ibid). The variables have a 

Part correlation coefficient of .197, .008, .252 and .177 respectively (refer to Table 

8.12), which squared give a unique contribution of 4% (speed of response), 0.1% 

(meeting client expectations), 6% (quality/timing of reports to clients) and 3% 

(informing clients on business) to the explanation of variance in perceived level of 

client satisfaction. 

 

8.4.2.2 Discussions 

The results of the analyses presented above provide responses to address the research 

hypotheses as discussed earlier in this Chapter. The developed model(s), which 

includes ‘Speed of response’, ‘Meeting client expectations’, ‘Reports to clients’ and  

‘Informing clients on business’ explain 48.7% (or 44.5% if R
2 

adjusted) of the 

variance in perceived level of client satisfaction. All the variables are significantly 

correlated (refer to the Appendix). Of these independent variables, ‘Quality/timing of 

reports to clients’ makes the largest unique contribution (beta = .345). 

 

The results revealed that a service provider’s service delivery (including ‘Speed of 

response’ and ‘Meeting client expectations’) and communications with client 

(including ‘Reports to client’ and ‘Informing client on business issues’) have the 

most fundamental impact on client satisfaction. Key criteria of service quality, for 

example, ‘Meeting client expectations’ and ‘Speed of response’, were found to be 

true and are in line with the previous research findings (Parasuraman et al, 1988; Siu 

et al, 2001; BSRIA, 2003; Soetanto and Proverbs, 2004). The assessment of client 

satisfaction is all about the extent to which client expectations are met and the way 

that their service providers respond to the strategic decisions made by the client 

(refer to Chapter 4 – the conceptual model). Meeting and exceeding client 

expectations is therefore one of the key predictors to the levels of client satisfaction. 

The client satisfaction measurement process for many organisations in the 

construction industry remains one of the key mechanisms for ensuring client 
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expectations are met, and it provides the service providers the means to develop 

effective improvement initiatives (Mott MacDonald, 2003; Atkins, 2005). 

 

Initiatives are usually developed by service providers to capture clients’ views and 

feedback on the service quality provided.  Seeking client feedback is an integral 

component of such organisations’ quality and customer care management systems 

aiming for continual improvement. Through those management systems clients’ 

views on the level of services being provided are collected, analysed and utilised in 

further discussions, thus activating processes to respond to feedback. This response 

and feedback process can only be realised by means of communications with client 

(including ‘Reports to client’ and ‘Informing client on business issues’), regarded as 

the main client satisfaction measurement criteria, as reported in Leung et al. (2004) 

and Ahmed and Kangari (1995). Limited communication interactions between the 

client and the service provider often inhibited the quality of services and hence client 

satisfaction and the project success (Gorse and Emmitt, 2004). Clients will only 

achieve higher levels of satisfaction when service providers achieve higher levels of 

performance on communications with client. 

 

For service providers including consultants and contractors, client satisfaction 

assessment is also a means of improving services quality to the client and their own 

performance, for example, being awarded repeat or additional projects.   

 

 

8.5 SUMMARY 

This chapter has sought to explore the relationships between strategic decisions, 

service quality and client satisfaction and determine whether or not any significant 

association exists. Statistical techniques including correlation analysis and multiple 

regression were employed for this purpose.  

 

It was found that significant associations exist between strategic decisions, service 

quality and client satisfaction. The developed models, which use various strategic 

decisions as the independent variables and performance of service quality or client 

satisfaction as the dependent variables, have produced significantly respectable R
2
 

values indicating a reasonable level of predictability. It has been found Design 
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Approach, Procurement and Implementation strategic decisions clusters predict 

better the outcomes of service quality hence higher levels of client satisfaction than 

other SDCs including Contracts and Disposal.  Service quality criteria including 

service delivery and communications have a positively significant correlation with 

client satisfaction levels. Of these two variables, Communications makes the largest 

unique contribution to the variance and is considered the better predictor for client 

satisfaction. 

 

This chapter has addressed the final two research questions which sought to explore 

the possible relationships between strategic decisions and client satisfaction and to 

develop models that relate these two variables, being linked to the main research 

hypothesis which posited that there is no relationship between strategic decisions and 

client satisfaction. 
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CHAPTER 9 

RESEARCH VALIDATION 
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9.1 INTRODUCTION 

The aim of this research was to develop a predictive model identifying the impact of 

strategic decisions on client satisfaction and towards developing an improved 

understanding of the satisfaction phenomena (refer to Chapter 1). This aim has now 

been achieved and the preceding chapters have presented the model(s) for this 

purpose. The model(s) however need to be validated. 

  

This chapter seeks to validate the developed model(s) via means of using hold back 

samples and internal validation by reviewing the dissemination of research findings. 

Statistical techniques including multiple regression was applied to the hold back 

samples to validate the developed model(s) and results of the validation are 

presented. 

 

 

9.2 VALIDITY OF RESEARCH 

The generalisability and transferability of the results derived from the developed 

models to a wider population of construction projects will need to be further tested. 

Since validity is not a feature of a particular methodology including both quantitative 

and qualitative, the real issues are how representative the description is and how 

justifiable the research findings are. Validation is often to check the scientific value 

of the findings. 

 

9.2.1 Definition of validity 

The term validity is commonly referred to and associated with discussions of 

reliability and accuracy of research (Black and Champion, 1976; Hammersley, 1987; 

Simoco and Warin, 1997). That is to say, whether the means of measurement are 

accurate, and/or whether they are measuring what they intended to measure (Winter, 

2000).  

 

It was suggested, although arguable, that the aggregated definition of validity could 

be of accuracy, associated with reliability which is of replicability. It is the concepts 

of accuracy and replicability that underpin the validity of research findings.  
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However, in the real world, for example, in the construction sector, there are constant 

changes involved and the needs and demands change in tune with those of the 

markets they serve and the sector they operate in. Replicating research findings 

derived from surveys may not be always possible.  

 

9.2.2 Type of validation approaches 

There are various types of validation approaches in the literature which include face, 

content, criterion, construct, internal, statistical inference, and external validity 

(Black and Champion, 1976; Reason and Rowan, 1981; Babbie, 1990; Kerlinger and 

Lee, 2000). During the research process, some of these would have already been 

undertaken (Garson, 2007). Pilot study is often regarded as a means of face and 

content validation (refer to Chapter 5) and the statistical analyses including factor 

analysis presented in the preceding chapters (refer to Chapters 7 and 8) as a means of 

construct validation (Kerlinger and Lee, 2000). This leaves mainly two types of 

research validation approaches to be undertaken, namely, external and internal 

validation.  

 

9.2.2.1 External research validation 

Brinberg and McGrath (1985) argued that there are three aspects of external research 

validation including replication, convergence analysis and boundary search and it is 

this process of validation that transforms research information into knowledge.  

 

Given that no two occasions are ever the same as argued by Brinberg and McGrath 

(1985) and Rosenthal and Rosnow (1991), it is not possible to have an exact 

replication of an research completed. Furthermore, besides that it is beyond the 

logistical constraints of repeating this survey, it was also unrealistic to expect that the 

same respondents would be willing to complete the same survey again taking into 

account the comprehensiveness of the survey instrument. The replicability of 

research therefore may be neither useful nor possible in certain highly complex 

circumstances (Wilson, 1999). For these reasons it was not possible for this survey to 

be directly replicated. It must however be emphasised that the questionnaire was 

developed and pilot-tested to ensure that the data collected was reliable. 
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Convergence analysis, also referred to as triangulation, is the key aspect of assessing 

the robustness of research and it is achieved only when there is an agreement of 

substantive outcomes derived from the use of different and independent models, 

methods, and/or occasions (Brinberg and McGrath, 1985). It is about determining the 

broad range of conditions under which the findings will hold (that is to say, the scope 

of the findings). The hold-back samples can be regarded as the factors varied to suit 

and were utilised at this study to serve this purpose in the first instance. In this study, 

the hold back samples will be analysed to compare the outcomes of the developed 

models. 

 

Boundary search is one of the aspects of external validation. Rosenthal and Rosnow 

(1991) suggested boundary search is the attempt to identify, differentiate or 

discriminate the boundaries associated with the findings of a research. It was noted 

by Brinberg and McGrath (1985) that going beyond replication and convergence 

analysis to deliberately search for the boundaries of findings is not typical. 

Moreover, it was also not possible to progress to the boundary search stage purely 

due to the constraints (for example, time and costs) associated with undertaking this 

research project. Nevertheless, it was recognised that there are some potential 

boundaries to the findings reported in this research, for example, the specific location 

and industry in which the study was being undertaken (that is to say, the UK 

construction industry in the context of this research). These potential boundaries 

represent potential areas for further study to be extended. 

 

9.2.2.2 Internal research validation 

Internal validity was defined as the degree of validity of statements made about 

whether X causes Y – the primary concern being to rule out plausible rival 

hypotheses, as suggested by Rosenthal and Rosnow (1991), Fellows and Liu (1997) 

and Garson (2007). The importance of good research design for achieving good 

internal validity was particularly emphasised in their research. However, they failed 

to identify appropriate procedures for checking whether or not good internal validity 

has been achieved. 

 

Proverbs (1998) and Xiao (2002) adopted a strategy which involves the search for 

convergence between the three aspects of research findings, published research (the 
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literature) and academic validation. If convergence is demonstrated, then arguments 

made on the basis of the findings of this research are valid, indicating that good 

internal validity was achieved through the research design.  

 

This strategy provided an opportunity to weigh the findings of this study against 

other published studies examining the same issues, and to subject it to expert 

scrutiny, and therefore is particularly useful for the purpose of internal validation for 

this research. 

 

 

9.3 VALIDATION OF MODELS 

The validity of research resides with the representation, the purpose of the research 

and the appropriateness of the process involved. The validity measures can be 

applied differently depending on the nature of the research process that requires 

validation. Validity of research also concerns the serving target for whom the 

research is valid and in whose interest this claim is to be true.  

 

In the context of this study, the construction client, who assesses the performance of 

their service providers including consultants and contractors, is the ultimate research 

subject. Validity of research is therefore for the interests of construction clients, 

whose perception will influence the levels of satisfaction and the performance of 

their service providers.  

 

The external validation approach of convergence analysis for this research was using 

hold back samples, which compared findings with the real-life feedback from the 

subjects being studied. It is argued that this form can be more confident of the 

validity of the research (Silverman, 1993). 

 

The internal validation approach for this research concerns the demonstration of 

convergence between research findings, published research and academic validation 

(Proverbs, 1998; Xiao, 2002).    
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9.3.1 External validation 

The hold-back samples are regarded as the factors varied to suit and were utilised in 

this study to serve the purpose of convergence analysis. The hold back samples were 

analysed to compare the outcomes of the developed models. In this study, 18 samples 

that had been held back from the main analysis were used as an independent sample 

of cases. The models’ effectiveness will be reflected by the observed error rate in this 

test samples (Tam and Harris, 1996). Where appropriate, the missing values were 

replaced with the mean of all valid responses, as in the case of the original analysis. 

 

The multiple regression analyses gave respectable R
2
 values ranging from 31.6% to 

45.5% (refer to the Appendix). It was suggested that the predictive use of these 

developed models is significant. The models were therefore validated by attempting 

directly to predict the exact project performance of the new cases. However, to 

confirm the validity of the models, such predicted results should give the same 

general indication of performance as the actual performance outcomes. It is 

recognised that for the models to be considered valid, they should be able to give a 

reasonable indication of prediction.  

 

Table 9.1 presents a comparison of R
2
 values and Residuals statistics between 

predicted outcomes and the actual outcomes in the held-back samples standardised in 

the same way as the original sample. Validity of Model 1 and 4 showed negative R
2
 

values, indicating some inconsistence existing in the hold-back test samples rather 

than a premature conclusion of invalidity of the models. Model 1 and 4 however 

produced good predictions in terms of predicted values, measured by mean standard 

error (= .165 and .174) and mean standard residuals (=.000).  Model 2, 3 and 5 

explain well the variance of the dependent variables and were identified as the 

preferred model to predict performance of service quality and levels of satisfaction.  

 

The results revealed that the developed models do provide a good prediction in terms 

of performance outcomes or satisfaction levels and results can be predicted better 

with the models than without it. Considering the respectable R
2
 values these models 

have produced, the results suggest a strong evidence of model validity (Omoregie, 

2006). 
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It is evident that some sources of potential invalidity in measurement and 

manipulation of variables were successfully reduced during the course of the 

research (Brinberg and McGrath, 1985). The validation results suggested that the 

findings of the main survey are an accurate reflection of the situation within the 

construction industry, and to that extent, generalisations can be made for construction 

projects across the UK. 

 

9.3.2 Internal validation 

The internal validation approach for this research intends to demonstrate 

convergence between research findings, published research (the literature) and 

academic validation (Proverbs, 1998; Xiao, 2002).  

 

9.3.2.1 Convergence between research findings and the literature   

Brinberg and McGrath (1985) argued that only when the results of a single study 

have been compared with other studies that examine the same field is the knowledge 

about the problem arisen. The outcome of a single study by itself contributes little to 

the body of knowledge. In the preceding chapters the findings of this research have 

been presented and that the findings are largely supported by the literature. A 

summary of these findings are reported below again to highlight the convergence 

between the research findings and the literature. 

 

� Strategic decisions with ‘Service delivery’ model  

The developed model, which includes ‘Effectiveness of outline of projects’ (of the 

‘Design Approach’ SDC) and ‘Effectiveness of estimated costs’ (of the 

‘Procurement’ SDC), demonstrates these two SDCs have an significant impact on the 

perceived performance of service delivery, a key category of service quality being 

provided to the client.  
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Table579.1 Prediction and validity of the multiple regression models 

 

 model 1* model 2* model 3* model 4* model 5* 

 predicted validity predicted validity predicted validity predicted validity predicted validity 

R² Adjusted 0.316 -0.056 0.327 0.292 0.354 0.236 0.455 -0.051 0.445 0.378 

Predicted Value 3.670 3.720 4.090 4.110 3.650 3.560 3.740 3.940 -0.648 -0.556 

Mean Std. Predicted 
Value 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

Mean Standard Error 
of Predicted Value 

0.165 0.375 0.131 0.207 0.173 0.339 0.174 0.467 0.205 0.346 

Adjusted Predicted 
Value 

3.660 3.790 4.090 4.120 3.650 3.570 3.730 3.980 -0.668 -0.513 

Mean Residual 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

Mean Std. Residual 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

Mahal. Distance 1.963 1.889 1.963 1.889 1.963 1.889 2.944 2.833 3.926 3.778 

Cook's Distance 0.019 0.135 0.023 0.104 0.019 0.077 0.027 0.083 0.038 0.093 

Centered Leverage 
Value 

0.037 0.111 0.037 0.111 0.037 0.111 0.056 0.167 0.074 0.222 

Model Validation 
Results 

 valid valid  valid 

 
Model 1: a  Predictors: (Constant), Effectiveness of outline of project, Effectiveness of estimated costs; b  Dependent Variable: Performance of meeting client expectations 
Model 2: a  Predictors: (Constant), Effectiveness of life cycle costing, Effectiveness of details of project; b  Dependent Variable: Performance of experience 
Model 3: a  Predictors: (Constant), Effectiveness of maintenance strategy, Effectiveness of coordination; b  Dependent Variable: Performance of reports 
Model 4: a  Predictors: (Constant), Effectiveness of life cycle costing, Effectiveness of coordination, Effectiveness of outline of project; b  Dependent Variable: Performance of 
overall service quality 
Model 5: a  Predictors: (Constant), Performance of informing clients, Performance of meeting client expectations, Performance of speed of response, Performance of reports; b  
Dependent Variable: Satisfaction on Overall service quality 

 

 

 



 

 - 210 - 

The decision on procurement is the main focus of client strategic decisions at the pre-

design stage of a project (Naoum, 1994; Kumaraswamy and Dissanayaka, 1998). The 

results are also supported by Zeithaml’s (1988) findings that satisfaction is a value-

dependent phenomenon representing the ratio of perceived quality (for example, 

‘Service delivery’) relative to price (for example, ‘Estimated costs’) and therefore 

dependent on price. ‘Estimated cost’ of a project is one of the key decisions a client 

has to make at the early stage and a factor that significantly affects the levels of 

client satisfaction (BSRIA, 2003; RICS, 2004).  

 

� Strategic decisions with ‘People of service provider’ model  

The developed model, which includes ‘Effectiveness of life cycle costing’ and 

‘Effectiveness of details of project’ (of the ‘Implementation’ SDC and ‘Design 

Approach’ SDC), demonstrates these two SDCs have an significant impact on the 

performance of the service providers’ people, a key category of service quality being 

provided to the client.  

 

‘Implementation’ SDC including life cycle costing will lead to the establishment of a 

framework which will allow feedback of information from occupied buildings to the 

design process (Kishk et al., 2003). The framework has most potential during the 

early project stage as almost all options were open to consideration (Griffin, 1993). 

The performance of service providers’ people (including their professional 

experience) plays an important role in the process of feedback. It is evident that the 

client must clearly define and specify their project objectives (‘Design approach’ 

SDC) and the performance of service providers’ people and the project success was 

dependent upon the client’s effectiveness in discharging their strategic planning and 

management responsibility (Ward, 1991; Cleland, 1994). 

 

� Strategic decisions with ‘Communications’ model  

The developed model, which includes ‘Effectiveness of maintenance strategy’ and 

‘Effectiveness of coordination’ (representing the ‘Implementation’ SDC and the 

‘Design Approach’ SDC), showed these two SDCs have a significant impact on the 

perceived performance of Communications with clients, one of the key category of 

service quality being provided to the client.  
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Whenever maintenance strategy is being established and coordination issues are 

being addressed, effective communications need to take place between the client and 

the service providers. Limited communication interactions between the project team 

(for example, between the client and the service provider) often inhibited the quality 

of services and hence the project success (Gorse and Emmitt, 2004). Clients will only 

achieve higher levels of satisfaction when service providers achieve higher levels of 

performance on communications with client (Ahmed and Kangari, 1995). 

Communication skills and client orientation play an important role in the overall 

satisfaction of the client. These results were further supported in research by Wild 

(2004), Cheng et al. (2006) and Dainty et al. (2006). 

 

�  Strategic decisions with ‘Overall service quality’ model  

 The developed model, which includes ‘Coordination’, ‘Life cycle costing’ (the 

‘Implementation’ SDC) and ‘Outline of project’ (representing the ‘Design Approach’ 

SDC), illustrated these two SDCs have a highly significant impact on the perceived 

performance of overall service quality which is the major determinant of client 

satisfaction. 

 

Services being provided to the client vary in terms of quality and provide varying 

degrees of satisfaction for the recipient at the end. Dis-confirmed expectations pre-

dominate the degree of satisfaction with a particular service (Parasuraman et al., 

1985; Anderson et al., 1994).  Overall service quality provided by service providers 

is perceived to be higher when the client takes care of tender selection and weighting 

issues, addresses details of project and coordination issues and adequately establish 

life cycle costing strategies (Hoxley, 1998; Masterman, 2002; Kishk et al., 2003).  

 

� Service quality  with ‘client satisfaction’ model  

The developed model, which includes ‘Speed of response’, ‘Meeting client 

expectations’, ‘Reports to clients’ and  ‘Informing clients on business’, demonstrates 

these key service quality criteria are the main determinants of the perceived levels of 

client satisfaction. 

 

The results revealed that a service provider’s service delivery (including ‘Speed of 

response’ and ‘Meeting client expectations’) and communications with client 
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(including ‘Reports to client’ and ‘Informing client on business issues’) have the 

most fundamental impact on client satisfaction. Key criteria of service quality, for 

example, ‘Meeting client expectations’ and ‘Speed of response’, were found to be 

true and are in line with the previous research findings (Parasuraman et al, 1988; Siu 

et al, 2001; BSRIA, 2003; Soetanto and Proverbs, 2004). The client satisfaction 

measurement process for many organisations in the construction industry remains 

one of the key mechanisms for ensuring client expectations are met, and it provides 

the service providers the means to develop effective improvement initiatives (Mott 

MacDonald, 2003; Atkins, 2005). 

 

 

9.3.2.2 Convergence between research findings and academic validation   

Findings of this research have been disseminated to a wider range of academia and 

practitioners for review via means of publications of the research work in 

conferences and journals. The publication of articles in international academic 

journals and conference proceedings involved a review and assessment of the 

validity of the research and its findings by independent referees. In all cases the 

referees provide feedback on the merit of the research, any issues associated with 

which can be incorporated in the research to improve its validity, and outline the 

basis of their decision to accept or reject.  

 

Runeson and Loosemore (1999)  and Xiao (2002) suggested peer review in this 

manner provides an opportunity for the methodologies, meanings and interpretation 

of the research to be questioned and it is a process of critical inquiry which is meant 

in theory to provide an informed, fair, reasonable and professional opinion about the 

merits of research work. Peer review is used as the gold-standard throughout 

academia in the UK and feedback from such a process serves to enrich research work 

and potentially improves its findings (Fenn, 1997; Alkass et al., 1998).  

 

Seven conference papers in total plus one journal paper have been developed and 

published during the course of this research (refer to the Appendix). A majority of 

the publications have been refereed and peer reviewed. The conference papers have 

been presented at the following conferences: 
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� Annual international conferences of the Association of Researchers in 

Construction Management (ARCOM) (2004, 2005 & 2008),  

� Conference for Postgraduate Researchers of the Built and Natural 

Environment (PROBE) (2005) 

� World Conference for Accelerating Excellence in the Built Environment 

(2006). 

� International Conference in the Built Environment in the 21
st
 Century 

(ICiBE) (2006)  

� Construction Management and Economics 25th Anniversary Conference 

(2007).  

 

One journal paper has also been published and another is in the review process. The 

journals targeted with these papers include Construction Management and 

Economics (CME), Engineering Construction and Architectural Management 

(ECAM) and/or the International Journal of Construction Management. These 

journals were specifically targeted for their rigorous peer review procedures. 

 

This research has been improved significantly by making the findings more robust 

and reliable via means of incorporating the challenges and feedback from the 

academic community into the research. Acceptance of the articles for publication 

indicates that this research is scholarly and academically valid and therefore it can be 

argued that there is convergence between the research findings and academic 

validation. 

 

9.3.2.3 Convergence between academic validation and the literature   

It was noted the key arguments and findings of the research reported in the 

publications described earlier were supported by comprehensive literature by means 

of citing key references in the field. Extensive literature supporting alternative views 

were also cited where divergent findings were reported.  

 

A total of 310 references have been cited in the publications indicating an average of 

approximately 39 references per paper, as shown in Table 9.2.  
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Table589.2 References cited in publications 

No. Authorship Year No. of references cited 

1 Cheng and Proverbs 2004 46 

2 Cheng et al. 2005a 37 

3 Cheng et al. 2005b 22 

4 Cheng and Proverbs 2006a 44 

5 Cheng and Proverbs 2006b 21 

6 Cheng et al. 2006 56 

7 Cheng et al. 2007 41 

8 Cheng et al. 2008 43 

Total   310 

Average   39 

 

Due to the similarity of the research context, some of these references are duplicated. 

However, there were also many distinctive and paper-specific references cited to 

support the specific findings reported in each paper. It therefore can be argued that 

the acceptance of these papers (and the cited references) for publication indicated the 

demonstration of the convergence of academic validation and the literature 

(published research) following the precedent of Proverbs (1998) and Ankrah (2007). 

 

 

9.4 SUMMARY 

This chapter has explored the importance of research validation and discussed the 

type of validation approaches. The research findings derived on the basis of the 

preceding chapters have been reviewed and tested for the purpose of validation. The 

efforts have been made to validate the findings of this research within the areas of 

external and internal validation.  

 

For external validation, 18 hold back samples were analysed and the results 

compared with the main analyses. Statistical techniques including multiple 

regressions were applied to the hold back samples to validate the developed 

model(s). The results revealed that the models do provide a good prediction in terms 

of service quality performance outcomes or satisfaction levels and results can be 

predicted better with the models than without it. Considering the respectable R
2
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values these models have produced, the results suggest a strong evidence of model 

validity. 

 

Internal validation has sought to find convergence between research findings, the 

literature and academic validation. From the results it is argued that the relationships 

between strategic decisions and service quality (and client satisfaction) revealed in 

the analyses are largely supported by the literature.  Seven conference papers in total 

plus one journal paper have been developed and published during the course of this 

research. A majority of the publications have been refereed and peer reviewed. A 

total of 310 references have been cited in the publications indicating an average of 

approximately 39 references per paper. The acceptance of the articles for publication 

indicates that this research is scholarly and academically valid and therefore it can be 

argued that there is convergence between the research findings, the literature and 

academic validation. 

 

From the above results it is concluded that the hypotheses that there is no 

relationship between strategic decisions and client satisfaction, and strategic 

decisions have no impact on client satisfaction, cannot be supported. Whilst not all 

the components/factors of strategic decisions assessed are significant, and not all the 

measures of service quality and satisfaction show an association with those 

components/factors of strategic decisions, there is significant evidence and support 

that strategic decisions have a significant impact on client satisfaction by strongly 

influencing the performance of service quality. 

 

Based on the analyses and research validation efforts completed, the conclusions of 

this research will be presented in the next chapter. The limitation of this research and 

recommendations for future research will also be put forward. 
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CHAPTER 10 

CONCLUSIONS AND RECOMMENDATIONS 
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10.1 INTRODUCTION 

This research has undertaken a study of clients in the UK construction sector aiming 

to investigate strategic decisions made by the client at various project stages, the 

phenomenon of client satisfaction and the impact of strategic decisions on client 

satisfaction. This has led to the development of a number of predictive models 

concerning strategic decisions, service quality and client satisfaction.  

 

After summarising the entire research, this final chapter outlines the main findings 

and the limitations of the research. This chapter will summarise the findings derived 

from the study and limitations coherently associated with the results. 

Recommendations for further in-depth research in the domain and potential 

commercial value and applications of the developed models are proposed. 

 

10.2 OVERVIEW OF THE RESEARCH 

The aim of this research was to develop a predictive model identifying the impact of 

strategic decisions on client satisfaction and towards developing an improved 

understanding of the satisfaction phenomena.  

 

To help achieving the aim, a number of objectives were put forward, including: 

1. To identify and categorise strategic decisions which clients have to make 

across the project life cycle. 

2. To define the concept of client satisfaction and identify the criteria of 

measurement 

3. Identification of appropriate criteria for the measurement of satisfaction 

throughout the project life cycle. 

4. Development of a principal data collection instrument. 

5. Development of a model using correlation analysis and regression techniques 

to reveal the impact of strategic decisions and to predict client satisfaction.  

6. Validation of the model using appropriate techniques including a hold back 

sample. 

 

 

 

The following sections outline the extent to which these objectives were achieved. 
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10.2.1 Categories of strategic decisions made by clients 

Although the definition of strategic decision varies from one source to another 

(Schwenk, 1995; Papadakis and Barwise, 1997), there exists a common 

understanding of the concept of strategic decisions and towards what strategic 

decisions could impact on organisational performance and the success of a project 

(Armstrong 1982; Schwenk, 1988; Eisenhardt and Zbaracki, 1992). 

 

Strategic decisions made by a client throughout the project life cycle can be broadly 

categorised based on the timing/stages and the subject of the decisions (Phillips, 

2000; Cheng et al, 2005). By adopting the well-known RIBA stages as a model 

framework, client strategic decisions are broadly divided into pre-design, design, 

tender, construction, occupancy & maintenance and disposal stages (Hughes, 2003). 

Project priorities and the subject of client strategic decisions may change during the 

course of the project (Pinto and Prescott, 1988). Each project stage requires different 

information input and by nature requires various strategic decisions to be made 

accordingly. The focus of client strategic decisions therefore will change onto 

different subjects based on the nature of each project stage works.   

 

Based on the RIBA framework, client strategic decisions/decision points at each 

stage across the project life cycle were identified. The first objective which required 

an investigation of strategic decisions made by construction clients at different 

project stages (project life cycle) was therefore achieved. 

 

10.2.2 The concept of client satisfaction and criteria of measurement 

The second and third objective which required a definition of client satisfaction and 

the identification of measurement criteria were achieved as reported in Chapter 3. 

The concept of client satisfaction in the context of the construction industry is 

generally adapted from principles of customer satisfaction in the context of business. 

The assessment of client satisfaction measures the extent to which a client's 

expectations for a service or a project overall are met. The levels of satisfaction 

achieved or exceeded by the customer/client are dependent on the outcome of the 

comparison and the client’s perceptive thinking. Satisfaction is hence a highly 

subjective and complex matter that is challenging to measure reliably and 

objectively.  
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Measurement models employed to measure quality of services, excellence and 

performance including the ServQual model, the performance assessment model and 

the EFQM business excellence models are the most commonly referred models in the 

development of measurement of client satisfaction in the construction industry.  

 

The criteria of measuring construction client satisfaction were identified including 

various key performance indicators (KPI) used as one of the most common criteria to 

measure client satisfaction. Understanding client needs and responding to their needs 

are identified as the most important criteria/indicators adopted in client satisfaction 

measurement. The variety of clients’ characteristics, for example, their background 

and experience, will also have a significant impact on their satisfaction levels. 

Clients considered key performance attributes for service providers including overall 

quality of services/delivery, people (their personnel) and communications with 

clients as the main client satisfaction measurement criteria.   

 

10.2.3 Development of data collection instrument 

Two fundamental concepts for this research, namely, strategic decisions and client 

satisfaction, were reviewed to inform the development of a conceptual model (refer 

to Chapter 4). A conceptual structure of strategic decision - satisfaction 

interrelationship demonstrated that there are interactions between the client and their 

service providers including consultants and contractors when a strategic decision is 

made at a project stage by the client. The impact of strategic decisions on client 

satisfaction, in fact, is measured through the assessment of the service provider’s 

performance and service quality. 

 

The conceptual structure was further expanded to develop a conceptual model/ 

framework which provided a detailed picture of the interrelationship between 

strategic decisions and client satisfaction. The service provider’s understanding of, 

and response to the client needs, have a fundamental impact on the overall 

performance/service quality of the service provider in terms of their service delivery, 

people and communications with the client. The conceptual model provided a basis 

on which data collection required for further analysis.   
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This research design addressed the fourth research objective of development of a 

principal data collection instrument, as detailed in Chapter 5. The methods of data 

collection via a major questionnaire survey of construction clients were presented. 

The design and development of the research instrument including questionnaire 

design, scale, sampling and piloting were described.  

 

10.2.4 Model development using statistical techniques 

Data collected from a UK-wide client survey was initially analysed and exploratory 

analyses results indicated that strategic decisions across the project life cycle or life 

cycle strategies (LCS), are correlated (refer to Chapter 6 and 7) and their 

effectiveness and importance perceived by clients vary in nature. Results revealed 

that ‘Meeting/exceeding client expectations’, ‘Deliver value for money’ and ‘Health 

& safety awareness’ are the key performance attributes for service providers as 

perceived by clients. Clients consider effective communications including 

‘Quality/timing of reports produced’ and ‘Regular dialogue with clients’ as being the 

most important criteria in determining their satisfaction levels. Moreover, the overall 

performance of service quality provided by service providers in these key areas and 

client strategic decisions make a significant contribution towards client satisfaction. 

The interpretation of the final solution was consistent with previous research 

findings. Various strategic decisions were re-categorised to underlying groups of 

decisions, referred as “strategic decision clusters (SDC), including Design approach 

SDC, Procurement SDC, Contracts SDC, Implementation SDC and Disposal SDC.  

 

Following exploratory analyses and having established clear differences in strategic 

decisions and levels of client satisfaction on construction projects, this research then 

focused on the examination of the data for evidence of relationships between 

strategic decisions and client satisfaction.  

 

It was found that significant associations exist between strategic decisions, service 

quality and client satisfaction. The developed models, which use various strategic 

decisions as the independent variables and performance of service quality or client 

satisfaction as the dependent variables, produced significantly respectable R
2
 values 

indicating a reasonable level of predictability. Design Approach, Procurement and 
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Implementation strategic decisions clusters predict better the outcomes of service 

quality hence higher levels of client satisfaction than other SDCs including Contracts 

and Disposal.  Service quality criteria including service delivery and communications 

has a positively significant correlation with client satisfaction levels. Of these two 

variables, Communications makes the largest unique contribution to the variance and 

is considered the better predictor for client satisfaction. 

 

As reported in Chapter 8, the research objective that to develop a model using 

correlation analysis and regression techniques to reveal the impact of strategic 

decisions and to predict client satisfaction was addressed.  

10.2.5 Research validation  

The importance of research validation and the type of validation approaches were 

explored in this research (refer to Chapter 9). The efforts have been made to validate 

the findings of this research within the areas of external and internal validation. For 

external validation, 18 hold back samples were analysed and the results compared 

with the main analyses. The results revealed that the models do provide a good 

prediction in terms of service quality performance outcomes or satisfaction levels 

and results can be predicted better with the models than without it. Considering the 

respectable R
2
 values these models have produced, the results suggest a strong 

evidence of model validity. 

 

Internal validation sought to find convergence between research findings, the 

literature and academic validation. From the results it is argued that the relationships 

between strategic decisions and service quality (and client satisfaction) revealed in 

the analyses are largely supported by the literature.  Seven conference papers in total 

plus one journal paper have been developed and published during the course of this 

research. A majority of the publications have been refereed and peer reviewed. A 

total of 310 references have been cited in the publications indicating an average of 

approximately 39 references per paper. The acceptance of the articles for publication 

indicates that this research is scholarly and academically valid and therefore it can be 

argued that there is convergence between the research findings, the literature and 

academic validation. 
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From the above results it is concluded that the hypotheses that there is no 

relationship between strategic decisions and client satisfaction, and strategic 

decisions have no impact on client satisfaction, cannot be supported. Whilst not all 

the components/factors of strategic decisions assessed are significant, and not all the 

measures of service quality and satisfaction show an association with those 

components/factors of strategic decisions, there is significant evidence and support 

that strategic decisions have a significant impact on client satisfaction by strongly 

influencing the performance of service quality. 

 

The last research objective that the developed models are to be validated using 

appropriate techniques was therefore addressed. 

 

 

10.3 CONCLUSIONS 

Client satisfaction is a major determinant of project success and a fundamental issue 

for service providers who must constantly seek to improve their performance if they 

are to survive in the marketplace. Strategic decisions made by the client at different 

project stages have been found to have a significant impact on client satisfaction.   

 

10.3.1 Strategic decisions   

Strategic decisions made by the client across the project life cycle, or life cycle 

strategies (LCS), are correlated and their effectiveness and importance perceived by 

clients vary in nature. From the results of factor analysis, strategic decisions in 

general can be presented as a smaller group of strategic decision clusters (SDC), 

including: 

� Design approach SDC,  

� Procurement SDC,  

� Contracts SDC,  

� Implementation SDC and  

� Disposal SDC.  
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10.3.2 Client satisfaction  

The results revealed service providers’ service quality in terms of service delivery, 

service providers’ people and communications with clients is regarded as very good.  

However, clients perceived service providers’ performance on a majority of the 

service quality criteria are slightly lower than they expected, indicating that clients 

are slightly dissatisfied and service providers should seek action to improve their 

performance and satisfy their clients. 

 

Key criteria of service quality provided to the client including ‘Deliver value for 

money’, ‘Health & safety awareness’ and ‘Meeting/exceeding client expectations’ 

are the key performance attributes for service providers and criteria of client 

satisfaction assessment as perceived by clients. Clients also consider effective 

‘communications with clients’ as being the most important criteria in determining 

their satisfaction levels. 

 

10.3.3 Impact of strategic decisions on client satisfaction  

It was found that significant associations exist between strategic decisions, service 

quality and client satisfaction. The developed models, using statistical techniques 

including multiple regression and correlation analysis, have produced significantly 

respectable R
2
 values, indicating a reasonable level of predictability.  

 

‘Design Approach’, ‘Procurement’ and ‘Implementation’ strategic decisions clusters 

predict better the outcomes of service quality hence higher levels of client 

satisfaction than other SDCs including ‘Contracts’ and ‘Disposal’.  Service quality 

criteria including service delivery and communications have a positively significant 

correlation with client satisfaction levels. Of these two variables, Communications 

makes the largest unique contribution to the variance and is considered the better 

predictor for client satisfaction. 

 

These models have been subsequently validated via external and internal validation. 

The results revealed that the research hypotheses that there is no relationship 

between strategic decisions and client satisfaction, and strategic decisions have no 

impact on client satisfaction, cannot be supported. There is significant evidence and 
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support that strategic decisions have a significant impact on client satisfaction by 

strongly influencing the performance of service quality. 

 

The principles of these findings could have a significant implication when applies in 

practice. The analysis results showed the effectiveness of strategic decisions does not 

always meet clients’ expectation, indicating certain issues that need to be addressed 

more effectively during the decision-making and implementation process. Therefore, 

there is a need for clients to review their decision-making process taking into account 

the potential impact any decision made by clients may have on the performance of 

service quality and their own satisfaction.   

 

To service providers including contractors and consultants, an improved 

understanding of the phenomenon of client satisfaction and associated measurement 

criteria would help to improve their service quality and overall performance and to 

better satisfy their clients. Service providers are therefore encouraged to devote more 

efforts into improving their performance on the attributes of service quality identified 

as having significant association with client satisfaction, particularly service delivery 

and communications with clients. Improved service quality from service providers 

will positively underpin project performance and lead to heightened client 

satisfaction and perceived project success, which will benefit both clients (project 

needs satisfied) and their service providers (potentially repeated work from satisfied 

clients). 

 

 

10.4 RECOMMENDATIONS 

The research work to date has provided a sound basis on which clients and service 

providers can refer to. Aiming at an in-depth study on the levels of client satisfaction 

and then to use these findings to identify ways of improving the services provided by 

such service providers, the approach of this research has identified key performance 

attributes for service providers.  

 

The results may facilitate to develop a commercial model that will provide practical 

solutions to client satisfaction problems and improve mutual communications 

between service providers and clients and hence the project performance.  
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The client organisations surveyed, however, have their own characteristics and may 

introduce some bias into the survey results, which may not accurately reflect the 

overall performance of their service providers.  As the data subject of this research is 

based on the perception of clients only, generalised application of the findings may 

be limited when service providers want to apply the model(s). The survey itself may 

also have limitations due to its coverage and responses received.  

 

Therefore, further research efforts focusing on developing a practical tool, or expert 

system, so as to address the practical issues on the basis of a wider range of 

respondents, for example, both clients and service providers, are recommended. 

 

Moreover, this research can be further developed to explore the commercial value of 

the findings so as to establish practical tools/systems to facilitate clients’ strategic 

decision-making and service providers’ client satisfaction improvement strategy in 

the real world.  

  

10.5 SUMMARY 

This chapter has summarised the entire research undertaken aiming to investigate 

strategic decisions made by the client at various project stages, the phenomenon of 

client satisfaction and develop a predictive model to reveal the impact of strategic 

decisions on client satisfaction.    

 

The main findings and conclusions derived from the study have been presented. It 

was found that significant associations exist between strategic decisions, service 

quality and client satisfaction. The developed multiple regression models have 

produced significantly respectable R
2
 values, indicating a reasonable level of 

predictability. These models have been subsequent validated and the results revealed 

that the research hypotheses that there is no relationship between strategic decisions 

and client satisfaction, and strategic decisions have no impact on client satisfaction, 

cannot be supported. There is significant evidence and support that strategic 

decisions have a significant impact on client satisfaction by strongly influencing the 

performance of service quality. 
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The limitations coherently associated with the results of the research have also been 

acknowledged and discussed. As the data subject of this research is based on the 

perception of clients only, generalised application of the findings may be limited 

when service providers want to apply the model(s). The survey itself may also have 

limitations due to its coverage and responses received.  

 

The need for further in-depth research in the domain and potential commercial value 

and applications of the developed models for practices in the construction industry 

and future research has been recommended. 
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TO WHOM IT MAY CONCERN 

Dear Sir/Madam, 

Strategic Decisions and Client Satisfaction_Questionnaire 
This questionnaire represents part of a doctoral research project which aims to develop a 

predictive tool to reveal the impact of client strategic decisions on their own satisfaction. 

This developed tool will enable both the client and their service providers (e.g. contractors 

and consultants) to improve their understanding of the client satisfaction phenomenon and 

facilitate clients’ optimum decisions, which will enhance project performance and clients' 

own satisfaction levels at all project stages. Contractors and consultants will be able to make 

prompt responses to client decisions and improve their performance so as to better satisfy 

their clients. 

I would like to invite you to participate in the above project as you have been identified in a 

publicly available list, the Building magazine UK construction client survey. Completion of 

the questionnaire is entirely voluntary and returning the completed questionnaire will be 

considered as your consent to participate in the survey. 

The questionnaire will take you approximately 15 minutes to complete by following the 

simple instructions. You need to consider a recent construction project (e.g. within the last 3-

4 years) that you have completed (Hereafter referred to as the "Case project") and, if 

appropriate, link all your responses/answers to the Case project. The questionnaire consists 

of two sections:  

Section A - information about you, your organisation and the Case project. 

Section B - information about strategic decisions made by you across different stages of the 

project life cycle, your expectations (expressed as "Importance" scores) and perceptions 

(expressed as "Effectiveness" or "Performance" scores) of the service provider's performance 

on a series of issues. 

Due to the nature of the comprehensive information requested in the survey, we have 

deliberately designed the questionnaire to avoid identifying individuals, projects and naming 

other organisations.  All data held are purely for research purposes and will be treated as 

strictly confidential. 

If you wish to receive feedback on the research findings, please fill in the slip below and 

return it together with your questionnaire.  

If you have any questions or queries, please do not hesitate to contact us. Thank you for your 

time and kind help in advance. 

Yours faithfully, 

 Prof. David Proverbs PhD 

  Professor of Construction Management 

Mr. Jianxi Cheng MSc    

Doctoral Researcher     

Email: [redacted]  
Mobile: [number redacted]

I wish to receive feedback on the research findings, please find my contact details below:

Name: Email: 

Tel: Fax: 

Address: 

School of Engineering and the Built 

Environment 

University of Wolverhampton 

Wulfruna Street 

Wolverhampton WV1 1SB 
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Appendix 5.B Calculation of the margin of error 

 

 

The margin of error is given by the expression: 

 

( )
n

pp
zm

ˆ1ˆ* −
=  

Where: 

m = margin of error 

z
*
 = standard random variable 

p̂ = estimated variance 

n = sample size 

 

For a significance level of α = 0.05, z
*
 = 1.96. 

 

When estimating the margin of error, it was assumed that maximum variance occurs 

when p = 0.5 which provides the worst case scenario. 

 

Based on this assumption, the margin of error was computed as follows: 

 

m = 1.96*SQRT{[0.05-(1-0.05)]/66]}*100% 

    = 12.06% 

 

where  

“SQRT” represents “square root”. 
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Appendix 5.C Missing Value Analysis (Univariate Statistics) 

 

 N Mean 
Std. 
Deviation Missing 

No. of Extremes(a,b) 

      Count Percent Low High 

ID        

Q1yrscon 66 3.82 .524 0 .0 . . 

Q2yrsorg 66 2.52 1.070 0 .0 0 0 

Q3backgrd 66 2.82 1.276 0 .0 0 0 

Q4position 66 1.65 .668 0 .0 0 0 

Q5manrole 66 1.94 .742 0 .0 . . 

Q6typeorg 66 2.79 1.045 0 .0 . . 

Q7employ 66 4.06 1.162 0 .0 9 0 

Q8sectorg 66 1.80 1.292 0 .0 0 9 

Q9pronum 66 3.38 .873 0 .0 3 0 

Q10typepro 66 1.39 .943 0 .0 . . 

Q11procure 66 2.21 1.409 0 .0 0 0 

Q12typecon 66 2.32 1.590 0 .0 0 0 

Q13convalu 66 1.56 .659 0 .0 0 0 

Q14duration 66 1.64 .671 0 .0 0 0 

Q151qtypro 66 4.02 .644 0 .0 . . 

Q152qtyser 66 3.59 .744 0 .0 0 0 

Q153compe 66 3.67 .709 0 .0 0 0 

Q161I 66 4.50 .707 0 .0 1 0 

Q161E 66 4.09 .972 0 .0 0 0 

Q162I 66 4.21 .645 0 .0 1 0 

Q162E 66 3.88 .795 0 .0 0 0 

Q163I 66 3.65 .868 0 .0 1 0 

Q163E 66 3.39 .926 0 .0 3 0 

Q164I 66 3.83 .852 0 .0 0 0 

Q164E 66 3.73 .735 0 .0 0 0 

Q165I 66 4.29 .760 0 .0 1 0 

Q165E 66 4.00 .804 0 .0 0 0 

Q166I 66 3.79 .903 0 .0 1 0 

Q166E 66 3.70 .841 0 .0 1 0 

Q167I 66 4.14 .892 0 .0 4 0 

Q167E 66 3.67 .997 0 .0 2 0 

Q168I 66 4.62 .651 0 .0 1 0 

Q168E 66 3.85 1.011 0 .0 0 0 

Q169I 66 3.79 .920 0 .0 0 0 

Q169E 66 3.59 .859 0 .0 1 0 

Q1610I 66 4.18 .763 0 .0 1 0 

Q1610E 66 3.79 .814 0 .0 0 0 

Q1611I 66 4.21 .851 0 .0 2 0 

Q1611E 66 3.79 .969 0 .0 1 0 

Q1612I 66 4.21 .755 0 .0 2 0 

Q1612E 66 3.80 .915 0 .0 1 0 

Q17I 13 4.92 .277 53 80.3 . . 

Q17E 13 4.15 1.068 53 80.3 0 0 

Q18I 66 4.98 6.326 0 .0 1 2 
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 N Mean 
Std. 
Deviation Missing 

No. of Extremes(a,b) 

      Count Percent Low High 

Q18E 66 3.71 .907 0 .0 2 0 

Q19I 66 4.17 .776 0 .0 1 0 

Q19E 66 3.70 .803 0 .0 1 0 

Q20I 66 4.21 .832 0 .0 3 0 

Q20E 66 3.70 .911 0 .0 1 0 

Q21I 66 4.20 .769 0 .0 2 0 

Q21E 66 3.65 .813 0 .0 0 0 

Q221I 66 4.45 .845 0 .0 3 0 

Q221E 66 3.88 .832 0 .0 0 0 

Q222I 66 3.92 .882 0 .0 0 0 

Q222E 66 3.53 .845 0 .0 1 0 

Q23I 10 4.60 .966 56 84.8 . . 

Q23E 10 4.00 .943 56 84.8 1 0 

Q24I 66 4.14 .699 0 .0 1 0 

Q24E 66 3.80 .684 0 .0 0 0 

Q25I 66 4.20 .661 0 .0 1 0 

Q25E 66 3.79 .668 0 .0 0 0 

Q26I 66 4.32 .660 0 .0 0 0 

Q26E 66 3.80 .808 0 .0 0 0 

Q27I 66 4.35 .668 0 .0 1 0 

Q27E 66 3.76 .878 0 .0 1 0 

Q281I 66 4.55 .768 0 .0 2 0 

Q281E 66 3.92 .791 0 .0 . . 

Q282I 66 4.38 .799 0 .0 2 0 

Q282E 66 3.95 .849 0 .0 0 0 

Q283I 66 4.35 .903 0 .0 3 0 

Q283E 66 4.14 .762 0 .0 0 0 

Q284I 66 3.70 1.022 0 .0 0 0 

Q284E 66 3.73 .869 0 .0 1 0 

Q29I 10 4.80 .632 56 84.8 . . 

Q29E 10 4.20 .919 56 84.8 0 0 

Q30I 66 4.02 .850 0 .0 0 0 

Q30E 66 3.80 .808 0 .0 0 0 

Q31I 66 4.21 .775 0 .0 1 0 

Q31E 66 3.83 .776 0 .0 0 0 

Q32I 66 4.14 .875 0 .0 3 0 

Q32E 66 3.61 .892 0 .0 1 0 

Q33I 66 4.12 .920 0 .0 4 0 

Q33E 66 3.52 .827 0 .0 0 0 

Q341I 66 3.94 .926 0 .0 0 0 

Q341E 66 3.55 .915 0 .0 1 0 

Q342I 66 4.12 .920 0 .0 6 0 

Q342E 66 3.86 .742 0 .0 . . 

Q343I 66 3.97 .928 0 .0 6 0 

Q343E 66 3.64 .922 0 .0 2 0 

Q344I 66 4.53 .749 0 .0 1 0 

Q344E 66 3.95 .902 0 .0 3 0 

Q345I 66 3.27 2.810 0 .0 0 1 
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 N Mean 
Std. 
Deviation Missing 

No. of Extremes(a,b) 

      Count Percent Low High 

Q345E 66 3.09 .988 0 .0 5 0 

Q346I 66 3.85 1.011 0 .0 0 0 

Q346E 66 3.59 .976 0 .0 2 0 

Q347I 66 3.76 .946 0 .0 2 0 

Q347E 66 3.61 .839 0 .0 1 0 

Q348I 66 3.85 .899 0 .0 0 0 

Q348E 65 3.46 .752 1 1.5 0 0 

Q349I 16 4.81 .403 50 75.8 . . 

Q349E 16 4.31 .793 50 75.8 0 0 

Q351I 66 4.67 .564 0 .0 0 0 

Q351E 66 3.92 .882 0 .0 0 0 

Q352I 66 3.92 .933 0 .0 0 0 

Q352E 66 3.65 .832 0 .0 1 0 

Q353I 66 4.35 .868 0 .0 3 0 

Q353E 66 3.59 .960 0 .0 1 0 

Q36I 10 4.80 .422 56 84.8 . . 

Q36E 10 4.30 .823 56 84.8 0 0 

Q37I 66 4.08 .686 0 .0 1 0 

Q37E 66 3.80 .769 0 .0 1 0 

Q38I 66 4.17 .756 0 .0 1 0 

Q38E 66 3.88 .691 0 .0 0 0 

Q39I 66 4.14 .782 0 .0 2 0 

Q39E 66 3.73 .775 0 .0 1 0 

Q40I 66 4.23 .780 0 .0 1 0 

Q40E 66 3.80 .863 0 .0 1 0 

Q411I 66 4.08 .966 0 .0 3 0 

Q411E 66 3.53 1.084 0 .0 4 0 

Q412I 66 4.26 .933 0 .0 3 0 

Q412E 66 3.65 1.088 0 .0 3 0 

Q42I 7 4.57 .535 59 89.4 0 0 

Q42E 7 4.14 .690 59 89.4 0 0 

Q43I 66 3.85 .846 0 .0 0 0 

Q43E 66 3.47 .845 0 .0 1 0 

Q44I 66 3.92 .791 0 .0 0 0 

Q44E 66 3.48 .808 0 .0 1 0 

Q45I 66 3.92 .917 0 .0 0 0 

Q45E 66 3.50 .770 0 .0 0 0 

Q46I 66 3.91 .924 0 .0 0 0 

Q46E 66 3.47 .863 0 .0 1 0 

Q471I 66 2.97 1.163 0 .0 0 0 

Q471E 66 2.95 1.129 0 .0 0 0 

Q472I 66 3.23 1.225 0 .0 8 0 

Q472E 66 3.02 1.116 0 .0 9 0 

Q48I 8 3.50 1.690 58 87.9 0 0 

Q48E 8 3.38 1.302 58 87.9 0 0 

Q49I 66 3.53 1.084 0 .0 4 0 

Q49E 66 3.15 .965 0 .0 5 0 

Q50I 66 3.71 1.120 0 .0 4 0 
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 N Mean 
Std. 
Deviation Missing 

No. of Extremes(a,b) 

      Count Percent Low High 

Q50E 66 3.35 1.030 0 .0 5 0 

Q51I 66 3.64 1.132 0 .0 5 0 

Q51E 66 3.11 1.040 0 .0 6 0 

Q52I 66 3.71 1.134 0 .0 5 0 

Q52E 66 3.15 1.085 0 .0 6 0 

Q53I 66 4.47 .684 0 .0 2 0 

Q53P 66 3.80 .827 0 .0 0 0 

Q54I 66 4.00 .765 0 .0 . . 

Q54P 66 3.58 .860 0 .0 0 0 

Q55I 66 4.26 .810 0 .0 3 0 

Q55P 66 3.80 .769 0 .0 0 0 

Q56I 66 4.33 .865 0 .0 3 0 

Q56P 66 3.83 .834 0 .0 0 0 

Q57I 66 4.29 .799 0 .0 4 0 

Q57P 66 3.55 1.010 0 .0 2 0 

Q58I 66 4.52 .638 0 .0 0 0 

Q58P 66 3.92 .771 0 .0 . . 

Q59I 66 3.94 .782 0 .0 0 0 

Q59P 66 3.44 .947 0 .0 3 0 

Q60I 66 4.53 .728 0 .0 2 0 

Q60P 66 3.64 .888 0 .0 0 0 

Q61I 66 4.76 .556 0 .0 . . 

Q61P 66 4.20 .789 0 .0 1 0 

Q62I 66 4.67 .641 0 .0 1 0 

Q62P 66 3.83 .834 0 .0 0 0 

Q63I 66 3.71 .907 0 .0 2 0 

Q63P 66 3.85 .707 0 .0 0 0 

Q64I 66 4.42 .860 0 .0 2 0 

Q64P 66 4.09 .696 0 .0 1 0 

Q65I 66 4.45 .706 0 .0 1 0 

Q65P 66 3.74 .900 0 .0 0 0 

Q66I 66 4.48 .662 0 .0 1 0 

Q66P 66 3.92 .847 0 .0 0 0 

Q67I 66 4.59 .632 0 .0 1 0 

Q67P 66 3.88 .903 0 .0 0 0 

Q68I 66 3.74 .900 0 .0 1 0 

Q68P 66 3.79 .851 0 .0 0 0 

Q69I 66 4.21 .795 0 .0 2 0 

Q69P 66 3.89 .806 0 .0 0 0 

Q70I 66 4.30 .784 0 .0 2 0 

Q70P 66 3.58 .912 0 .0 1 0 

Q71I 66 4.42 .681 0 .0 1 0 

Q71P 66 3.83 .815 0 .0 0 0 

Q72I 66 3.68 .931 0 .0 0 0 

Q72P 66 3.27 .953 0 .0 3 0 

Q73I 66 4.00 .911 0 .0 4 0 

Q73P 66 3.50 1.011 0 .0 2 0 

Q74I 66 3.91 .890 0 .0 0 0 
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 N Mean 
Std. 
Deviation Missing 

No. of Extremes(a,b) 

      Count Percent Low High 

Q74P 66 3.38 1.034 0 .0 3 0 

Q75I 66 2.92 1.057 0 .0 0 0 

Q75P 66 2.91 .924 0 .0 0 3 

Q76I 66 1.95 1.115 0 .0 0 0 

Q76P 66 2.33 1.155 0 .0 0 0 

Q77I 66 2.44 1.125 0 .0 0 3 

Q77P 66 2.55 1.098 0 .0 0 3 

Q78I 66 2.53 1.140 0 .0 0 4 

Q78P 66 2.64 1.132 0 .0 0 4 

Q79I 66 3.52 1.026 0 .0 2 0 

Q79P 66 3.32 .963 0 .0 2 0 

Q80I 66 4.41 .701 0 .0 1 0 

Q80P 66 3.79 .920 0 .0 1 0 
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Appendix 7.A Codebook for the SPSS 

 

Variables 
SPSS 
Variable 
Name 

Coding Instructions 

Identification number ID Number assigned to each questionnaire 

years in construction Q1yrscon 
1. <5 years; 2.  5-10 years; 3. 11-20 years; 4. 
>20 year 

Years in organisation Q2yrsorg 
1. <5 years; 2.  5-10 years; 3. 11-20 years; 4. 
>20 year 

Vocational background Q3backgrd 
1. Architect; 2. Designer/Engineer; 3. Quantity 
Surveyor; 4. Project Manager; 5. Others 

Position in the organisation Q4position 
1.Director/senior;2.Manager/medium;  
3.Engineer/low 

Managerial role Q5manrole 

1. Decision-approvers (e.g. main board 
members) ;2. Decision-takers (e.g. senior 
managers) ;3. Decision-shapers (e.g. expert 
focus group) ;4. Decision-influencers (e.g. 
internal/external people who influence) 

Type of organisation Q6typeorg 
1. Private sector;2. Central government;3. Local 
government;4. Other public sector;5. Others 

Number of employees Q7employ 1. < 10;2. 11-50;3. 51-249;4. 250-500;5. >500 

Sector mainly procure in Q8sectorg 
1. Building;2. Infrastructure;3. Energy;4. 
Utilities;5. Others 

Number of similar projects Q9pronum 1. 0;  2. 1-2; 3. 3-5; 4. >5 

Type of projects Q10typepro 
1. Building;2. Infrastructure;3. Energy;4. 
Utilities;5. Others 

Procurement route Q11procure 
1. Traditional;2. Design & Build;3. PPP/PFI;4. 
Management Contract;5. Others 

Type of contract Q12typecon 1. JCT;2. ICE;3. GC works;4. NEC;5. Others 

Contract value comparison Q13convalu 
1. Original value < Outturn value;2. Original 
value = Outturn value;3. Original value > 
Outturn value 

Contract duration 
Comparison 

Q14duration 
1. Original value < Outturn value;2. Original 
value = Outturn value;3. Original value > 
Outturn value 

Quality of the project Q151qtypro 
1. Worst; 2. Very bad; 3. Average 4. Very good; 
5. Best 

Quality of the service Q152qtyser 
1. Worst; 2. Very bad; 3. Average 4. Very good; 
5. Best 

Competence of 
Consultant/contractor 

Q153compe 
1. Worst; 2. Very bad; 3. Average 4. Very good; 
5. Best 

Importance of Decision to 
build 

Q161I 1. Least important - 5. Most important 

Effectiveness of Decision to 
build 

Q161E 1. Least effective - 5. Most effective 

Importance of Procurement Q162I 1. Least important - 5. Most important 

Effectiveness of 
Procurement 

Q162E 1. Least effective - 5. Most effective 

Importance of Org structure Q163I 1. Least important - 5. Most important 

Effectiveness of Org 
structure 

Q163E 1. Least effective - 5. Most effective 

Importance of Work 
procedure 

Q164I 1. Least important - 5. Most important 

Effectiveness of Work 
procedure 

Q164E 1. Least effective - 5. Most effective 

Importance of consultants Q165I 1. Least important - 5. Most important 
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Variables 
SPSS 
Variable 
Name 

Coding Instructions 

Effectiveness of consultants Q165E 1. Least effective - 5. Most effective 

Importance of other service 
providers 

Q166I 1. Least important - 5. Most important 

Effectiveness of other 
service providers 

Q166E 1. Least effective - 5. Most effective 

Importance of outline of 
project 

Q167I 1. Least important - 5. Most important 

Effectiveness of outline of 
project 

Q167E 1. Least effective - 5. Most effective 

Importance of estimated 
costs 

Q168I 1. Least important - 5. Most important 

Effectiveness of estimated 
costs 

Q168E 1. Least effective - 5. Most effective 

Importance of procurement 
review 

Q169I 1. Least important - 5. Most important 

Effectiveness of 
procurement review 

Q169E 1. Least effective - 5. Most effective 

Importance of details of 
project 

Q1610I 1. Least important - 5. Most important 

Effectiveness of details of 
project 

Q1610E 1. Least effective - 5. Most effective 

Importance of control 
approval 

Q1611I 1. Least important - 5. Most important 

Effectiveness of control 
approval 

Q1611E 1. Least effective - 5. Most effective 

Importance of coordination Q1612I 1. Least important - 5. Most important 

Effectiveness of 
coordination 

Q1612E 1. Least effective - 5. Most effective 

Importance of other 
decisions 

Q17I 1. Least important - 5. Most important 

Effectiveness of other 
decisions 

Q17E 1. Least effective - 5. Most effective 

Importance of decision 
mechanism 

Q18I 1. Least important - 5. Most important 

Effectiveness of decision 
mechanism 

Q18E 1. Least effective - 5. Most effective 

Importance of decision 
objectives 

Q19I 1. Least important - 5. Most important 

Effectiveness of decision 
objectives 

Q19E 1. Least effective - 5. Most effective 

Importance of 
understanding 

Q20I 1. Least important - 5. Most important 

Effectiveness of 
understanding 

Q20E 1. Least effective - 5. Most effective 

Importance of responses Q21I 1. Least important - 5. Most important 

Effectiveness of responses Q21E 1. Least effective - 5. Most effective 

Importance of info for 
tender 

Q221I 1. Least important - 5. Most important 

Effectiveness of info for 
tender 

Q221E 1. Least effective - 5. Most effective 

Importance of balance 
required 

Q222I 1. Least important - 5. Most important 

Effectiveness of balance 
required 

Q222E 1. Least effective - 5. Most effective 

Importance of other Q23I 1. Least important - 5. Most important 
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Variables 
SPSS 
Variable 
Name 

Coding Instructions 

decisions 

Effectiveness of other 
decisions 

Q23E 1. Least effective - 5. Most effective 

Importance of decision 
mechanism 

Q24I 1. Least important - 5. Most important 

Effectiveness of decision 
mechanism 

Q24E 1. Least effective - 5. Most effective 

Importance of decision 
objectives 

Q25I 1. Least important - 5. Most important 

Effectiveness of decision 
objectives 

Q25E 1. Least effective - 5. Most effective 

Importance of 
understanding 

Q26I 1. Least important - 5. Most important 

Effectiveness of 
understanding 

Q26E 1. Least effective - 5. Most effective 

Importance of responses Q27I 1. Least important - 5. Most important 

Effectiveness of responses Q27E 1. Least effective - 5. Most effective 

Importance of 
documentation for tender 

Q281I 1. Least important - 5. Most important 

Effectiveness of 
documentation for tender 

Q281E 1. Least effective - 5. Most effective 

Importance of potential 
contractors 

Q282I 1. Least important - 5. Most important 

Effectiveness of potential 
contractors 

Q282E 1. Least effective - 5. Most effective 

Importance of appointing 
contractors 

Q283I 1. Least important - 5. Most important 

Effectiveness of appointing 
contractors 

Q283E 1. Least effective - 5. Most effective 

Importance of site handover Q284I 1. Least important - 5. Most important 

Effectiveness of site 
handover 

Q284E 1. Least effective - 5. Most effective 

Importance of other 
decisions 

Q29I 1. Least important - 5. Most important 

Effectiveness of other 
decisions 

Q29E 1. Least effective - 5. Most effective 

Importance of decision 
mechanism 

Q30I 1. Least important - 5. Most important 

Effectiveness of decision 
mechanism 

Q30E 1. Least effective - 5. Most effective 

Importance of decision 
objectives 

Q31I 1. Least important - 5. Most important 

Effectiveness of decision 
objectives 

Q31E 1. Least effective - 5. Most effective 

Importance of 
understanding 

Q32I 1. Least important - 5. Most important 

Effectiveness of 
understanding 

Q32E 1. Least effective - 5. Most effective 

Importance of responses Q33I 1. Least important - 5. Most important 

Effectiveness of responses Q33E 1. Least effective - 5. Most effective 

Importance of reputation Q341I 1. Least important - 5. Most important 

Effectiveness of reputation Q341E 1. Least effective - 5. Most effective 

Importance of sector 
knowledge 

Q342I 1. Least important - 5. Most important 

Effectiveness of sector Q342E 1. Least effective - 5. Most effective 
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Variables 
SPSS 
Variable 
Name 

Coding Instructions 

knowledge 

Importance of business 
knowledge 

Q343I 1. Least important - 5. Most important 

Effectiveness of business 
knowledge 

Q343E 1. Least effective - 5. Most effective 

Importance of delivering 
VFM 

Q344I 1. Least important - 5. Most important 

Effectiveness of delivering 
VFM 

Q344E 1. Least effective - 5. Most effective 

Importance of office 
location 

Q345I 1. Least important - 5. Most important 

Effectiveness of office 
location 

Q345E 1. Least effective - 5. Most effective 

Importance of competitive 
bid 

Q346I 1. Least important - 5. Most important 

Effectiveness of competitive 
bid 

Q346E 1. Least effective - 5. Most effective 

Importance of specialisation Q347I 1. Least important - 5. Most important 

Effectiveness of 
specialisation 

Q347E 1. Least effective - 5. Most effective 

Importance of innovation Q348I 1. Least important - 5. Most important 

Effectiveness of innovation Q348E 1. Least effective - 5. Most effective 

Importance of other criteria Q349I 1. Least important - 5. Most important 

Effectiveness of other 
criteria 

Q349E 1. Least effective - 5. Most effective 

Importance of cost 
management 

Q351I 1. Least important - 5. Most important 

Effectiveness of cost 
management 

Q351E 1. Least effective - 5. Most effective 

Importance of people 
strategy 

Q352I 1. Least important - 5. Most important 

Effectiveness of people 
strategy 

Q352E 1. Least effective - 5. Most effective 

Importance of settling final 
account 

Q353I 1. Least important - 5. Most important 

Effectiveness of settling 
final account 

Q353E 1. Least effective - 5. Most effective 

Importance of other 
decisions 

Q36I 1. Least important - 5. Most important 

Effectiveness of other 
decisions 

Q36E 1. Least effective - 5. Most effective 

Importance of decision 
mechanism 

Q37I 1. Least important - 5. Most important 

Effectiveness of decision 
mechanism 

Q37E 1. Least effective - 5. Most effective 

Importance of decision 
objectives 

Q38I 1. Least important - 5. Most important 

Effectiveness of decision 
objectives 

Q38E 1. Least effective - 5. Most effective 

Importance of 
understanding 

Q39I 1. Least important - 5. Most important 

Effectiveness of 
understanding 

Q39E 1. Least effective - 5. Most effective 

Importance of responses Q40I 1. Least important - 5. Most important 

Effectiveness of responses Q40E 1. Least effective - 5. Most effective 
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Variables 
SPSS 
Variable 
Name 

Coding Instructions 

Importance of life cycle 
costing 

Q411I 1. Least important - 5. Most important 

Effectiveness of life cycle 
costing 

Q411E 1. Least effective - 5. Most effective 

Importance of maintenance 
strategy 

Q412I 1. Least important - 5. Most important 

Effectiveness of 
maintenance strategy 

Q412E 1. Least effective - 5. Most effective 

Importance of other 
decisions 

Q42I 1. Least important - 5. Most important 

Effectiveness of other 
decisions 

Q42E 1. Least effective - 5. Most effective 

Importance of decision 
mechanism 

Q43I 1. Least important - 5. Most important 

Effectiveness of decision 
mechanism 

Q43E 1. Least effective - 5. Most effective 

Importance of decision 
objectives 

Q44I 1. Least important - 5. Most important 

Effectiveness of decision 
objectives 

Q44E 1. Least effective - 5. Most effective 

Importance of 
understanding 

Q45I 1. Least important - 5. Most important 

Effectiveness of 
understanding 

Q45E 1. Least effective - 5. Most effective 

Importance of responses Q46I 1. Least important - 5. Most important 

Effectiveness of responses Q46E 1. Least effective - 5. Most effective 

Importance of demolition Q471I 1. Least important - 5. Most important 

Effectiveness of demolition Q471E 1. Least effective - 5. Most effective 

Importance of transfer of 
project 

Q472I 1. Least important - 5. Most important 

Effectiveness of transfer of 
project 

Q472E 1. Least effective - 5. Most effective 

Importance of other 
decisions 

Q48I 1. Least important - 5. Most important 

Effectiveness of other 
decisions 

Q48E 1. Least effective - 5. Most effective 

Importance of decision 
mechanism 

Q49I 1. Least important - 5. Most important 

Effectiveness of decision 
mechanism 

Q49E 1. Least effective - 5. Most effective 

Importance of decision 
objectives 

Q50I 1. Least important - 5. Most important 

Effectiveness of decision 
objectives 

Q50E 1. Least effective - 5. Most effective 

Importance of 
understanding 

Q51I 1. Least important - 5. Most important 

Effectiveness of 
understanding 

Q51E 1. Least effective - 5. Most effective 

Importance of responses Q52I 1. Least important - 5. Most important 

Effectiveness of responses Q52E 1. Least effective - 5. Most effective 

Importance of overall 
quality 

Q53I 1. Least important - 5. Most important 

Performance of overall 
quality 

Q53P 1. Worst performance - 5. Best performance 

Importance of comparing Q54I 1. Least important - 5. Most important 
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Variables 
SPSS 
Variable 
Name 

Coding Instructions 

with others 

Performance of comparing 
with others 

Q54P 1. Worst performance - 5. Best performance 

Importance of 
understanding client needs 

Q55I 1. Least important - 5. Most important 

Performance of 
understanding client needs 

Q55P 1. Worst performance - 5. Best performance 

Importance of problem 
solving 

Q56I 1. Least important - 5. Most important 

Performance of problem 
solving 

Q56P 1. Worst performance - 5. Best performance 

Importance of speed of 
response 

Q57I 1. Least important - 5. Most important 

Performance of speed of 
response 

Q57P 1. Worst performance - 5. Best performance 

Importance of technical 
accuracy 

Q58I 1. Least important - 5. Most important 

Performance of technical 
accuracy 

Q58P 1. Worst performance - 5. Best performance 

Importance of innovation Q59I 1. Least important - 5. Most important 

Performance of innovation Q59P 1. Worst performance - 5. Best performance 

Importance of meeting 
client expectations 

Q60I 1. Least important - 5. Most important 

Performance of meeting 
client expectations 

Q60P 1. Worst performance - 5. Best performance 

Importance of health & 
safety 

Q61I 1. Least important - 5. Most important 

Performance of health & 
safety 

Q61P 1. Worst performance - 5. Best performance 

Importance of delivering 
VFM 

Q62I 1. Least important - 5. Most important 

Performance of delivering 
VFM 

Q62P 1. Worst performance - 5. Best performance 

Importance of qualification Q63I 1. Least important - 5. Most important 

Performance of qualification Q63P 1. Worst performance - 5. Best performance 

Importance of experience Q64I 1. Least important - 5. Most important 

Performance of experience Q64P 1. Worst performance - 5. Best performance 

Importance of level of 
staffing 

Q65I 1. Least important - 5. Most important 

Performance of level of 
staffing 

Q65P 1. Worst performance - 5. Best performance 

Importance of level of 
commitment 

Q66I 1. Least important - 5. Most important 

Performance of level of 
commitment 

Q66P 1. Worst performance - 5. Best performance 

Importance of working with 
client 

Q67I 1. Least important - 5. Most important 

Performance working with 
client 

Q67P 1. Worst performance - 5. Best performance 

Importance of friendliness Q68I 1. Least important - 5. Most important 

Performance of friendliness Q68P 1. Worst performance - 5. Best performance 

Importance of accessibility Q69I 1. Least important - 5. Most important 

Performance of 
accessibility 

Q69P 1. Worst performance - 5. Best performance 
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Variables 
SPSS 
Variable 
Name 

Coding Instructions 

Importance of reports Q70I 1. Least important - 5. Most important 

Performance of reports Q70P 1. Worst performance - 5. Best performance 

Importance of regular 
dialogue for progress 

Q71I 1. Least important - 5. Most important 

Performance of regular 
dialogue for progress 

Q71P 1. Worst performance - 5. Best performance 

Importance of dialogue for 
dynamics 

Q72I 1. Least important - 5. Most important 

Performance of dialogue for 
dynamics 

Q72P 1. Worst performance - 5. Best performance 

Importance of listening Q73I 1. Least important - 5. Most important 

Performance of listening Q73P 1. Worst performance - 5. Best performance 

Importance of informing 
clients 

Q74I 1. Least important - 5. Most important 

Performance of informing 
clients 

Q74P 1. Worst performance - 5. Best performance 

Importance of regular 
mailing 

Q75I 1. Least important - 5. Most important 

Performance of regular 
mailing 

Q75P 1. Worst performance - 5. Best performance 

Importance of corporate 
entertainment 

Q76I 1. Least important - 5. Most important 

Performance of corporate 
entertainment 

Q76P 1. Worst performance - 5. Best performance 

Importance of corporate 
literature 

Q77I 1. Least important - 5. Most important 

Performance of corporate 
literature 

Q77P 1. Worst performance - 5. Best performance 

Importance of website Q78I 1. Least important - 5. Most important 

Performance of website Q78P 1. Worst performance - 5. Best performance 

Importance of making client 
understand 

Q79I 1. Least important - 5. Most important 

Performance of making 
client understand 

Q79P 1. Worst performance - 5. Best performance 

Importance of overall 
service quality 

Q80I 1. Least important - 5. Most important 

Performance of overall 
service quality 

Q80P 1. Worst performance - 5. Best performance 
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Appendix 7.B Tests of Normality 
 

  Kolmogorov-Smirnov(a) Shapiro-Wilk 

  Statistic df Sig. Statistic df Sig. 

Importance of Decision to 
build .366 66 .000 .701 66 .000 

Effectiveness of Decision to 
build .264 66 .000 .812 66 .000 

Importance of Procurement 
.311 66 .000 .765 66 .000 

Effectiveness of 
Procurement .273 66 .000 .851 66 .000 

Importance of Org structure 
.247 66 .000 .874 66 .000 

Effectiveness of Org 
structure .214 66 .000 .874 66 .000 

Importance of Work 
procedure .275 66 .000 .856 66 .000 

Effectiveness of Work 
procedure .266 66 .000 .841 66 .000 

Importance of consultants .280 66 .000 .790 66 .000 

Effectiveness of consultants 
.242 66 .000 .845 66 .000 

Importance of other service 
providers .229 66 .000 .871 66 .000 

Effectiveness of other 
service providers .232 66 .000 .860 66 .000 

Importance of outline of 
project .273 66 .000 .795 66 .000 

Effectiveness of outline of 
project .282 66 .000 .868 66 .000 

Importance of estimated 
costs .417 66 .000 .621 66 .000 

Effectiveness of estimated 
costs .272 66 .000 .852 66 .000 

Importance of procurement 
review .258 66 .000 .864 66 .000 

Effectiveness of 
procurement review .229 66 .000 .875 66 .000 

Importance of details of 
project .237 66 .000 .815 66 .000 

Effectiveness of details of 
project .228 66 .000 .849 66 .000 

Importance of control 
approval .247 66 .000 .790 66 .000 

Effectiveness of control 
approval .253 66 .000 .873 66 .000 

Importance of coordination 
.253 66 .000 .797 66 .000 

Effectiveness of 
coordination .282 66 .000 .860 66 .000 

Importance of other 
decisions .532 13 .000 .311 13 .000 
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  Kolmogorov-Smirnov(a) Shapiro-Wilk 

  Statistic df Sig. Statistic df Sig. 

Effectiveness of other 
decisions .324 13 .001 .776 13 .004 

Importance of decision 
mechanism .469 66 .000 .193 66 .000 

Effectiveness of decision 
mechanism .246 66 .000 .858 66 .000 

Importance of decision 
objectives .237 66 .000 .818 66 .000 

Effectiveness of decision 
objectives .268 66 .000 .849 66 .000 

Importance of 
understanding .278 66 .000 .763 66 .000 

Effectiveness of 
understanding .221 66 .000 .880 66 .000 

Importance of responses .247 66 .000 .805 66 .000 

Effectiveness of responses 
.228 66 .000 .863 66 .000 

Importance of info for 
tender .347 66 .000 .666 66 .000 

Effectiveness of info for 
tender .270 66 .000 .854 66 .000 

Importance of balance 
required .277 66 .000 .845 66 .000 

Effectiveness of balance 
required .241 66 .000 .874 66 .000 

Importance of other 
decisions .461 10 .000 .500 10 .000 

Effectiveness of other 
decisions .300 10 .011 .841 10 .045 

Importance of decision 
mechanism .274 66 .000 .807 66 .000 

Effectiveness of decision 
mechanism .295 66 .000 .819 66 .000 

Importance of decision 
objectives .299 66 .000 .779 66 .000 

Effectiveness of decision 
objectives .276 66 .000 .787 66 .000 

Importance of 
understanding .273 66 .000 .771 66 .000 

Effectiveness of 
understanding .219 66 .000 .851 66 .000 

Importance of responses .275 66 .000 .757 66 .000 

Effectiveness of responses 
.245 66 .000 .869 66 .000 

Importance of 
documentation for tender .374 66 .000 .617 66 .000 

Effectiveness of 
documentation for tender .311 66 .000 .824 66 .000 

Importance of potential 
contractors .327 66 .000 .745 66 .000 

Effectiveness of potential 
contractors .233 66 .000 .853 66 .000 
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  Kolmogorov-Smirnov(a) Shapiro-Wilk 

  Statistic df Sig. Statistic df Sig. 

Importance of appointing 
contractors .295 66 .000 .695 66 .000 

Effectiveness of appointing 
contractors .235 66 .000 .801 66 .000 

Importance of site handover 
.192 66 .000 .878 66 .000 

Effectiveness of site 
handover .275 66 .000 .864 66 .000 

Importance of other 
decisions .524 10 .000 .366 10 .000 

Effectiveness of other 
decisions .308 10 .008 .756 10 .004 

Importance of decision 
mechanism .235 66 .000 .845 66 .000 

Effectiveness of decision 
mechanism .248 66 .000 .859 66 .000 

Importance of decision 
objectives .254 66 .000 .809 66 .000 

Effectiveness of decision 
objectives .282 66 .000 .848 66 .000 

Importance of 
understanding .256 66 .000 .806 66 .000 

Effectiveness of 
understanding .231 66 .000 .883 66 .000 

Importance of responses .251 66 .000 .810 66 .000 

Effectiveness of responses 
.248 66 .000 .866 66 .000 

Importance of reputation .269 66 .000 .847 66 .000 

Effectiveness of reputation 
.236 66 .000 .889 66 .000 

Importance of sector 
knowledge .266 66 .000 .792 66 .000 

Effectiveness of sector 
knowledge .346 66 .000 .796 66 .000 

Importance of business 
knowledge .301 66 .000 .821 66 .000 

Effectiveness of business 
knowledge .320 66 .000 .835 66 .000 

Importance of delivering 
VFM .371 66 .000 .645 66 .000 

Effectiveness of delivering 
VFM .278 66 .000 .820 66 .000 

Importance of office 
location .307 66 .000 .412 66 .000 

Effectiveness of office 
location .236 66 .000 .897 66 .000 

Importance of competitive 
bid .241 66 .000 .861 66 .000 

Effectiveness of competitive 
bid .238 66 .000 .887 66 .000 

Importance of specialisation 
.283 66 .000 .855 66 .000 
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  Kolmogorov-Smirnov(a) Shapiro-Wilk 

  Statistic df Sig. Statistic df Sig. 

Effectiveness of 
specialisation .256 66 .000 .867 66 .000 

Importance of innovation .234 66 .000 .865 66 .000 

Effectiveness of innovation 
.269 65 .000 .847 65 .000 

Importance of other criteria 
.492 16 .000 .484 16 .000 

Effectiveness of other 
criteria .307 16 .000 .768 16 .001 

Importance of cost 
management .435 66 .000 .611 66 .000 

Effectiveness of cost 
management .216 66 .000 .848 66 .000 

Importance of people 
strategy .275 66 .000 .832 66 .000 

Effectiveness of people 
strategy .223 66 .000 .857 66 .000 

Importance of settling final 
account .304 66 .000 .727 66 .000 

Effectiveness of settling 
final account .241 66 .000 .891 66 .000 

Importance of other 
decisions .482 10 .000 .509 10 .000 

Effectiveness of other 
decisions .302 10 .010 .781 10 .008 

Importance of decision 
mechanism .289 66 .000 .807 66 .000 

Effectiveness of decision 
mechanism .298 66 .000 .824 66 .000 

Importance of decision 
objectives .276 66 .000 .775 66 .000 

Effectiveness of decision 
objectives .297 66 .000 .821 66 .000 

Importance of 
understanding .249 66 .000 .821 66 .000 

Effectiveness of 
understanding .334 66 .000 .809 66 .000 

Importance of responses .249 66 .000 .775 66 .000 

Effectiveness of responses 
.272 66 .000 .858 66 .000 

Importance of life cycle 
costing .226 66 .000 .811 66 .000 

Effectiveness of life cycle 
costing .198 66 .000 .889 66 .000 

Importance of maintenance 
strategy .302 66 .000 .767 66 .000 

Effectiveness of 
maintenance strategy .217 66 .000 .885 66 .000 

Importance of other 
decisions .360 7 .007 .664 7 .001 

Effectiveness of other 
decisions .296 7 .063 .840 7 .099 
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  Kolmogorov-Smirnov(a) Shapiro-Wilk 

  Statistic df Sig. Statistic df Sig. 

Importance of decision 
mechanism .223 66 .000 .861 66 .000 

Effectiveness of decision 
mechanism .235 66 .000 .876 66 .000 

Importance of decision 
objectives .281 66 .000 .844 66 .000 

Effectiveness of decision 
objectives .283 66 .000 .849 66 .000 

Importance of 
understanding .215 66 .000 .855 66 .000 

Effectiveness of 
understanding .257 66 .000 .853 66 .000 

Importance of responses .236 66 .000 .860 66 .000 

Effectiveness of responses 
.246 66 .000 .879 66 .000 

Importance of demolition .223 66 .000 .902 66 .000 

Effectiveness of demolition 
.228 66 .000 .895 66 .000 

Importance of transfer of 
project .184 66 .000 .903 66 .000 

Effectiveness of transfer of 
project .252 66 .000 .889 66 .000 

Importance of other 
decisions .241 8 .189 .814 8 .041 

Effectiveness of other 
decisions .262 8 .114 .877 8 .178 

Importance of decision 
mechanism .228 66 .000 .887 66 .000 

Effectiveness of decision 
mechanism .241 66 .000 .878 66 .000 

Importance of decision 
objectives .314 66 .000 .831 66 .000 

Effectiveness of decision 
objectives .216 66 .000 .880 66 .000 

Importance of 
understanding .278 66 .000 .853 66 .000 

Effectiveness of 
understanding .217 66 .000 .897 66 .000 

Importance of responses .312 66 .000 .823 66 .000 

Effectiveness of responses 
.202 66 .000 .907 66 .000 

Importance of overall 
quality .326 66 .000 .685 66 .000 

Performance of overall 
quality .261 66 .000 .861 66 .000 

Importance of comparing 
with others .303 66 .000 .818 66 .000 

Performance of comparing 
with others .234 66 .000 .874 66 .000 

Importance of 
understanding client needs .260 66 .000 .779 66 .000 
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  Kolmogorov-Smirnov(a) Shapiro-Wilk 

  Statistic df Sig. Statistic df Sig. 

Performance of 
understanding client needs .283 66 .000 .848 66 .000 

Importance of problem 
solving .295 66 .000 .734 66 .000 

Performance of problem 
solving .261 66 .000 .860 66 .000 

Importance of speed of 
response .268 66 .000 .732 66 .000 

Performance of speed of 
response .265 66 .000 .884 66 .000 

Importance of technical 
accuracy .367 66 .000 .704 66 .000 

Performance of technical 
accuracy .327 66 .000 .809 66 .000 

Importance of innovation .258 66 .000 .847 66 .000 

Performance of innovation 
.223 66 .000 .877 66 .000 

Importance of meeting 
client expectations .347 66 .000 .607 66 .000 

Performance of meeting 
client expectations .265 66 .000 .868 66 .000 

Importance of health & 
safety .472 66 .000 .489 66 .000 

Performance of health & 
safety .250 66 .000 .785 66 .000 

Importance of delivering 
VFM .411 66 .000 .520 66 .000 

Performance of delivering 
VFM .261 66 .000 .860 66 .000 

Importance of qualification 
.276 66 .000 .854 66 .000 

Performance of qualification 
.252 66 .000 .800 66 .000 

Importance of experience .324 66 .000 .662 66 .000 

Performance of experience 
.281 66 .000 .810 66 .000 

Importance of level of 
staffing .341 66 .000 .728 66 .000 

Performance of level of 
staffing .234 66 .000 .873 66 .000 

Importance of level of 
commitment .342 66 .000 .711 66 .000 

Performance of level of 
commitment .263 66 .000 .852 66 .000 

Importance of working with 
client .393 66 .000 .649 66 .000 

Performance working with 
client .235 66 .000 .862 66 .000 

Importance of friendliness 
.249 66 .000 .874 66 .000 
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  Kolmogorov-Smirnov(a) Shapiro-Wilk 

  Statistic df Sig. Statistic df Sig. 

Performance of friendliness 
.265 66 .000 .863 66 .000 

Importance of accessibility 
.274 66 .000 .767 66 .000 

Performance of 
accessibility .234 66 .000 .852 66 .000 

Importance of reports .283 66 .000 .778 66 .000 

Performance of reports .224 66 .000 .889 66 .000 

Importance of regular 
dialogue for progress .286 66 .000 .654 66 .000 

Performance of regular 
dialogue for progress .278 66 .000 .854 66 .000 

Importance of dialogue for 
dynamics .300 66 .000 .843 66 .000 

Performance of dialogue for 
dynamics .232 66 .000 .886 66 .000 

Importance of listening .258 66 .000 .840 66 .000 

Performance of listening .205 66 .000 .901 66 .000 

Importance of informing 
clients .268 66 .000 .851 66 .000 

Performance of informing 
clients .204 66 .000 .903 66 .000 

Importance of regular 
mailing .210 66 .000 .912 66 .000 

Performance of regular 
mailing .236 66 .000 .896 66 .000 

Importance of corporate 
entertainment .258 66 .000 .800 66 .000 

Performance of corporate 
entertainment .179 66 .000 .879 66 .000 

Importance of corporate 
literature .182 66 .000 .895 66 .000 

Performance of corporate 
literature .206 66 .000 .898 66 .000 

Importance of website .190 66 .000 .895 66 .000 

Performance of website .171 66 .000 .909 66 .000 

Importance of making client 
understand .227 66 .000 .899 66 .000 

Performance of making 
client understand .205 66 .000 .903 66 .000 

Importance of overall 
service quality .315 66 .000 .748 66 .000 

Performance of overall 
service quality .243 66 .000 .874 66 .000 

a  Lilliefors Significance Correction 
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Appendix 7.C Screeplot of strategic decisions at the pre-design stage 
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Appendix 7.D Monte Carlo PCA for parallel analysis for strategic decisions at the 

pre-design stage 

 

09/06/2007 11:55:01 

Number of variables: 12 

Number of subjects: 66 

Number of replications: 60 

 

++++++++++++++++++++++++++++++++++++++++++++++++++++++ 

Eigenvalue #                      Random Eigenvalue                     Standard Dev 

++++++++++++++++++++++++++++++++++++++++++++++++++++++ 

1                                         1.7857                                           .1153 

2                                         1.5643                                           .0712 

3                                         1.3821                                           .0658 

4                                         1.2316                                           .0563 

5                                         1.1164                                           .0526 

6                                         0.9965                                           .0532 

7                                         0.8965                                           .0435 

8                                         0.8064                                           .0426 

9                                         0.7063                                           .0515 

10                                       0.6046                                           .0483 

11                                       0.5109                                           .0440 

12                                       0.3987                                           .0566 

++++++++++++++++++++++++++++++++++++++++++++++++++++++ 

09/06/2007 11:55:01 

Monte Carlo PCA for Parallel Analysis © 
2000 by Marley W. Watkins. All rights reserved. 
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Appendix 7.E Output of Oblimin rotation 

 

 
Pattern Matrix(a) 
 

Component 

  1 2 

Effectiveness of details 
of project .842   

Effectiveness of 
Decision to build .711 .362 

Effectiveness of 
coordination .687   

Effectiveness of 
estimated costs .595   

Effectiveness of Work 
procedure .571   

Effectiveness of 
procurement review .491   

Effectiveness of Org 
structure .426   

Effectiveness of control 
approval .397   

Effectiveness of other 
service providers   -.894 

Effectiveness of 
consultants   -.770 

Effectiveness of outline 
of project   -.521 

Effectiveness of 
Procurement   -.511 

Extraction Method: Principal Component Analysis.   
Rotation Method: Oblimin with Kaiser Normalization. 
a  Rotation converged in 9 iterations. 
 

 

 

 
Total Variance Explained 
 

Component 
Rotation Sums of 

Squared Loadings(a) 

  Total 

1 3.639 

2 2.970 

Extraction Method: Principal Component Analysis. 
a  When components are correlated, sums of squared loadings cannot be added to obtain a total variance. 
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Structure Matrix 
 

Component 

  1 2 

Effectiveness of details 
of project .831   

Effectiveness of 
coordination .744 -.408 

Effectiveness of 
estimated costs .667 -.414 

Effectiveness of Work 
procedure .615 -.329 

Effectiveness of 
Decision to build .578   

Effectiveness of 
procurement review .572 -.401 

Effectiveness of control 
approval .500 -.428 

Effectiveness of Org 
structure .438   

Effectiveness of other 
service providers   -.865 

Effectiveness of 
consultants .323 -.785 

Effectiveness of outline 
of project .450 -.616 

Effectiveness of 
Procurement .316 -.559 

Extraction Method: Principal Component Analysis.   
Rotation Method: Oblimin with Kaiser Normalization. 
 
 
  
Component Correlation Matrix 
 

Component 1 2 

1 1.000 -.365 

2 -.365 1.000 

Extraction Method: Principal Component Analysis.    
Rotation Method: Oblimin with Kaiser Normalization. 
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Appendix 7.F Correlation matrix of strategic decisions after the pre-design stage 

 

 

 

 
KMO and Bartlett's Test  

Kaiser-Meyer-Olkin Measure of Sampling Adequacy. .780 

Approx. Chi-Square 434.693 

df 78 Bartlett's Test of Sphericity 

Sig. .000 

 info for 
tender 

balance 
required 

documentation 
for tender 

potential 
contractors 

appointin
g 

contracto
rs 

site hand 
over 

cost 
management 

people 
strategy 

settling 
final 

account 

life cycle 
costing 

maintenan
ce strategy 

demolition transfer of 
project 

info for tender 1.000 .333 .477 .384 .245 .102 .322 .338 .226 .311 .224 -.039 -.031 
balance 
required 

.333 1.000 .314 .377 .435 .451 .323 .179 .423 .343 .321 .187 .220 

documentatio
n for tender 

.477 .314 1.000 .614 .349 .193 .477 .404 .526 .353 .380 .134 .280 

potential 
contractors 

.384 .377 .614 1.000 .628 .379 .550 .391 .448 .327 .415 .030 .325 

appointing 
contractors 

.245 .435 .349 .628 1.000 .591 .473 .222 .245 .321 .355 .079 .341 

site handover .102 .451 .193 .379 .591 1.000 .274 .207 .251 .286 .305 .160 .322 
cost 

management 
.322 .323 .477 .550 .473 .274 1.000 .634 .689 .573 .565 .089 .267 

people 
strategy 

.338 .179 .404 .391 .222 .207 .634 1.000 .551 .583 .510 .130 .155 

settling final 
account 

.226 .423 .526 .448 .245 .251 .689 .551 1.000 .507 .465 .167 .250 

life cycle 
costing 

.311 .343 .353 .327 .321 .286 .573 .583 .507 1.000 .876 .384 .324 

maintenance 
strategy 

.224 .321 .380 .415 .355 .305 .565 .510 .465 .876 1.000 .300 .359 

demolition -.039 .187 .134 .030 .079 .160 .089 .130 .167 .384 .300 1.000 .562 
transfer of 

project 
-.031 .220 .280 .325 .341 .322 .267 .155 .250 .324 .359 .562 1.000 
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Appendix 7.G Screeplot of strategic decisions after the pre-design stage  
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Appendix 7.H Component matrix of strategic decisions after the pre-design 

stage  

 

 

 

Component Matrix(a) 

Component  
 1 2 3 

Effectiveness of cost management .795   

Effectiveness of life cycle costing .768  -.402 

Effectiveness of maintenance strategy .761  -.319 

Effectiveness of potential contractors .729  .324 

Effectiveness of settling final account .726   

Effectiveness of documentation for tender .678   

Effectiveness of people strategy .672  -.417 

Effectiveness of appointing contractors .639  .578 

Effectiveness of balance required .579  .368 

Effectiveness of demolition .325 .751  

Effectiveness of transfer of project .489 .645  

Effectiveness of info for tender .467 -.509  

Effectiveness of site handover .527  .549 

             
Extraction Method: Principal Component Analysis 
a 3 components extracted. 
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Appendix 7.I Oblimin rotation (3 factors) of strategic decisions after the pre-design 

stage 
 
 
 Pattern Matrix(a) 
 

Component 

  1 2 3 

Effectiveness of people 
strategy .872 -.049 -.147 

Effectiveness of life cycle 
costing .831 .336 -.054 

Effectiveness of 
maintenance strategy .757 .321 .028 

Effectiveness of cost 
management .756 -.076 .156 

Effectiveness of settling 
final account .737 -.006 .074 

Effectiveness of 
documentation for tender .528 -.197 .299 

Effectiveness of demolition 
.193 .804 .028 

Effectiveness of transfer of 
project .091 .663 .393 

Effectiveness of info for 
tender .431 -.453 .193 

Effectiveness of appointing 
contractors -.029 -.020 .876 

Effectiveness of site 
handover -.137 .179 .815 

Effectiveness of balance 
required .100 .019 .634 

Effectiveness of potential 
contractors .307 -.208 .632 

Extraction Method: Principal Component Analysis.   
Rotation Method: Oblimin with Kaiser Normalization. 
a  Rotation converged in 9 iterations. 
 
 
 
 Total Variance Explained 
 

Extraction Sums of Squared Loadings 

Rotation 
Sums of 
Squared 

Loadings(a
) 

Component Total % of Variance Cumulative % Total 

1 5.355 41.190 41.190 4.683 

2 1.585 12.195 53.385 1.677 

3 1.442 11.095 64.480 3.727 

Extraction Method: Principal Component Analysis. 
a  When components are correlated, sums of squared loadings cannot be added to obtain a total variance. 
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 Structure Matrix 
 

Component 

  1 2 3 

Effectiveness of cost 
management .823 -.040 .489 

Effectiveness of life cycle 
costing .819 .363 .334 

Effectiveness of people 
strategy .804 -.026 .238 

Effectiveness of 
maintenance strategy .781 .350 .383 

Effectiveness of settling 
final account .770 .024 .402 

Effectiveness of 
documentation for tender .654 -.161 .523 

Effectiveness of info for 
tender .501 -.427 .360 

Effectiveness of demolition 
.234 .812 .159 

Effectiveness of transfer of 
project .290 .688 .471 

Effectiveness of appointing 
contractors .360 .027 .861 

Effectiveness of site 
handover .233 .219 .764 

Effectiveness of potential 
contractors .581 -.162 .757 

Effectiveness of balance 
required .383 .057 .680 

Extraction Method: Principal Component Analysis.   
Rotation Method: Oblimin with Kaiser Normalization. 
 
 
 
 
 Component Correlation Matrix 
 

Component 1 2 3 

1 1.000 .036 .445 

2 .036 1.000 .056 

3 .445 .056 1.000 

Extraction Method: Principal Component Analysis.    
Rotation Method: Oblimin with Kaiser Normalization. 
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Appendix 8.A MR model for strategic decisions with service delivery 
 
 
 
 Model Summary(b) 
 

Model R R Square 
Adjusted R 

Square 
Std. Error of 
the Estimate 

1 .585(a) .342 .316 .736 

 
a  Predictors: (Constant), Effectiveness of outline of project, Effectiveness of estimated costs 
b  Dependent Variable: Performance of meeting client expectations 
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Appendix 8.B MR model for strategic decisions with People of service providers 
 
 
 Model Summary(b) 
 

Model R R Square 
Adjusted R 

Square 
Std. Error of 
the Estimate 

1 .593(a) .352 .327 .581 

 
a  Predictors: (Constant), Effectiveness of life cycle costing, Effectiveness of details of project 
b  Dependent Variable: Performance of experience 
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Appendix 8.C MR model for strategic decisions with Communications 

 
  
 
Model Summary(b) 
 

Model R R Square 
Adjusted R 

Square 
Std. Error of 
the Estimate 

1 .615(a) .378 .354 .768 

 
a  Predictors: (Constant), Effectiveness of maintenance strategy, Effectiveness of coordination 
b  Dependent Variable: Performance of reports 
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Appendix 8.D Correlation analyses and coefficients for SDC with overall service quality 

 
Correlations 

 
   Performance 

of overall 
service 
quality 

Effectiveness 
of 
coordination 

Effectiveness 
of 
maintenance 
strategy 

Effectiveness 
of details of 
project 

Effectiveness 
of life cycle 
costing 

Effectiveness 
of outline of 
project 

Effectiveness 
of estimated 
costs 

Pearson  Performance of overall service quality 1.000 .574 .466 .285 .527 .552 .404 
Correlation Effectiveness of coordination .574 1.000 .312 .461 .347 .419 .383 

  Effectiveness of maintenance strategy .466 .312 1.000 .222 .883 .479 .414 

  Effectiveness of details of project .285 .461 .222 1.000 .228 .237 .485 

  Effectiveness of life cycle costing .527 .347 .883 .228 1.000 .601 .466 

  Effectiveness of outline of project .552 .419 .479 .237 .601 1.000 .349 

  Effectiveness of estimated costs .404 .383 .414 .485 .466 .349 1.000 

Sig. Performance of overall service quality . .000 .000 .018 .000 .000 .001 
(1-tailed) Effectiveness of coordination .000 . .011 .000 .005 .001 .002 
  Effectiveness of maintenance strategy .000 .011 . .054 .000 .000 .001 

  Effectiveness of details of project .018 .000 .054 . .048 .043 .000 

  Effectiveness of life cycle costing .000 .005 .000 .048 . .000 .000 

  Effectiveness of outline of project .000 .001 .000 .043 .000 . .005 
  Effectiveness of estimated costs .001 .002 .001 .000 .000 .005 . 

N Performance of overall service quality 54 54 54 54 54 54 54 
  Effectiveness of coordination 54 54 54 54 54 54 54 
  Effectiveness of maintenance strategy 54 54 54 54 54 54 54 

  Effectiveness of details of project 54 54 54 54 54 54 54 
  Effectiveness of life cycle costing 54 54 54 54 54 54 54 
  Effectiveness of outline of project 54 54 54 54 54 54 54 

  Effectiveness of estimated costs 54 54 54 54 54 54 54 
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Coefficients (a) 
 

Model   
Unstandardized 

Coefficients 
Standardized 
Coefficients t Sig. 

95% Confidence 
Interval for B Correlations Collinearity Statistics 

    B Std. Error Beta     
Lower 
Bound 

Upper 
Bound 

Zero-
order Partial Part Tolerance VIF 

1 (Constant) .765 .548  1.395 .169 -.338 1.867      
  Effectiveness 

of coordination 
.372 .124 .382 3.012 .004 .124 .621 .574 .402 .313 .673 1.487 

  Effectiveness 
of maintenance 
strategy 

.041 .178 .052 .233 .817 -.316 .399 .466 .034 .024 .214 4.665 

  Effectiveness 
of details of 
project 

-.049 .141 -.044 -.349 .729 -.332 .234 .285 -.051 -.036 .671 1.491 

  Effectiveness 
of life cycle 
costing 

.131 .195 .169 .674 .504 -.261 .524 .527 .098 .070 .172 5.807 

  Effectiveness 
of outline of 
project 

.219 .124 .243 1.768 .084 -.030 .469 .552 .250 .184 .575 1.739 

  
Effectiveness 
of estimated 
costs 

.085 .120 .094 .712 .480 -.156 .326 .404 .103 .074 .625 1.601 

a  Dependent Variable: Performance of overall service quality 
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Appendix 8.E Plots and residual statistics for overall service quality 
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Dependent Variable: Performance of overall service quality
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Dependent Variable: Performance of overall service quality

Scatterplot

 
 

 

Residual statistics 
 

  Minimum Maximum Mean Std. Deviation N 

Predicted Value 2.02 4.76 3.74 .638 54 

Std. Predicted Value -2.692 1.604 .000 1.000 54 

Standard Error of 
Predicted Value .099 .343 .174 .059 54 

Adjusted Predicted Value 2.03 4.82 3.73 .656 54 

Residual -2.156 1.604 .000 .656 54 

Std. Residual -3.191 2.374 .000 .971 54 

Stud. Residual -3.351 2.646 .009 1.018 54 

Deleted Residual -2.378 1.993 .013 .723 54 

Stud. Deleted Residual -3.768 2.825 .000 1.075 54 

Mahal. Distance .161 12.705 2.944 2.812 54 

Cook's Distance .000 .424 .027 .075 54 

Centered Leverage Value .003 .240 .056 .053 54 

a  Dependent Variable: Performance of overall service quality 
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Appendix 8.F MR model for strategic decisions with overall service quality 

 

 

 
 Model Summary(b) 
 

Model R R Square 
Adjusted R 

Square 
Std. Error of 
the Estimate 

1 .697(a) .485 .455 .676 

 
a  Predictors: (Constant), Effectiveness of outline of project, Effectiveness of coordination, Effectiveness 
of life cycle costing 
b  Dependent Variable: Performance of overall service quality 
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Appendix 8.G Correlation analyses for service quality and client satisfaction 

 

 

  Overall service quality 
performance 

Performance of 
speed of response 

Performance of meeting 
client expectations 

Performance of 
reports 

Performance of 
informing clients 

Pearson 
Correlation 

Overall service quality performance 1.000 .560 .518 .594 .563 

 Performance of speed of response .560 1.000 .558 .475 .568 

 
Performance of meeting client 
expectations 

.518 .558 1.000 .659 .578 

 Performance of reports .594 .475 .659 1.000 .508 

 Performance of informing clients .563 .568 .578 .508 1.000 

Sig. (1-tailed) Overall service quality performance . .000 .000 .000 .000 

 Performance of speed of response .000 . .000 .000 .000 

 
Performance of meeting client 
expectations 

.000 .000 . .000 .000 

 Performance of reports .000 .000 .000 . .000 

 Performance of informing clients .000 .000 .000 .000 . 

N Overall service quality performance 54 54 54 54 54 

 Performance of speed of response 54 54 54 54 54 

 
Performance of meeting client 
expectations 

54 54 54 54 54 

 Performance of reports 54 54 54 54 54 

 Performance of informing clients 54 54 54 54 54 
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Appendix 8.H Plots and residual statistics for client satisfaction  
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 Residuals Statistics(a) 
 

  Minimum Maximum Mean Std. Deviation N 

Predicted Value -2.3712 .5099 -.6481 .66618 54 

Std. Predicted Value -2.586 1.738 .000 1.000 54 

Standard Error of 
Predicted Value .113 .416 .205 .069 54 

Adjusted Predicted Value -2.1985 .5535 -.6680 .67469 54 

Residual -1.12553 1.59820 .00000 .68396 54 

Std. Residual -1.582 2.247 .000 .962 54 

Stud. Residual -1.623 2.490 .012 1.037 54 

Deleted Residual -1.18358 1.96303 .01986 .80090 54 

Stud. Deleted Residual -1.651 2.637 .021 1.061 54 

Mahal. Distance .364 17.135 3.926 3.545 54 

Cook's Distance .000 .448 .038 .086 54 

Centered Leverage Value .007 .323 .074 .067 54 

a  Dependent Variable: satisfaction on Overall service quality performance 
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Appendix 9.A MR models of validation and residuals statistics 
 
 
 
Model Summary(b) 
 

Model R R Square 
Adjusted R 

Square 
Std. Error of 
the Estimate 

1 .724(a) .524 .378 .67492 

a  Predictors: (Constant), Performance of informing clients, Performance of meeting client 
expectations, Performance of speed of response, Performance of reports 
b  Dependent Variable: Satisfaction on Overall service quality performance 
 
 
 
 
Residuals Statistics(a) 
 

  Minimum Maximum Mean Std. Deviation N 

Predicted Value -1.9777 .4526 -.5556 .61943 18 

Std. Predicted Value -2.296 1.628 .000 1.000 18 

Standard Error of 
Predicted Value .190 .518 .346 .087 18 

Adjusted Predicted Value -1.8701 .5802 -.5129 .59316 18 

Residual -1.02231 1.38153 .00000 .59020 18 

Std. Residual -1.515 2.047 .000 .874 18 

Stud. Residual -2.079 2.382 -.025 1.037 18 

Deleted Residual -1.92680 1.87006 -.04270 .84472 18 

Stud. Deleted Residual -2.446 3.047 -.009 1.179 18 

Mahal. Distance .400 9.065 3.778 2.238 18 

Cook's Distance .000 .765 .093 .192 18 

Centered Leverage Value .024 .533 .222 .132 18 

a  Dependent Variable: Satisfaction on Overall service quality performance 
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Model Summary(b) 
 

Model R R Square 
Adjusted R 

Square 
Std. Error of 
the Estimate 

1 .367(a) .134 -.051 1.023 

a  Predictors: (Constant), Effectiveness of life cycle costing, Effectiveness of coordination, 
Effectiveness of outline of project 
b  Dependent Variable: Performance of overall service quality 
 
 
Residuals Statistics(a) 
 

  Minimum Maximum Mean Std. Deviation N 

Predicted Value 3.25 4.53 3.94 .366 18 

Std. Predicted Value -1.902 1.605 .000 1.000 18 

Standard Error of 
Predicted Value .292 .699 .467 .126 18 

Adjusted Predicted Value 3.32 4.84 3.98 .436 18 

Residual -2.061 1.410 .000 .929 18 

Std. Residual -2.014 1.377 .000 .907 18 

Stud. Residual -2.102 1.503 -.014 1.030 18 

Deleted Residual -2.421 1.679 -.036 1.216 18 

Stud. Deleted Residual -2.448 1.582 -.039 1.103 18 

Mahal. Distance .443 6.982 2.833 1.940 18 

Cook's Distance .000 .652 .083 .152 18 

Centered Leverage Value .026 .411 .167 .114 18 

a  Dependent Variable: Performance of overall service quality 
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Model Summary(b) 
 

Model R R Square 
Adjusted R 

Square 
Std. Error of 
the Estimate 

1 .486(a) .236 .135 .858 

a  Predictors: (Constant), Effectiveness of maintenance strategy, Effectiveness of coordination 
b  Dependent Variable: Performance of reports 
 
 
 
Residuals Statistics(a) 
 

  Minimum Maximum Mean Std. Deviation N 

Predicted Value 2.79 4.32 3.56 .448 18 

Std. Predicted Value -1.702 1.711 .000 1.000 18 

Standard Error of 
Predicted Value .214 .544 .339 .090 18 

Adjusted Predicted Value 3.04 4.71 3.57 .456 18 

Residual -1.680 1.076 .000 .806 18 

Std. Residual -1.959 1.255 .000 .939 18 

Stud. Residual -2.023 1.369 -.009 1.033 18 

Deleted Residual -1.792 1.282 -.019 .982 18 

Stud. Deleted Residual -2.292 1.414 -.027 1.084 18 

Mahal. Distance .119 5.897 1.889 1.513 18 

Cook's Distance .000 .321 .077 .098 18 

Centered Leverage Value .007 .347 .111 .089 18 

a  Dependent Variable: Performance of reports 
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Model Summary(b) 
 

Model R R Square 
Adjusted R 

Square 
Std. Error of 
the Estimate 

1 .540(a) .292 .197 .522 

a  Predictors: (Constant), Effectiveness of life cycle costing, Effectiveness of details of project 
b  Dependent Variable: Performance of experience 
 
 
Residuals Statistics(a) 
 

  Minimum Maximum Mean Std. Deviation N 

Predicted Value 3.79 4.74 4.11 .315 18 

Std. Predicted Value -1.018 2.011 .000 1.000 18 

Standard Error of 
Predicted Value .152 .327 .207 .052 18 

Adjusted Predicted Value 3.75 5.23 4.12 .379 18 

Residual -.814 .767 .000 .491 18 

Std. Residual -1.558 1.469 .000 .939 18 

Stud. Residual -1.828 1.760 -.006 1.058 18 

Deleted Residual -1.225 1.101 -.008 .629 18 

Stud. Deleted Residual -2.003 1.909 -.014 1.119 18 

Mahal. Distance .500 5.731 1.889 1.516 18 

Cook's Distance .007 .720 .104 .188 18 

Centered Leverage Value .029 .337 .111 .089 18 

a  Dependent Variable: Performance of experience 
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Model Summary(b) 
 

Model R R Square 
Adjusted R 

Square 
Std. Error of 
the Estimate 

1 .261(a) .068 -.056 .985 

a  Predictors: (Constant), Effectiveness of outline of project, Effectiveness of estimated costs 
b  Dependent Variable: Performance of meeting client expectations 
 
 
 
Residuals Statistics(a) 
 

  Minimum Maximum Mean Std. Deviation N 

Predicted Value 3.12 4.06 3.72 .250 18 

Std. Predicted Value -2.399 1.346 .000 1.000 18 

Standard Error of 
Predicted Value .239 .755 .375 .149 18 

Adjusted Predicted Value 3.38 4.72 3.79 .369 18 

Residual -2.059 1.311 .000 .925 18 

Std. Residual -2.091 1.331 .000 .939 18 

Stud. Residual -2.284 1.478 -.028 1.061 18 

Deleted Residual -2.720 1.616 -.073 1.225 18 

Stud. Deleted Residual -2.733 1.545 -.055 1.144 18 

Mahal. Distance .059 9.043 1.889 2.415 18 

Cook's Distance .000 1.494 .135 .350 18 

Centered Leverage Value .003 .532 .111 .142 18 

a  Dependent Variable: Performance of meeting client expectations 
 
 

 

 

 

 

 

 


