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A Group of 5 UK Universities in the Midlands undertook a joint procurement process
for the provision of Legal Services. The objective was to put in place common
Framework Agreements. The Legal Services procured were divided into six lots and
one of these was 'Property and Construction'. The lots were assembled into three
packages and the contract for each package was awarded to one or more Service
Providers. Albeit a service provider is to work for all the collaborating Universities. A
competitive 'restricted' two-stage tender process was administered in accordance with
the Public Contracts Regulations 2006, SI 2006/5. The Framework Agreements were
awarded in 2012 to the most economically advantageous Solicitors' Practices. The
participating Universities are being interviewed about the reasons for the joint
procurement exercise, any challenges faced in its implementation and lessons learnt
so far. Two interviews have been conducted so far and evaluated via content analysis
to reveal that advantages to be gained from 'economy of scale' were the main impetus
for the collaborative procurement. The negotiations between the Universities which
led to the establishment of the collaboration and its subsequent sustenance have been
friendly. The challenge identified so far concerns how to distribute work more fairly
to legal services providers.
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INTRODUCTION
The joint procurement of Legal Services by a group of 5 UK Universities in the
Midlands is the subject matter of this discussion which is informed by an on-going
research that aims to evaluate the process used and challenges encountered thus far. A
Group of Universities in the West Midlands meets periodically to discuss/plan
collaborative procurement opportunities, share knowledge and best practice amongst
other initiatives. This mirrors the recommendation of the 1994 Latham Report that
clients should come together in forums (Crowe and Fortune, 2012). A sub-group of
these Midland Universities conducted a procurement process for the Provision of
Legal Services with the objective being to put in place a Framework Agreement that is
fit for purpose and easily accessible by Universities in the Midlands region.
In context, procurement is the act of acquiring or obtaining a product or service
(Lester, 2007); often for some consideration. Procurement can apply to any human
endeavour e.g. buying a car, obtaining probate services, engaging a contractor to
renovate or build a house, etc. In construction, the concept of procurement is popular
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and can entail many things e.g. obtaining land for a new project, sourcing the funding,
selecting the contractor(s), managing the construction or built facilities, etc. (Murdoch
and Hughes, 2008). A procurement system can be: separated, integrated, managementorientated or discretionary (Masterman, 2001). The separated or traditional approach
to procurement was formalised in the 19th century and has for long provided a basis
for obtaining construction services and products. In the 1960's integrated options like
'Design and Build' emerged and in the following decades, the management options
were adopted e.g. management contracting and construction management. Towards
the end of the 20th century, forms of procurement that emphasise collaboration
emerged e.g. prime contracting, partnering, alliancing and to some extent the Private
Finance Initiative. Partnering emerged in the USA in the 1980s from where its use has
spread to other countries (Kumaraswamy and Dulaimi, 2001).
Some of the modern forms of construction procurement emphasise managing the
supply chain where trust, collaboration and long-term relationships are preferred
(Morledge et al. 2006; Manu et al. 2011). As the construction industry had long
sought for ways of shrugging off its adversarial antecedents, forms of procurement
that emphasise collaboration have been highly welcome. The NAO (2001) for
instance, spoke highly of partnering and its ability to achieve greater benefits if its
elements of trust and collaboration are allowed to thrive. Surveys (e.g. RICS, 2010)
have shown a declining use of traditional contracting and an increasing uptake of
other forms of procurement especially the collaborative types. Manu et al (2011) also
identified the shift towards the use of more collaborative contracting relationships in
the construction industry.
As a move away from traditional procurement where one client will obtain services or
products from a supply chain, the UK Government proposed the option where several
clients could jointly procure services or products through 'collaborative procurement'.
Collaborative procurement
The 'Government Procurement Service' (GPS) is an executive agency of the UK
Cabinet Office, providing procurement guidance and savings. GPS particularly helps
the public sector to be better at collaborative procurement, which includes the
situation where more than one client is obtaining a service or product simultaneously.
Other terms used to describe the concept are cooperative purchasing, group
purchasing and consortium purchasing (Keskinocak and Savasaneril, 2008).
Collaborative procurement can be either horizontal, say between competitors or
vertical say within a supply chain (Keskinocak and Savasaneril, 2008). An example of
vertical collaboration in construction is supply chain management where the prime
contracting form of procurement emphasises this principle.
Hitherto, the popular form of (vertical) collaborative procurement in construction has
involved one client obtaining products or services from several suppliers. The flip side
of (horizontal) collaborative procurement, which is emphasised in this paper, involves
several clients obtaining services or products jointly from one or more suppliers.
Indeed Boyd (2011) suggests that local authorities should collaborate and aggregate
their purchasing so as to achieve reduced costs. Group purchasing has been used in the
non-profit sector but it is being adopted, especially in more recent times, in
competitive settings. One appeal of collaborative procurement is the cost savings it
brings to the process i.e. reduced lead-times and transaction costs (Murray et al.,
2011), greater bargaining power with suppliers (NAO, 2010) and greater clients'
understanding of the expectations of service suppliers and vice-versa (Avila, 1997).
494

Inter-Organisational Relationships and Supply Chain Management
According to Dicken (2008) the Office of Government Commerce reported cost
savings to Government departments of £650m in 2007; through the use of
collaborative procurement. Further, an agreement for a shared service centre was
signed in February 2013 and it is estimated to deliver savings of up to £600m a year
for the taxpayer (HMG, 2013). Collaborative procurement has also been used in e.g.
manufacturing and logistics (Keskinocak and Savasaneril, 2008). According to the
NAO (2010), collaborative procurement does bring greater value for money and
benefits and it is possible to improve on these gains. Meanwhile, the guides provided
by the UK Cabinet Office and its establishments, e.g. Efficiency and Reform Group,
can be adopted by many sectors and used to improve the benefits derivable from
procurement.

RECENT TRENDS IN THE JOINT PROCUREMENT OF LEGAL
SERVICES
There is an increasing trend of the joint procurement of legal services by public sector
bodies. In this regard the UK Government finalised seven panels that service the entire
public sector in 2003: IT, telecoms and e-commerce; property and estates; HR;
construction; company and corporate; finance and banking; and general commercial.
In its delivery, every successful firm offered a discount of up to 25 per cent on their
commercial hourly rates (Rovnick, 2003).
In 2008, the largest public sector panel in Welsh history with a legal spend of over
£8million was appointed for 4 years. The panel included the Welsh Assembly
Government and 7 other public bodies and the legal services procured were grouped
into property and commercial; corporate finance; environmental; employment and
litigation (Parker, 2008).
In 2011, four local authorities in the West of England appointed 12 law firms and 20
barristers' chambers to a series of shared legal panels. North Somerset deputy head of
legal services Fiona Robertson explained that the creation of shared panels was driven
by cost-cutting targets, expected to save between £100,000 and £250,000. She also
said "All four authorities deal with the same sorts of issues, so we hope to pool some
of that work rather than continually reinventing the wheel." (Butcher, 2011a). Similar
initiatives include: five West Yorkshire councils (Freedman, 2011); the South-West
Wales Legal Consortium (Butcher, 2011b); the NHS Commercial Alliance legal panel
worth up to £20million over 4 years(Butcher, 2011c) and the London Procurement
Programme providing legal services to around 60 NHS Trusts in London, the West
Midlands and the South of England (Butcher, 2011d).
The foregoing trends suggest an ever increasing uptake of the joint procurement of
legal services. Aspects of construction which are covered by such collaborative
procurements concern legal advice on purchase of land, disposal of physical assets on
land prior to construction and selection of contractors and types of contracts to use
therein. Where a client in a big project would have had to procure legal services for
one project per time, the collaborative procurement option offers an alternative that is
more cost-efficient plus other benefits. Although legal services have scope boundaries,
they overlap with as well as stand as a gateway to procurement and contracting in
construction projects.
Procurement of legal services by the Universities West Midlands Group
One recent quest of the Universities West Midlands Group was to identify and exploit
collaborative procurement opportunities wherein the joint procurement of legal
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services was accepted as being readily viable and hence rolled out for implementation.
This joint approach was reported as a case study in the Lawyer by Butcher (2011e).
This collaboration provided an opportunity to investigate the subject matters of this
paper i.e. the rationale and efficacy of the process, difficulties encountered, benefits
experienced and opportunities for construction.
Researchable questions
Some suggested questions for research in collaborative arrangements include (Jeroen
et al., 2012): what are the barriers to and benefits of such arrangements? Under which
conditions are collaborative relationships formed? What are the experiences of
participants in collaborative relationships?
In addition, Gosling et al (2012) suggest that companies may fail to implement their
supply chain improvement programmes effectively so a review of provision is
advocated. Also; how can joint procurement by several clients apply to and benefit
them regarding the development of new construction projects? Which procedures are
most useful (Cheung et al., 2002); as these influence outcomes? The foregoing
research questions were investigated and are addressed in subsequent sections of this
paper.

RESEARCH METHOD
A qualitative approach was adopted in order to explore the research objectives indepth (Fellows and Liu, 2008; Naoum, 2013) i.e.the reasons for the decisions that
were and are being made as well as challenges encountered so far and lessons for the
future. In addition, the Invitation to Tender is being reviewed as well as the
applicability of joint procurement to construction. These details may not be readily
packaged in numerical explanations, hence a qualitative exploration. The research is
mainly a case study i.e. “a unit of human activity embedded in the real world; which
can only be understood or studied when seen in full context” (Gillham, 2000). It is an
‘embedded case study’, i.e. a single case study that captures a typical case (Yin, 2009)
of joint procurement by a group of clients.
Interviews were selected as the basis for data collection as they offer flexibility and
opportunity for in-depth exploration of issues (Haigh, 2008). The on-going interviews
in this research are 'semi-structured' (Farrell, 2011). To progress with the 'one-at-atime' interviews (Fellows and Liu, 2008), a set of questions was prepared using the
research aim and objectives as a basis (Andrews, 2003). The plan is to interview the
procurement and/or legal officers of the participating Universities as they form the
nexus of personnel who were involved in the negotiation and procurement process and
are equally at the forefront of its implementing.
The research is complying with ethical protocols e.g. anonymity of interviewees being
ensured plus handling data in strict confidence. Permission to commence the research
interviews was sought with our University. The willing involvement of each
interviewee was/is being sought. Also, the participants from the universities and
tenderers were notified a priori that the University of Wolverhampton intended to
evaluate this procurement exercise as a case study at a later date.
The interviews which are expected to take place between April and July 2013 are in
progress. To date, two interviews have been conducted and these were with one legal
officer (Interviewee 1) and a procurement professional (Interviewee 2). Interview
Nos.1 and 2 lasted 40 and 37 minutes respectively and both were tape-recorded and
transcribed.
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The approach to data analysis which aligns with the research objectives is: to identify
examples, phenomena, ideas, activities or explanations (Gibbs, 2007). To extract
these, the researchers used the electronic 'cut and shuffle' method proposed for data
analysis (by e.g. Gibbs, 2007; Farrell, 2011) in lieu of a software. Contents of the
transcripts were cut and shuffled on the basis of 'subject matter' and used as a basis of
describing the experiences of the interviewees. Findings from the two interviews and
foregoing analysis are discussed below.

JOINT PROCUREMENT BY THE GROUP OF UNIVERSITIES
Each Institution in the West Midlands Group of Universities was allowed to opt in or
out of the planned joint procurement while the possibility of joining-in at a later time
was also adopted. Five of these Institutions initially opted to collaborate on the joint
procurement of legal services and these are: University of Wolverhampton, Aston
University, Coventry University, University of Worcester and Harper Adams
University College. Going forward with this decision, as Interviewee 1 commented:
"the joint procurement [was] … to get economies of scale in the procurement of
external legal services."
The group [of 5] initially shared information amongst themselves in terms of where
they were buying legal services from and what sort of rates they were paying. They
did this so they could start obtaining a benchmark. They also sought advice from some
London universities who had recently undertaken a collaborative procurement
exercise for legal services in their area.
The joint framework is worth £4 million to £5 million; a first for the region and was
driven by belt-tightening across the higher education sector. Interviewee No.2
explained thus: "The main driver behind this is to collaborate with other universities in
order to achieve cost efficiencies and savings for all universities in the region. We also
want to provide a flexible framework of service providers that can cover all
specialisms of legal services that universities within the region can easily access."
The decision of the participating institutions was to have a Framework Agreement in
place with providers who are able to cover all requirements under the category of
Legal Services which were split into 6 Lots as in Table 1. A firm could bid for works
in Group 1, 2 or 3 of Table 1, i.e. one firm could submit 3 bids.
Table 1: Legal Services Lots
Category
Group 1

Nature of Service(s) involved

Lot 1 - Commercial, contracts, intellectual property rights,
data protection
Lot 2 - Employment and pensions
Lot 3 - Property and Construction
Lot 4 - Regulatory, student issues, governance

Group 2

Lot 5 - Patents and trademarks

Group 3

Lot 6 - European Regional Development Funding

The contract period for the provision of services is three years with an option to
extend by one year subject to satisfactory performance and mutual agreement of all
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the parties. The estimated annual expenditure on legal services by the Group of
Universities was identified as about £1 million.
Procurement Process
There was a competitive 'restricted' two-stage tender process which was administered
from the University of Wolverhampton on behalf of the participants. The two-stage
process was selected because the market was quite large and they needed to reduce the
shortlist down before the tender stage. An electronic portal was used to tender and it
was done in accordance with European legislation as applicable to a Schedule B
service under the provisions of the Public Contracts Regulations 2006, SI 2006/5. The
principles and best practice of an OJEU was applied to the process.
The invitation to tender detailed the information required from the bidders. This
included a completed Pricing Schedule, detailing how they would provide the Services
and their responses to certain 'Scenarios'. The evaluation process aimed to identify the
tenders that offered 'best value' and not merely the lowest price. The criteria used to
evaluate the tenders were weighted as 1) Price - 35%; 2) Quality - 65% which was
further broken down as i) Tender Response evaluation - 35% and ii) Interview and
Presentation evaluation - 30%.
About two dozens of firms expressed an interest. Tenders were submitted in
September 2011. The selection interviews and presentations at stage 2 of the tender
process took place over a full day and two half days. The panel of assessors on behalf
of the group of five participating universities consisted of their legal officers and
procurement professionals. These same set of personnel were involved in formulating
the modus operandi of the collaboration including the pre-defined criteria for selecting
the service providers. It is on this basis that these same set of persons were identified
as best placed to speak as interviewees on behalf of the consortium.
Award of Contracts
Ten solicitors' practices were awarded Framework Agreements with a commencement
date of 1 February 2012. Six legal firms were chosen for Lots 1 to 4; four legal firms
for Lot 5 and two firms for Lot 6. Meanwhile a procurement report for sign off and
award was drafted as well as a Buyer's Guide.
Accessing construction legal services under the framework agreements
Nomination or competition is used to assign work to legal practices in the framework
but each University has the leeway to assign work to firms in either of these two ways.
Interviewee 2 explained that for example, if legal advice was required for a new
construction project, the recommendation would be to use a mini competition to
obtain legal services offers from each of the providers for comparison and choice.
Interviewee 1 explained that "construction is a good example actually where you've
got a pre-defined project, you know the scope of the legal input that you need and
therefore you work on a fee quotation or a fee estimate for undertaking that work."

THE FIRST YEAR OF PROVISION OF LEGAL SERVICES
The Agreements have been in place for slightly over one year now and their
performance is reviewed regularly. A well-supported training day where some of the
legal services providers delivered seminars on e.g. commissioning legal services
effectively was held in June 2012. Then in March 2013, after just over a year of
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activity, the Universities met with all the legal services providers to review the
progress of the Framework Agreement. There are plans for two training/networking
events to be held each year.
Benefits gained so far
It was pointed out by the interviewees that tangible improvements have been realised
over the year and these include cost reduction, compliant spend, greatly improved
management information, training and collaboration. Interviewee 1 commented thus:
"By joining together, strength in numbers …. I think it has encouraged the firms to
sharpen their pencils in terms of fee rates and it's also given them an incentive to
demonstrate to us that the work we need is done in a cost effective way". Interviewee
2 explained that "the rates are 20% less than the average of all the other universities' a
year or so ago." This cost reduction theme mirrors Taggart et al's (2012) finding of an
increased focus on 'cost' related supply chain factors.
The Universities now have management information that was either inaccessible or
unknown prior to the Framework Agreement. The organisations produce and present
progress reports on a quarterly basis so quarterly expenditure by Lot, university and
legal services provider can be compiled for benchmarking.
There has been a strengthening of relationships between the universities. Interviewee
2 explained that they "can talk to each other and buy this piece of work together and
share templates and documents whilst also obviously keeping confidentiality within
each university at the same time. So there is a cross networking between the
universities' legal experts."
Challenges faced
A challenge encountered so far is the coordination of the distribution of work to all the
providers in the Framework Agreement. Some service providers may be getting more
work than others under the framework agreement. The Universities are looking at
ways to balance the distribution of work to the service providers.
Following the agreement, one of the providers went into administration and was
bought by one of the other Framework providers. As these two organisations were
initially in the framework agreement, their merger posed no significant challenge.
Potential for Construction and Property Legal Advice
The framework agreements have great potential for construction and property legal
advice. Chinyio et al (2011) identified that higher education institutions have
significant property portfolios and procure construction projects continuously.
Interviewee 1 explained that universities need legal advice for their capital
construction programmes for example, on the forms of contract and also for property
acquisitions and disposal. His institution alone had spent in the order of £160 to £170
Million in capital works since the year 2000. Legal advice is needed regarding this
high volume of work and obtaining it via the framework is more cost and time
effective.
Lessons for the future
The frameworks in place have worked effectively. As an illustration of its success,
three institutions have joined the collaboration on equal terms as allowed in the
agreement. These include Keele University and Newman University College. The
group of participating Universities has now grown from 5 to 8.
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It is now thought the geographical area of just the West Midlands was too restricted
and for example, East Midlands Universities should have been included. There is also
a Scottish consortium that is currently endeavouring to procure legal services UKwide for all universities and colleges.

CONCLUSIONS
This procurement exercise can be argued to have been a success in that genuine cost
savings, knowledge-sharing and other benefits have been achieved. As a testament to
this, a further three universities have joined the Framework Agreement. For the future,
therefore, the universities aim to jointly procure other categories of spend.
By contrast with for example, analyses of traditional contracting or design and build
projects, the procurement of legal advice for property and construction is rarely
reported. Certainly, there is scope for further research in this area as the current
economic squeeze will continue to drive institutions towards using options that are
more cost-effective. A greater uptake of collaborative procurement henceforth will
most likely be a common thing.
Currently there are thought to be no existing client-side collaborative framework
agreements for new build projects in the HE sector. However, there is a huge potential
for this collaborative procurement model to be used for some aspects of construction
provision. For a start, it could be used in particular, for maintenance services where
the needs of the Universities appear to be similar.
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